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SECTION 01000
ABBREVIATIONS, SYMBOLS AND ACRONYMS

PART 1 - GENERAL

1.01 SECTION INCLUDES
A. List of abbreviations, symbols, and acronyms of societies, institutes, and associations
generally appearing in the Contract Documents.
1.02.1 RELATED SECTIONS
A. Division 01: General Requirements

PART 2 - PRODUCTS

PART 3 - EXECUTION
3.01 ABBREVIATIONS

ac Alternating current

amp  ampere

BTU British thermal unit

cfh  Cubic feet per hour

cfm  Cubic feet per minute

cm  Centimeter

Co.  Company

COP  Coefficient of performance
Corp. Corporation

d Penny
db.  Decibel
DB  Drybulb

dc Direct current

EER Energy efficiency ratio

F Degrees Fahrenheit

fom  Feet per minute

ft Foot or feet

gph  Gallons per hour

gpm  Gallons per minute

HP Horsepower

HVAC Heating, ventilating and air conditioning
Hz Hertz

Inc.  Incorporated

KHz Kilohertz

Kip  thousand pounds

Ksf  Thousand pounds per square foot
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Ksi  Thousand pounds per square inch

Kv Kilovol
KVA Kilovol

t
t amperes

KW  Kilowatt
KWH Kilowatt hour
LF Linear foot

Ib Pound

LED Light emitting diode
MBH 1000 BTUs per hour

MHz Mega hertz

mil ~ Thousandth of an inch
mm  Millimeter

mph  Miles per hour

0z. Ounce

PCF  Pounds per cubic foot

pH  Acidity
psf  Pounds
psi Pounds
psig  Pounds
RF Radio f

-alkalinity balance
per square foot

per square inch

per square inch, gage
requency

rpm  Revolutions per minute

SF Square foot
SY  Square yard
V Volt
WB  Wet bulb
3.02 SYMBOLS
# Number or pound
' Foot or feet
" Inch(es)
% Percent
3.03 ACRONYMS
AA The Aluminum Association, Inc

AABC
AAMA
AASHTO
AATCC

ABMA

ACI
ADA
ADAAG
AGA
AGCIH
Al

MUSCATEL MIDDLE SCHOOL
NEW SHADE STRUCTURE

Associated Air Balance Council

American Architectural Manufacturers Association

American Association of State Highway and Transportation Officials
American Association of Textile Chemists and Colorists

American Boiler Manufacturers Association

American Concrete Institute

Americans with Disabilities Act

Americans with Disabilities Act Accessibility Guidelines
American Gas Association

American Conference of Governmental Industrial Hygienists
Asphalt Institute
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AlA
AISC
AlSI
AITC
AMCA
ANSI
APA

ARI
ASHRAE

ASME
ASTM
ATBCB
AWI
AWPA
AWPI
AWS
AWWA

BHMA
BIA

CAL/OSHA
CBC
CCR
CEC
CFR
CISPI
CLFMI
CMC
CQC
CPC
CRA
CRI
CRSI
CS
CSFM
csl
CTIOA
CTI

DHI
DSA

EPA
ETL
FCC
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American Institute of Architects

American Institute of Steel Construction
American Iron and Steel Institute

American Institute of Timber Construction
Air Movement and Control Association, Inc.
American National Standards Institute

APA — The Engineered Wood Association

Air-Conditioning and Refrigeration Institute

American Society of Heating, Refrigeration and Air Conditioning
Engineers

American Society of Mechanical Engineers

American Society for Testing and Materials

Architectural & Transportation Barriers Compliance Board
Architectural Woodwork Institute

American Wood Preservers Association

American Wood Preservers Institute

American Welding Society

American Water Works Association

Builders Hardware Manufacturers Association
Brick Institute of America

California Occupational Safety and Health Administration
California Building Code

California Code of Regulations

California Electrical Code

Code of Federal Regulations

Cast Iron Soil Pipe Institute

Chain Link Fence Manufacturers Institute

California Mechanical Code

California Quality Control (CMA Standards)
California Plumbing Code

California Redwood Association

Carpet and Rug Institute

Concrete Reinforcing Steel Institute

Commercial Standards, U.S. Department of Commerce
California State Fire Marshal

Construction Specifications Institute

Ceramic Tile Institute of America

Cooling Tower Institute

Door and Hardware Institute
Division of the State Architect

Environmental Protection Agency

ETL Testing Laboratories
Federal Communication Commission
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FM
FS

GA
GANA

HMMA
HPVA

IACS
IAMPO
ICBO
ICEA
IEEE
IES
IMI

IRI

ISO

MLSFA
MSS

NAAMM
NBFU
NBS
NCMA
NEBB
NEMA
NEC
NFPA
NFPA
NIOSH
NIST
NOFMA
NPCA
NPDES
NRCA
NSF
NTMA
NUSIG
NWMA

PCA
PCI
PDI
PEI
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Factory Mutual
Federal Specifications

Gypsum Association
Glass Association of North America

Hollow Metal Manufacturer’s Association
Hardwood Plywood & Veneer Association

International Annealed Copper Standards

International Association of Plumbing and Mechanical Officials
International Conference of Building Officials

Insulated Cable Engineers Association

Institute of Electrical & Electronic Engineers, Inc.

Illuminating Engineering Society

International Masonry Institute

Industrial Risk Insurers

International Organization for Standardization

Metal Lath/Steel Framing Association
Manufacturers Standardization Society of the Valve & Fittings
Industry.

National Association of Architectural Metal Manufacturers
National Board of Fire Underwriters

National Bureau of Standards

National Concrete Masonry Association

National Environmental Balancing Bureau

National Electrical Manufacturers Association
National Electrical Code

National Fire Protection Association

National Forest Products Association

National Institute for Occupational Safety and Health
National Institute of Standards and Technology
National Oak Flooring Manufacturers Association
National Paint and Coatings Association

National Pollutant Discharge Elimination System
National Roofing Contractors Association

National Sanitation Foundation

National Terrazzo & Mosaic Association

National Uniform Seismic Installation Guidelines
National Woodwork Manufacturers Association

Portland Cement Association
Precast/Prestressed Concrete Institute
Plumbing and Drainage Institute
Porcelain Enamel Institute
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PS Product Standard, U.S. Department of Commerce
RIS Redwood Inspection Service

RFCI Resilient Floor Covering Institute

SCAQMD  South Coast Air Quality Management District
SDEI Steel Deck Institute

SDI Steel Door Institute

SFM State Fire Marshal

SFPA Southern Forest Products Association

SIGMA Sealed Insulating Glass Manufacturers Association
SJl Steel Joist Institute

SMACNA  Sheet Metal and Air Conditioning Contractors National Association
SSPC Steel Structures Painting Council

SWiI Steel Window Institute

TCA Tile Council of America

UBPPA Uni-Bell PVC Pipe Association

UCl Uniform Construction Index

UFAS Uniform Federal Accessibility Standards

UL Underwriters' Laboratories, Inc.

WCLIB West Coast Lumber Inspection Bureau

WDMA Window and Door Manufacturers Association
WIC Woodwork Institute of California

WWPA Western Wood Products Association

END OF SECTION
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SECTION 01005
SUMMARY OF THE WORK

PART 1 - GENERAL

1.01

1.02

C.

SECTION INCLUDES

The furnishing of all labor, materials, equipment, services, and incidentals necessary for
Work to be performed. Work includes but is not limited to the construction of a new
shade structure, including concrete paving, and POT upgrades in addition to various
ADA upgrades.

RELATED SECTIONS

Section 01010: Phasing of the Work
Section 01100: Coordination
Section 01500: Construction Facilities and Temporary Controls

PART 2 - PRODUCTS

PART 3 - EXECUTION

3.01

USE OF PREMISES

CONTRACTOR shall coordinate the Work of all trades, with OWNER and/or
Separate Work Contract. CONTRACTOR shall sequence, coordinate, and perform the
Work to impose minimum hardship on the operation and use of the existing facilities
and/or Project site. CONTRACTOR shall install all necessary protection for existing
improvements, Project site, property, and new Work against dust, dirt, weather,
damage, vandalism, and maintain and relocate all protection to accommodate
progression of the Work.

CONTRACTOR shall confine entrance and exiting to the Project site and/or facilities
to routes designated by the OAR

Within existing facilities, OWNER will remove specific items from Work areas prior
to the start of Work. CONTRACTOR shall remove remaining items in areas of the
Work

CONTRACTOR shall utilize all available means to prevent generation of unnecessary
noise and maintain noise levels to a minimum. When required by the OAR,,
CONTRACTOR shall immediately discontinue noise-generating activities and/or
provide alternative methods to minimize noise generation. CONTRACTOR shall
install and maintain air compressors, vehicles, and other internal combustion engine
equipment with mufflers, including unloading cycle of compressors. CONTRACTOR
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3.02

3.03

shall discontinue operation of equipment producing objectionable noise as required by
the OAR.

CONTRACTOR shall furnish, install, and maintain adequate supports, shoring, and
bracing to preserve structural integrity and prevent collapse of existing improvements
and/or Work modified and/or altered as part of the Work.

CONTRACTOR shall secure building entrances, exits, and Work areas with locking
devices as required by the OAR.

CONTRACTOR assumes custody and control of OWNER property, both fixed and
portable, remaining in existing facilities vacated during the Work.

CONTRACTOR shall cover and protect surfaces of spaces in existing facilities turned
over for the Work, including OWNER property remaining within as required to
prevent soiling or damage from dust, dirt, water, and/or fumes. CONTRACTOR shall
protect areas adjacent to the Work in a similar manner. Prior to OWNER occupancy,
CONTRACTOR shall clean all surfaces including OWNER property.

CONTRACTOR shall not use or allow anyone other than OWNER employees to use
facility telephones and/or other equipment, except in an emergency. CONTRACTOR
shall reimburse OWNER for telephone toll charges originating from the facility except
those arising from emergencies or use by OWNER employees.

CONTRACTOR shall protect all surfaces, coverings, materials, and finished Work
from damage. Mobile equipment shall be provided with pneumatic tires.

CONTRACTOR is advised OWNER will award Separate Work Contracts at this
Project site.

CONTRACTOR shall not permit the use of portable and/or fixed radio’s or other
types of sound producing devices including other similar devices.

PROPERTY INVENTORY

Property, OWNER intends to remove, will be removed by OWNER before a space is
vacated for the Work. Before performing Work in each space, OAR and
CONTRACTOR shall prepare a detailed initial written inventory of OWNER property
remaining within, including equipment and the condition thereof. OAR and
CONTRACTOR shall retain a signed copy of the inventory dated and signed by both
parties. Prior to subsequent OWNER occupancy of each such room or space, OAR
and CONTRACTOR shall perform a final inventory of OWNER property and all
discrepancies between the initial inventory and final inventory shall be the
responsibility of CONTRACTOR.

FURNITURE, FIXTURES, AND EQUIPMENT
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A. If designated in the Contract Documents to be OWNER furnished CONTRACTOR
installed (OFCI), CONTRACTOR shall unload, store, uncrate, assemble, install, and
connect OWNER supplied furniture, fixtures, and equipment.

B. CONTRACTOR shall, within ten (10) days after delivery, uncrate and/or unpack
equipment in presence of IOR who shall inspect the delivered items. IOR shall prepare
an inspection report listing damaged or missing parts and accessories. IOR shall
transmit one copy of the report to OAR and CONTRACTOR. OWNER will procure
and/or replace missing and or damaged furniture, fixtures, and equipment.

C. CONTRACTOR shall install equipment in the locations and orientation.
CONTRACTOR shall verify exact locations with OAR prior to final installation of
equipment.

D. If required, OAR will furnish setting and or placement drawings for equipment.

E. CONTRACTOR shall install equipment by proper means and methods to ensure an
installation as recommended by the manufacturer. CONTRACTOR shall furnish and
install all necessary fasteners and required blocking to properly install equipment.

F. CONTRACTOR shall install furniture, fixtures, and equipment with manufacturer
recommended fasteners for the type of construction the furniture, fixtures, and
equipment is being fastened and/or anchored to.

G. CONTACTOR shall provide final connections of any electrical to the equipment.
CONTRACTOR shall, prior to final connection, verify the operating characteristics of
equipment are consistent with the designated supply.

END OF SECTION
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SECTION 01050
SCHEDULE OF VALUES

PART 1 - GENERAL

1.01
A
1.02
A
B.
C.

SECTION INCLUDES

Procedure for submission of a certified Schedule of Values for review and approval by
the OAR.

RELATED SECTIONS

Section 01080: Application for Payment
Section 01300 Submittals
Section 01365 Construction Schedule

PART 2 - PRODUCTS

PART 3 - EXECUTION

3.01

PREPARATION

Upon receipt of the Notice of Intent to Award, CONTRACTOR shall commence
preparation of a certified Schedule of Values.

CONTRACTOR shall coordinate the preparation of a certified Schedule of Values
with preparation of the Construction Schedule as set forth in Section 01365.

CONTRACTOR shall follow the table of contents as a Project specific guide to
establish the format for a certified Schedule of Values. Provide at least one (1) line
item for each Division and/or Specification Section item. Provide separate line items
for labor and material when required by the OAR.

Include the following Project school(s) identification on each certified Schedule of
Values:

Project name and location
Project Number
ARCHITECT name
CONTRACTOR name
Date of Submittal

gl

Round amounts to the nearest whole dollar; the total shall equal the Contract Amount.

An approved certified Schedule of Values shall serve as the basis for the monthly
certified Application for Payment.
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3.02

3.03

90 DAY INTERIM SCHEDULE OF VALUES

CONTRACTOR may prepare and submit, in accordance with sub-section 3.03, a 90
day interim Schedule of Values denoting Work to be completed during the first 90
days following the date established in the Notice to Proceed.

CONTRACTOR shall coordinate the preparation of the 90 day interim Schedule of
Values with preparation of the Construction Schedule as set forth in Section 01360.

The 90 day interim Schedule of Values is subject to the same terms and conditions as
set forth in sub-section 3.03.

The 90 day interim Schedule of Values shall be incorporated into a final Schedule of
Values.

The OAR has the right to require subsequent revisions to an approved 90 day interim
and/or a final Schedule of Values.

SUBMITTAL

Within ten (10) days after the date established in the Notice to Proceed,
CONTRACTOR shall submit five (5) certified copies of an interim and/or final
Schedule of Values for review and approval by the OAR.

OAR will review and if necessary, return the submitted Schedule of Values with
summary comments noting items not in compliance with the requirements of the
Contract Documents. CONTRACTOR shall revise the submitted Schedule of Values
and return five (5) copies within three (3) days of receipt of summary comments.
Signature by OAR shall constitute acceptance of the submitted Schedule of Values.

A copy of the approved Schedule of Values will be transmitted to CONTRACTOR,
IOR, and ARCHITECT.

CONTRACTOR shall obtain OAR approval of a 90 day interim Schedule of Values
prior to submittal of the first certified Application for Payment.

CONTRACTOR shall obtain OAR approval of the final Schedule of Values prior to
submittal of the fourth certified Application for Payment.

END OF SECTION
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SECTION 01080

APPLICATION FOR PAYMENT

PART 1 - GENERAL
1.01 SECTION INCLUDES:

A. This Section specifies administrative and procedural requirements relative to a
certified Application for Payment.

1. Coordinate the certified Schedule of Values and certified Application for
Payment with, but not limited to, the Construction Schedule, submittal log,
and list of Subcontractors.

1.02 RELATED SECTIONS:
1. Section 01050: Schedule of Values
2. Section 01365 Construction Schedule
3. Section 01700: Contract Closeout

PART 2 - PRODUCTS

PART 3 - EXECUTION

3.01 APPLICATION FOR PAYMENT
A. Each certified Application for Payment shall be consistent with previous
applications and payments as reviewed by ARCHITECT and/or OAR, paid for by
OWNER, and:

1. The initial Application for Payment, the Application for Payment at time
of Substantial Completion, and the final Application for Payment involve
additional requirements.

B. Payment Application Times: The period of Work covered by each Application for
Payment is the payment date for each progress payment as specified in the
General Conditions. The period covered by each Application for Payment is the
previous month.

C. Payment Application Forms: Use OWNER provided forms for the Application for
Payment.
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D. Application Preparation: Complete every entry on the form. Include execution by
a person authorized to sign legal documents on behalf of CONTRACTOR.
ARCHITECT will return incomplete applications without action.

E. Transmittal: Submit a minimum of four (4) signed and original copies of each
certified Application for Payment to the ARCHITECT. All copies shall be
complete, including releases and similar attachments.

1. Transmit each copy with a transmittal form listing attachments and
recording appropriate information related to the application, in a manner
acceptable to ARCHITECT.

F. Initial Application for Payment: Administrative actions and submittals, that must
precede or coincide with submittal for the first certified Application for Payment
include, but are not limited to, the following:

1. Certified Schedule of Values

2. Performance and payment bonds. List of principal suppliers and
fabricators.

3. Worker Compensation certificates, if applicable.

4. Auto Insurance, if applicable.

5. Hazardous Material Insurance Certificates, if applicable.

6. Construction Schedule

7. Submittal Schedule

8. Emergency Contact List

9. Copies of authorizations and licenses from governing authorities for
performance of the Work

G. Application for Payment at Substantial Completion: Following OAR issuance of

the certificate of Substantial Completion, submit an Application for Payment:

1. Administrative actions, submittals and/or Work that shall precede or
coincide with this application include:

a. Occupancy permits and similar approvals by authorities having

legal jurisdiction over the Work.

Removal of temporary facilities and services.

Removal of surplus materials, rubbish, and similar elements.

OWNER training and orientations.

Change over information related to OWNER occupancy, use,

operation, and maintenance.

Final cleaning.

g. Ensure that incomplete Work is not accepted and will be
completed without undue delay.

h. Advice on shifting insurance coverage.

©T o0 o

=h
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i List of defective Work, recognized as exceptions to certificate of
Substantial Completion.
J. Change of door locks to OWNER system.

H. Final Payment Application: Administrative actions and submittals that must
precede or coincide with submittal of the final Application for Payment include,
but are not limited to, the following:

Completion of Contract Closeout requirements.
Project record documents.

Completion of final punch list items.

Delivery of extra materials, products and or stock.
Identification of unsettled claims.

Proof that taxes, fees, and similar obligations are paid.
Operating and maintenance instruction manuals.
Consent of surety to final payment.

Waivers and releases.

0.  Warranties, guarantees and maintenance agreements.

ROoo~NoGO~LNE

END OF SECTION
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SECTION 01100

COORDINATION

PART 1 - GENERAL
11 SECTION INCLUDES

A. This Section specifies administrative and procedural requirements necessary for
coordinating Work operations including, but not limited to, the following:

1. General coordination procedures.
2. Coordination drawings.

PART 2 - PRODUCTS (NONE)

PART 3 - EXECUTION
3.01 COORDINATION

A. CONTRACTOR shall coordinate operations included in various sections of the
Contract Documents to assure efficient and orderly installation of each part of the
Work. Coordinate Work operations included under related sections of the
Contract Documents that depend on each other for proper installation, connection,
and operation of the Work, including but not limited to:

1. Schedule construction operations in the sequence required where
installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to assure maximum
accessibility for required maintenance, service, and repair.

3. Provide provisions to accommodate items scheduled for later installation.
4. Prepare and administer provisions for coordination drawings.
B. Where necessary, prepare memoranda for distribution to each party involved,

outlining special procedures required for coordination. Include such items as
required in notices, reports, attendance at meetings, and:

1. Prepare similar memoranda for OAR and Separate Work Contract where
coordination of their Work is required.
MUSCATEL MIDDLE SCHOOL
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C. Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities to avoid conflicts and
assure orderly progress of the Work. Such administrative activities include, but
are not limited to, the following:

Preparation of schedules.

Installation, relocation, and removal of temporary facilities.
Delivery and processing of submittals.

Progress meetings.

Project closeout activities.

orwdPE

D. Conservation: Coordinate Work operations to assure operations are carried out
with consideration given to conservation of energy, water, materials, and:

1. Salvage materials and equipment involved in performance of, but not
actually incorporated into the Work.

3.02 SUBMITTALS

A. Coordination Drawings: CONTRACTOR shall prepare coordination drawings for
coordination of installation of landscape scope. Prepare coordination drawings for
those areas where limited space availability necessitates maximum utilization of
space for efficient installation of different components.

1. All coordination meetings will be held in the Project field office of
CONTRACTOR. CONTRACTOR is required to distribute Shop
Drawings, cut sheets and submittals to Subcontractors where appropriate.
Reviewed coordination drawings will be maintained in the Project field
office of CONTRACTOR.

END OF SECTION
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SECTION 01120

CUTTING AND PATCHING

PART 1 - GENERAL

1.01 SECTION INCLUDES
A. This Section specifies administrative and procedural requirements for cutting and
patching.
1.02 RELATED SECTIONS
A. Section 01050: Schedule of Values
B. Section 01100 Coordination
C. Section 01300: Submittals
D. Section 01740: Warranties

PART 2 - PRODUCTS
PART 3 - EXECUTION
3.01 SUBMITTALS

A The word “cutting” as used in the Contract Documents includes, but is not limited
to, cutting, drilling, chopping, and other similar operations and the word
“patching” includes, but is not limited to, patching, rebuilding, reinforcing,
repairing, refurbishing, restoring, replacing, or other similar operations.

B. Cutting and Patching Proposal: CONTRACTOR shall submit a proposal
describing procedures well in advance of the time cutting and patching will be
performed if the Contract Documents requires approval of these procedures
before proceeding. Include the following information, as applicable, in the
proposal:

1. Describe the extent of cutting and patching required. Denote how it will
be performed and indicate why it cannot be avoided.

2. Describe anticipated results in terms of changes to existing construction.
Include changes to the building’s appearance or other significant visual
elements.

3. List products to be used and firms or entities that will perform this Work.
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3.02

4. Indicate dates when cutting and patching will be performed.

5. Utilities: List utilities that cutting and patching operations will disturb or
affect. List utilities to be relocated and those that will be temporarily out-
of-service. Indicate how long service will be disrupted.

6. Where cutting and patching involves adding reinforcement to structural
elements, submit an RFI for resolution by the AOR.

7. Review by ARCHITECT prior to proceeding with cutting and patching
does not waive ARCHITECT right to later require complete removal and
replacement of defective Work.

QUALITY ASSURANCE

Operational Limitations: Do not cut and patch operating elements or related
components in a manner that would result in reducing their capacity to perform as
intended. Do not cut and patch operating elements or related components in a
manner that would result in increased maintenance or decreased operational life
or safety.

1. Obtain review of the cutting and patching proposal before cutting and
patching the following operating elements or safety related systems:

Primary operational systems and equipment

Water, moisture, or vapor barriers

Membranes and flashings

Fire protection systems

Noise and vibration control elements and systems

Control systems

Communication and/or data systems

Electrical wiring systems

S@ o a0 o

Visual Requirements: Do not cut and patch construction exposed on the exterior
or in occupied spaces in a manner that would, in the opinion of ARCHITECT,
reduce the building’s aesthetic qualities. Do not cut and patch construction in a
manner that would result in visual evidence of cutting and patching. Remove and
replace Work cut and patched in a visually unsatisfactory manner.

1. If possible, retain the original installer or fabricator to cut and patch the
exposed Work listed below. If it is impossible to engage the original
installer or fabricator, engage another recognized experienced and
specialized firm.

a. Firestopping
b. Masonry (exterior and interior where exposed)
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3.03

3.04

3.05

3.06

WARRANTY

Existing Warranties: Replace, patch, and repair material and surfaces cut or
damaged by methods and with materials in such a manner as not to void any
warranties required or existing.

INSPECTION

Examine surfaces to be cut and patched and conditions under which cutting and
patching is to be performed before cutting. If unsafe or unsatisfactory conditions
are encountered, take corrective action before proceeding.

1. Before proceeding, meet at the Project site with parties involved in cutting
and patching, including mechanical and electrical trades. Review areas of
potential interference and conflict. Coordinate procedures and resolve
potential conflicts before proceeding.

PREPARATION

Temporary support: Provide adequate temporary support of existing
improvements or Work to be cut.

Protection: Protect existing improvements and Work during cutting and patching
to prevent damage. Provide protection from adverse weather conditions for
portions of existing improvements or Work that might be exposed during cutting
and patching operations.

Avoid interference with operation of adjoining areas or interruption of free
passage to adjoining areas.

PERFORMANCE

General: Employ skilled workmen to perform cutting and patching. Proceed with
cutting and patching at the earliest feasible time and complete without delay.
Verify compatibility and suitability of existing substrates before starting the
Work.

Cutting: Cut existing construction using methods least likely to damage elements
retained or adjoining Work.

1. In general, where cutting, provide hand or small power tools designed for
sawing or grinding, not hammering and chopping. Cut holes and slots as
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3.07

small as possible, neatly to size required, and with minimum disturbance
of adjacent surfaces. Temporarily cover openings when not in use.

To avoid marring existing finished surfaces, cut or drill from the exposed
or finished side into concealed surfaces.

Cut through concrete and masonry using a cutting machine, such as a
carborundum saw or a diamond-core drill. Saw cut reinforcing bars and
paint ends with bituminous paint except where bonded into new concrete
or masonry.

Comply with requirements of applicable Division 2 Sections where cutting
and patching requires excavating, backfill, or re-compaction.

Patching: Patch with durable seams that are as invisible as possible. Comply
with required tolerances.

1. Where feasible, inspect and test patched areas to demonstrate integrity of
the installation. Verify conditions of existing substrates prior to executing
Work.

2. Restore exposed finishes of patched areas and extend finish restoration
into retaining adjoining construction in a manner that will eliminate all
evidence of patching and refinishing.

CLEANING

Clean areas and spaces where cutting and patching are performed. Completely
remove paint, mortar, oils, putty, and similar items. Thoroughly clean piping,
conduit, and similar features before applying paint or other finishing materials.
Restore damaged coverings to their original condition.

END OF SECTION
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SECTION 01160
REQUEST FOR CLARIFICATION

PART 1 - GENERAL

1.01
A
1.02
A
B.
C.
D.

SECTION INCLUDES
Procedure for requesting clarification of the intent of the Contract Documents.

RELATED SECTIONS

Section 01005: Summary of the Work
Section 01100: Coordination

Section 01365: Construction Schedule
Section 01700: Contract Closeout

PART 2 - PRODUCTS

PART 3 - EXECUTION

3.01

PROCEDURE

ARCHITECT response is a clarification of the intent of the Contract Documents and
does not authorize changes in the Contract Amount, Milestones and/or Contract Time.

A Request for Clarification may be returned with a stamp or notation "Not Reviewed," if:
1. The requested clarification is ambiguous or unclear;

2. The requested clarification is equally available to the requesting party by
researching and/or examining the Contract Documents;

3. CONTRACTOR has not reviewed the Request for Clarification prior to
submittal.

Allow a minimum of nine (8) days for review and response time, after receipt by
ARCHITECT and OAR. CONTRACTOR shall verify and is responsible in verifying
ARCHITECT and OAR receipt of a Request for Clarification.

Changes or alterations to the approved drawings or specifications shall be made by
means of addenda or change orders as per section 4-338 of the California Building
Standards Administrative Code.

END OF SECTION
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SECTION 01200

PROJECT MEETINGS

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. This Section specifies administrative and procedural requirements for Project
meetings, including but not limited to, the following:

1. Job start meeting.

2. Pre-installation conferences.

3. Progress meetings.

4 Meetings as required by the OAR.

1.02 RELATED SECTIONS
A. Section 01010: Phasing of the Work
B. Section 01100: Coordination
C. Section 01300 Submittals
D. Section 01365: Construction Schedule

PART 2 - PRODUCTS

PART 3 - EXECUTION
3.01 JOB START MEETING

A. In accordance with General Condition Article 2.6, OAR will schedule a job start
meeting before starting the Work, at a time and date determined by OAR.
Meeting shall be held at the Project site or another location as determined by
OAR. Meeting will be held in order to review responsibilities, procedures, and
other administrative requirements contained within the Contract Documents.

B. Authorized representatives of OWNER, I0R, ARCHITECT, CONTRACTOR
and other parties shall attend the meeting. All participants at the meeting shall be
familiar with the Project and authorized to conclude matters relating to the Work.

C. Agenda items shall include significant items which could affect progress of the
Work, including, but not limited to the following:

1. Preliminary Construction Schedule
2. Critical work sequencing
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3 Designation of responsible personnel

4. Identification of OAR

5. Procedures for processing field decisions

6 Request for Proposal

7 Construction Directive and Change Order

8. Procedures for processing Applications for Payment
9. Prevailing wages

10.  Submittal of Shop Drawings, Product Data, material lists, and Samples
11. Preparation of project record documents

12. Use of the Project site and/or premises

13. Parking availability

14, Office, work, and storage areas

15. Equipment deliveries and priorities

16.  Safety procedures

17. First Aid

18.  Security

19. Housekeeping

20.  Working hours

21. Insurance Services including OCIP

22. Environmental Health & Safety

D. OAR shall prepare and issue meeting minutes to attendees and interested parties
no later than five (5) calendar days after the meeting date.

3.02 PRE-INSTALLATION CONFERENCES

A. CONTRACTOR shall coordinate and conduct pre-installation conferences at the
Project site as required by related Sections of the Contract Documents.

B. CONTRACTOR, manufacturers, and fabricators involved in or affected by the
installation and its coordination or integration with other pre-ceding and/or
subsequent installations of Work shall attend the meeting. CONTRACTOR shall
advise OAR, IOR, and ARCHITECT of scheduled meeting dates in order to
secure their attendance.

1. CONTRACTOR shall review the progress of construction activities and
preparations for the particular activity under consideration at each pre-
installation conference, including requirements for the following:

a. Contract Documents
b. Options
C. Related Construction Directives and Change Orders
d. Purchases
e. Deliveries
f. Shop Drawings, Product Data, and quality-control samples
g. Review of mockups
MUSCATEL MIDDLE SCHOOL
NEW SHADE STRUCTURE PROJECT MEETINGS

ROSEMEAD SCHOOL DISTRICT 01200-2



Possible conflicts

Compatibility problems

Time schedules

Weather limitations
Manufacturer’s recommendations
Warranty requirements
Compatibility of materials
Acceptability of substrates
Temporary facilities

Space and access limitations
Governing regulations

Safety

Inspecting and testing requirements
Required performance results
Recording requirements
Protection

S<ECYCmQTOS3ITRToD

2. CONTRACTOR shall record significant discussions and directives
received from each conference. CONTRACTOR shall, within three (3)
calendar days after the meeting date, distribute the minutes of the meeting
to all concerned parties, including but not limited to, OAR, IOR, and
ARCHITECT.

3.03 PROGRESS MEETINGS
A. Progress meetings will be held at the Project site on a weekly basis.

B. In addition to representatives of CONTRACTOR, OWNER, and ARCHITECT,
each Subcontractor, supplier, or other entity concerned with current progress or
involved in planning, coordination, or performance of the Work shall, if requested
by OAR, be represented at these meetings. All participants at the conference shall
be familiar with the Project and authorized to conclude all matters relating to the
Work.

C. Failure of the CONTRACTOR to be so represented at any progress meeting
which is held at a mutually agreed time or for which a written notice is given,
shall not reliecve CONTRACTOR from abiding by any and all OAR or
ARCHITECT determinations or directives issued at such meeting.

D. OAR will review and correct or approve minutes of the previous progress
meeting and will review other significant items affecting progress. Topics for
discussion as appropriate to the status of the Project include but are not limited to:

1. Interface requirements

2. Construction Schedule

3. Sequence and coordination
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3.04

Status of submittals / RFC’s

Deliveries

Off-site fabrication

Access

Site utilization

Temporary Construction Facilities and Controls
Hours of work

Hazards and risks

Housekeeping

Quality and workmanship

Unforeseen conditions

Testing and Inspection

Defective Work

Construction Directive

Request for Proposal

Change Order Proposals and Change Orders

Documentation of information for payment requests

Application for Payment
Other items as required or as brought forth.

No later than three (3) calendar days after each progress meeting, OAR will
prepare and distribute minutes of the meeting to each present and absent party.
Include a brief summary, in narrative form, of progress, decisions, directives,

actions taken, and all other issues since the previous meeting and report.

1.

Schedule Updating: If required, CONTRACTOR shall

revise the

Construction Schedule after each progress meeting where revisions to the
schedule have been made or recognized. Issue the revised schedule

concurrently with the next scheduled progress meeting.

ADDITIONAL MEETINGS

OAR, upon giving notice to the intended parties and without further obligation,
may require additional meetings to discuss Work and/or Project related activities.

END OF SECTION
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SECTION 01300

SUBMITTALS

PART 1 - GENERAL
1.01 SECTION INCLUDES

A Administrative and procedural requirements for submittals required for the Work,
including but not limited to; Shop Drawings, Product Data, Samples, material lists,
and quality control items as required by the Contract Documents.

B. Wherever possible, throughout the Contract Documents, the minimum acceptable
quality of workmanship and products has been defined by the name and catalog
number of a manufacturer and by reference of recognized industry standards.

C. To ensure that specified products are furnished and installed in accordance with
the design intent, procedures have been established for submittal of design data
and for its review by ARCHITECT, OAR and/or others.

1.02 RELATED SECTIONS
A. Section 01100: Coordination
B. Section 01120: Cutting and Patching
C. Section 01365: Construction Schedule
D. Section 01640: Substitutions
E. Section 01700: Contract Closeout
F. Section 01740: Warranties

PART 2 - PRODUCTS
PART 3 - EXECUTION
3.01 PROCEDURES

A CONTRACTOR shall package each submittal appropriately for transmittal and
handling. CONTRACTOR shall transmit each submittal to ARCHITECT with
concurrent copy of the transmittal to the OAR. ARCHITECT and/or OAR will not
accept submittals received from sources other than from CONTRACTOR.

B. After ARCHITECT review, ARCHITECT will transmit submittals to OAR and
OAR shall further distribute to CONTRACTOR, IOR and/or others as required.
Work shall not commence, unless otherwise approved by OAR, until approved
submittals are transmitted to CONTRACTOR.
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C. CONTRACTOR shall clearly identify any deviations from the Contract
Documents on each submittal. Any deviation not so noted even though stamped
reviewed is not acceptable.

D. CONTRACTOR shall coordinate each submittal with fabrication, purchasing,
testing, delivery, other submittals, and related activities requiring sequential
activity.

E. Timing of Submittals:

1. In accordance with General Conditions, CONTRACTOR shall submit to
ARCHITECT, with copy of transmittal to the OAR, those Shop Drawings,
Product Data, diagrams, materials lists, Samples and other submittals
required by the Contract Documents.

2. The schedule of submittals shall provide adequate time between submittals
in order to allow for proper review without negative impact to the
Construction Schedule.

3. Schedule of submittals shall be related to Work progress, and shall be so
organized as to allow sufficient time for transmitting, reviewing,
corrections, resubmission, and re-reviewing.

4, CONTRACTOR shall coordinate submittal of related items and
ARCHITECT reserves the right to withhold action on a submittal requiring
coordination with other submittals until all related submittals are received
by ARCHITECT.

5. CONTRACTOR shall revise, update and submit submittal schedule to
ARCHITECT and OAR on the first of each month, or as required by OAR.

6. CONTRACTOR shall allow in the Construction Schedule, at least sixteen
(16) days for ARCHITECT review following ARCHITECT receipt of
submittal. For plumbing, Landscape, and other submittals requiring joint
review with OAR, CONTRACTOR shall allow a minimum of eighteen
(18) days following ARCHITECT receipt of submittal.

7. No adjustments to the Contract Time and/or Milestones will be
authorized because of a failure to transmit submittals to ARCHITECT
sufficiently in advance of the Work to permit review and processing.

8. In case of product substitution, Shop Drawing preparation shall not
commence until such time ARCHITECT and OAR reviews said submittal
relative to the General Conditions.
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G. If required, resubmit submittals in a timely manner. Resubmit as specified for
initial submittal but identify as such. Review times for re-submitted items shall be
as per the time frames for initial submittal review.

H. Shop Drawing preparation shall not commence until such time as CONTRACTOR
receives Product Data approval.

l. ARCHITECT, or authorized agent, will stamp each submittal with a uniform,
action stamp. ARCHITECT, or authorized agent, will mark the stamp
appropriately to indicate the action taken, as follows:

1. Final Unrestricted Release: When ARCHITECT, or authorized agent,
marks a submittal “ Reviewed, “ the Work covered by the submittal may
proceed provided it complies with requirements of the Contract
Documents. Final payment depends on that compliance.

2. Final-But-Restricted Release: When ARCHITECT, or authorized agent,
marks a submittal “ Reviewed as Noted,” the Work covered by the
submittal may proceed provided it complies with notations or corrections
on the submittal and requirements of the Contract Documents. Final
payment depends on that compliance.

3. Returned for Re-submittal: When ARCHITECT, or authorized agent,
marks a submittal ““ Rejected, Revise and Resubmit,” do not proceed with
Work covered by the submittal, including purchasing, fabrication, delivery,
or other activity. Revise or prepare a new submittal according to the
notations; resubmit without delay. Repeat as necessary to obtain different
action mark. In case of multiple submittals covering same items of Work,
CONTRACTOR is responsible for any time delays, schedule disruptions,
out of sequence Work, or additional costs due to multiple submissions of
the same submittal item. Do not use, or allow others to use, submittals
marked “Rejected, Revise and Resubmit” at the Project site or elsewhere
where Work is in progress.

4. Other Action: Where a submittal is for information or record purposes or
special processing or other activity, the ARCHITECT, or authorized agent,
will return the submittal marked “Action Not Required “.

3.02 SHOP DRAWINGS

A. Shop Drawings are original drawings prepared by CONTRACTOR,
Subcontractor, supplier, or distributor illustrating some portion of Work by
showing fabrication, layout, setting, or erection details. Do not reproduce Contract
Documents or copy standard information as the basis of Shop Drawings.
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B. Produce Shop Drawings to an accurate scale that is large enough to indicate all
pertinent features and methods. Except for templates, patterns, and similar full-size
drawings, submit Shop Drawings on sheets at least 8-1/2 x 11 inches but no larger
than 24 x 36 inches.

C. Shop Drawings shall include fabrication and installation drawings, setting
diagrams, schedules, patterns, templates, and similar drawings. Include the
following information:

1. Dimensions

2. Identification of products and materials included by sheet and detail
number.

3. Compliance with specified standards.

4. Notation of coordination requirements.

5 Notation of dimensions established by field measurement.

D. Provide a space of approximately 4 by 5 inches on the label or beside the title
block on Shop Drawings to record CONTRACTOR and ARCHITECT review,
and the action taken. Include the following information on the label for processing
and recording action taken:

Project name.

Date.

Name and address of ARCHITECT.

Name and address of CONTRACTOR.

Name and address of Subcontractor.

Name and address of supplier.

Name and address of manufacturer.

Name and title of appropriate Specification section.
Drawing number and detail references, as appropriate.

CoNoO~WNE

E. Unless otherwise agreed to or indicated in individual Specification sections,
submit a sufficient number to allow for adequate CONTRACTOR, Subcontractor,
supplier, manufacturer and fabricators distribution plus two sets to be retained by
ARCHITECT, one set to IOR and one set to OAR. .

3.03 PRODUCT DATA

A. Collect Product Data into a single submittal for each element of Work or system.
Product Data includes printed information, such as manufacturer’s installation
instructions, catalog cuts, standard color charts, roughing-in diagrams and
templates, wiring diagrams, schedules, illustrations, or performance curves.

1. Mark each copy to show or delineate pertinent materials, products, models,
applicable choices, or options. Where Product Data includes information
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on several products that are not required, clearly mark copies to indicate
the applicable information. Include the following information:

Manufacturer’s printed recommendations.
Compliance with trade association standards.
Compliance with recognized testing agency standards.
Application of testing agency labels and seals.
Notation of dimensions verified by field measurement.
Notation of coordination requirements.

Notation of dimensions and required clearances.
Indicate performance characteristics and capacities.
Indicate wiring diagrams and controls.

—SQ@hmP o0 o

2. Do not submit Product Data until compliance with requirements of the
Contract Documents has been confirmed.

C. Required Copies and Distribution: Same as denoted in sub - section 3.02, E.
3.04 SAMPLES
A Procedure:

1. Submit Samples of sufficient size, quantity, cured and finished and
physically identical to the proposed product or material. Samples include
partial or full sections or range of manufactured or fabricated components,
cuts or containers of materials, color range sets, and swatches denoting
color, texture, and/or pattern.

a. Mount or display Samples in the manner to facilitate review of
qualities indicated. Include the following:

Specification section number and reference.
Generic description of the Sample.
Sampling source.

Product name or name of manufacturer.
Compliance with recognized standards.
Availability and delivery time.

oo

2. Submit Samples for review of size, kind, color, pattern, and texture. Submit
Samples for a final check of these characteristics with other elements and a
comparison of these characteristics between the final submittal and the
actual component as delivered and installed.

a. Where variations in color, pattern, texture, or other characteristic is
inherent in the material or product represented, submit at least three
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(3) multiple units that show the approximate limits of the
variations.

b. Refer to other Specification sections for requirements for Samples
that illustrate workmanship, fabrication techniques, assembly
details, connections, operation, and similar construction
characteristics.

C. Refer to other sections for Samples to be returned to
CONTRACTOR for incorporation into the Work. Such Samples
must be undamaged at time of installation. On the transmittal
indicate special requests regarding disposition of Sample
submittals.

d. Samples not incorporated into the Work, or otherwise not
designated as OWNER property, remain the property of
CONTRACTOR and shall be removed from the Project site prior
to Substantial Completion.

3. Color and Pattern: Whenever a choice of color or pattern is available in a
specified product, submit accurate color chips and pattern charts to OAR
for review and selection.

4. Number Required: Submit 5 of each. Two will be returned to
CONTRACTOR with one to ARCHITECT, OAR, and IOR.

B. When specified, erect field Samples and mock-ups at the Project site to illustrate
products, materials, or workmanship and to establish standards by which
completed Work shall be judged.

C. Maintain sets of Samples, as returned, at the Project site, for quality comparisons
throughout the course of the Work. Sample sets may be used to obtain final
acceptance of the Work associated with each set.

3.05 QUALITY CONTROL SUBMITTALS

A Submit quality control submittals, including design data, certifications,
manufacturer’s field reports, and other quality control submittals as required under
other sections of the Contract Documents.

B. When other sections of the Contract Documents require manufacturer’s certification
of a product, material, and/or installation complies with specified requirements,
submit a notarized certification from the manufacturer certifying compliance with
specified requirements.
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C. Certification shall be signed by an officer of the manufacturer or other individual
authorized to sign documents on behalf of the represented company.

D. Requirements for submittal of inspection and test reports are specified in other

sections of the Contract Documents.

END OF SECTION
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SECTION 01340
CONSTRUCTION & DEMOLITION WASTE MANAGEMENT

PART 1 - GENERAL

1.01

1.02

1.03

1.04

SUMMARY
Section Includes:

1. Preparation and implementation, including reporting and documentation, of a
Waste Management Plan for reusing, recycling, salvage or disposal of non-
hazardous waste materials generated during demolition and/or new construction
(Construction & Demolition (C&D) Waste), to foster material recovery and re-
use and to minimize disposal in land fills.

Related Sections

1. Section 01300: Submittals

2. Section 01500: Construction Facilities and Temporary Controls
3. Section 01700: Contract Closeout

REFERENCES

California Integrated Waste Management Act of 1989 (AB 939)

California Code of Regulations Title 14, Section 18700 et seq.

SYSTEM DESCRIPTION

Collection and separation of all C&D waste materials generated on-site, reuse or
recycling on-site, transportation to approved recyclers or reuse organizations, or
transportation to legally designated landfills, for the purpose of recycling salvaging
and/or reusing a minimum of 75% of the C&D waste generated.

SUBMITTALS

C&D Waste Management Plan (Exhibit 1): Within 10 calendar days after the Notice

to Proceed and prior to any waste removal, submit the following to the OAR for
review and approval. Update quarterly. Include:

1. Materials to be recycled, reused, or salvaged, either onsite or offsite.

2. Estimates of C&D waste quantity (in tons) by type of material. (If waste is
measured by volume, give factors for conversion to weight in tons.)

3. Procedures for recycling/ reuse program.

4. Permit or license and location of Project waste-disposal areas.D

5. Site plan for placement of waste containers.
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C&D Waste Management Monthly Progress Report (Exhibit 2): Summary of waste
generated by Project, monthly with Application for Payment. Include:

1. Firms accepting the recovered or waste materials.
2. Type and location of accepting facilities (landfill, recovery facility, used

materials yard, etc.). If materials are reused or recycled on the Project site,
location should be designated as “on-site reuse / recycling”.

3. Type of materials and net weight (tons) of each.
4. Value of the materials or disposal fee paid.
5. Attach weigh bills and other documentation confirming amount and disposal

location of waste materials.

C&D Waste Management Final Compliance Report: Final update of Waste
Management Plan to provide summary of total waste generated by Project.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.01

3.02

IMPLEMENTATION

Implement approved Waste Management Plan including collecting, segregating, storing,
transporting and documenting each type of waste material generated, recycled or reused,
or disposed in landfills.

Designate an on-site person to be responsible for instructing workers and overseeing the
sorting and recording of waste/ recyclable materials.

Include waste management and recycling in worker orientation and as an agenda item for
regular Project meetings.

Recyclable and waste bin areas shall be limited to areas approved on the Waste
Management Plan. Keep recycling and waste bins neat and clearly marked to avoid
contamination of materials.

ATTACHMENTS

Exhibit 1: Waste Management Plan

Exhibit 2: Waste Management Monthly Progress Report.
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EXHIBIT 1

WASTE MANAGEMENT PLAN
CONSTRUCTION/ MAINTENANCE/ALTERATION & DEMOLITION PROJECTS

PROJECT NAME: «PROJECTTITLE» «CONTRACTTITLE»

PROJECT NO: «Project Number»

NAME OF COMPANY:

CONTACT PERSON:

TELEPHONE:

PROJECT SITE LOCATION:

PROJECT TYPE: ] NEW CONSTRUCTION ] DEMOLITION
[ MAINTENANCE/ALTERATION PROJECTS

PROJECT SIZE (SQ. FT.):

DATE & ESTIMATED PERIOD

1) ) ®) (4) (5) (6)
Material Type Tons Tons Tons Tons Proposed Disposal or
Estimated Estimated Estimated Estimated Recycling Facility (e.g.,
Recycle Reuse Salvage Landfill Onsite, Name of Facility)
Total
Diversion Rate: Columns [(2)+(3)+(4)] / [(2)+(3)+(4)+(5)] =
Signature Title Date
Column 1 "Material Types" — Enter type of materials targeted for recycling, reuse, and/or salvage, either on- or off-
site, and include a category for waste materials requiring disposal.
Columns 2 "Estimated Generation" - Enter estimated quantities (tons) of recyclable, reusable, or salvageable waste
thru 4 materials anticipated to be generated and state number of salvageable items.
Column 5 "Estimated Landfill" - Enter quantities (tons) of materials to be disposed in landfill.
Column 4 "Disposal Location" - Enter end-destination of recycled, salvaged, and disposed materials.
General : (1) Attach proposed Recycling & Waste Bin Location Plan.

(2) Attach name and contact data for each recycling or disposal destination to be used.

MUSCATEL MIDDLE SCHOOL
NEW SHADE STRUCTURE
ROSEMEAD SCHOOL DISTRICT

CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT
01340-3




EXHIBIT 2
WASTE MANAGEMENT PROGRESS REPORT

CONSTRUCTION/ MAINTENANCE/ALTERATION & DEMOLITION PROJECTS

PROJECT NAME: «PROJECTTITLE» «CONTRACTTITLE»
PROJECT NO: «Project Number»

NAME OF COMPANY:

CONTACT PERSON:

TELEPHONE:

PROJECT SITE LOCATION:

PROJECT TYPE:

] NEW CONSTRUCTION ] DEMOLITION
[ MAINTENANCE/ALTERATION PROJECTS

PROJECT SIZE (SQ. FT.):

PERIOD to
) ) ®) (4) (5) (6)
Material Type Tons Tons Tons Tons Disposal or Recycling
Actual Actual Actual Actual Facility (e.g., Onsite, Name
Recycle Reuse Salvage Landfill of Facility)
Total
Diversion Rate: Columns [(2)+(3)+(4)] / [(2)+(3)+(4)+(5)] =
Signature Title Date
Column 1 "Material Types" — Enter type of materials targeted for recycling, reuse, and/or salvage, either on- or off-
site, and include a category for waste materials requiring disposal.
Columns 2 "Estimated Generation" - Enter estimated quantities (tons) of recyclable, reusable, or salvageable waste
thru 4 materials anticipated to be generated and state number of salvageable items.
Column 5 "Estimated Landfill" - Enter quantities (tons) of materials disposed.
Column 4 "Disposal Location" - Enter end-destination of recycled, salvaged, and disposed materials.
General : (1) Attach proposed Recycling & Waste Bin Location Plan.

(2) Attach name and contact data for each recycling or disposal destination to be used.
END OF SECTION
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SECTION 01365

CONSTRUCTION SCHEDULE

PART 1- GENERAL

1.01

1.02

1.03

SECTION INCLUDES

Construction Schedule procedures, preparation, submittal, updates, and revisions.
RELATED SECTIONS

Section 01005: Summary of the Work

Section 01300: Submittals.

Section 01700: Contract Closeout.

PROCEDURES

Within 7 calendar days after date of Notice to Proceed, CONTRACTOR shall
submit to OWNER for review, a detailed Construction Schedule setting forth all
requirements for complete execution of the Work.

Seven (7) calendar days after receipt of the OWNER'S review comments, submit
a final Construction Schedule acceptable to OWNER.

If a Construction Schedule is considered by OWNER to not be in compliance
with any requirement of the Contract, CONTRACTOR will be notified to review
and revise the Construction Schedule and bring it into compliance. Failure of
CONTRACTOR to submit a Construction Schedule in full compliance with the
Contract Documents will result in a delay in progress payment processing. The
Construction Schedule is to be used in evaluating progress for payment approval.

Subsequently with each Progress Payment Request, CONTRACTOR shall deliver
to OWNER an updated Construction Schedule reflecting Work progress to the
end of the Progress Payment Request period. Each such Construction Schedule
shall indicate actual progress to date in execution of the Work, together with a
projected schedule for completion of all the Work.

All schedule submittals are subject to review and acceptance by OWNER.
OWNER retains the right to withhold progress payments until CONTRACTOR
submits a Construction Schedule acceptable to OWNER.
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1.04

Concurrent with OWNER'S acceptance of CONTRACTOR’S submitted
Construction Schedule, shall be CONTRACTOR'S signature of acceptance.

SCHEDULE SUBMITTAL PREPARATION GUIDELINES

The Contract Work shall be scheduled and progress monitored using a Critical
Path Method (CPM) network type scheduling system. Schedule shall be broken
into sub-activities which shall, as a minimum, include major suppliers, all
submittal approvals, all major trades, plumbing, mechanical, electrical, security,
fire, and elevators/escalators.  Scheduling system shall indicate all inter-
relationships between trades and suppliers.

Construction Schedule shall represent a practical plan to complete the Work
within the Contract time requirement.

1. A schedule extending beyond Contract time or less than Contract time will
not be acceptable.

2. A schedule found unacceptable by OWNER shall be revised by
CONTRACTOR and resubmitted.

Construction schedule shall clearly indicate sequence of construction activities,
grouped by applicable phase and sorted by areas, buildings, or facilities within
phase, and shall specifically indicate:

1. Start and completion of all Work items, their major components, and
interim milestone completion dates, as determined by CONTRACTOR
and OWNER.

2. Activities for procurement, delivery, installation of equipment, materials,

and other supplies, including:

a. Time for submittals, resubmittals, and reviews. Include decision
dates for selection of finishes.

b. Time for manufactured products for the Work fabrication and
delivery.

C. Interdependence of procurement and construction activities.

d. As applicable, dates for testing, balancing equipment, and final
inspection.
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1.05

Schedule shall be in sufficient detail to assure adequate planning and execution of
the Work.

1. Each task activity shall range in duration from a 1 workday minimum to a
15 workday maximum and shall be total of actual days required for
completion. The activity duration shall not include consideration of
weather impact on completion of that activity.

2. Schedule shall be suitable, in judgment of OWNER, to allow monitoring
and evaluation of progress in performance of the Work; it shall be
calendar time-scaled.

3. Activities shall include:
a. Description; what is to be accomplished and where.
b. Workday duration.

C. Scheduled activities shall indicate continuous flow, from left to
right.

4. CONTRACTOR shall setup up the schedule calendar to identify workdays
per week and shifts per day worked, non-work days, weekends and
holidays.

Failure to include any element of Work required for performance of this Contract
shall not excuse CONTRACTOR from completing Work required to comply with
the Contract Documents, notwithstanding acceptance of Construction Schedule.

Submittal of Construction Schedule shall be understood to be CONTRACTOR'S
confirmation that the schedule meets requirements of the Contract Documents,
and that the Work will be executed in sequence indicated in schedule.

REVIEWS, UPDATES, AND REVISIONS

OWNER will review and return the initial submittal of CONTRACTOR'S
Construction Schedule, with summary comments, within 7 calendar days. If
revisions are required, CONTRACTOR shall resubmit Schedule within 7 calendar
days following receipt of OWNER'S comments.

CONTRACTOR shall analyze and update the Project Construction Schedule:

1. As part of monthly payment application, CONTRACTOR shall submit to
and participate with OWNER in a schedule review to include:

a. Actual start dates for Work items started during report period.
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b. The percent (%) complete on activities that have actual start dates.

C. Actual completion dates for Work items completed during report
period.
d. Estimated remaining duration for Work items in progress, which

will not exceed original duration for activity.

e. Estimated start dates for Work items scheduled to start during
month following report period, if applicable.

f. Changes in duration of Work items.

2. In case of a change to CONTRACTOR'S planned sequence of Work,
CONTRACTOR shall include a narrative report with updated progress
schedule which shall include, but not be limited to, a description of
problem areas, current and anticipated delaying factors, and any proposed
revisions for a recovery plan.

3. All Change Orders affecting the schedule shall be clearly identified as
separate and new activities integrated into the schedule at the appropriate
time and in the appropriate sequence as reviewed and approved by
OWNER.

4. The Project Construction Schedule Review will not relieve
CONTRACTOR of responsibility for accomplishing all Work in
accordance with the Contract Documents.

D. Updates: CONTRACTOR shall submit to OWNER, with each payment
application, an up-to-date Project Construction Schedule to include following:

1. Work Item Report: Detailing Work items and dependencies as indicated
on the Schedule.

2. Separate listing of activities completed during reporting period.

3. Separate listing of activities which are currently in progress, indicating
their remaining duration and percentages completed.

4. Separate listing of activities which are causing delay in Work progress.
E. Scheduling of change or extra Work orders is responsibility of CONTRACTOR.

1. CONTRACTOR shall revise the Project Construction Schedule to
incorporate all activities involved in completing change orders or extra
Work orders and submit it to OWNER for review.
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1.06

1.07

If OWNER finds CONTRACTOR is entitled to extension of any completion date,
under provisions of the Contract, OWNER'S determination of total number of
days of extension will be based upon an analysis of the current Project
Construction Schedule, and upon data relevant to the extension.

CONTRACTOR acknowledges and agrees that delays to non-critical activities
will not be considered a basis for a time extension unless activities become
critical.  Non-critical activities are those activities which, when delayed, do not
affect an interim or Substantial Completion date.

Any claim for extension of time shall be made in writing to OWNER not more
than 7 days after commencement of delay; otherwise, it shall be deemed waived
for all purposes. CONTRACTOR shall provide an estimate of the probable effect
of such a delay on progress of Work as part of claim.

CONTRACTOR'S RESPONSIBILITY

Nothing in these requirements shall be deemed to be an usurpation of
CONTRACTOR'S authority and responsibility to plan and schedule Work as
CONTRACTOR sees fit, subject to all other requirements of Contract
Documents.

CONTRACTOR shall provide at all times sufficient competent labor, materials,
and equipment to properly carry on Work and to insure completion of each part in
accordance with Construction Schedule and within time agreed.

CONTRACTOR shall be responsible for ensuring that all submittals to the
OWNER are accurate and consistent. Damage, including extra time and cost,
caused by inaccuracies from CONTRACTOR will be compensated by
CONTRACTOR.

SUSPENSION OF PAYMENTS

Initial Submittal: If CONTRACTOR fails to comply with the specified
requirements, OWNER reserves the right to engage an independent scheduling
consultant to fulfill these requirements. Upon additional notice to
CONTRACTOR, OWNER shall retain against CONTRACTOR all incurred costs
for additional services.

Update Submittals: OWNER has the right to withhold progress payments if
CONTRACTOR fails to update and submit the Project Construction Schedule and
reports as required by OWNER.
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1.08 RECORD COPY

A Prior to the Contract Completion, CONTRACTOR shall submit the Project
Construction Schedule showing the as-built sequence. The as-built schedule shall
have all activities with actual start and end dates.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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PART 1 - GENERAL

11

1.2

1.3

o0 m»

SECTION 01600

MATERIALS AND EQUIPMENT

SECTION INCLUDES

This Section

includes administrative and procedural requirements governing

selection of products for incorporation into the Work.

RELATED SECTIONS

Section 01100:
Section 01300:
Section 01640:
Section 01740:

Coordination
Submittals
Substitutions
Warranties

DEFINITIONS

Definitions used in this Section are not intended to change the meaning of other

terms used in the Contract Documents, such as ‘“specialties,
“structure,” “finishes,

2 [13 2

systems,
. .
accessories,” and other similar terms. Such terms are

99 ¢¢

self-explanatory and have well-recognized meanings in the construction industry.

1. “Products” are items purchased for incorporation into the Work, whether
purchased for the Work or taken from previously purchased stock. The
term “product” includes the terms “material” and “equipment” and terms
of similar intent.

MUSCATEL MIDDLE SCHOOL
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“Named Products,” are items identified by the manufacturer’s
product name, including make, model number or other designation,
shown or listed in the manufacturer’s published product literature,
current as of the date of the Contract.

“Foreign Products,” as distinguished from “domestic products,”
are items substantially manufactured (50 percent or more of value)
outside the United States and its possessions. Products produced
or supplied by entities substantially owned (more than 50 percent)
by persons who are not citizens of, nor living within, the United
States and its possessions are also considered to be foreign
products.

MATERIALS AND EQUIPMENT
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1.4

1.5

“Materials,” are products substantially shaped, cut, worked, mixed,
finished, refined or otherwise fabricated, processed, or installed to form a
part of the Work.

3. “Equipment,” is a product with operational parts, whether motorized or
manually operated, that requires service connections, such as wiring or
piping.

SUBMITTALS

Material list: Prepare a list in tabular form acceptable to ARCHITECT and/or
OAR showing proposed products. Include generic names. Include the
manufacturer’s name and proprietary names for each item listed.

1.

Coordinate material list with the Construction Schedule and the submittal
schedule.

Form: Prepare material list with information on each item tabulated under
the following column headings.

Related Specification Section number

Generic name used in Contract Documents

Proprietary name, model number, and similar designations
Manufacturer’s name and address

Supplier’s name and address

Installer’s name and address

Projected delivery date or time span of delivery period

@me oo o

Initial Submittal: Within ten (10) days after execution of each subcontract
agreement, as set forth in General Condition Article 6.25, submit three (3)
copies of an initial material list to the ARCHITECT with a copy to the
OAR. Provide a written explanation for omissions of data and for known
variations from the Contract Documents.

ARCHITECT Action: ARCHITECT will respond in writing to OAR
within fourteen (14) days and OAR will forward response to
CONTRACTOR within sixteen (16) days of receipt of the completed
material list. No response outside this period constitutes no objection to
listed items but does not constitute a waiver of the requirement that
selected items comply with the Contract Documents. ARCHITECT
response will include a list of unacceptable item selections, containing a
brief explanation of reasons for this action.

QUALITY ASSURANCE

MUSCATEL MIDDLE SCHOOL
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ROSEMEAD SCHOOL DISTRICT 01600-2



A. Source Limitations: To the fullest extent possible, provide products of the same
kind from a single source.

1. CONTRACTOR is to verify necessary lead times for all materials;
however, when specified products are available only from sources that do
not, or cannot, produce a quality adequate to complete Work in a timely
manner, consult with the ARCHITECT to determine the most important
product qualities before proceeding. Qualities may include attributes,
such as visual appearance, strength, durability, or compatibility. When a
determination has been made, select products from sources producing
these qualities, to the fullest extent possible.

B. Compatibility of Options: When the CONTRACTOR is given the option of
selecting between two or more products for use in the Work, the product selected
shall be compatible with products previously selected, even if previously selected
products were also options.

C. Foreign Product Limitations: Except under one or more of the following
conditions, provide domestic products, not foreign products, for inclusion into the
Work:

1. No available domestic product complies with the Contract Documents.

2. Domestic products that comply with the Contract Documents are available
only at prices or terms substantially higher than foreign products that
comply with the Contract Documents.

D. Nameplates: Except for required labels and operating data, do not attach or
imprint manufacturer’s or producer's nameplates or trademarks on exposed
surfaces of products that will be exposed in view in occupied spaces or on the
exterior.

1. Labels: Locate required product labels and stamps on concealed surfaces
or, where required for observation after installation, on accessible surfaces
that are not conspicuous.

2. Equipment Nameplates: Provide a permanent nameplate on each item of
service-connected or power-operated equipment. Locate on an easily
accessible surface that is inconspicuous in occupied spaces. The
nameplate shall contain the following information and other essential
operating data:

a. Name of product and manufacturer
b. Model and serial number
C. Capacity
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1.6

d. Speed
e. Ratings

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle products according to the manufacturer’s
recommendations, using means and methods that will prevent damage,
deterioration, and loss, including theft.

1. Schedule delivery to minimize long-term storage at the Project site and to
prevent overcrowding of Work spaces.

2. Coordinate delivery with installation time to assure minimum holding time
for items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

3. Deliver products to the Project site in an undamaged condition in the
manufacturer’s original sealed container or other packaging system,
complete with labels and instructions for handling, storing, unpacking,
protecting, and installing.

4. Inspect products upon delivery to ensure compliance with the Contract
Documents and to ensure that products are undamaged and properly
protected.

5. Store products at the Project site in a manner that will facilitate inspection

and measurement of quantity or counting of units.

6. Store heavy materials away from structures in a manner that will not
endanger the structure’s supporting construction.

7. Store products subject to damage by the elements above ground, under
cover in a weather-tight enclosure, with ventilation adequate to prevent
condensation. Maintain temperature and humidity within range required
by manufacturer’s instructions.

PART 2 - PRODUCTS

2.1

MATERIAL SELECTION

General Product Requirements: Provide products that comply with the Contract
Documents, that are undamaged and, unless otherwise indicated, new at the time
of installation.
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1. Provide products complete with accessories, trim, finish, safety guards,
and other devices and details needed for a complete installation and the
intended use and effect.

2. Standard Products: Where available, provide standard products of types
that have been produced and used successfully in similar situations on
other Projects.

B. Product Selection Procedures: The Contract Documents and governing
regulations govern product selection. Procedures governing product selection
include the following:

1. Proprietary Specification Requirements: Where Specifications name only
a single material or manufacturer, provide the product indicated. No
substitutions will be permitted.

2. Semi-proprietary Specification Requirements: Where Specifications name
two or more products or manufacturers, provide one of the products
indicated. No substitutions will be permitted.

a. Where Specifications specify products or manufacturers by name,
accompanied by the term “or equal” comply with General
Condition Article 6.14 to obtain approval for use of an unnamed
product.

3. Descriptive Specification Requirements: Where Specifications describe a
product or assembly, list exact characteristics required, with or without use
of a brand or trade name, provide a product or assembly that provides the
characteristics and otherwise complies with the Contract Documents.

4. Performance Specification Requirements: Where Specifications require
compliance with performance requirements, provide products that comply
with these requirements and are recommended by the manufacturer for the
application indicated.

a. Manufacturer’s recommendations may be contained in published
material literature or by the manufacturer’s certification of
performance.

5. Compliance with  Standards, Codes, and Regulations: Where

Specifications only require compliance with an imposed code, standard or
regulation, select a product that complies with the standards, codes, or
regulations specified.
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6. Visual Matching: Where Specifications require matching an established
Sample, decision of the ARCHITECT will be final on whether a proposed
product matches satisfactorily.

7. Visual Selection: Where specified product requirements include the phrase
“... as selected from manufacturer’s standard or premium colors, patterns,
textures...” or a similar phrase, select a product and manufacturer that
complies with other specified requirements. The ARCHITECT will select
the color, pattern, and texture from the product line selected.

PART 3 - EXECUTION
3.1 INSTALLATION OF PRODUCTS
A Comply with manufacturer’s instructions and recommendations for installation of
products in the applications indicated. Anchor each product securely in place,
accurately located, and aligned with other Work.
1. Clean exposed surfaces and protect as necessary to ensure freedom from

damage and deterioration until Substantial Completion.

END OF SECTION
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SECTION 01640

SUBSTITUTIONS

PART 1 - GENERAL

11 SECTION INCLUDES

A. This Section includes administrative and procedural requirements for handling
requests for substitutions submitted eleven (11) days or more after the date
established in the Notice to Proceed.

1.2 RELATED SECTIONS
A Section 01300: Submittals
B Section 01600: Materials and Equipment

PART 2 - PRODUCTS

PART 3 - EXECUTION
3.1 APPLICATION

A. CONTRACTOR proposed changes in products or materials required by the
Contract Documents eleven (11) days or more after the date established in the
Notice to Proceed, are considered to be requests for substitutions. OAR will
consider requests for substitution if a product is no longer manufactured and/or
cannot be acquired from existing inventories. The following are not considered to
be valid requests for substitutions:

1. Revisions to the Contract Documents requested by OAR or ARCHITECT.
2. Specified options of products included in the Contract Documents.
3. Substitutions requested on a “or equal” basis.

3.2 SUBMITTALS

A. Transmit submittals as described in related Sections for each request for
substitution.

1. Identify the product to be replaced in each request. Include related
Specification Section and Drawing number.
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2. Provide complete documentation denoting compliance with the
requirements for substitutions, and the following information, as
appropriate.

a. A detailed comparison of significant qualities of the proposed
substitution with those specified in the Contract Documents.
Significant qualities may include elements, such as performance,
weight, size, durability, and visual effect.

b. Product Data, including Drawings, descriptions of products,
fabrication, and installation procedures.

C. Samples, where applicable or requested.

d. CONTRACTOR certification the proposed substitution conforms
to requirements of the Contract Documents in every respect and is
appropriate for the applications indicated.

e. CONTRACTOR waiver of rights to an increase in the Contract
Amount, Milestones and/or Contract Time that may subsequently
become necessary because of the failure of the substitution to
adequately perform.

3. If required, ARCHITECT will request additional information or
documentation for evaluation. OAR will notify CONTRACTOR of
acceptance or rejection of the substitution.

4. ARCHITECT will review and consider request for substitution and
provide a recommendation to OAR

5. Where a proposed substitution involves and/or effects more than one
Subcontractor, CONTRACTOR shall ensure each Subcontractor
cooperates with the other Subcontractor involved to coordinate the Work,
provide uniformity and consistency, and assure compatibility of all
products.

6. CONTRACTOR submittal and ARCHITECT review of Shop Drawings,
Product Data, material lists or Samples do not constitute an acceptable or
valid request for substitution.

END OF SECTION
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SECTION 01700

CONTRACT CLOSEOUT

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. This Section includes administrative and procedural requirements for Contract
Closeout, including but not limited to, the following:

Inspection procedures.

Project record documents submittal.
Operation and maintenance manual submittal.
OWNER orientation and instruction.

Final cleaning.

AR

B. Closeout requirements for specific Work activities are included in the appropriate
Sections in Divisions 01 through 16.

1.02 RELATED SECTIONS
A. Section 01080: Application for Payment
B. Section 01300: Submittals
C. Section 01365: Construction Schedule
D. Section 01500: Construction Facilities and Temporary Controls
E. Section 01740: Warranties

PART 2 - PRODUCTS
PART 3 - EXECUTION
3.01 SUBSTANTIAL COMPLETION

A. Inspection Procedures: On receipt of a request for a certificate of Substantial
Completion, OAR will either authorize commencement of inspection or advise
CONTRACTOR of unfilled requirements. 10R, OAR, CONTRACTOR and
ARCHITECT will inspect the Work and IOR shall prepare a comprehensive
punch list of items to be completed.

1. IOR will repeat inspection when requested and assure the Work is
complete.
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2. Results of the completed inspection will form a partial basis of the
requirements for Final Completion.

B. Re-inspection Procedures: IOR, OAR, CONTRACTOR and ARCHITECT will
inspect the Work upon notice the Work, including final inspection list items from
earlier inspections, has been completed, except for items whose completion is
delayed under circumstances acceptable to OAR.

1. Upon completion of inspection, OAR will recommend Final Completion.
If the Work is incomplete, OAR will advise CONTRACTOR of Work that
is incomplete or of obligations that have not been fulfilled but are required
for Final Completion.

2. If necessary, re-inspection will be repeated, but may be assessed against
CONTRACTOR if OWNER is subject to additional professional service
and or additional costs of inspection.

3.02 PROJECT RECORD DOCUMENT SUBMITTAL

A. General: Do not use project record documents for construction purposes. Protect
record documents from deterioration and loss. Provide access to record
documents for ARCHITECT, IOR and OAR reference during normal working
hours. Project record document shall be updated on a weekly basis. Prior to
submitting each application for payment, secure IOR and ARCHITECT approval
of project record documents.

B. Record Drawings: Maintain a clean, undamaged set of blue or black line white
prints of Drawings and Shop Drawings. Mark the set to show the actual
installation where the installation varies substantially from the Work as originally
shown. Mark which Drawing is most capable of showing conditions fully and
accurately. Where Shop Drawings are used, record a cross-reference at the
corresponding location on the Drawings. Provide detailed and accurate field
dimensions for concealed elements that would be difficult to measure and record
at a later date.

1. Mark record sets with red erasable pencil. Use other colors to distinguish
between variations in separate categories of the Work. Date and number
entries in the same format as submitted. Call attention to entry by a
“cloud” around the affected areas.

2. Mark new information important to OWNER but was not shown on
Drawings or Shop Drawings.

3. Utility location and depth below finished grade and/or above ceilings and
attic spaces shall be fully dimensioned and indicated on record drawings.
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Dimensions shall be measured from building lines or permanent
landmarks and shall be triangulated to those features.

4. Note related Change Order or Construction Directive numbers where

applicable. RFC submissions shall be referenced on each affected sheet,
Drawing and/or Shop Drawing.

5. Organize record drawing sheets into manageable sets. Bind sets with
durable-paper cover sheets; print suitable titles, dates, and other
identification on the cover of each set.

6. Prior to Final Completion of the Work, and review of the project record
drawings by ARCHITECT, prepare a final set of project record drawings
incorporating all mark ups and information noted. Provide a hardline
drawing set of record drawings printed on reproducible white bond paper.
Submit final set of Record Drawings to ARCHITECT.

Record Specifications: Maintain two complete copies of the Specifications,
including Addenda. Include with the Specifications two copies of other written
Contract Documents, such as Change Orders and/or Construction Directives
issued during construction.

1. Mark these record documents to show substantial variations in actual
Work performed in comparison with the text of the Specifications and
modifications.

2. Give particular attention to substitutions and selection of options and
information on concealed Work that cannot otherwise be readily discerned
later by direct observation.

3. Note related record document information with Product Data.

4. Prior to Final Completion of the Work, submit record Specifications to
ARCHITECT for OWNER records.

Record Product Data: Maintain two copies of each Product Data submittal. Note
related Change Orders and Construction Directives and mark-up of record
drawings and Specifications.

1. Mark these documents to illustrate significant variations in actual Work
performed in comparison with information submitted. Include variations
in products delivered to the Project site and from the manufacturer’s
installation instructions and recommendations.
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2. Provide detailed and accurate information regarding concealed products
and portions of Work that cannot otherwise be readily discerned later by
direct observation.

3. Prior to Final Completion of the Work, submit complete set of record
Product Data to the ARCHITECT for OWNER records.

E. Record Samples: Immediately prior to Substantial Completion, CONTRACTOR
shall meet with ARCHITECT and OAR at the Project site to determine which
Samples are to be transmitted to OWNER for record purposes. Comply with
OAR instructions regarding delivery to OWNER storage area.

F. Miscellaneous Records: Refer to other Specification sections for requirements of
miscellaneous record keeping and submittals in connection with actual
performance of the Work. Immediately prior to the date of Final Completion,
complete and compile miscellaneous records and place in good order. Identify
miscellaneous records properly and bind or file, ready for continued use and
reference. Submit to ARCHITECT for OWNER records.

G. Maintenance Manuals: Prior to Substantial Completion, organize operation and
maintenance data into suitable two sets of manageable size. Bind properly
indexed data in individual, heavy-duty, 2-3”, 3-ring, vinyl-covered binders, with
pocket folders for folded sheet information. Mark appropriate identification on
front and spine of each binder. Submit to OAR for ARCHITECT and for
OWNER records. Include the following types of information.

Emergency instructions

Spare parts list

Copies of warranties

Wiring diagrams

Recommended “turn-around” cycles
Inspection procedures

Shop Drawings and Product Data
Fixture lamping schedule

NGO~ wWdE

H. Verified Reports: Construction progress of the Work shall be reported to DSA via
a duly verified report as per Sections 4-336 and 4-343 of the California Building
Standards Administrative Code.

3.03 CLOSEOUT PROCEDURES:

A. Operation and Maintenance Instructions: Prior to Substantial Completion, arrange
for each installer of equipment that requires regular operation and maintenance to
meet with designated OWNER personnel to provide instruction in proper
operation and maintenance. Provide instruction by manufacturer’s representatives
MUSCATEL MIDDLE SCHOOL
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if installers are not experienced in operation and maintenance procedures. Include
a detailed review of the following items:

Maintenance manuals
Record documents

Spare parts and materials
Tools

Lubricants

Fuels

Identification systems
Hazards

Cleaning

Warranties and bonds
Maintenance agreements and similar continuing commitments

RBPBoOoo~NoOR~wNE
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3.04 FINAL CLEANING

A. General: Related sections of the Contract Documents specify general cleaning
during performance of the Work. General cleaning is included in Division 01
Section “Construction Facilities and Temporary Controls”.

B. Cleaning: Employ experienced workers or professional cleaners for final
cleaning. Clean each surface or unit to the condition expected in a normal,
commercial cleaning and maintenance program. Comply with manufacturer’s
instructions.

1. Complete the following cleaning operations before requesting inspection for a
certificate of Substantial Completion.

a. Clean exposed exterior hard-surfaced finished to a dust-free
condition, free of stains, films, and similar foreign substances.
Restore reflective surfaces to their original condition. Leave
concrete floors broom clean.

b. Clean the Project site, including landscape development areas, of
rubbish, litter, and other foreign substances. Sweep paved areas
broom clean; remove stains, spills, and other foreign deposits.
Rake grounds that are neither paved nor planted to a smooth, even-
textured surface.

END OF SECTION PART 1 - GENERAL
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1.03 SECTION INCLUDES

C. This Section includes administrative and procedural requirements for Contract
Closeout, including but not limited to, the following:

6. Inspection procedures.

7. Project record documents submittal.

8. Operation and maintenance manual submittal.
9. OWNER orientation and instruction.

10. Final cleaning.

D. Closeout requirements for specific Work activities are included in the appropriate
Sections in Divisions 01 through 16.

1.04 RELATED SECTIONS
A. Section 01080: Application for Payment
B. Section 01300: Submittals
C. Section 01360: Construction Schedule
D. Section 01450: Test and Balance
E. Section 01500: Construction Facilities and Temporary Controls
F. Section 01740: Warranties

PART 2 - PRODUCTS
PART 3 - EXECUTION
3.01 SUBSTANTIAL COMPLETION

C. Inspection Procedures: On receipt of a request for a certificate of Substantial
Completion, OAR will either authorize commencement of inspection or advise
CONTRACTOR of unfilled requirements. 10R, OAR, CONTRACTOR and
ARCHITECT will inspect the Work and I0R shall prepare a comprehensive
punch list of items to be completed.

3. IOR will repeat inspection when requested and assure the Work is
complete.
4. Results of the completed inspection will form a partial basis of the

requirements for Final Completion.

D. Re-inspection Procedures: IOR, OAR, CONTRACTOR and ARCHITECT will
inspect the Work upon notice the Work, including final inspection list items from
earlier inspections, has been completed, except for items whose completion is
delayed under circumstances acceptable to OAR.
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3. Upon completion of inspection, OAR will recommend Final Completion.
If the Work is incomplete, OAR will advise CONTRACTOR of Work that
is incomplete or of obligations that have not been fulfilled but are required
for Final Completion.

4. If necessary, re-inspection will be repeated, but may be assessed against
CONTRACTOR if OWNER is subject to additional professional service
and or additional costs of inspection.

3.02 PROJECT RECORD DOCUMENT SUBMITTAL

H. General: Do not use project record documents for construction purposes. Protect
record documents from deterioration and loss. Provide access to record
documents for ARCHITECT, IOR and OAR reference during normal working
hours. Project record document shall be updated on a weekly basis. Prior to
submitting each application for payment, secure IOR and ARCHITECT approval
of project record documents.

l. Record Drawings: Maintain a clean, undamaged set of blue or black line white
prints of Drawings and Shop Drawings. Mark the set to show the actual
installation where the installation varies substantially from the Work as originally
shown. Mark which Drawing is most capable of showing conditions fully and
accurately. Where Shop Drawings are used, record a cross-reference at the
corresponding location on the Drawings. Provide detailed and accurate field
dimensions for concealed elements that would be difficult to measure and record
at a later date.

7. Mark record sets with red erasable pencil. Use other colors to distinguish
between variations in separate categories of the Work. Date and number
entries in the same format as submitted. Call attention to entry by a
“cloud” around the affected areas.

8. Mark new information important to OWNER but was not shown on
Drawings or Shop Drawings.

9. Utility location and depth below finished grade and/or above ceilings and
attic spaces shall be fully dimensioned and indicated on record drawings.
Dimensions shall be measured from building lines or permanent
landmarks and shall be triangulated to those features.

10. Note related Change Order or Construction Directive numbers where
applicable. RFC submissions shall be referenced on each affected sheet,
Drawing and/or Shop Drawing.
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11.  Organize record drawing sheets into manageable sets. Bind sets with
durable-paper cover sheets; print suitable titles, dates, and other
identification on the cover of each set.

12. Prior to Final Completion of the Work, and review of the project record
drawings by ARCHITECT, prepare a final set of project record drawings
incorporating all mark ups and information noted. Provide a hardline
drawing set of record drawings printed on reproducible white bond paper.
Submit final set of Record Drawings to ARCHITECT.

Record Specifications: Maintain two complete copies of the Specifications,
including Addenda. Include with the Specifications two copies of other written
Contract Documents, such as Change Orders and/or Construction Directives
issued during construction.

5. Mark these record documents to show substantial variations in actual
Work performed in comparison with the text of the Specifications and
modifications.

6. Give particular attention to substitutions and selection of options and
information on concealed Work that cannot otherwise be readily discerned
later by direct observation.

7. Note related record document information with Product Data.

8. Prior to Final Completion of the Work, submit record Specifications to
ARCHITECT for OWNER records.

Record Product Data: Maintain two copies of each Product Data submittal. Note
related Change Orders and Construction Directives and mark-up of record
drawings and Specifications.

4. Mark these documents to illustrate significant variations in actual Work
performed in comparison with information submitted. Include variations
in products delivered to the Project site and from the manufacturer’s
installation instructions and recommendations.

5. Provide detailed and accurate information regarding concealed products
and portions of Work that cannot otherwise be readily discerned later by
direct observation.

6. Prior to Final Completion of the Work, submit complete set of record
Product Data to the ARCHITECT for OWNER records.
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L. Record Samples: Immediately prior to Substantial Completion, CONTRACTOR
shall meet with ARCHITECT and OAR at the Project site to determine which
Samples are to be transmitted to OWNER for record purposes. Comply with
OAR instructions regarding delivery to OWNER storage area.

M. Miscellaneous Records: Refer to other Specification sections for requirements of
miscellaneous record keeping and submittals in connection with actual
performance of the Work. Immediately prior to the date of Final Completion,
complete and compile miscellaneous records and place in good order. Identify
miscellaneous records properly and bind or file, ready for continued use and
reference. Submit to ARCHITECT for OWNER records.

N. Maintenance Manuals: Prior to Substantial Completion, organize operation and
maintenance data into suitable two sets of manageable size. Bind properly
indexed data in individual, heavy-duty, 2-3”, 3-ring, vinyl-covered binders, with
pocket folders for folded sheet information. Mark appropriate identification on
front and spine of each binder. Submit to OAR for ARCHITECT and for
OWNER records. Include the following types of information.

9. Emergency instructions

10.  Spare parts list

11.  Copies of warranties

12.  Wiring diagrams

13. Recommended “turn-around” cycles
14. Inspection procedures

15.  Shop Drawings and Product Data
16. Fixture lamping schedule

H. Verified Reports: Construction progress of the Work shall be reported to DSA via
a duly verified report as per Sections 4-336 and 4-343 of the California Building
Standards Administrative Code.

3.03 CLOSEOUT PROCEDURES:

B. Operation and Maintenance Instructions: Prior to Substantial Completion, arrange
for each installer of equipment that requires regular operation and maintenance to
meet with designated OWNER personnel to provide instruction in proper
operation and maintenance. Provide instruction by manufacturer’s representatives
if installers are not experienced in operation and maintenance procedures. Include
a detailed review of the following items:

12. Maintenance manuals
13. Record documents
14.  Spare parts and materials

15. Tools
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16. Lubricants

17. Identification systems Hazards

18.  Cleaning

19.  Warranties and bonds

20. Maintenance agreements and similar continuing commitments

C. As part of instruction for operating equipment, demonstrate the following
procedures:

Start-up

Emergency operations

Safety procedures

Economy and efficiency adjustments
Effective energy utilization

agkrownE

3.04 FINAL CLEANING

C. General: Related sections of the Contract Documents specify general cleaning
during performance of the Work. General cleaning is included in Division 01
Section “Construction Facilities and Temporary Controls”.

D. Cleaning: Employ experienced workers or professional cleaners for final
cleaning. Clean each surface or unit to the condition expected in a normal,
commercial building cleaning and maintenance program.  Comply with
manufacturer’s instructions.

2. Complete the following cleaning operations before requesting inspection for a
certificate of Substantial Completion.

C. Remove labels that are not permanent labels.

d. Clean exposed exterior hard-surfaced finished to a dust-free
condition, free of stains, films, and similar foreign substances.
Restore reflective surfaces to their original condition. Leave
concrete floors broom clean. Vacuum carpeted surfaces.

e. Clean the Project site, including landscape development areas, of
rubbish, litter, and other foreign substances. Sweep paved areas
broom clean; remove stains, spills, and other foreign deposits.
Rake grounds that are neither paved nor planted to a smooth, even-
textured surface.

END OF SECTION
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SECTION 01740

WARRANTIES
PART 1 - GENERAL
11 SECTION INCLUDES
A This Section includes administrative and procedural requirements for warranties

required by the Contract Documents, including manufacturers and/or installer’s
standard warranties on products and special product warranties.

1. Refer to the General Conditions for terms of the guarantee period for the
Work.

1.2 RELATED SECTIONS

A. Section 01600: Materials and Equipment
B. Section 01700: Contract Closeout
C All Necessary work related sections division 2-16

PART 2 - PRODUCTS

PART 3 - EXECUTION
3.1 WARRANTY REQUIREMENTS

A. Disclaimers and Limitations: Manufacturer’s disclaimers and limitations on
product warranties shall not relieve CONTACTOR of the warranty of the Work
incorporating such materials, products, and/or equipment. Manufacturer’s
disclaimers and limitations on warranties do not relieve suppliers, manufacturers,
installers, and Subcontractors of the requirement to countersign special warranties
with CONTRACTOR.

B. Standard warranties are preprinted written warranties published by individual
manufacturers for particular products and are specifically endorsed by the
manufacturer to OWNER.

C. Special warranties are written warranties required by or incorporated in the

Contract Documents, either to extend time limits provided by standard warranties
or to provide greater rights for OWNER.

D. Related Damages and Losses: When correcting failed or defective warranted
Work, remove and replace Work that has been damaged as a result of such failure
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or which must be removed and replaced to provide access for correction of
warranted Work.

E. Reinstatement of Warranty: When Work covered by a warranty has failed and
been corrected by replacement or rebuilding, reinstate the warranty by written
endorsement with the reinstated warranty equal to the original warranty.

F. Replacement Cost: Upon determination the Work covered by a warranty has
failed and/or is defective, replace or rebuild the Work to an acceptable condition
complying with requirements of the Contract Documents. CONTRACTOR is
responsible for the cost of replacing or rebuilding defective Work regardless of
whether OWNER has benefited from use of the Work through a portion of its
anticipated useful service life.

G. OWNER Recourse: Expressed warranties made to OWNER are in addition to
implied warranties and shall not limit the duties, obligations, rights, and remedies
otherwise available under the law. Expressed warranty periods shall not be
interpreted as limitations on the time in which OWNER can enforce such other
duties, obligations, rights, or remedies.

H. Rejection of Warranties: OAR reserves the right to reject warranties and to limit
selection to products with warranties not in conflict with requirements of the
Contract Documents.

l. Where the Contract Documents require a special warranty, or similar commitment
on the Work or part of the Work, OAR reserves the right to refuse to accept the
Work until CONTRACTOR presents evidence the entities required to countersign
such commitments have done so.

3.2  SUBMITTALS

A Submit written warranties to ARCHITECT prior to Final Completion of the
Work. If the certificate of Substantial Completion designates a commencement
date for warranties other than the date of Substantial Completion for the Work,
submit written warranties as set forth in the certificate of Substantial Completion.

1. When a designated portion of the Work is partially used and/or occupied
by OWNER, submit properly executed warranties to ARCHITECT within
fifteen (15) days of the Partial Use or Occupancy of the designated portion
of the Work.

B. When the Contract Documents require CONTRACTOR, or CONTRACTOR and
a Subcontractor, installer, supplier or manufacturer to execute a special warranty,
prepare a written document containing appropriate terms and identification, ready
for execution by the required parties. Submit a draft to OAR, through the
ARCHITECT, for approval prior to final execution.
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1. Refer to Divisions 02 through 16 for specific content requirements and
particular requirements for submitting special warranties.

C. Form of Submittal: Prior to Final Completion of the Work, compile two copies of
each required warranty properly executed by CONTRACTOR, or by
CONTRACTOR and Subcontractor, installer, supplier, or manufacturer.
Organize the warranty documents into an orderly sequence based on the
Specifications.

D. Bind warranties and bonds in heavy-duty, commercial-quality, durable 3-ring,
vinyl-covered loose-leaf binders, thickness as necessary to accommodate
contents, and sized to receive 8% by 11” (115 by 280 mm) paper.

1. Provide heavy paper dividers with celluloid covered tabs for each separate
warranty. Mark the tab to identify the item or installation. Provide a
typed description of the product or installation, including the name of the
product, and the name, address, and telephone number of the installer.

2. Identify each binder on the front and spine with the typed or printed title
“WARRANTIES,” Project title and/or name, and name of
CONTRACTOR.

3. When warranted Work requires operation and maintenance manuals,

provide additional copies of each required warranty, as necessary, for
inclusion in each required manual.

END OF SECTION
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SECTION 311000
SITE CLEARING

PART 1 - GENERAL

1.1

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

SUMMARY
Section Includes:

Protecting existing vegetation to remain.

Removing existing vegetation.

Clearing and grubbing.

Stripping and stockpiling topsoil.

Removing above- and below-grade site improvements.

Disconnecting, capping or sealing, and removing/abandoning site utilities

A

Related Sections:

1.  Division 01 Specifications apply to this section.

2. Division 02 Section and “Site Demolition” for demolition of site improvements.
DEFINITIONS

Subsoil: All soil beneath the topsoil layer of the soil profile and typified by the lack of
organic matter and soil organisms.

Surface Soil: Soil that is present at the top layer of the existing soil profile at the
Project site. In undisturbed areas, the surface soil is typically topsoil; but in disturbed
areas such as urban environments, the surface soil can be subsoil.

Topsoil: Top layer of the soil profile consisting of existing native surface topsoil or
existing in-place surface soil and is the zone where plant roots grow.

Tree-Protection Zone: Area surrounding individual trees, groups of trees, shrubs, or
other vegetation to be protected during construction, and indicated on Drawings.

Vegetation: Trees, shrubs, groundcovers, grass, and other plants.
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1.4 MATERIAL OWNERSHIP

A.  Except for stripped topsoil and other materials indicated to be stockpiled or otherwise
remain Owner's property, cleared materials shall become Contractor's property and shall
be removed from Project site.

1.5 INFORMATIONAL SUBMITTALS

A. Existing Conditions: Documentation of existing trees and plantings, adjoining
construction, and site improvements that establishes preconstruction conditions that
might be misconstrued as damage caused by site clearing.

1.  Use sufficiently detailed photographs or videotape.
2. Include plans and notations to indicate specific wounds and damage conditions of
each tree or other plants designated to remain.

B. Record Drawings: Identifying and accurately showing locations of capped utilities and

other subsurface structural, electrical, and mechanical conditions. Provide copy to
Engineer of Record.

1.6 QUALITY ASSURANCE

A. Pre-installation Conference: Conduct conference at project site.

1.7 PROJECT CONDITIONS

A.  Existing Improvements: Provide protections necessary to prevent damage to existing
improvements indicated to remain in place.

I. Protect improvements on adjoining properties, public right-of-way and on
Owner's property.
2. Restore damaged improvements to their original condition, as acceptable to

property owners. The full width of pavements damaged due to construction ac-
cess and other construction-related activities shall be replaced with a structural
section (pavement and base) at least equal to the adjacent existing section.

3. Protect existing utility lines indicated to remain. Notify Architect immediately
of any damage to or encounter with an unknown existing utility line. Immedi-
ately repair damage to existing utility lines.

B.  Existing Trees and Vegetation: Protect existing trees and other vegetation indicated to
remain in place against unnecessary cutting, breaking or skinning of roots, skinning or
bruising of bark, smothering of trees by stockpiling construction materials or excavated
materials within drip line, excess foot or vehicular traffic, or parking of vehicles within
drip line. Provide temporary guards to protect trees and vegetation to be left standing.

1. Water trees and other vegetation to remain within limits of contract work as re-
quired to maintain their health during course of construction operations.
2. Provide protection for roots over 1-1/2 inch in diameter that are cut during con-

struction operations. Coat cut faces with an emulsified asphalt or other ac-
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ceptable coating formulated to use on damaged plant tissues. Temporarily cov-
er exposed roots with wet burlap to prevent roots from drying out; cover with
earth as soon as possible.

3. Repair or replace trees and vegetation indicated to remain that are damaged by
construction operations in a manner acceptable to Architect. Employ a licensed
arborist to repair damage to trees and shrubs.

4. Replace trees that cannot be repaired and restored to full-growth status, as de-
termined by arborist.

C. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent
occupied or used facilities during site-clearing operations.

I. Do not close or obstruct streets, walks, or other adjacent occupied or used
facilities without permission from Owner and authorities having jurisdiction.

2. Provide alternate routes around closed or obstructed traffic ways if required by
Owner or authorities having jurisdiction.

D. Improvements on Adjoining Property: Authority for performing site clearing indicated
on property adjoining Owner's property will be obtained by Owner before award of
Contract.

1. Contractor shall delineate with construction stakes, the property line along the
southeast side of the project.

2. Contractor shall document the pre-construction condition and photograph the
existing CMU retaining wall along the southeast property line.

3. Do not proceed with work on adjoining property until directed by Architect.

E.  Salvable Improvements: Carefully remove items indicated to be salvaged and store on
Owner's premises per owner’s direction.

F.  Utility Locator Service: Notify UNDERGROUND SERVICE ALERT for area where
Project is located before site clearing.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Satisfactory Soil Material: Requirements for satisfactory soil material are specified in
Division 31 Section "Earthwork."

1.  Obtain approved borrow soil material off-site when satisfactory soil material is
not available on-site.

B. Tree Wound Paint: Bituminous based paint of standard manufacture specially
formulated for the intended use.

MUSCATEL MIDDLE SCHOOL
NEW SHADE STRUCTURE SITE CLEARING
ROSEMEAD SCHOOL DISTRICT 311000-3



PART 3 - EXECUTION

3.1 SITE CLEARING

A. Remove trees, shrubs, grass, and other vegetation, improvements, or obstructions, as
required, to permit installation of new construction. Remove similar items elsewhere on
site or premises as specifically indicated. Removal includes digging out and off-site
disposal of stumps and roots.

1. Cut minor roots and branches of trees indicated to remain in a clean and careful
manner where such roots and branches obstruct installation of new construc-
tion.

2. Unless specifically designated to remain, strip the upper two inches (minimum)

of soil containing vegetation and root growth within the Limits of Work shown
on the Drawings.

B. Removal of Improvements: Remove existing above-grade and below-grade
improvements as indicated and as necessary to facilitate new construction.

1.  Abandonment or removal of certain underground pipe or conduits may be
indicated on mechanical or electrical drawings. Removing abandoned
underground piping or conduits interfering with construction is included under
this Section.

2. Contractor shall refer to the project’s Asbestos Abatement Report for removal
of asbestos containing materials and other potential hazardous materials.

C. Clearing and Grubbing: Clear site of trees, shrubs, and other vegetation, except for
those indicated to be left standing.

1. Completely remove stumps, roots, and other debris protruding through ground
surface.

2. Use only hand methods for grubbing inside drip line of trees indicated to re-

main.

3. Fill depressions caused by clearing and grubbing operations with satisfactory

soil material, unless further excavation or earthwork is indicated.

a. Place fill material in horizontal layers not exceeding 6 inches loose depth,
and thoroughly compact each layer and compact in accordance with the
requirements specified in Section 31 “Earthwork” to make the new surface
conform with the existing adjacent surface of the ground.

4. Trim trees, designated to be left standing within the cleared areas, of dead
branches 1-1/2 inches or more in diameter; and trim all branches to heights and
in a manner as indicated. Neatly cut limbs and branches to be trimmed close to
the bole of the tree or main branches. Paint cuts more than 1-1/4 inches in di-
ameter with specified tree-wound paint.

D. Topsoil is defined as friable clay loam surface soil found in a depth of not less than 4
inches. Satisfactory topsoil is reasonably free of subsoil, clay lumps, stones, and other
objects over 2 inches in diameter, and without weeds, roots, and other objectionable
material.
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1. Strip topsoil to whatever depths encountered in a manner to prevent intermin-
gling with underlying subsoil or other objectionable material. Remove heavy
growths of grass from areas before stripping.

a. Where existing trees are indicated to remain, leave existing topsoil in
place within drip lines to prevent damage to root system.

2. Stockpile topsoil in storage piles in areas indicated or directed. Construct stor-
age piles to provide free drainage of surface water. Cover storage piles, if re-
quired, to prevent wind and sediment erosion.

3. Dispose of unsuitable or excess topsoil as specified for disposal of waste mate-

rial.

E.  Protect and maintain benchmarks and survey control points from disturbance during
construction.

F.  Locate and clearly identify trees, shrubs, and other vegetation to remain.

3.2 EXISTING UTILITIES

A.  Arrange with Owner for disconnecting and sealing of all overhead and underground
utilities that serve adjoining existing structures before site clearing.

1. Verify that utilities have been disconnected and capped before proceeding with
site clearing.

B.  Locate, identify, disconnect, and seal or cap utilities indicated to be abandoned in place.

1.  Arrange with utility companies to shut off indicated utilities.
2. Arrange with owner scheduling of utilities shut off.

C. Locate, identify, and disconnect utilities indicated to be removed.

D. Interrupting Existing Utilities: Do not interrupt utilities serving facilities occupied by
Owner or others unless permitted under the following conditions and then only after
arranging to provide temporary utility services according to requirements indicated:

I.  Notify Architect not less than two days in advance of proposed utility
interruptions.
2. Do not proceed with utility interruptions without Architect's written permission.

E.  Excavate for and remove underground utilities indicated to be removed.

F.  Contractor shall note that various unknown and undocumented underground utilities
exist at the project site. Contractor shall ensure that utilities are inactive or shut off prior
to removal or abandonment. Contractor shall document all found underground utilities
and notify engineer of record for further direction.
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33 SITE IMPROVEMENTS

A. Remove existing above- and below-grade improvements as indicated and necessary to
facilitate new construction.

B.  Remove slabs, paving, curbs, gutters, and aggregate base as indicated.

1. Unless existing full-depth joints coincide with line of demolition, neatly saw-cut
along line of existing pavement to remain before removing adjacent existing
pavement. Saw-cut faces vertically.

2. Paint cut ends of steel reinforcement in concrete to remain with two coats of
antirust coating, following coating manufacturer's written instructions. Keep
paint off surfaces that will remain exposed.

3.4 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A. Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials,
and waste materials including trash and debris, and legally dispose of them off Owner's

property.

B.  Separate recyclable materials produced during site clearing from other nonrecyclable
materials. Store or stockpile without intermixing with other materials and transport
them to recycling facilities. Do not interfere with other Project work.

END OF SECTION
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SECTION 312219

FINISH GRADING

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This section includes the following:
I.  Weeding.
2. Finish grading of lawn and planting areas.

B.  Related Sections include the following:
1. 312000: Earthwork

1.3 DEFINITIONS

A.  Finish grading: finish grading shall consist of adjusting and finishing soil surfaces with
site or imported topsoil, raking grades to a smooth, even, uniform plane. Remove and
legally dispose of all extraneous matter off site. Facilitate natural run-off water and
establish grades and drainage indicated as part of the contract work.

PART 2 - PRODUCTS
2.1 MATERIALS

A.  Obtain imported topsoil from approved local sources.

PART 3 - EXECUTION
3.1 EXAMINATION

A.  Verification of conditions: Prior to commencing the finish grading, review the installed
work of other trades and verify that their work is complete.
1.  Rough Grading: Grading in planting areas (except raised planter areas) shall be
established to within plus or minus 0.10 foot prior to beginning of finish grading.

B.  Import topsoil only when necessary to supplement site soil to achieve grades shown on
drawings, or if site soil is unsuitable for planting.
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3.2 PREPARATION

A.  Weeding: Before finish grading, weeds and grasses shall be dug out by the root or
sprayed with an herbicide and disposed of off-site. This procedure is outlined under the
Landscape Planting Section.

B.  Debris: Remove stones and debris 1 inch in diameter and greater and clumps of earth
that do not break up. Dispose of off-site.

33 INSTALLATION

A.  General: When rough grading and weeding have been completed, and the soil has dried
sufficiently to be readily worked, lawn and planting areas shall be graded to the
elevations indicated on the Drawings.

1. Grades indicated on Drawing are grades that will result after thorough settlement
and compaction of the soil.

2. Grades not otherwise indicated shall be uniform finish grades and, if required,
shall be made at the direction of the Architect.

3. Finish grades shall be smooth, even, and a uniform plane with no abrupt change
of surfaces.

4.  Soil areas adjacent to buildings shall slope away from the building to allow a
natural run-off of water, and surface drainage shall be directed as indicated on the
drawings by remodeling surfaces to facilitate the run off water at 2% minimum
grade.

5. Low spots and pockets shall be graded to drain properly.

B. Drainage: Finish grade with proper slope to drains.

1. Flow lines, designated or not, shall be graded and maintained to allow free flow of
surface water.

2. If any drainage problems arise during construction period due to Contractor's
work (such as, but not limited to, low spots, slides, gullies and general erosion),
the Contractor shall be responsible for repairing these areas to a condition equal to
their original condition, and in so doing shall prevent further drainage problems
from occurring.

C. Toe of slope: To prevent soil creep or erosion across pavement, where pavement (walk,
curb, etc.) is at the toe of a slope, finish grade is to level out or swale slightly at least 6
before reaching pavement.

D. Moisture Content: The soil shall not be worked when the moisture content is so great
that excessive compaction occurs, nor when it is so dry that dust may form in the air or
that clods do not break readily. Water may be applied, if necessary, to provide moisture
content for tilling and planting operations. It is the Contractor’s responsibility to control
dust that is spread as a result of grading operations.

E.  Grades: The finish grade in areas to be planted with turf shall be 2 inches below grade
of adjacent pavement and walks unless shown otherwise on landscaping plans and
details.
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F.  Compaction: Soils in planted areas shall be loose and friable, yet firm enough that no
settling occurs from normal foot traffic or irrigation.

34 FIELD OBSERVATION

A. Itis the Contractor's responsibility to contact the Architect 48 hours or two working
days in advance of each agreed observation or conference.

B.  Schedule for On-Site Reviews: at completion of finish grading and prior to any planting

operations.

END OF SECTION
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SECTION 321216

ASPHALT PAVING

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this

Section.
SUMMARY
This Section includes the following:
1.  Hot-mix asphalt paving.
2. Hot-mix asphalt patching.
3. Hot-mix asphalt overlays.
4.  Asphalt surface treatments:
a.  Fog seals.
b.  Slurries.
5. Pavement-marking paint.

Related Sections include the following:

1. Section 312000 "Earthwork" for aggregate subbase and base courses and
aggregate pavement shoulders.

2. Section 321313 “Concrete Paving” for pavement marking on portland cement
concrete pavement and herbicide treatment under portland cement concrete
paving.

3. Section 321723 "Painted Pavement Marking" for pavement marking
requirements.

SYSTEM DESCRIPTION

Provide hot-mix asphalt pavement according to the materials, workmanship, and other
applicable requirements of the standard specifications of the state or of authorities
having jurisdiction.

1.

Reference Specification: Perform all work in accordance with applicable
provisions of "Standard Specifications for Public Works Construction", 2021
Edition. Unless otherwise noted, mention herein of section numbers refers to
sections of the Reference Specification. Where Reference Specification refers
to "Agency", substitute the word "Owner". Where Reference Specification
refers to "Engineer", substitute the word "Architect". Where Reference
Specification is in conflict with these Specifications, these Specifications shall
govern.

2. Measurement and payment provisions and safety program submittals included in
Reference Specifications do not apply to this Section.
SUBMITTALS
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A. Product Data: For each product specified. Include technical data and tested physical
and performance properties.

B. Job-Mix Designs: Certification, by authorities having jurisdiction, of approval of each
job mix proposed for the Work.

C. Job-Mix Designs: For each job mix proposed for the work.

D. Shop Drawings: Indicate pavement markings, lane separations, and defined parking
spaces. Indicate dedicated handicapped spaces with international graphics symbol.

E. Samples: 12 by 12 inches (300 by 300 mm) minimum, of paving fabric.

F. Qualification Data: For firms and persons specified in the "Quality Assurance"
Article to demonstrate their capabilities and experience. Include lists of completed
projects with project names and addresses, names and addresses of architects and
owners, and other information specified.

G. Material Test Reports: Indicate and interpret test results for compliance of materials
with requirements indicated.

H. Material Certificates: Certificates signed by manufacturers certifying that each
material complies with requirements.

1.5 QUALITY ASSURANCE

A. Installer Qualifications: Engage an experienced installer who has completed hot-mix
asphalt paving similar in material, design, and extent to that indicated for this Project
and with a record of successful in-service performance.

B. Manufacturer Qualifications: Engage a firm experienced in manufacturing hot-mix
asphalt similar to that indicated for this Project and with a record of successful in-
service performance.

1. Firm shall be a registered and approved paving mix manufacturer with
authorities having jurisdiction or with the DOT of the state in which Project is
located.

C. Testing Agency Qualifications: Demonstrate to Architect's satisfaction, based on

Architect's evaluation of criteria conforming to ASTM D 3666, that the independent
testing agency has the experience and capability to satisfactorily conduct the testing
indicated without delaying the Work.

D. Regulatory Requirements: Conform to applicable standards of authorities having
jurisdiction for asphalt paving work on public property.

E. Asphalt-Paving Publication: Comply with Al's "The Asphalt Handbook," except
where more stringent requirements are indicated.
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F. Preinstallation Conference: Review methods and procedures related to asphalt paving
including, but not limited to, the following:

1. Review proposed sources of paving materials, including capabilities and
location of plant that will manufacture hot-mix asphalt.

2. Review condition of substrate and preparatory work performed by other trades.

3. Review requirements for protecting paving work, including restriction of traffic
during installation period and for remainder of construction period.

4.  Review and finalize construction schedule for paving and related work. Verify
availability of materials, paving Installer's personnel, and equipment required to
execute the Work without delays.

5. Review inspection and testing requirements, governing regulations, and
proposed installation procedures.

6.  Review forecasted weather conditions and procedures for coping with
unfavorable conditions.

1.6 DELIVERY, STORAGE, AND HANDLING

A. Deliver pavement-marking materials to Project site in original packages with seals
unbroken and bearing manufacturer's labels containing brand name and type of
material, date of manufacture, and directions for storage.

B. Store pavement-marking materials in a clean, dry, protected location and within
temperature range required by manufacturer. Protect stored materials from direct
sunlight.

1.7 PROJECT CONDITIONS
A. Environmental Limitations: Do not apply asphalt materials if substrate is wet or

excessively damp or if the following conditions are not met:

1.  Prime and Tack Coats: Minimum surface temperature of 60 deg F (15.5 deg C).

2. Slurry Coat: Comply with weather limitations of ASTM D 3910.

3. Asphalt Base Course: Minimum surface temperature of 40 deg F (4 deg C) and
rising at time of placement.

4.  Asphalt Surface Course: Minimum surface temperature of 60 deg F (15.5 deg
C) at time of placement.

B. Pavement-Marking Paint: Proceed with pavement marking only on clean, dry surfaces
and at a minimum ambient or surface temperature of 40 deg F (4 deg C) for oil-based
materials, 50 deg F (10 deg C) for water-based materials, and not exceeding 95 deg F
(35 deg C).

PART 2 - PRODUCTS

2.1 AGGREGATES

A. General: Use materials and gradations that have performed satisfactorily in previous
installations.
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B. Coarse Aggregate: Sound; angular crushed stone; crushed gravel; or properly cured,
crushed blast-furnace slag; complying with ASTM D 692.

C. Fine Aggregate: Sharp-edged natural sand or sand prepared from stone; gravel,
properly cured blast-furnace slag, or combinations thereof; complying with ASTM D
1073.
1.  For hot-mix asphalt, limit natural sand to a maximum of 20 percent by weight of
the total aggregate mass.

D. Mineral Filler: Rock or slag dust, hydraulic cement, or other inert material complying
with ASTM D 242.

2.2 ASPHALT PAVEMENT MATERIALS

A. Asphalt Pavement Leveling Course: Conform to Viscosity Grade B-PG 64-10 in
section 203-1.2 and section 203-6 of the Reference Specification.

B. Asphalt Pavement Wearing (Surface) Course: Conform to Viscosity Grade I1I C2-PG
64-10, C3-PG 64-10 in section 203-1.2 and section 203-6 and section 400-4 to be used
with Class III asphalt of the Reference Specification.

C. Prime Coat: Grade SC-70 liquid asphalt conforming to section 203-2 of the Reference
Specification.

D Tack Coat: Emulsified asphalt grade SS-1h conforming to section 203-3 of the
Reference Specification.

E. Asphalt Paint: Conform to ASTM D41 or D43 per section 203-8 of the Reference
Specification.

F. Slurry Seal: Emulsified asphalt grade [SS-1h] [CSS-1h] and aggregate conforming to
section 203.5 of the Reference Specification.

G. Asphalt Cement: ASTM D 3381 for viscosity-graded material; ASTM D 946 for
penetration-graded material.

H. Asphalt Cement: ASTM D 3381 for viscosity-graded material.
L. Undersealing Asphalt: ASTM D 3141, pumping consistency.

J. Prime Coat: ASTM D 2027; medium-curing cutback asphalt; MC-30, MC-70, or MC-
250.

K. Prime Coat: Asphalt emulsion prime conforming to state DOT requirements.

L. Prime Coat: ASTM D 977, emulsified asphalt or ASTM D 2397, cationic emulsified
asphalt, slow setting, factory diluted in water, of suitable grade and consistency for
application.
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M. Tack Coat: ASTM D 977, emulsified asphalt or ASTM D 2397, cationic emulsified
asphalt, slow setting, factory diluted in water, of suitable grade and consistency for
application.

N. Fog Seal: ASTM D 977, emulsified asphalt or ASTM D 2397, cationic emulsified
asphalt, slow setting, factory diluted in water, of suitable grade and consistency for
application.

0. Water: Potable.
2.3 AUXILIARY MATERIALS

A. Herbicide: Commercial chemical for weed control, registered by Environmental
Protection Agency (EPA). Provide granular, liquid, or wettable powder form.

B. Sand: ASTM D 1073, Grade Nos. 2 or 3.

C. Paving Geotextile: Nonwoven polypropylene, specifically designed for paving
applications, resistant to chemical attack, rot, and mildew.

D. Pavement-Marking Paint: Alkyd-resin type, ready-mixed, complying with FS TT-P-
115, Type I, or AASHTO M-248, Type N.

E. Pavement-Marking Paint: Latex, water-base emulsion, ready-mixed, complying with
FS TT-P-1952.
1. Color: As indicated.
2. Color: White (for parking stalls, other than handicapped).
2. Color: Yellow (for parking stalls, other than handicapped).
3. Color: Blue (for pavement markings identifying handicap parking)
4.  Color: Red (for “No Parking” areas as shown)

F. Glass Beads: AASHTO M-247.

24 MIXES

A. Hot-Mix Asphalt: Provide dense, hot-laid, hot-mix asphalt plant mixes approved by
authorities having jurisdiction; designed according to procedures in Al's "Mix Design
Methods for Asphalt Concrete and Other Hot-Mix Types"; and complying with the
following requirements:

1. Provide mixes with a history of satisfactory performance in geographical area
where Project is located.

2. Base Course: As indicated.

3. Surface Course: As indicated.

B. Hot-Mix Asphalt: Provide dense, hot-laid, hot-mix asphalt plant mixes approved by
authorities having jurisdiction and designed according to procedures in Al's "Mix
Design Methods for Asphalt Concrete and Other Hot-Mix Types."

1. Provide mixes with a history of satisfactory performance in geographical area
where Project is located.
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2. Provide mixes complying with the composition, grading, and tolerance
requirements of ASTM D 3515 for the following nominal, maximum aggregate
sizes:

a.  Base Course: 1 inch (25 mm).
b.  Surface Course: 1/2 inch (13 mm).

C. Emulsified-Asphalt Slurry: ASTM D 3910, consisting of emulsified asphalt, fine
aggregates, and mineral fillers and as follows:
1.  Composition: Type 1.
2. Composition: Type 2.
3. Composition: Type 3.

PART 3 - EXECUTION
3.1 EXAMINATION

A.  Verify that subgrade is dry and in suitable condition to support paving and imposed
loads.

B. Subgrade, Subbase, and Base:
1. Proof-roll prepared subgrade and base using heavy, pneumatic-tired rollers to
locate areas that are unstable or that require further compaction.

C. Notify Architect in writing of any unsatisfactory conditions. Do not begin paving
installation until these conditions have been satisfactorily corrected.

3.2 COLD MILLING

A. Clean existing paving surface of loose and deleterious material immediately before
cold milling. Remove existing asphalt pavement, including hot-mix asphalt and, as
necessary, unbound-aggregate base course, by cold milling to grades and cross
sections indicated.

1. Repair or replace curbs, manholes, and other construction damaged during cold
milling.
B. Cold mill existing asphalt concrete pavement in accordance with section 302-5.2 of

the Reference Specification.

33 PATCHING AND REPAIRS

A. Patching: Saw cut perimeter of patch and excavate existing pavement section to sound
base. Recompact new subgrade. Excavate rectangular or trapezoidal patches,
extending 12 inches (300 mm) into adjacent sound pavement, unless otherwise
indicated. Cut excavation faces vertically.

1.  Tack coat faces of excavation and allow to cure before paving.
2. Fill excavation with dense-graded, hot-mix asphalt base mix and, while still hot,
compact flush with adjacent surface.
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3. Partially fill excavation with dense-graded, hot-mix asphalt base mix and
compact while still hot. Cover asphalt base course with compacted, hot-mix
surface layer finished flush with adjacent surfaces.

B. Portland Cement Concrete Pavement: Break cracked slabs and roll as required to
reseat concrete pieces firmly.
1.  Pump hot undersealing asphalt under rocking slabs until slab is stabilized or, if
necessary, crack slab into pieces and roll to reseat pieces firmly.
2. Remove disintegrated or badly broken pavement. Prepare and patch with hot-
mix asphalt.

C. Leveling Course: Install and compact leveling course consisting of dense-graded, hot-
mix asphalt surface course to level sags and fill depressions deeper than 1 inch (25
mm) in existing pavements.
1.  Install leveling wedges in compacted lifts not exceeding 3 inches (75 mm) thick.

D. Crack and Joint Filling: Remove existing filler material from cracks or joints to a
depth of 1/4 inch (6 mm). Refill with asphalt joint-filling material to restore
watertight condition. Remove excess filler that has accumulated near cracks or joints.

E. Asphalt paint: Apply uniformly to existing surfaces of previously constructed asphalt
or Portland cement concrete paving and to surfaces abutting or projecting into new,
hot-mix asphalt pavement. Apply at a uniform rate of 0.05 to 0.15 gal./sq. yd. (0.2 to
0.7 L/sq. m) of surface.

1.  Allow asphalt paint to cure undisturbed before paving.
2. Avoid smearing or staining adjoining surfaces, appurtenances, and surroundings.
Remove spillages and clean affected surfaces.

34 SURFACE PREPARATION

A. General: Immediately before placing asphalt materials, remove loose and deleterious
material from substrate surfaces. Ensure that prepared subgrade is ready to receive
paving.

1.  Sweep loose granular particles from surface of unbound-aggregate base course.
Do not dislodge or disturb aggregate embedded in compacted surface of base
course.

B. Herbicide Treatment: Apply herbicide according to manufacturer's recommended
rates and written application instructions. Apply to dry, prepared subgrade or surface
of compacted-aggregate base before applying paving materials.

1. Mix herbicide with prime coat when formulated by manufacturer for that
purpose.
C. Prime Coat: Apply uniformly over surface of compacted-aggregate base at a rate of

0.15 to 0.50 gal./sq. yd. (0.7 to 2.3 L/sq. m). Apply enough material to penetrate and

seal, but not flood, surface. Allow prime coat to cure for 72 hours minimum.

1.  If prime coat is not entirely absorbed within 24 hours after application, spread
sand over surface to blot excess asphalt. Use just enough sand to prevent pickup
under traffic. Remove loose sand by sweeping before pavement is placed and
after volatiles have evaporated.
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2. Protect primed substrate from damage until ready to receive paving.

D. Prime Coat: Comply with section 302-5.3 of the Reference Specification. Apply
primer at a rate of between 0.20 and 0.25 gallons per square yard to top surface of base
course prior to asphalt placement.

E. Tack Coat: If a leveling course has been used for construction traffic, apply tack coat
to all leveling course surfaces in accordance with section 302-5.4 of the Reference
Specification at a rate of 0.10 gallons per square yard.

3.5 HOT-MIX ASPHALT PLACING

A. Machine place hot-mix asphalt mix on prepared surface, spread uniformly, and strike
off. Place asphalt mix by hand to areas inaccessible to equipment in a manner that
prevents segregation of mix. Place each course to required grade, cross section, and
thickness, when compacted.

1. Place hot-mix asphalt base course in number of lifts and thicknesses indicated.

2. Place hot-mix asphalt surface course in single lift.

3.  Spread mix at minimum temperature of 250 deg F (121 deg C).

4 Begin applying mix along centerline of crown for crowned sections and on high
side of one-way slopes, unless otherwise indicated.

5. Regulate paver machine speed to obtain smooth, continuous surface free of pulls
and tears in asphalt-paving mat.

B. Place paving in consecutive strips not less than 10 feet (3 m) wide, except where infill
edge strips of a lesser width are required.
1. After first strip has been placed and rolled, place succeeding strips and extend
rolling to overlap previous strips. Complete asphalt base course for a section
before placing asphalt surface course.

C. Promptly correct surface irregularities in paving course behind paver. Use suitable
hand tools to remove excess material forming high spots. Fill depressions with hot-
mix asphalt to prevent segregation of mix; use suitable hand tools to smooth surface.

D. The asphalt pavement shall be completed in phases; the leveling course during
construction for temporary construction traffic and storage of materials and; the
wearing (surface) course just prior to turnover to Owner; unless the entire paving
operation is completed just prior to turnover to the Owner such that no construction
traffic or storage of materials shall be allowed on the finished pavement surface after
its completion. Contractor shall schedule final surface course paving operations so
that the required waiting period specified in the Division 2 Section “Pavement
Marking” will allow project completion within the specified time.

E. Construct asphalt pavement in accordance with section 302-5 of the Reference
Specification and as shown on the Drawings.

F. Two Layer Method: The leveling course shall be installed to elevations which will
allow the future placement of a wearing (surface) course no thinner than 1-1/2 inches.
Prior to placing the wearing (surface) course, repair all areas damaged during
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construction use, thoroughly clean the leveling course of all loose material and place a
tack coat pursuant to paragraph 3.4 D. herein.

3.6 JOINTS

A. Construct joints to ensure continuous bond between adjoining paving sections.
Construct joints free of depressions with same texture and smoothness as other
sections of hot-mix asphalt course.

1.  Clean contact surfaces and apply tack coat.

2. Offset longitudinal joints in successive courses a minimum of 6 inches (150
mm).

3. Offset transverse joints in successive courses a minimum of 24 inches (600
mm).

4.  Construct transverse joints by bulkhead method or sawed vertical face method
as described in Al's "The Asphalt Handbook."

5. Compact joints as soon as hot-mix asphalt will bear roller weight without
excessive displacement.

6.  Compact asphalt at joints to a density within 2 percent of specified course
density.

3.7 COMPACTION

A. General: Begin compaction as soon as placed hot-mix paving will bear roller weight
without excessive displacement. Compact hot-mix paving with hot, hand tampers or
vibratory-plate compactors in areas inaccessible to rollers.

1.  Complete compaction before mix temperature cools to 185 deg F (85 deg C).

B. Breakdown Rolling: Accomplish breakdown or initial rolling immediately after
rolling joints and outside edge. Examine surface immediately after breakdown rolling
for indicated crown, grade, and smoothness. Repair surfaces by loosening displaced
material, filling with hot-mix asphalt, and rerolling to required elevations.

C. Intermediate Rolling: Begin intermediate rolling immediately after breakdown
rolling, while hot-mix asphalt is still hot enough to achieve specified density.
Continue rolling until hot-mix asphalt course has been uniformly compacted to at least
95 percent of the Hveem density (ASTM D 2726-05a).

D. Finish Rolling: Finish roll paved surfaces to remove roller marks while hot-mix
asphalt is still warm.

E. Edge Shaping: While surface is being compacted and finished, trim edges of
pavement to proper alignment. Bevel edges while still hot, with back of rake or
smooth iron. Compact thoroughly using tamper or other satisfactory method.

F. Repairs: Remove paved areas that are defective or contaminated with foreign
materials. Remove paving course over area affected and replace with fresh, hot-mix
asphalt, with a thickness one inch greater than the existing, and to match existing
finish surface grades such that no local ponding of water will result. Compact by
rolling to specified density and surface smoothness.
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G. Protection: After final rolling, do not permit vehicular traffic on pavement until it has
cooled and hardened.

H. Erect barricades to protect paving from traffic until mixture has cooled enough not to
become marked.

3.8 INSTALLATION TOLERANCES

A. Thickness: Compact each course to produce the thickness indicated within the
following tolerances:
1.  Leveling Course: £1/2 inch (13 mm).
2. Surface Course: Plus 1/4 inch (6 mm), no minus.

B. Surface Smoothness: Compact each course to produce a surface smoothness within
the following tolerances as determined by using a 10-foot (3-m) straightedge applied
transversely or longitudinally to paved areas:

1.  Leveling Course: 1/4 inch (6 mm).

2. Surface Course: 1/8 inch (3 mm).

3. Crowned Surfaces: Test with crowned template centered and at right angle to
crown. Maximum allowable variance from template is 1/4 inch (6 mm).

3.9 SURFACE TREATMENTS

A. Fog Seals: Apply fog seal at a rate of 0.10 to 0.15 gal./sq. yd. (0.45 to 0.70 L/sq. m) to
existing asphalt pavement and allow to cure. Lightly dust areas receiving excess fog
seal with a fine sand.

B. Slurry Seals: Apply slurry coat in a uniform thickness according to ASTM D 3910
and allow to cure.
1. Roll slurry seal to smooth ridges and provide a uniform, smooth surface.
2. Slurry seal to be applied min. 30 days after completion of asphalt pavement.
C. Slurry seals: Apply in accordance with section 302-4 of the Reference Specification.
3.10 PAVEMENT MARKING

A. Do not apply pavement-marking paint until layout, colors, and placement have been
verified with Architect.

B. Allow paving to cure for 30 days before starting pavement marking.
C. Sweep and clean surface to eliminate loose material and dust.
D. Apply paint with mechanical equipment to produce pavement markings of dimensions

indicated with uniform, straight edges. Apply at manufacturer's recommended rates to

provide a minimum wet film thickness of 15 mils (0.4 mm).

1. Broadcast glass spheres uniformly into wet pavement markings at a rate of 6
Ib/gal. (0.72 kg/L).
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E. Comply with paint manufacturer's maximum drying time requirements to prevent
undue softening of bitumen and pick-up, displacement, or discoloration of pavement
marking by vehicular traffic.

F. Paint pavement, curbs and other surfaces, as shown on the Drawings. Painting shall
be straight, uniform, exact and sharp without blobs at the start and finish. Edges shall
be even, accurate, symmetrical and free of fuzziness.

G. Apply markings for disabled access symbols in accordance with State of California
Building Code, Part 2, Title 24, CCR.

H. Where work consists of modifications of, or additions to existing parking striping, match
existing color and width of lines as closely as possible.

3.11 FIELD QUALITY CONTROL

A. Testing Agency: Owner will engage a qualified independent testing agency to
perform field inspections and tests and to prepare test reports.
1. Testing agency will conduct and interpret tests and state in each report whether
tested Work complies with or deviates from specified requirements.

B. Additional testing, at Contractor's expense, will be performed to determine compliance
of corrected Work with specified requirements.

C. Thickness: In-place compacted thickness of hot-mix asphalt courses will be
determined according to ASTM D 3549.

D. Surface Smoothness: Finished surface of each hot-mix asphalt course will be tested
for compliance with smoothness tolerances.

E. Perform flood tests on asphalt paved areas to determine if surface grades allow proper
runoff of surface water and if drainage devices function properly. Such tests shall be
conducted in the presence of the Architect and the Owner. Promptly correct paving
work found to be defective due to ponding of water or improper drainage.

F. In-Place Density tests will be performed using nuclear gauge (ASTM D 2950-05) to
verify at least 95 percent relative compaction of the Hveem density has been achieved.
Representative samples of the AC will be collected and tested in the laboratory for
Hveem density (ASTM D 2726-05a), theoretical maximum density (ASTM D 2041-
03a), stability (ASTM D 1560-05), gradation (ASTM C 136-05), and asphalt content
(ASTM D 6307-05).

G. Remove and replace or install additional hot-mix asphalt where test results or
measurements indicate that it does not comply with specified requirements.

END OF SECTION
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SECTION 321313
CONCRETE PAVING
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  This Section includes exterior Portland cement concrete paving for the following:
1.  Curbs and gutters.
2. Walkways.
3. Driveways
3. Concrete pavement.
4.  Concrete wheel stops

B.  Related Sections: The following Sections contain requirements that relate to this
Section:
1. Section 312000: Earthwork for subgrade preparation, grading and base course.
2. Section 033000: Cast-in-Place Concrete for general building applications of
concrete.
3. Section 321373: Paving Joint Sealants for joint fillers and sealants within
concrete paving and at joints with adjacent construction.

1.3 SYSTEM DESCRIPTION

A.  Provide concrete pavement according to the materials, workmanship, and other

applicable requirements of the following standard specifications:
Reference Specification: Perform all work in accordance with applicable
provisions of "Standard Specifications for Public Works Construction", 2021.
Unless otherwise noted, mention herein of section numbers refers to sections of
the Reference Specification. Where Reference Specification refers to "Agency",
substitute the word "Owner". Where Reference Specification refers to
"Engineer", substitute the word "Architect". Where Reference Specification is
in conflict with these Specifications, these Specifications shall govern.

2. Measurement and payment provisions and safety program submittals included in
Reference Specifications do not apply to this Section.

1.4 SUBMITTALS

A.  General: Submit the following according to the Conditions of the Contract and
Division 1 Specification Sections.
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B.  Design mixes for each class of concrete. Include revised mix proportions when
characteristics of materials, project conditions, weather, test results, or other
circumstances warrant adjustments.

C.  Description of Methods and Sequence of Placement. For each type of specially-
finished concrete provide description of methods and sequence of placement.

D.  Submit manufacturer's product data for the following:

1. Form release agent.
2. Concrete coloring additive.
3. Prefabricated control joint.
4.  Preformed joint filler.
5. Sealants.
6.  Slip plane joint.
7. Concrete mix design.
1.5 QUALITY ASSURANCE

A.  Concrete Standards: Comply with provisions of the following standards, except where
more stringent requirements are indicated.
1.  American Concrete Institute (ACI) 301, "Specifications for Structural Concrete
for Buildings."
2. ACI 318, "Building Code Requirements for Reinforced Concrete."
3. Concrete Reinforcing Steel Institute (CRSI) "Manual of Standard Practice."
4.  Standard specifications for PWC (Green Book) latest edition, section 201-1.

B.  Concrete Manufacturer Qualifications: Manufacturer of ready-mixed concrete
products complying with ASTM C 94 requirements for production facilities and
equipment.

C. Paving work, base course etc., shall be done only after excavation and construction
work, which may damage them, have been completed. Damage caused during
construction shall be repaired before acceptance.

D.  Existing paving area shall, if damaged or removed during the course of this project, be
repaired or replaced under this section of the specification. Workmanship and
materials for such repair and replacement, except as otherwise noted, shall match as
closely as possible those employed in existing work.

E. Pavement, base, or subbase shall not be placed on a muddy subgrade.

F.  Provide sawcut control joints as required to construct 100 sq. ft. maximum panel sizes,
unless otherwise called on the plans.

G. Concrete Testing Service: Engage a qualified independent testing agency to perform
materials evaluation tests and to design concrete mixes.

1.6 PROJECT CONDITIONS
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1.7

PART 2 -

2.1

2.2

Traffic Control: Maintain access for vehicular and pedestrian traffic as required for
other construction activities.

TESTING AND INSPECTION

The owner reserves the right to inspect and test paving and associated work.

PRODUCTS
FORMS

Form Materials: Plywood, metal, metal-framed plywood, or other acceptable panel-
type materials to provide full-depth, continuous, straight, smooth exposed surfaces.
1. Use flexible or curved forms for curves of a 100-foot or less radius.

Form Release Agent: Provide commercial formulation form-release agent with a
maximum of 350 g/L volatile organic compounds (VOCs) that will not bond with,
stain, or adversely affect concrete surfaces and will not impair subsequent treatments
of concrete surfaces.
1.  Available Products: Subject to compliance with requirements, products that
may be incorporated in the Work include, but are not limited to, the following:
a.  Debond Form Coating, L & M Construction Chemicals.
b.  Crete-Lease 880 VOC, Cresset Chemical Company.

REINFORCING MATERIALS

Reinforcing Bars and Tie Bars: ASTM A 615, Grade 40 for #3 bars and Grade 60 for
bars larger than #3, deformed.

Plain, Cold-Drawn Steel Wire: ASTM A 82.

Joint Dowel Bars: Plain steel bars, ASTM A 615, Grade 60. Cut bars true to length
with ends square and free of burrs.

Dowel Sleeves: Speed Dowel, Aztec Concrete Accessories, Inc.

Hook Bolts: ASTM A 307, Grade A bolts, internally and externally threaded. Design
hook bolt joint assembly to hold coupling against pavement form and in position

during concreting operations, and to permit removal without damage to concrete or
hook bolt.

Supports for Reinforcement: Chairs, spacers, dowel bar supports and other devices for

spacing, supporting, and fastening reinforcing bars, welded wire fabric, and dowels in

place. Use wire bar-type supports complying with CRSI specifications.

1. Use supports with sand plates or horizontal runners where base material will not
support chair legs.
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G.  Welded wire fabric reinforcement shall conform to the applicable requirements of
ASTM A185. Fabric reinforcement shall be furnished in flat sheets. Fabric
reinforcement in rolls will not be permitted.

23 CONCRETE MATERIALS

A. Portland Cement: ASTM C 150, Type II
1. Use one brand of cement throughout Project. Coordinate with Division 3
Section "Cast-In-Place Concrete."

B. Normal-Weight Aggregates: ASTM C 33, Class 4M non-reactive, and as follows.
Provide aggregates from a single source.
1.  Maximum Aggregate Size: 1-inch.
2. Do not use fine or coarse aggregates that contain substances that cause spalling.
3.  Local aggregates not complying with ASTM C 33 that have been shown to
produce concrete of adequate strength and durability by special tests or actual
service may be used when acceptable to Architect.

C. Water: Potable.

D. Admixtures: Comply with requirements specified in Division 3 Section "Cast-In-
Place Concrete."
1. Do not use admixtures containing calcium chloride or chloride ions.

24 COLOR ADMIXTURE

A.  Color admixture shall be suitable for flatwork concrete and shall meet or exceed the
requirements set by Portland Cement Association (PCA) and ATSM C 494.

B.  Color admixture shall be of a type and quality which will not adversely affect
workability, setting, or strength of concrete. Color pigments shall consist of
chemically inert, non-fading, alkali-fast mineral oxides, finely ground and specially
prepared for the use in both cement and mortar. Admixture shall not contain calcium
chloride.

C.  Color admixture shall be Chromix admixture, manufactured by L.M. Scofield
Company, Los Angeles, CA 90040, or approved equal.

D.  Mix design shall conform to manufacturer's recommendations, and directions of the
Architect to achieve proposed color. Strictly monitor additive / cement ratio
throughout job to ensure uniform color.

2.5 CURING MATERIALS

A.  Absorptive Cover: Burlap cloth made from jute or kenaf, weighing approximately 9
oz. per sq. yd., complying with AASHTO M 182, Class 2.

B.  Moisture-Retaining Cover: One of the following, complying with ASTM C 171.
1.  Waterproof paper.
2. Polyethylene film.
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3. White burlap-polyethylene sheet.

C. Liquid Membrane-Forming Curing Compound: ASTM C 309, Type 1, Class B.
Moisture loss not more than 0.55 kg/sq. meter in 72 hours when applied at a rate of
200 sq. ft./gal.
1. Provide material that has a maximum volatile organic compound (VOC) rating
of 350 g/L.
2. Products: Subject to compliance with requirements, provide one of the
following or approved equal:
a. L & M Cure R, L & M Construction Chemicals, Inc.
b. 1100-Clear, W.R. Meadows, Inc.
3. Do not use sodium silicate type curing agents.

D. Evaporation Control: Monomolecular film-forming compound applied to exposed
concrete slab surfaces for temporary protection from rapid moisture loss.
1. Products: Subject to compliance with requirements, provide one of the
following or approved equal:
a. Eucobar; Euclid Chemical Co.
b.  E-Con; L&M Construction Chemicals, Inc.
c. Confilm; Master Builders, Inc.

2.6 RELATED MATERIALS

A. Bonding Agent: Acrylic or styrene butadiene, complying with ASTM C 1059, Type
2.

B.  Epoxy Adhesive: ASTM C 881, two-component material suitable for dry or damp
surfaces. Provide material type, grade, and class to suit requirements.

C. Products: Subject to compliance with requirements, provide one of the following or
approved equal:
1.  Bonding Agent:
b. SBR Latex; Euclid Chemical Co.
C. Daraweld C; W.R. Grace & Co.
d. Everbond; L&M Construction Chemicals, Inc.
e.  Acryl-Set; Master Builders Inc.
2. Epoxy Adhesive:
a.  Burke Epoxy M.V., The Burke Co.
b.  Concresive Standard Liquid; Master Builders, Inc.
c. Rezi-Weld 1000; W.R. Meadows, Inc.

D. Concrete Sealer: Water-based, deep penetrating, non-staining, non-darkening silane
micro emulsion.

1. Positive chloride-ion screening, prevents water intrusion, minimizes rebar
corrosion and potential concrete spalling, and protects against damaging effects
of alkalis and other contaminants.

2. Provide material that has a maximum volatile organic compound (VOC) rating
of 350 g/L.
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3. Available Products: Subject to compliance with requirements, products that
may be incorporated in the work include, but are not limited to the following:
a.  Pentane WB, L & M Construction Chemicals, Inc. This product is
intended to establish the characteristics and level of quality intended for
this Project.

D. Expansion and Isolation Joint Fillers: ASTM D 1751, cellulosic fiber.

2.7 CONCRETE MIX

A. Prepare design mixes for each type and strength of normal-weight concrete by either
laboratory trial batch or field experience methods as specified in ACI 301. For the
trial batch method, use a qualified independent testing agency for preparing and
reporting proposed mix designs.

1. Do not use the Owner's field quality-control testing agency as the independent
testing agency.

B.  Proportion mixes according to ACI 211.1 and ACI 301 to provide normal-weight

concrete with the following properties:

1.  Compressive Strength (28-Day): 2500 psi for concrete for sidewalks; 3200 psi
for concrete in traffic areas, curbs and gutters.

2. The minimum cement content shall be 5-1/4 sacks per cubic yard.

3. The maximum concrete slump shall be 3 inches £1/2 inch, for all walks; and 4
inches £1 inch for all other Portland cement concrete paving.

4.  Water/Cement Ratios:
a. 0.50 maximum for all site concrete.

C.  Adjustment to Concrete Mixes: Mix design adjustments may be requested by
Contractor when characteristics of materials, project conditions, weather, test results,
or other circumstances warrant.

D. Admixtures: Comply with requirements specified in Division 3 Section "Cast-In-
Place Concrete".

2.8 CONCRETE MIXING

A. Ready-Mixed Concrete: Comply with requirements and with ASTM C 94.

1.  When air temperature is between 85 deg F (30 deg C) and 90 deg F (32 deg C),
reduce mixing and delivery time from 1-1/2 hours to 75 minutes; when air
temperature is above 90 deg F (32 deg C), reduce mixing and delivery time to 60
minutes.

2.9 GROUT

A.  Grout shall be mixed in the proportions of one part Portland cement to two parts sand,
by volume. Only sufficient water shall be used to enable grout to barely hold its shape
when squeezed into a ball in the hand. Sand for grout shall be "Fine Aggregate",
conforming to ASTM C 33.
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B.  Non-shrink grout shall be pre-mixed non-shrinking, high strength grout. Compressive
strength in 28 days shall be 5,000 psi minimum, but in no case less than the specified
strength of the adjacent concrete. Manufacturer shall provide evidence that the
material meets the requirements of the COE CRD-C 621 (558). Grout permanently
exposed to view shall be non-oxidizing; metallic grout may be used in other locations.
1.  Non-shrink grout shall be one of the following or approved equal:

Manufacturer Product
Gifford-Hill Co. Supreme
Master Builders Co. Embeco

U.S. Grout Corporation Five Star Grout

2.10 SANDBLASTING MATERIAL
A.  Material for sandblasting shall be 16/20 mesh sand.
2.11 HERBICIDE TREATMENT

A. Commercial chemical for weed control, registered by Environmental Protection
Agency. Provide granular, liquid, or wettable powder form.
1. Available Manufacturers: Subject to compliance with requirements,
manufacturers offering products that may be incorporated in the work include,
but are not limited to the following:

Thompson-Hayward Chemical Co.
U.S. Borax and Chemical Corp.

a.  Ciba-Geigy Corp.

b. Dow Chemical U.S.A.

c. E.I. Du Pont de Nemours & Co., Inc.
d. FMC Corp.

e.

f.

PART 3 - EXECUTION

3.1 SURFACE PREPARATION

A.  Areas to be paved shall be compacted and brought to subgrade elevation per soils
report before work of this section is performed. Final fine grading, filling, and
compaction of areas to receive paving, as required to form a firm, uniform, accurate,
and unyielding subgrade at required elevations and to required lines, shall be done
under this Section.

B.  Existing subgrade material which will not readily compact as required shall be
removed and replaced with satisfactory materials. Additional materials needed to
bring subgrade to required line and grade and to replace unsuitable material removed
shall be material conforming to this Section.

C.  Subgrade of areas to be paved shall be re-compacted per soils report.
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D.  Excavation required in pavement subgrade shall be completed before fine grading and
final compaction of subgrade are performed. Where excavation must be performed in
completed subgrade, base, or pavement, subsequent backfill and compaction shall be
performed per soils report.

E.  Areas being graded or compacted shall be kept shaped and drained during
construction. Ruts greater than or equal to 2 in. deep in subgrade, shall be graded out,
reshaped as required, and re-compacted before placing pavement.

F.  Materials shall not be stored or stockpiled on subgrade.

G. Disposal of debris and other material excavated under this section, and material
unsuitable for or in excess of requirements for completing work of this section shall be
disposed of off-site.

H.  Prepared subgrade will be inspected by Soils Engineer. Subgrade shall be approved
before installation of gravel base course. Disturbance to subgrade caused by
inspection procedures shall be repaired under this section of the specification.

L Proof-roll subgrade or base surface prepared by others to check for unstable areas and
verify need for additional compaction. Do not begin paving work until such
conditions have been corrected and are ready to receive paving.

J. Herbicide Treatment: Apply chemical weed control agent in strict compliance with
manufacturer's recommended dosages and application instructions. Apply to
compacted, dry subgrade prior to installation of base course.

3.2 EDGE FORMS AND SCREED CONSTRUCTION

A.  Set, brace, and secure edge forms, bulkheads, and intermediate screed guides for
paving to required lines, grades, and elevations. Install forms to allow continuous
progress of work and so that forms can remain in place at least 24 hours after concrete
placement.

B.  Check completed formwork and screeds for grade and alignment to following
tolerances:
1.  Top of Forms: Not more than 1/8 inch in 10 feet.
2. Vertical Face on Longitudinal Axis: Not more than 1/4 inch in 10 feet.

C. Clean forms after each use and coat with form release agent as required to ensure
separation from concrete without damage.

33 PLACING REINFORCEMENT

A.  General: Comply with Concrete Reinforcing Steel Institute's recommended practice
for "Placing Reinforcing Bars" for placing and supporting reinforcement.

B.  Clean reinforcement of loose rust and mill scale, earth, or other bond-reducing
materials. Where there is delay in placing concrete after reinforcement is in place,
bars shall be re inspected and cleaned when necessary.
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C.  Any bar showing cracks after bending shall be discarded.

D.  Arrange, space, and securely tie bars and bar supports to hold reinforcement in
position during concrete placement. Maintain minimum cover to reinforcement.

E.  Install fabricated bar mats in lengths as long as practicable. Handle units to keep them
flat and free of distortions. Straighten bends, kinks, and other irregularities or replace
units as required before placement. Set mats for a minimum 2-inch overlap to
adjacent mats.

F.  After forms have been coated with form release agent, but before concrete is placed,
reinforcing steel anchors shall be securely wired in the exact position called for, and
shall be maintained in that position until concrete is placed and compacted. Chair bars
and supports shall be provided in a number and arrangement satisfactory to the
Architect.

34 JOINTS

A.  General: Construct contraction, construction, and isolation joints true to line with
faces perpendicular to surface plane of concrete. Construct transverse joints at right
angles to the centerline, unless indicated otherwise.

1. When joining existing paving, place transverse joints to align with previously
placed joints, unless indicated otherwise.

2. Make joints, including sawed joints, full depth required and from edge to edge
of paving.

B.  Control Joints: Provide weakened-plane control joints, sectioning concrete into areas
as shown on Drawings. Construct control joints for a depth equal to at least 1/4 of the
concrete thickness, as follows:

1.  Tooled Joints: Form control joints in fresh concrete by grooving and finishing
each edge of joint with a radiused jointer tool.

2. Sawed Joints: Form control joints with power saws equipped with shatterproof
abrasive or diamond-rimmed blades. Cut 1/8-inch-wide joints into hardened
concrete when cutting action will not tear, abrade, or otherwise damage surface
and before development of random contraction/shrinkage cracks.

3.  Inserts: Form control joints by inserting pre-molded plastic, hardboard, or
fiberboard strips into fresh concrete until top surface of strip is flush with paving
surface. Radius each joint edge with a jointer tool. Carefully remove strips or
caps of two-piece assemblies after concrete has hardened. Clean groove of
loose debris.

C. Construction Joints: Set construction joints at side and end terminations of paving and
at locations where paving operations are stopped for more than 1/2 hour, unless paving
terminates at isolation joints.

1.  Continue reinforcement across construction joints unless indicated otherwise.
Do not continue reinforcement through sides of strip paving unless indicated.
2. Provide tie bars at sides of paving strips where indicated.
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3.  Use bonding agent on existing concrete surfaces that will be joined with fresh
concrete.

D. Isolation Joints: Form isolation joints of preformed joint filler strips abutting concrete
curbs, catch basins, manholes, inlets, structures, walks, other fixed objects, and where
indicated.

E.  Expansion Joints: Form expansion joints of preformed joint filler strips.

1. Install dowel bars and support assemblies at joints where indicated. When no
sleeves are used, lubricate or asphalt-coat one half of dowel length to prevent
concrete bonding to one side of joint.

2. Where spacing is not shown, locate expansion joints at 32-foot maximum
spacing or less to fit the control joints pattern.

F.  Installation of joint fillers and sealants is specified in Section "Joint Sealants".

1. Extend joint fillers full width and depth of joint, not less than 1/2 inch or more
than 1 inch below finished surface where joint sealant is indicated. Place top of
joint filler flush with finished concrete surface when no joint sealant is required.

2. Furnish joint fillers in one-piece lengths for full width being placed wherever
possible. Where more than one length is required, lace or clip joint filler
sections together.

3. Protect top edge of joint filler during concrete placement with a metal, plastic, or
other temporary preformed cap. Remove protective cap after concrete has been
placed on both sides of joint.

G.  Where plastic "zip strips" are used to construct concrete joints, cut and remove, as a
minimum, the top 1/4 inch of these strips after concrete has cured, and coordinate
installation of joint filler as specified in Section “Joint Sealants”.

3.5 CONCRETE PLACEMENT

A. Inspection: Before placing concrete, inspect and complete formwork installation,
reinforcing steel, and items to be embedded or cast in. Notify other trades to permit
installation of their work.

B.  Moisten subgrade or base to provide a uniform dampened condition at the time
concrete is placed. Do not place concrete around manholes or other structures until
they are at the required finish elevation and alignment.

C. Comply with requirements and with ACI 304R for measuring, mixing, transporting,
and placing concrete.

D. Deposit and spread concrete in a continuous operation between transverse joints. Do
not push or drag concrete into place or use vibrators to move concrete into place.
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E. Use a bonding agent at locations where fresh concrete is placed against hardened or
partially hardened concrete surfaces.

F.  Consolidate concrete by mechanical vibrating equipment supplemented by hand-
spading, rodding, or tamping. Use equipment and procedures to consolidate concrete
complying with ACI 309R.

1. Consolidate concrete along face of forms and adjacent to transverse joints with
an internal vibrator. Keep vibrator away from joint assemblies, reinforcement,
or side forms. Use only square-faced shovels for hand-spreading and
consolidation. Consolidate with care to prevent dislocating reinforcing, dowels,
and joint devices.

G.  Screed paved surfaces with a straightedge and strike off. Use bull floats or darbies to
form a smooth surface plane before excess moisture or bleed water appears on the
surface. Do not further disturb concrete surfaces prior to beginning finishing
operations.

H.  Curbs and Gutters: When automatic machine placement is used for curb and gutter
placement, submit revised mix design and laboratory test results that meet or exceed
requirements. Produce curbs and gutters to required cross section, lines, grades,
finish, and jointing as specified for formed concrete. If results are not acceptable,
remove and replace with formed concrete.

L. Cold-Weather Placement: Comply with provisions of ACI 306R and as follows.
Protect concrete work from physical damage or reduced strength that could be caused
by frost, freezing actions, or low temperatures.

1. When air temperature has fallen to or is expected to fall below 40 deg F (4 deg
(), uniformly heat water and aggregates before mixing to obtain a concrete
mixture temperature of not less than 50 deg F (10 deg C) and not more than 80
deg F (27 deg C) at point of placement.

2. Do not use frozen materials or materials containing ice or snow.

Do not use calcium chloride, salt, or other materials containing antifreeze agents

or chemical accelerators unless otherwise accepted in mix designs.

(98]

J. Hot-Weather Placement: Place concrete complying with ACI 305R and as specified
when hot weather conditions exist.

1. Cool ingredients before mixing to maintain concrete temperature at time of
placement to below 90 deg F (32 deg C). Mixing water may be chilled or
chopped ice may be used to control temperature, provided water equivalent of
ice is calculated to total amount of mixing water. Using liquid nitrogen to cool
concrete is Contractor's option.

2. Cover reinforcing steel with water-soaked burlap if it becomes too hot, so that
steel temperature will not exceed the ambient air temperature immediately
before embedding in concrete.

3. Fog spray forms, reinforcing steel, and subgrade just before placing concrete.
Keep subgrade moisture uniform without standing water, soft spots, or dry areas.

3.6 CONCRETE FINISHING
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A. Float Finish: Begin floating when bleed water sheen has disappeared, and the
concrete surface has stiffened sufficiently to permit operations. Float surface with
power-driven floats, or by hand-floating if area is small or inaccessible to power units.
Finish surfaces to true planes within a tolerance of 1/4 inch in 10 feet as determined by
a 10-foot-long straightedge placed anywhere on the surface in any direction. Cut
down high spots and fill low spots. Refloat surface immediately to a uniform granular
texture.

1. Burlap Finish: Drag a seamless strip of damp burlap across concrete,
perpendicular to line of traffic, to provide a uniform gritty texture finish.

2. Medium-to-Fine-Textured Broom Finish: Draw a soft bristle broom across
concrete surface perpendicular to line of traffic to provide a uniform fine line
texture finish.

3. Medium-to-Coarse-Textured Broom Finish: Provide a coarse finish by striating
surface 1/16 inch to 1/8 inch deep with a stiff-bristled broom, perpendicular to
line of traffic.

4. Do not use troweling machines within 12 inches of electrical junction and outlet
boxes which are set to finish flush with concrete slabs. Float and trowel such
areas by hand with wood floats and steel trowels, taking care to see that concrete
is finished flush with box cover and matches adjacent surfaces.

B.  Slip-Resistant Aggregate Finish: Before final floating, spread slip-resistive aggregate
finish on pavement surface in accordance with manufacture’s written instructions

1. Cure concrete with curing compound recommended by slip-resistive aggregate
manufacturer. Apply curing compound immediately after final finishing.
2. After curing, lightly work surface with a steel wire brush or abrasive stone and

water to expose non-slip aggregate

C.  Finishing formed surfaces:
1. Curb forms shall leave a smooth face.
2. Remove all fins.

D. Provide steel trowel finish on tops of curbs and flow lines of curbs, gutters and
integral curb and gutters.

E.  Final Tooling: Tool edges of paving, gutters, curbs, and joints formed in fresh
concrete with a jointing tool to the following radius. Repeat tooling of edges and
joints after applying surface finishes. Eliminate tool marks on concrete surfaces.
1.  Radius: 1/4 inch.

2. Radius: 3/8 inch.

F.  Finish surfaces to produce a uniform appearance throughout area involved and
throughout adjacent areas with the same treatment.

G. Sandblast finish shall be consistent finish throughout and match approved mock-up.

H. Where concrete finishing occurs adjacent to finished metal or other surfaces,
particularly where serrated or indented surfaces occur, remove all traces of cement
film before allowing to harden.

MUSCATEL MIDDLE SCHOOL
NEW SHADE STRUCTURE CONCRETE PAVING
ROSEMEAD SCHOOL DISTRICT 321313-12



I.  Apply integral wood float and broom finish to the all concrete pavements and
walkways, unless otherwise shown on the Drawings.
I. After screeding and compacting, finish with a wood float using a circular
motion to produce a uniform texture and finish throughout.
2. For vehicular traffic areas, the finish shall be coarse enough to provide a non-

slip surface with a minimum static friction coefficient of 0.6.

3. For pedestrian traffic areas, finish shall be a non-slip surface with a minimum

static coefficient of friction of 0.6.

a. For ramps, the static coefficient of friction shall be a minimum of 0.8.
Ramps are defined as any sloping path of travel with a slope in the
direction of travel of 5.0%, or greater.

4. Tests for coefficient of friction shall be either ASTM C-1028 (field test) or

ASTM D-2047 (laboratory test).

3.7 CONCRETE PROTECTION AND CURING

A.  General: Protect freshly placed concrete from premature drying and excessive cold or
hot temperatures. Comply with the recommendations of ACI 306R for cold weather
protection and ACI 305R for hot weather protection during curing.

B.  Evaporation Control: In hot, dry, and windy weather, protect concrete from rapid
moisture loss before and during finishing operations with an evaporation-control
material. Apply according to manufacturer's instructions after screeding and bull
floating, but before floating.

C. Begin curing after finishing concrete but not before free water has disappeared from
concrete surface.

D. Curing Methods: Cure concrete by moisture curing, moisture-retaining-cover curing,
curing compound, or a combination of these as follows:

1.  Moisture Curing: Keep surfaces continuously moist for not less than 7 days
with the following materials:
a. Water.

b.  Continuous water-fog spray.

c.  Absorptive cover, water saturated, and kept continuously wet. Cover
concrete surfaces and edges with a 12-inch lap over adjacent absorptive
covers.

2. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-
retaining cover for curing concrete, placed in widest practicable width, with
sides and ends lapped at least 12 inches, and sealed by waterproof tape or
adhesive. Immediately repair any holes or tears during curing period using
cover material and waterproof tape.

3. Curing Compound: Apply uniformly in continuous operation by power spray or
roller according to manufacturer's directions. Recoat areas subjected to heavy
rainfall within 3 hours after initial application. Maintain continuity of coating
and repair damage during curing period.

E.  Spray-apply concrete sealer to all concrete pavement. Comply with sealer
manufacturer's application instructions.
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3.8 CURING COLORED CONCRETE

A.  Colored concrete shall not, under any circumstances, be cured using water fog misting
or ponding, burlap, plastic sheeting, or other wet covering.

B.  Curing material and method shall be in strict conformance with manufacturer's
guidelines and recommendations.

C.  Only if additional protection is absolutely required, the surface should remain
uncovered for at least 4 days, after which time new and unwrinkled non-staining
reinforced waterproof kraft curing paper may be used.

3.9 FIELD QUALITY CONTROL TESTING

A.  The Owner will employ a qualified testing and inspection agency to sample materials,
perform tests, and submit test reports during concrete placement. Sampling and
testing for quality control may include the following:

1.  Sampling Fresh Concrete: ASTM C 172, except modified for slump to comply
with ASTM C 94.

a. Slump: ASTM C 143; one test at point of placement for each
compressive-strength test but no less than one test for each day's pour of
each type of concrete. Additional tests will be required when concrete
consistency changes.

b.  Air Content: ASTM C 231, pressure method; one test for each
compressive-strength test but no less than one test for each day's pour of
each type of air-entrained concrete.

c.  Concrete Temperature: ASTM C 1064; one test hourly when air
temperature is 40 deg F (4 deg C) and below and when 80 deg F (27 deg
C) and above, and one test for each set of compressive-strength
specimens.

d.  Compression Test Specimens: ASTM C 31; one set of four standard
cylinders for each compressive-strength test, unless directed otherwise.
Mold and store cylinders for laboratory-cured test specimens except when
field-cured test specimens are required.

e.  Compressive-Strength Tests: ASTM C 39; one set for each day's pour of
each concrete class exceeding 5 cu. yd. but less than 25 cu. yd., plus one
set for each additional 50 cu. yd. Test one specimen at 7 days, test two
specimens at 28 days, and retain one specimen in reserve for later testing
if required.

2. When frequency of testing will provide fewer than five strength tests for a given
class of concrete, conduct testing from at least five randomly selected batches or
from each batch if fewer than five are used.

3. When total quantity of a given class of concrete is less than 50 cu. yd., Architect
may waive strength testing if adequate evidence of satisfactory strength is
provided.

4. When strength of field-cured cylinders is less than 85 percent of companion
laboratory-cured cylinders, evaluate current operations and provide corrective
procedures for protecting and curing the in-place concrete.

5. Strength level of concrete will be considered satisfactory if averages of sets of
three consecutive strength test results equal or exceed specified compressive
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strength and no individual strength test result falls below specified compressive
strength by more than 500 psi.

B.  Test results will be reported in writing to Architect, concrete manufacturer, and
Contractor within 24 hours of testing. Reports of compressive strength tests shall
contain the Project identification name and number, date of concrete placement, name
of concrete testing agency, concrete type and class, location of concrete batch in
paving, design compressive strength at 28 days, concrete mix proportions and
materials, compressive breaking strength, and type of break for both 7-day and 28-day
tests.

C. Nondestructive Testing: Impact hammer, sonoscope, or other nondestructive device
may be permitted but shall not be used as the sole basis for acceptance or rejection.

D. Additional Tests: The testing agency will make additional tests of the concrete when
test results indicate slump, air entrainment, concrete strengths, or other requirements
have not been met, as directed by Architect. Testing agency may conduct tests to
determine adequacy of concrete by cored cylinders complying with ASTM C 42, or by
other methods as directed.

E.  Manufacturer's Field Service: When placing integral colored concrete, arrange for the
services of a qualified technical representative of the color pigment manufacturer,
equipped with wet-batch color control test devices to ensure concrete of uniform color
and matching approved mock-up.

3.10 REPAIRS AND PROTECTION

A. Remove and replace concrete paving that is broken, damaged, or defective, or does not
meet the requirements of this Section. Concrete which is not true to line and plane,
which is not thoroughly troweled and properly surfaced as required, which varies in
excess of 1/4-inch along a 10-foot straight edge, which is scuffed or has a rough top
surface, except where required, or which does not connect properly to adjoining work,
does not slope as required for drainage or is not properly cured, will be deemed
defective.

1. General: Patch defective areas immediately following form removal. Remove
defective concrete to a width and depth necessary for proper patching, but in no
case less than 1 inch deep. Make the walls of the cut area perpendicular to the
surface and do not feather out the edge. Dampen the patch area and the adjacent
area 6 inches around the patch area.

2. Exposed concrete: Prepare a patching mortar of one part Portland cement,
adjusted to match the color of the surrounding concrete, and 2-1/2 parts sand
with the least water required to produce a workable mass. Re-work this mortar
until it is the stiffest consistency that will permit placing. Brush the patch area
with a bond of neat cement and water paste and apply patching mortar when the
water sheen is off the bond. Strike off the mortar slightly higher than the
surrounding surface, let set for 1 hour and finish flush with the surrounding
surface.
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B.  Dirill test cores where directed by Architect when necessary to determine magnitude of
cracks or defective areas. Fill drilled core holes in satisfactory pavement areas with
Portland cement concrete bonded to paving with epoxy adhesive.

C.  Protect concrete from damage. Exclude traffic from paving for at least 14 days after
placement. When construction traffic is permitted, maintain paving as clean as
possible by removing surface stains and spillage of materials as they occur.

D. Maintain concrete paving free of stains, discoloration, dirt, and other foreign material.
Sweep concrete paving not more than 2 days prior to date scheduled for Substantial
Completion inspections.

END OF SECTION
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SECTION 321373

CONCRETE PAVEMENT JOINT
SEALANTS

1.1 GENERAL

A.  Compatibility: Provide joint sealants, backing materials, and other related materials that are
compatible with one another and with joint substrates under conditions of service and
application, as demonstrated by joint sealant manufacturer based on testing and field
experience.

B.  Multicomponent Jet-Fuel-Resistant Sealant for Concrete: Pourable, chemically curing
elastomeric formulation complying with the following requirements for formulation and
with ASTM C 920 for type, grade, class, and uses indicated:

1. Urethane Formulation: Type M; Grade P; Class 12-1/2; Uses T, M, and, as
applicable to joint substrates indicated, O.

2. Coal-Tar-Modified Polymer Formulation: Type M; Grade P; Class 25; Uses T and,
as applicable to joint substrates indicated, O.

3. Bitumen-Modified Urethane Formulation: Type M; Grade P; Class 25; Uses T, M,
and, as applicable to joint substrates indicated, O.

C. Single-Component Jet-Fuel-Resistant Urethane Sealant for Concrete: Single-component,
pourable, coal-tar-modified, urethane formulation complying with ASTM C 920 for Type
S; Grade P; Class 25; Uses T, M, and, as applicable to joint substrates indicated, O.

D.  Type NS Silicone Sealant for Concrete: Single-component, low-modulus, neutral-curing,
nonsag silicone sealant complying with ASTM D 5893 for Type NS.

E. Type SL Silicone Sealant for Concrete and Asphalt: Single-component, low-modulus,
neutral- curing, self-leveling silicone sealant complying with ASTM D 5893 for Type SL.

F. Multicomponent Low-Modulus Sealant for Concrete and Asphalt: Proprietary formulation
consisting of reactive petropolymer and activator components producing a pourable, self-
leveling sealant.

G.  Available Products: Subject to compliance with requirements, cold-applied joint sealants
that may be incorporated into the Work include, but are not limited to, the following:

1.2 HOT-APPLIED JOINT SEALANTS

A.  Jet-Fuel-Resistant Elastomeric Sealant for Concrete: Single-component formulation
complying with ASTM D 3569.

1.3 PRIMERS

MUSCATEL MIDDLE SCHOOL
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A.  Primers: Product recommended by joint sealant manufacturer where required for adhesion
of sealant to joint substrates indicated, as determined from preconstruction joint- sealant-
substrate tests and field tests.

END OF SECTION
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