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ROSEMEAD SCHOOL DISTRICT 

NOTICE INVITING BIDS 

The ROSEMEAD SCHOOL DISTRICT (“District”) will receive sealed bids for RSD Bid #23-24-
0003 Playground Replacements at Savannah & Shuey ES at the Rosemead School District 
Office located at 3907 Rosemead Blvd., Rosemead, CA 91770 no later than 11:00 a.m., April 
10, 2024, at which time said bids will be opened and read aloud. Bids received after this time will 
be returned unopened. Bids shall be valid for 90 calendar days after the bid opening date. 

Bids must be submitted on the District’s Bid Forms. Electronic bids will not be accepted. 

The bid package including plans and specifications may be obtained from the District’s website 
at https://www.rosemead.k12.ca.us/Page/695, as of March 12, 2024. Bidders may also obtain a 
hard copy of the bid package from ARC located at 681 S. Raymond Avenue, Pasadena, CA. 
91105. Bidders should call ARC at (626) 583-1122 one day in advance of pick-up to reserve a bid 
package, at the bidder’s cost.  The District “WILL NOT” make the Contract Documents available 
for review at plan rooms. 

Bids must be accompanied by cash, a certified or cashier’s check, or a Bid Bond in favor of the 
District in an amount not less than ten percent (10%) of the submitted Total Bid Price. 

A “MANDATORY” Pre-Bid Conference/Job Walk will begin at Savannah Elementary School 
located at 3720 Rio Hondo Avenue, Rosemead, CA 91770 on Wednesday, March 20, 2024 
at 11:00 a.m. The Pre-Bid Conference/Job walk will then continue at Shuey Elementary School 
located at 8472 Wells Street, Rosemead, CA 91770. Bids “WILL NOT” be accepted from any 
bidder who did not attend the entire Pre-Bid Conference/Job Walk.  

ALL QUESTIONS REGARDING THIS PROJECT SHALL BE ADDRESSED TO THE 
ARCHITECT, ATTENTION GARY CHRISTOFI, NAC|ARCHITECTS 323-475-8067; E-MAIL 
REQUESTS FOR INFORMATION AT gchristofi@nacarchitecture.com.  QUESTIONS SHALL BE 
RECEIVED THROUGH APRIL 1, 2024 AND ADDENDA ISSUED A MINIMUM OF 72 HOURS 
FROM THE DATE THE BIDS ARE DUE; FOR THIS PROJECT THEN, THE LAST ADDENDUM 
WILL BE ISSUED BY APRIL 5, 2024 AT 11:00 A.M. 

Each bid shall be accompanied by the security referred to in the Contract Documents, the Non-
Collusion Declaration, the Iran Contracting Act Certificate, the Public Works Contractor 
Registration Certification, the list of proposed subcontractors, and all additional documentation 
required by the Instructions to Bidders.  The successful bidder shall be required to comply with all 
laws and regulations relating to the safety of students, including but not limited to, the 
fingerprinting requirements of the Education Code and shall provide the District with any and all 
clearances and certifications relating thereto prior to the performance of any work. 

The successful bidder will be required to furnish the District with a Performance Bond equal to 
100% of the Contract Price, and a Payment Bond equal to 100% of the Contract Price, prior to 
execution of the Contract.  All bonds are to be secured from a surety that meets all of the State 
of California bonding requirements, as defined in Code of Civil Procedure Section 995.120, and 
is admitted by the State of California.   

Pursuant to Public Contract Code Section 22300, the successful bidder may substitute certain 
securities for funds withheld by District to ensure its performance under the Contract. 

https://www.rosemead.k12.ca.us/Page/695
mailto:gchristofi@nacarchitecture.com
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The Director of Industrial Relations has determined the general prevailing rate of per diem wages 
in the locality in which this work is to be performed for each craft or type of worker needed to 
execute the Contract which will be awarded to the successful bidder, copies of which are on file 
and will be made available to any interested party upon request to Dr. Maria C. Rios, Assistant 
Superintendent, Administrative Services, or online at http://www.dir.ca.gov/dlsr.  A copy of these 
rates shall be posted by the successful bidder at the job site.  The successful bidder and all 
subcontractor(s) under it, shall comply with all applicable Labor Code provisions, which include, 
but are not limited to the payment of not less than the required prevailing rates to all workers 
employed by them in the execution of the Contract, the employment of apprentices, the hours of 
labor and the debarment of contractors and subcontractors. 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish 
to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be 
registered with the Department of Industrial Relations.  No bid will be accepted nor any contract 
entered into without proof of the contractor’s and subcontractors’ current registration with the 
Department of Industrial Relations to perform public work.  If awarded a Contract, the Bidder and 
its subcontractors, of any tier, shall maintain active registration with the Department of Industrial 
Relations for the duration of the Project. 

This Project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations. In bidding on this Project, it shall be the Bidder’s sole responsibility to evaluate and 
include the cost of complying with all labor compliance requirements under this contract and 
applicable law in its bid. 

Each bidder shall be a licensed contractor pursuant to the Business and Professions Code and 
shall be licensed in the following appropriate classification(s) of contractor’s license(s), for the 
work bid upon, and must maintain the license(s) throughout the duration of the Contract: B 
General Building Contractor OR C-61/D-34 Prefabricated Equipment Contractor. 

Award of Contract:  District shall determine the lowest bidder from the total bid price (base bid 
plus all alternates). Alternates may not be awarded. The District reserves the right to reject any 
or all bids or to waive any irregularities or informalities in any bids or in the bidding process. It is 
the intent of the District to issue a Letter of Award to the apparent lowest responsive responsible 
bidder after the board action. It is anticipated that the District will issue a Notice of Award on or 
around May 2, 2024. 

 
Publication: San Gabriel Valley Tribune, March 12, 2024, and March 19, 2024 
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ROSEMEAD SCHOOL DISTRICT 

INSTRUCTIONS TO BIDDERS 

1. AVAILABILITY OF CONTRACT DOCUMENTS 

Bids must be submitted to the District on the Bid Forms which are a part of the Bid Package for 
the Project.  Prospective bidders may obtain one (1) complete set of Contract Documents at no 
cost.  Contract Documents may be obtained from the District at the location(s) and at the time(s) 
indicated in the Notice Inviting Bids.  Prospective bidders are encouraged to telephone in advance 
to determine the availability of Contract Documents.  Any applicable charges for the Contract 
Documents are outlined in the Notice Inviting Bids. 

The District may also make the Contract Documents available for review at one or more plan 
rooms, as indicated in the Notice Inviting Bids.  Please Note: Prospective bidders who choose to 
review the Contract Documents at a plan room must contact the District to obtain the required 
Contract Documents if they decide to submit a bid for the Project. 

2. EXAMINATION OF CONTRACT DOCUMENTS 

The District has made copies of the Contract Documents available, as indicated above.  Bidders 
shall be solely responsible for examining the Project Site and the Contract Documents, including 
any Addenda issued during the bidding period, and for informing themselves with respect to local 
labor availability, means of transportation, necessity for security, laws and codes, local permit 
requirements, wage scales, local tax structure, contractors’ licensing requirements,  availability of 
required insurance, and other factors that could affect the Work.  Bidders are responsible for 
consulting the standards referenced in the Contract.  THE BIDDER IS DIRECTED TO REVIEW 
ALL CONTRACT DOCUMENTS AND TO NOTE THE PROVISIONS OF THE SPECIAL 
CONDITIONS (at the end of the Contract Documents).  Failure of Bidder to so examine and inform 
itself shall be at its sole risk, and no relief for error or omission will be given except as required 
under State law. 

3. INTERPRETATION OF CONTRACT DOCUMENTS 

Discrepancies in, and/or omissions from the Plans, Specifications or other Contract Documents 
or questions as to their meaning shall be immediately brought to the attention of the District by 
submission of a written request for an interpretation or correction to the District.  Such submission, 
if any, must be sent to gchristofi@nacarchitecture.com. 

Any interpretation of the Contract Documents will be made only by written addenda duly issued 
and mailed or delivered to each person or firm who has purchased a set of Contract Documents.  
The District will not be responsible for any explanations or interpretations provided in any other 
manner.  In the event that an addendum or bulletin setting forth material changes, additions, or 
deletions is issued by the Construction Manager and/ or the Architect when there is 72 hours or 
less to the bid deadline, the District will extend the bidding deadline by at least 72 hours.  No 
person is authorized to make any oral interpretation of any provision in the Contract Documents 
to any bidder, and no bidder should rely on any such oral interpretation. 

Bids shall include complete compensation for all items that are noted in the Contract Documents 
as the responsibility of the Contractor. 

mailto:gchristofi@nacarchitecture.com
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4. INSPECTION OF SITE; PRE-BID CONFERENCE AND SITE WALK 

Each prospective bidder is responsible for fully acquainting itself with the conditions of the Project 
Site (which may include more than one site), as well as those relating to the construction and 
labor of the Project, to fully understand the facilities, difficulties and restrictions which may impact 
the cost or effort required to complete the Project.  To this end, a Pre-Bid Conference and Site 
Walk will be held on the date(s) and time(s) indicated in the Notice Inviting Bids.  Storm, surface, 
nuisance, or other waters may be encountered at various times during construction of the Project.  
Federal and State laws require the District and its contractors to appropriately manage such 
waters pursuant to the requirements of California State Water Resources Control Board Order 
Number 2009-0009-DWQ and any amendment or renewal thereof, other permits noted herein, 
the Federal Clean Water Act, and the California Porter Cologne Water Quality Control Act.  By 
submitting a Bid, each bidder acknowledges that it has investigated the risk arising from such 
waters, has prepared its Bid accordingly, and assumes any and all risks and liabilities arising 
therefrom. 

5. ADDENDA 

The District reserves the right to revise the Contract Documents prior to the bid opening date.  
Revisions, if any, shall be made by written Addenda.  All addenda issued by the District shall be 
included in the bid and made part of the Contract Documents.  Pursuant to Public Contract Code 
Section 4104.5, if the District issues an Addendum which includes material changes to the Project 
less than 72 hours prior to the deadline for submission of bids, the District will extend the deadline 
for submission of bids.  The District may determine, in its sole discretion, whether an Addendum 
warrants postponement of the bid submission date.  Each prospective bidder shall provide District 
a name, address and facsimile number to which Addenda may be sent, as well as a telephone 
number by which the District can contact the bidder.  Copies of Addenda will be furnished by 
facsimile, first class mail, express mail or other proper means of delivery without charge to all 
parties who have obtained a copy of the Contract Documents and provided such current 
information.  Please Note: Bidders are responsible for ensuring that they have received any and 
all Addenda.  To this end, each bidder should contact gchristofi@nacarchitecture.com to verify 
that it has received all Addenda issued, if any, prior to the bid opening. 

6. ALTERNATE BIDS 

If alternate bid items are called for in the Contract Documents, the lowest bid will be determined 
from the total bid price (base bid plus all alternates).  However, the District may choose to 
award the Contract on the basis of the base bid alone or the base bid and any alternate or 
combination of alternates.  The time required for completion of the alternate bid items has been 
factored into the Contract duration and no additional Contract time will be awarded for any of the 
alternate bid items.  The District may elect to include one or more of the alternate bid items, or to 
otherwise remove certain work from the Project scope of work, accordingly each Bidder must 
ensure that each bid item contains a proportionate share of profit, overhead and other costs or 
expenses which will be incurred by the bidder. 

7. COMPLETION OF BID FORMS 

Bids shall only be prepared using copies of the Bid Forms which are included in the Contract 
Documents.  The use of substitute bid forms other than clear and correct photocopies of those 
provided by the District will not be permitted.  Bids shall be executed by an authorized signatory 
as described in these Instructions to Bidders.  In addition, bidders shall fill in all blank spaces 

mailto:gchristofi@nacarchitecture.com
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(including inserting “N/A” where applicable) and initial all interlineations, alterations, or erasures 
to the Bid Forms.  Bidders shall neither delete, modify, nor supplement the printed matter on the 
Bid Forms nor make substitutions thereon. USE OF BLACK OR BLUE INK, INDELIBLE PENCIL 
OR A TYPEWRITER IS REQUIRED.  Deviations in the bid form may result in the bid being 
deemed non-responsive. 

8. MODIFICATIONS OF BIDS 

Each bidder shall submit its Bid in strict conformity with the requirements of the Contract 
Documents.  Unauthorized additions, modifications, revisions, conditions, limitations, exclusions 
or provisions attached to a Bid may render it non-responsive and may cause its rejection.  Bidders 
shall neither delete, modify, nor supplement the printed matter on the Bid Forms, nor make 
substitutions thereon.  Oral, telephonic and electronic modifications will not be considered, unless 
the Notice Inviting Bids authorizes the submission of electronic bids and modifications thereto and 
such modifications are made in accordance with the Notice Inviting Bids. 

9. DESIGNATION OF SUBCONTRACTORS 

Pursuant to State law, the bidders must designate the name and location of each subcontractor 
who will perform work or render services for the bidder in an amount that exceeds one-half of one 
percent (1/2%) of the bidder’s Total Bid Price, as well as the portion of work each such 
subcontractor will perform on the form provided herein by the District.  No additional time will be 
provided to bidders to submit any of the requested information in the Designation of Subcontractor 
form. 

10. DISABLED VETERAN BUSINESS ENTERPRISES 

Compliance with Disabled Veteran Business Enterprise (DVBE) contracting goals is required for 
this project.  In accordance with Education Code section 17076.11 the District has a DVBE 
participation goal of 3% per year of the overall dollar amount of state funds allocated to the District 
pursuant to the Leroy F. Greene School Facilities Act of 1998, and expended each year by the 
District.  The District is seeking DVBE participation in this project. 

Bidders must make a good faith effort to contact and utilize DVBE subcontractors and suppliers 
in  securing bids for performance of the Contract.  Information regarding certified DVBE firms can 
be obtained from the Office of Small Business Certification and Resources (OSBCR) at (916) 
323-5478 or (916) 322-5060 as well as the OSBCR website at www.dgs.ca.gov/osbcr.  
Verification of DVBE status must be obtained from the OSBCR by receiving an approved 
certification letter and reference number from that office.  Bidders are encouraged to retain 
documentation of their good faith efforts, in the event such documentation is requested by the 
District. 

Bidders must indicate on the bid form whether they are a certified DVBE and provide a copy of 
the DVBE Certification Letter issued by OSBCR.  Bidders must also certify, under penalty of 
perjury, that a good faith effort was made to include DVBE subcontractors and suppliers in the 
bid.  In addition, bidders must indicate on the Designation of Subcontractors form whether the 
subcontractor is DVBE certified, and provide the District a copy of the DVBE Certification Letter 
issued by OSBCR. 

Prior to, and as a condition precedent for final payment under the Contract, the successful bidder 
shall provide the District with written documentation identifying the amount paid to certified DVBE 
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subcontractors and suppliers in performance of the Contract and provide a copy of the DVBE 
Certification Letter issued by OSBCR for each DVBE.  This documentation will be used by the 
District to evaluate its success in meeting its DVBE participation goal. 

11. LICENSING REQUIREMENTS 

Pursuant to Section 7028.15 of the Business and Professions Code and Section 3300 of the 
Public Contract Code, all bidders must possess proper licenses for performance of this Contract.  
Subcontractors must possess the appropriate licenses for each specialty subcontract. Pursuant 
to Section 7028.15 of the Business and Professions Code, the District shall consider any bid 
submitted by a contractor not currently licensed in accordance with state law and pursuant to the 
requirements found in the Contract Documents to be nonresponsive, and the District shall reject 
the Bid. The District shall have the right to request, and bidders shall provide within five (5) 
calendar days, evidence satisfactory to the District of all valid license(s) currently held by that 
bidder and each of the bidder’s subcontractors, before awarding the Contract. 

12. SIGNING OF BIDS 

All Bids submitted shall be executed by the bidder or its authorized representative.  Bidders may 
be asked to provide evidence in the form of an authenticated resolution of its Board of Directors 
or a Power of Attorney evidencing the capacity of the person signing the Bid to bind the bidder to 
each Bid and to any Contract arising therefrom. 

If a bidder is a joint venture or partnership, it may be asked to submit an authenticated Power of 
Attorney executed by each joint venturer or partner appointing and designating one of the joint 
venturers or partners as a management sponsor to execute the Bid on behalf of bidder.  Only that 
joint venturer or partner shall execute the Bid.  The Power of Attorney shall also: (1) authorize 
that particular joint venturer or partner to act for and bind bidder in all matters relating to the Bid; 
and (2) provide that each venturer or partner shall be jointly and severally liable for any and all of 
the duties and obligations of bidder assumed under the Bid and under any Contract arising 
therefrom.  The Bid shall be executed by the designated joint venturer or partner on behalf of the 
joint venture or partnership in its legal name. 

13. BID GUARANTEE (BOND) 

Each bid shall be accompanied by:  (a) cash; (b) a certified check made payable to the District;  
(c) a cashier’s check made payable to the District; or (d) a bid bond payable to the District 
executed by the bidder as principal and surety as obligor in an amount not less than 10% of the 
maximum amount of the bid.  Personal sureties and unregistered surety companies are 
unacceptable.  The surety insurer shall be California admitted surety insurer, as defined in Code 
of Civil Procedure Section 995.120.  The cash, check or bid bond shall be given as a guarantee 
that the bidder shall execute the Contract if it be awarded to the bidder, shall provide the payment 
and performance bonds and insurance certificates and endorsements as required herein within 
ten (10) calendar days after notification of the award of the Contract to the bidder.  Failure to 
provide the required documents may result in forfeiture of the bidder’s bid deposit or bond to the 
District and the District may award the Contract to the next lowest responsible bidder, or may call 
for new bids. 
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14. SUBMISSION OF SEALED BIDS 

Once the Bid and supporting documents have been completed and signed as set forth herein, 
they shall be placed, along with the Bid Guarantee and other required materials in an envelope, 
sealed, addressed and delivered or mailed, postage prepaid to the District at the place and to the 
attention of the person indicated in the Notice Inviting Bids. No oral or telephonic bids will be 
considered.  No forms transmitted via the Internet, e-mail, facsimile, or any other electronic means 
will be considered unless specifically authorized by District as provided herein.  The envelope 
shall also contain the following in the lower left-hand corner thereof: 

Bid of                     (Bidder’s Name) 
for the       RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES  

Only where expressly permitted in the Notice Inviting Bids, may bidders submit their bids via 
electronic transmission pursuant to Public Contract Code Sections 1600 and 1601.  The 
acceptable method(s) of electronic transmission shall be stated in the Notice Inviting Bids.  District 
reserves the right to not accept electronically transmitted bids where not specifically authorized in 
the Notice Inviting Bids, and may reject any bid not strictly complying with District’s designated 
methods for delivery. 

15. DELIVERY AND OPENING OF BIDS 

Bids will be received by the District at the address shown in the Notice Inviting Bids up to the date 
and time shown therein.  The District will leave unopened any Bid received after the specified 
date and time, and any such unopened Bid will be returned to the bidder. It is the bidder’s sole 
responsibility to ensure that its Bid is received as specified.  Bids may be submitted earlier than 
the dates(s) and time(s) indicated. 

Bids will be opened at the date and time stated in the Notice Inviting Bids, and the amount of each 
Bid will be read aloud and recorded.  All bidders may, if they desire, attend the opening of Bids.  
The District may in its sole discretion, elect to postpone the opening of the submitted Bids.  District 
reserves the right to reject any or all Bids and to waive any informality or irregularity in any Bid.  
In the event of a discrepancy between the written amount of the Bid Price and the numerical 
amount of the Bid Price, the written amount shall govern. 

16. WITHDRAWAL OF BID 

Prior to bid opening, a Bid may be withdrawn by the bidder only by means of a written request 
signed by the bidder or its properly authorized representative. 

17. BASIS OF AWARD; BALANCED BIDS 

The District shall award the Contract to the lowest responsible bidder submitting a responsive Bid.  
The District may reject any Bid which, in its opinion when compared to other bids received or to 
the District’s internal estimates, does not accurately reflect the cost to perform the Work.  The 
District may reject as non-responsive any bid which unevenly weights or allocates costs, including 
but not limited to overhead and profit to one or more particular bid items. 
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18. DISQUALIFICATION OF BIDDERS; INTEREST IN MORE THAN ONE BID 

No bidder shall be allowed to make, submit or be interested in more than one bid.  However, a 
person, firm, corporation or other entity that has submitted a subproposal to a bidder, or that has 
quoted prices of materials to a bidder, is not thereby disqualified from submitting a subproposal 
or quoting prices to other bidders submitting a bid to the District.  No person, firm, corporation, or 
other entity may submit subproposal to a bidder, or quote prices of materials to a bidder, when 
also submitting a prime bid on the same Project. 

19. INSURANCE REQUIREMENTS 

The successful bidder shall procure the insurance in the form and in the amount specified in the 
Contract Documents. 

20. AWARD PROCESS 

Once all Bids are opened and reviewed to determine the lowest responsive and responsible 
bidder, the District Board may award the Contract.  The apparent successful bidder should begin 
to prepare the following documents: (1) the Performance Bond; (2) the Payment Bond; and (3) 
the required insurance certificates and endorsements.  Once the District notifies the bidder of the 
award, the bidder will have ten (10) consecutive calendar days from the date of this notification to 
execute the Contract and supply the District with all of the required documents and certifications.  
Regardless whether the bidder supplies the required documents and certifications in a timely 
manner, the Contract time will begin to run ten (10) calendar days from the date of the notification.  
Once the District receives all of the properly drafted and executed documents and certifications 
from the bidder, the District shall issue a Notice to Proceed to that bidder. 

21. FILING OF BID PROTESTS  

Bidders may file a “protest” of a Bid with the District’s Purchasing Account Manager, 
jchen@rosemead.k12.ca.us.  In order for a bidder’s protest to be considered valid, the protest 
must: 

Be filed in writing within five (5) calendar days after the bid opening date; 

Clearly identify the specific irregularity or accusation; 

Clearly identify the specific District staff determination or recommendation being protested; 

Specify, in detail, the grounds of the protest and the facts supporting the protest; and 

Include all relevant, supporting documentation with the protest at time of filing. 

If the protest does not comply with each of these requirements, it will be rejected as invalid. 

If the protest is valid, the District’s Purchasing Account Manager, or other designated District staff 
member, shall review the basis of the protest and all relevant information.  The Purchasing 
Account Manager will provide a written decision to the protestor.  The protestor may then appeal 
the decision of the Purchasing Account Manager to the Assistant Superintendent of Business. 
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22. WORKERS COMPENSATION 

Each bidder shall submit the Contractor’s Certificate Regarding Workers’ Compensation form. 

23. IRAN CONTRACTING ACT OF 2010 

In accordance with Public Contract Code Section 2200 et seq., the District requires that any 
person that submits a bid or proposal or otherwise proposes to enter into or renew a contract with 
the District with respect to goods or services of one million dollars ($1,000,000) or more, certify 
at the time the bid is submitted or the contract is renewed, that the person is not identified on a 
list created pursuant to subdivision (b) of the Public Contract Code Section 2203 as a person 
engaging in investment activities in Iran described in subdivision (a) of Public Contract Code 
Section 2202.5, or as a person described in subdivision (b) of the Public Contract Code Section 
2202.5, as applicable. 

The form of such Iran Contracting Act Certificate is included with the bid package and must be 
signed and dated under penalty of perjury. 

24. NON-COLLUSION DECLARATION 

Bidders on all public works contracts are required to submit a declaration of non-collusion with 
their bid.  This form is included with the bid package and must be signed and dated under penalty 
of perjury. 

25. SUBSTITUTION OF SECURITY 

The Contract Documents call for monthly progress payments based upon the percentage of the 
Work completed.  The District will retain five percent (5%) of each progress payment as provided 
by the Contract Documents.  At the request and expense of the successful bidder, the District will 
substitute securities for the amount so retained in accordance with Public Contract Code Section 
22300. 

26. PREVAILING WAGES 

The District has obtained from the Director of the Department of Industrial Relations the general 
prevailing rate of per diem wages in the locality in which this work is to be performed for each 
craft or type of worker needed to execute the Contract.  These rates are on file and available at 
the Administrative Services Department or may be obtained online at http://www.dir.ca.gov/dlsr.  
Bidders are advised that a copy of these rates must be posted by the successful bidder at the job 
site(s). 

27. PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish 
to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be 
registered with the Department of Industrial Relations.  No bid will be accepted nor any contract 
entered into without proof of the contractor’s and subcontractors’ current registration with the 
Department of Industrial Relations to perform public work.  If awarded a contract, the bidder and 
its subcontractors, of any tier, shall maintain active registration with the Department of Industrial 
Relations for the duration of the Project.  To this end, Bidder shall sign and submit with its Bid the 
Public Works Contractor Registration Certification on the form provided, attesting to the facts 
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contained therein.  Failure to submit this form may render the bid non-responsive.  In addition, 
each Bidder shall provide the registration number for each listed subcontractor in the space 
provided in the Designation of Subcontractors form. 

28. DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS 

In accordance with the provisions of the Labor Code, contractors or subcontractors may not 
perform work on a public works project with a subcontractor who is ineligible to perform work on 
a public project pursuant to Section 1777.1 or Section 1777.7 of the Labor Code.  Any contract 
on a public works project entered into between a contractor and a debarred subcontractor is void 
as a matter of law.  A debarred subcontractor may not receive any public money for performing 
work as a subcontractor on a public works contract.  Any public money that is paid to a debarred 
subcontractor by the Contractor for the Project shall be returned to the District.  The Contractor 
shall be responsible for the payment of wages to workers of a debarred subcontractor who has 
been allowed to work on the Project. 

29. PERFORMANCE BOND AND PAYMENT BOND REQUIREMENTS 

Within the time specified in the Contract Documents, the bidder to whom a Contract is awarded 
shall deliver to the District four identical counterparts of the Performance Bond and Payment Bond 
in the form supplied by the District and included in the Contract Documents.  Failure to do so may, 
in the sole discretion of District, result in the forfeiture of the Bid Guarantee.  The surety supplying 
the bond must be an admitted surety insurer, as defined in Code of Civil Procedure Section 
995.120, authorized to do business as such in the State of California and satisfactory to the 
District.  The Performance Bond and the Payment Bond shall be for one hundred percent (100%) 
of the Contract Price. 

30. REQUEST FOR SUBSTITUTIONS 

The successful bidder shall comply with the substitution request provisions set forth in the Special 
Conditions, including any deadlines for substitution requests which may occur prior to the bid 
opening date. 

31. SALES AND OTHER APPLICABLE TAXES, PERMITS, LICENSES AND FEES 

Contractor and its subcontractors performing work under this Contract will be required to pay 
California sales tax and other applicable taxes, and to pay for permits, licenses and fees required 
by the agencies with authority in the jurisdiction in which the work will be located, unless otherwise 
expressly provided by the Contract Documents. 

32. EXECUTION OF CONTRACT 

As required herein the bidder to whom an award is made shall execute the Contract in the amount 
determined by the Contract Documents.  The District may require appropriate evidence that the 
persons executing the Contract are duly empowered to do so. 

33. REQUIRED CERTIFICATIONS 

Bidders, for all projects involving state funds, are required to submit the “Asbestos-Free Materials 
Certification.”  This form is included in this package and must be signed under the penalty of 
perjury and dated, and shall be submitted to the District in accordance with Article 57 of the 
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General Conditions.  The successful bidder shall also execute, under the penalty of perjury and 
dated, the "Recycled Content Certification" and the “Drug-Free Workplace Certification” included 
in this package.  Further, by law it is the District’s responsibility to determine whether a contractor 
must provide fingerprint certification.  Pursuant to Education Code section 45125.2, the District 
considers the totality of the circumstances in order to determine if fingerprinting of employees of 
a contractor working on a school site is required.  Factors to be considered include the length of 
time the contractor’s employees are on school grounds, whether students are in proximity with 
the location where the contractor’s employees are working, and whether the contractor’s 
employees are working alone or with others.  A determination regarding whether fingerprint 
certification is required is contained in the Special Conditions.  These forms are included 
with the bid package and must be signed under the penalty of perjury and dated. 

34. HAZARDOUS MATERIALS 

Alterations required by this project do not appear to involve hazardous materials based on review 
of testing reports, however the Bidder shall review all testing reports for itself and confirm that 
areas of work do not contain hazardous materials. Various portions of the sites have been tested 
at different times, so results are contained in various reports. 

35. ALLOWANCE 

An allowance for the Project is broken out on the Bid Form. The allowance belongs to the District 
as a District contingency, and may be used for any additional work that may be required and 
approved by the District. Any unused portion of the allowance will be deducted by change order 
at the end of the Project. 

36. MANUFACTURER CERTIFICATION 

Playground equipment to be installed is manufactured by Playworld. The Bidder or its 
subcontractor must be an Authorized Playworld Installer. 

37. BID DOCUMENTS 

The Bid Documents consist of: 

A. Bid Documents Package (This Document) 

B. Drawings (by site) 

C. Specifications (by site) 

D. DSA Forms 103 (by site) 

E. Savannah and Shuey Asbestos and Lead Reports: 

1. Savannah ES_ACM_Lead_Report_(24-RSMD.0) Playgrounds.pdf 

2. Shuey ES_ACM_Lead_Report_(24-RSMD.0) Playgrounds.pdf 

3. 20-0135-RPT-A-INS-Savannah ES, Painting Project.pdf 

4. 20-0135-RPT-L-INS-Savannah ES, Painting Project.pdf 
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5. 21-0066-RPT-A-INS-Shuey ES, Painting Project.pdf 

6. f21-0066-RPT-L-INS-Shuey ES, Painting Project.pdf 

 

Bidding Plans issued for this project are not DSA-approved. DSA approval of plans 
(“Plans”) is expected on or before the date of bid award, May 2, 2024, and Plans will be 
approved prior to contract execution. DSA-approved plans will be issued to bidders after 
DSA approval is received. The Project shall be constructed in conformance with the DSA-
approved Plans. The District anticipates no significant changes between the Bidding 
Plans and the DSA-approved Plans that will cause a cost impact. Therefore, Bids 
received will be accepted on the basis that the Total Bid Price covers the cost of Project 
shown on the DSA-approved Plans. No change orders will be accepted for any cost 
difference between the Bidding Plans and the DSA-approved Plans, unless Contractor 
can demonstrate items of clear and unambiguous cost difference in excess of $1,000.00 
total. 
 
 

END OF INSTRUCTIONS TO BIDDERS 



 

 SCOPE OF WORK 
- 13 - 

60394.00020\32731530.1  

ROSEMEAD SCHOOL DISTRICT 

SCOPE OF WORK 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 
 
 

1. The Contractor’s Scope of Work (SOW) includes all work shown on the Plans and 
required by the Contract Documents. 
 

2. The District has purchased Playground Equipment, which the Contractor will install. 
 

3. The District has purchased Pour-in-Place rubber including installation by a subcontractor 
of Dave Bang and Associates under a separate contract.. The Contractor will be 
responsible for coordinating the rubber installation to achieve the District’s scheduled 
completion. 
 

4. The Contractor’s SOW includes all work shown on the Plans and required by the 
Contract Documents. The following is a summary list of responsibilities of the Contractor 
shown on the plans. This list may not be all inclusive. The requirements of the Plans, 
Specifications, and other Contract Documents shall govern what is in the Contract’s 
SOW. 

 
a. All demolition. 
b. All over-excavation and recompaction. 
c. All grading. 
d. All re-configuration of existing grass and sprinklers to accommodate then new 

and/or expanded playground areas. 
e. All Installation of new concrete curbs. 
f. All installation of base. 
g. All concrete flatwork. 
h. All A/C paving. 
i. All installation of playground equipment. 
j. All required preparation of playground areas prior to rubber surface installation by 

others. 
k. All restriping for ADA stalls and new truncated domes. All ADA parking signs. 
l. All new ADA room and door signage at specific restrooms. 
m. All chain link posts, post footings, fencing and chain link gates and hardware.  
n. All ramp footings/curbs/railing at Savannah 
o. All drinking fountains 

 
5. The following are additional responsibilities of the Contractor: 

 
a. Playground Equipment has been delivered to each site. Contractor will be 

responsible for the security of equipment at each site. 
b. Coordinate with Dave Bang and Associates and/or its subcontractor on 

preparation for and timing of rubber surface installation. 
c. Provide a clear path for drive-up access for Dave Bang and Associates and/or its 

subcontractor for trucks for materials and equipment unloading including forklifts. 
d. Coordinate with Dave Bang and Associates and/or its subcontractor in order for it 

to do its work without delays. Contractor will be responsible for the cost of any 
delays to rubber installation due to Contractor. 
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e. Allow Dave Bang and Associates’ subcontractor personnel to use Contractor’s 
sanitary facilities and refuse containers at no charge. 

f. Provide construction fencing to safely enclose the areas of work and keep non-
construction personnel out of the work area. 

g. Each site has a separate set of plans that will have its own DSA approval 
number. Therefore, all costs associated with each site must be separated by site 
on the Schedule of Values/Pay Applications and change orders. 

h. The Contractor will be responsible for uploading a DSA Form 6 Final Verified 
Report for each site to the DSA Box after project completion. 

i. Arrangements may be made to ship playground mascots (1 per site) directly to 
Contractor for transport to the sites. Alternatively, mascots may be shipped to the 
site, and Contractor shall be responsible for unloading them from the truck. 
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BID FORM 

NAME OF BIDDER:           

The undersigned, hereby declare that we have carefully examined the location of the proposed 
Work, and have read and examined the Contract Documents, including all plans, specifications, 
and all addenda, if any, for the following Project: 

 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

We hereby propose to furnish all labor, materials, equipment, tools, transportation, and services, 
and to discharge all duties and obligations necessary and required to perform and complete the 
Project for the following TOTAL BID PRICE: 

Project work at Savannah ES $ ________________________________________ 
 
Plus 

Project work at Shuey ES  $ ________________________________________ 
 
Plus 

Allowance: District Contingency $ _______________________150,000.00________ 

Equals 

TOTAL BID PRICE (in Numbers): $ ________________________________________ 
 

TOTAL BID PRICE 
 (in Written Form) :____________________________________________________________ 
 
____________________________________________________________________________ 
 

In case of discrepancy between the written price and the numerical price, the written price shall 
govern.  The undersigned agrees that this Bid Form constitutes a firm offer to the District which 
cannot be withdrawn for the number of calendar days indicated in the Notice Inviting Bids from 
and after the bid opening, or until a Contract for the Work is fully executed by the District and a 
third party, whichever is earlier. 

The District can choose to award only the Base Bid or Base Bid plus one or more Alternate Bids, 
at the District’s sole option.  The District may choose to award an Alternate Bid at the above stated 
Bid Price up to ninety (90) days following award of the Contract.  The District can award/select 
Alternate Bid items at any time(s). 

 

[continued on next page] 
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The Contract duration shall commence on the date stated in the District’s Notice to Proceed, and 
shall be completed by the Contractor in the time specified in the Contract Documents.  In no case 
shall the Contractor commence construction prior to the date stated in the District’s Notice to 
Proceed. 

Bidder certifies that it is licensed in accordance with the law providing for the registration of 
Contractors, License No. _________, Expiration Date  _______, Class of license  _____. If the 
bidder is a joint venture, each member of the joint venture must include the above information. 

The undersigned acknowledges receipt, understanding and full consideration of the following 
addenda to the Contract Documents. 

Addenda No. _______________________ 

Addenda No. _______________________ 

Addenda No. _______________________ 

 

The undersigned also confirms it, or its subcontractor, is a certified Playworld Installler. 

 

THE BID CONSISTS OF: 

1. This Bid Form 

2. The required Bid Bond or other bid security in the amount of not less than 10% of the 
Total Bid Price. 

3. The fully executed Non-Collusion Declaration form. 

4. The completed Designation of Subcontractors form. 

5. The completed Bidder Information Form. 

6. The completed Contractor’s Certificate Regarding Workers’ Compensation form. 

7. The completed Public Works Contractor Registration Certification form. 

8. The completed Iran Contracting Act Certificate form. 

9. The completed Disabled Veteran Business Enterprise (DVBE) Participation  
                             Statement 

 

ITEMS 2 THROUGH 9 MUST BE ATTACHED AND SUBMITTED WITH THE BID FORM. 

 

[continued on next page] 
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I hereby certify under penalty of perjury under the laws of the State of California, that all of the 
information submitted in connection with this Bid and all of the representations made herein are 
true and correct. 

Name of Bidder   

Signature   

Name and Title   

Dated   
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CONTRACTOR’S CERTIFICATE REGARDING 
WORKERS’ COMPENSATION 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

 

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to 
be insured against liability for workers’ compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract. 

Name of Bidder   

Signature   

Name and Title   

Dated   

  



 

IRAN CONTRACTING ACT CERTIFICATION 
- 19 - 

60394.00020\32731530.1  

IRAN CONTRACTING ACT CERTIFICATION 
(Public Contract Code section 2200 et seq.) 

 
RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

 
As required by California Public Contract Code Section 2204, the Contractor certifies subject to 
penalty for perjury that the option checked below relating to the Contractor’s status in regard to 
the Iran Contracting Act of 2010 (Public Contract Code Section 2200 et seq.) is true and correct: 

 The Contractor is not: 

(1) identified on the current list of person and entities engaged in investment activities 
in Iran prepared by the California Department of General Services in accordance 
with subdivision (b) of Public Contract Code Section 2203; or 

(2) a financial instruction that extends, for 45 days or more, credit in the amount of 
$20,000,000 or more to any other person or entity identified on the current list of 
persons and entities engaging in investment activities in Iran prepared by the 
California Department of General Services in accordance with subdivision (b) of 
Public Contract Code Section 2203, if that person or entity uses or will use the 
credit to provide goods or services in the energy sector in Iran. 

 The District has exempted the Contractor from the requirements of the Iran Contracting 
Act of 2010 after making a public finding that, absent the exemption, the District will 
be unable to obtain the goods and/or services to be provided pursuant to the Contract. 

 The amount of the Contract payable to the Contractor for the Project does not exceed 
$1,000,000. 

Signature:  

Printed Name:  

Title:  

Firm Name:  

Date:  

Note: In accordance with Public Contract Code Section 2205, false certification of this form shall 
be reported to the California Attorney General and may result in civil penalties equal to the 
greater of $250,000 or twice the Contract amount, termination of the Contract and/or ineligibility 
to bid on contracts for three years.
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PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

If this bid is due on or after March 1, 2015, then pursuant to Labor Code sections 1725.5 and 
1771.1, all contractors and subcontractors that wish to bid on, be listed in a bid proposal, or enter 
into a contract to perform public work must be registered with the Department of Industrial 
Relations.  See http://www.dir.ca.gov/Public-Works/PublicWorks.html for additional information. 

No bid will be accepted nor any contract entered into without proof of the contractor’s and 
subcontractors’ current registration with the Department of Industrial Relations to perform public 
work. 

Bidder hereby certifies that it is aware of the registration requirements set forth in Labor Code 
sections 1725.5 and 1771.1 and is currently registered as a contractor with the Department of 
Industrial Relations. 

Name of Bidder:  

DIR Registration Number:  

Bidder further acknowledges: 

Bidder shall maintain a current DIR registration for the duration of the project. 

Bidder shall include the requirements of Labor Code sections 1725.5 and 1771.1 in its contract 
with subcontractors and ensure that all subcontractors are registered at the time of bid opening 
and maintain registration status for the duration of the project. 

Failure to submit this form or comply with any of the above requirements may result in a finding 
that the bid is non-responsive. 

Name of Bidder   

Signature   

Name and Title   

Dated   
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BID BOND  

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

The makers of this bond are, ________________________________________,  

as Principal, and _____________________________________________________, as Surety 
and are held and firmly bound unto the ROSEMEAD SCHOOL DISTRICT, hereinafter called the 
District, in the penal sum of TEN PERCENT (10%) OF THE TOTAL BID PRICE of the Principal 
submitted to District for the work described below, for the payment of which sum in lawful money 
of the United States, well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has 
submitted the accompanying bid dated ____________ , 20 ____, for the Project named above. 

If the Principal does not withdraw its bid within the time specified in the Contract 
Documents; and if the Principal is awarded the Contract and provides all documents to the District 
as required by the Contract Documents; then this obligation shall be null and void.  Otherwise, 
this bond will remain in full force and effect. 

Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration or addition to the terms of the Contract Documents shall in affect its obligation 
under this bond, and Surety does hereby waive notice of any such changes. 

In the event a lawsuit is brought upon this bond by the District and judgment is 
recovered, the Surety shall pay all litigation expenses incurred by the District in such suit, including 
reasonable attorneys’ fees, court costs, expert witness fees and expenses. 

IN WITNESS WHEREOF, the above-bound parties have executed this instrument 
under their several seals this _______ day of ________________, 20____, the name and 
corporate seal of each corporation. 

(Corporate Seal)  
 Contractor/Principal 

By:    

Title:  
(Corporate Seal)   
 Surety 

 By:  
  Attorney-in-Fact 
   
(Attach Attorney-in-Fact Certificate) Title:  
   
The rate of premium on this bond is ____________ per thousand. 
The total amount of premium charges, $_______________________________. 
(The above must be filled in by corporate attorney) 
 
 

  

THIS IS A REQUIRED FORM 
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Any claims under this bond may be addressed to: 
   
(Name and Address of Surety)   
   
   
   
(Name and Address of Agent or   
Representative for service of   
process in California, if different   
from above)   

   
(Telephone number of Surety and   
Agent or Representative for service   
of process in California)   
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
Name(s) of Signer(s) 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 
Though the information below is not required by law, it may prove valuable to persons rely ing on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 
CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for Contractor/Principal. 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 
Though the information below is not required by law, it may prove valuable to persons rely ing on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 
CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for the Attorney-in-Fact.  The Power-of-Attorney 
to local representatives of the bonding company must also be attached. 

END OF BID BOND 
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DESIGNATION OF SUBCONTRACTORS 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

In compliance with the Subletting and Subcontracting Fair Practices Act of the Public Contract Code of the State of 
California, each bidder shall set forth below: (a) the name and the location of the place of business, (b) CSLB contractor license number, 
(c) DIR registration number, and (d) the portion of the work which will be done by each subcontractor who will perform work or labor or 
render service to the Contractor in or about the construction of the work in an amount in excess of one-half of one percent (1/2%) of 
the Contractor’s Total Bid Price.  Notwithstanding the foregoing, if the work involves the construction of streets and highways, then the 
Contractor shall list each subcontractor who will perform work or labor or render service to Contractor in or about the work in an amount 
in excess of one-half of one percent (1/2%) of the Contractor’s Total Bid Price.  No additional time shall be granted to provide the below 
requested information. 

If no subcontractor is specified, for a portion of the work, or if more than one subcontractor is specified for the same 
portion of Work, to be performed under the Contract in excess of one-half of one percent (1/2%) of the Contractor’s Total Bid Price or 
$10,000, whichever is greater if the work involves streets or highways, then the Contractor shall be deemed to have agreed that it is 
fully qualified to perform that Work, and that it shall perform that portion itself. 

 

Work to be done by 
Subcontractor Name of Subcontractor Location of Business 

CSLB Contractor 
License Number 

DIR Registration 
Number 
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Work to be done by 
Subcontractor Name of Subcontractor Location of Business 

CSLB Contractor 
License Number 

DIR Registration 
Number 

     

     

     

     

     

     

     

 
 

Name of Bidder  

Signature  

Name and Title  

Dated         
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INFORMATION REQUIRED OF BIDDERS 

INFORMATION ABOUT BIDDER 

[**Indicate not applicable (“N/A”) where appropriate.**] 

NOTE: Where Bidder is a joint venture, pages shall be duplicated and information provided for all 
parties to the joint venture. 

1.0 Name of Bidder:  

2.0 Type, if Entity:  

3.0 Bidder Address:  
  
  
  

Facsimile Number    Telephone Number 

4.0 How many years has Bidder’s organization been in business as a Contractor? 
  

5.0 How many years has Bidder’s organization been in business under its present name?
  

5.1 Under what other or former names has Bidder’s organization operated?: 
  

6.0 If Bidder’s organization is a corporation, answer the following: 

6.1 Date of Incorporation:  

6.2 State of Incorporation:  

6.3 President’s Name:  

6.4 Vice-President’s Name(s):  
  
  

6.5 Secretary’s Name:  

6.6 Treasurer’s Name:  

7.0 If an individual or a partnership, answer the following: 

7.1 Date of Organization:  

7.2 Name and address of all partners (state whether general or limited 
partnership):  
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8.0 If other than a corporation or partnership, describe organization and name principals:  
  
  

9.0 List other states in which Bidder’s organization is legally qualified to do business.  
  
  

10.0 What type of work does the Bidder normally perform with its own forces?  
  
  

11.0 Has Bidder ever failed to complete any work awarded to it? If so, note when, where, 
and why:  
  
  

12.0 Within the last five years, has any officer or partner of Bidder’s organization ever been 
an officer or partner of another organization when it failed to complete a contract? If 
so, attach a separate sheet of explanation:  
  
  

13.0 List Trade References:  
  
  
  
  
  

14.0 List Bank References (Bank and Branch Address):  
  
  
  
  
  

15.0 Name of Bonding Company and Name and Address of Agent:  
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LIST OF CURRENT PROJECTS (BACKLOG) 

[**Duplicate Page if needed for listing additional current projects.**] 

 
Project Description of 

Bidder’s Work 
Completion Date Cost of Bidder’s 

Work 
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LIST OF COMPLETED PROJECTS - LAST THREE YEARS 

[**Duplicate Page if needed for listing additional completed projects.**] 

Please include only those projects which are similar enough to demonstrate Bidder’s ability to 
perform the required Work. 

 
Project Client Description of 

Bidder’s Work 
Period of 

Performance 
Cost of Bidder’s 

Work 
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EXPERIENCE AND TECHNICAL QUALIFICATIONS QUESTIONNAIRE 

Personnel: 

The Bidder shall identify the key personnel to be assigned to this project in a management, 
construction supervision or engineering capacity. 

1. List each person’s job title, name and percent of time to be allocated to this project: 

  

  

  

2. Summarize each person’s specialized education:   

  

  

  

3. List each person’s years of construction experience relevant to the project: 

  

  

  

4. Summarize such experience: 

  

  

  

Bidder agrees that personnel named in this Bid will remain on this Project until completion of all 
relevant Work, unless substituted by personnel of equivalent experience and qualifications 
approved in advance by the District. 
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Additional Bidder’s Statements: 

If the Bidder feels that there is additional information which has not been included in the 
questionnaire above, and which would contribute to the qualification review, it may add that 
information in a statement here or on an attached sheet, appropriately marked: 

 

VERIFICATION AND EXECUTION 

These Bid Forms shall be executed only by a duly authorized official of the Bidder: 

I declare under penalty of perjury under the laws of the State of California that the foregoing 
information is true and correct: 

Name of Bidder   

Signature   

Name and Title   

Dated   
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ASBESTOS-FREE MATERIALS CERTIFICATION 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

The undersigned declares that he or she is the person who executed the bid for the above Bid 
(hereinafter referred to as the “Project”), and submitted it to the ROSEMEAD SCHOOL DISTRICT 
(hereinafter referred to as the “District”) on behalf of 
_________________________________________ (hereinafter referred to as the “Contractor”). 

To the best of my knowledge, information and belief, in completing the Contractor’s Work for the 
Project, no material furnished, installed or incorporated into the Project will contain, or in itself be 
composed of, any materials listed by the federal or state EPA or federal or state health agencies 
as a hazardous material. 

Any disputes involving the question of whether or not material installed with asbestos-containing 
equipment is settled by electron microscopy; the cost of any such tests shall be paid by the 
Contractor. 

All work or materials installed by the Contractor which is found to contain asbestos, or work or 
material installed with asbestos-containing equipment, will be immediately rejected and this work 
shall be removed and replaced by the Contractor at no additional cost to the District. 

Decontamination and removal of work found to contain asbestos or work installed with asbestos-
containing equipment shall be done only under supervision of a qualified consultant, 
knowledgeable in the field of asbestos abatement and accredited by the Environmental Protection 
Agency. 

The ASBESTOS REMOVAL CONTRACTOR shall be an EPA accredited contractor qualified in 
the removal of asbestos and shall be chosen and approved by the Asbestos Consultant who shall 
have sole discretion and final determination in this matter. 

The asbestos consultant shall be chosen and approved by the Architect or the District who shall 
have sole discretion and final determination in this matter. The work will be not accepted until 
asbestos contamination is reduced to levels deemed acceptable by the Asbestos Consultant. 

I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct. 

Executed on this __________ day of ___________________, 20___ at __________________. 

Name of Bidder   

Signature   

Name and Title   

Dated    
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 
Though the information below is not required by law, it may prove valuable to persons rely ing on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 
CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   
 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 
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RECYCLED CONTENT CERTIFICATION 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

The undersigned declares that he or she is the person who executed the bid for the above listed 
project (hereinafter referred to as the “Project”), and submitted it to the ROSEMEAD SCHOOL 
DISTRICT (hereinafter referred to as the “District”) on behalf of hereinafter referred to as the 
“Contractor”). 

Pursuant to Public Contract Code Section 10308.5, all contractors are required to certify in writing 
under penalty of perjury the minimum (if not exact) percentage of recycled content in materials, 
goods, or supplies offered or products used in the performance of their contract, regardless of 
whether the product meets the required recycled product percentage as defined in Sections 12161 
and 12200.  The recycled content shall include both post-consumer material and secondary 
material as defined in Public Contract Code Sections 12161 and 12200 shall apply. 

I declare under penalty of perjury under the laws of the State of California that the following 
percentages of Post-consumer Material and Secondary Material is in the materials, goods or 
supplies offered for, or products used in, the performance of the Contract for the Project: 

___________________ % Post consumer Material __________________ % Secondary Material. 
 

Executed on this _______ day of _______________________________________________, 20  

at _____________________________________________. 

Name of Bidder   

Signature   

Name and Title   

Dated   
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 
Though the information below is not required by law, it may prove valuable to persons rely ing on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 
CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   
 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 
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CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

 
CONTRACTOR CERTIFICATION 

With respect to the Contract dated ___________________ 20___ by and between 
ROSEMEAD SCHOOL DISTRICT ("District") and ______________________________________ 
("Contractor"), Contractor hereby certifies to the District’s governing board that it has completed 
the criminal background check requirements of Education Code Section 45125.1 and that none of 
its employees that may come in contact with District ’s pupils have been convicted of a violent 
felony listed in Penal Code section 667.5(c) or a serious felony listed in Penal Code section 
1192.7(c). 

____________________________________ __________________ 
Contractor’s Representative Date 

 
CONTRACTOR EXEMPTION 

Pursuant to Education Code sections 45125.1 and 45125.2, the ROSEMEAD 
SCHOOL DISTRICT ("District") has determined that ______________________________ 
("Contractor") is exempt from the criminal background check certification requirements for 
the Contract dated _____________, 20__ by and between the District and Contractor 
("Contract") because: 

• The Contractor’s employees will have limited contact with District students during the 
course of the Contract; 

• Emergency or exceptional circumstances exist; or 

• With respect to contractors constructing, reconstructing, rehabilitating or repairing a 
school facility, as provided in Section 45125.2, the Contractor has agreed to ensure 
the safety of pupils at the school facility by the following method(s) specified in 
Section 45125.2: ____________________________________________________. 

____________________________________ __________________ 
School District Official Date 

 



 

 CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS 
 - 38 - 
60394.00020\32731530.1  

CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

 
SUBCONTRACTOR’S CERTIFICATION 

The ROSEMEAD SCHOOL DISTRICT ("District") entered into a Contract for services 
with ___________________________________________________ ("Contractor") on or 
about ___________________, 20____ ("Contract").  This certification is submitted by  
___________________________________________________, a subcontractor to the 
Contractor for purposes of that Contract ("Subcontractor").  Subcontractor hereby certifies 
to the District’s governing board that it has completed the criminal background check 
requirements of Education Code section 45125.1 and that none of its employees that may 
come in contact with District pupils have been convicted of a violent felony listed in Penal 
Code section 667.5(c) or a serious felony listed in Penal Code section 1192.7(c). 

____________________________________ __________________ 
Subcontractor’s Representative Date 

 
SUBCONTRACTOR’S EXEMPTION 

The ROSEMEAD SCHOOL DISTRICT ("District") entered into a Contract for services 
with _____________________________________________________ ("Contractor") on 
or about _____________, 20____ ("Contract").  Pursuant to Education Code sections 
45125.1 and 45125.2, the District has determined that 
________________________________________________________, a subcontractor to 
the Contractor for purposes of that Contract ("Subcontractor"),  is exempt from the criminal 
background check certification requirements for the Contract because: 

The Subcontractor’s employees will have limited contact with District students 
during the course of the Contract; 

Emergency or exceptional circumstances exist; or 

With respect to contractors constructing, reconstructing, rehabilitating or repairing 
a school facility, as provided in Section 45125.2, the Contractor and/or 
Subcontractor have agreed to ensure the safety of pupils at the school facility 
by the following method(s) specified in Section 45125.2: 
__________________________________. 

____________________________________ __________________ 
School District Official Date 
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DRUG-FREE WORKPLACE CERTIFICATION 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES Project 

This Drug-Free Workplace Certification form is part of the Contract made by and 
between the ROSEMEAD SCHOOL DISTRICT (hereinafter referred to as the "District")  

and __________________________________________________________________ 
(hereinafter referred to as the "Contractor") for the project listed above (hereinafter 
referred to as the "Project").  This form is required from all successful bidders pursuant to 
the Drug-Free Workplace Act of 1990 (Government Code Section 8350 et seq.)  The 
Drug-Free Workplace Act of 1990 requires that every person or organization awarded a 
contract or grant for procurement of any property or service from any State agency must 
certify that it will provide a drug-free workplace by doing certain specified acts.  In addition, 
the Act provides that each contract or grant awarded by a State agency may be subject 
to suspension of payments or termination, and the contractor or grantee may be subject 
to debarment from future contracting, if the contracting agency determines that specified 
acts have occurred. 

Pursuant to Government Code Section 8355, every person or organization 
awarded a contract or grant from a State agency shall certify that it will provide a drug-free 
workplace by doing all of the following: 

A. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession or use of a controlled substance is prohibited 
in their workplace and specifying actions which will be taken against employees 
for violations of the prohibition. 

B. Establishing a drug-free awareness program to inform employees about all of the 
following: 

1. The dangers of drug abuse in the workplace; 

2. The person’s or organization’s policy of maintaining a drug-free workplace; 

3. The availability of drug counseling, rehabilitation and employee-assistance 
programs; and 

4. The penalties that may be imposed upon employees for drug abuse 
violations. 

C. Requiring that each employee engaged in the performance of the contract or grant 
be given a copy of the statement required by subdivision "A," and that, as a 
condition of employment on the contract or grant, the employee agrees to abide 
by the terms of the statement. 
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I, the undersigned, agree to fulfill the terms and requirements of the Drug-Free 
Workplace Act as it now exists or may hereinafter be amended.  Particularly, I shall abide 
by Government Code Section 8355 when performing the Contract for the Project by: 

D. Publishing a statement notifying employees concerning the prohibition of 
controlled substance at my workplace; 

E. Establishing a drug-free awareness program; and 

F. Requiring that each employee engaged in the performance of the contract be given 
a copy of the statement required by Section 8355(a) and agree to abide by the 
terms of that statement. 

I also understand that if the District determines that I have either: (a) made a false 
certification herein; or (b) violated this certification by failing to carry out the requirements 
of Section 8355, the Contract awarded herein is subject to termination, suspension of 
payments, or both.  I further understand that if I violate the terms of the Drug-Free 
Workplace Act of 1990, I may be subject to debarment in accordance with the 
requirements of the Act. 

I acknowledge that I am aware of the provisions of Government Code Section 8350 
et seq., and hereby certify that I will adhere to the requirements of the Drug-Free 
Workplace Act of 1990. 

Executed on this _____________ day of _______________________________,  

20________ at ____________________________________________. 

Name of Bidder   

Signature   

Name and Title   

Dated   
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 
Though the information below is not required by law, it may prove valuable to persons rely ing on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 
CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 
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NON-COLLUSION DECLARATION 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

The undersigned declares: 

I am the ___________________ of ______________________________, the party making 
the foregoing Bid. 

The Bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The Bid is genuine and not collusive or 
sham. The Bidder has not directly or indirectly induced or solicited any other Bidder to put in 
a false or sham bid. The Bidder has not directly or indirectly colluded, conspired, connived, or 
agreed with any Bidder or anyone else to put in a sham bid, or to refrain from bidding. The 
Bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the Bid Price of the Bidder or any other Bidder, or to fix any 
overhead, profit, or cost element of the Bid Price, or of that of any other Bidder. All statements 
contained in the Bid are true. The Bidder has not, directly or indirectly, submitted his or her 
Bid Price or any breakdown thereof, or the contents thereof, or divulged information or data 
relative thereto, to any corporation, partnership, company, association, organization, bid 
depository, or to any member or agent thereof to effectuate a collusive or sham bid, and has 
not paid, and will not pay, any person or entity for such purpose. 

Any person executing this declaration on behalf of a Bidder that is a corporation, partnership, 
joint venture, limited liability company, limited liability partnership, or any other entity, hereby 
represents that he or she has full power to execute, and does execute, this declaration on 
behalf of the Bidder. 

I declare under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct and that this declaration is executed on __________ [date], at  

__________________________________________________ [city], ____________ [state]. 

 

Name of Bidder  

Signature  

Name  

Title  
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DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) 
PARTICIPATION STATEMENT 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

Each bidder must complete this form in order to comply with the District’s policy for 
participation of disabled veteran business enterprises (School District projects funded in 
whole or in part by the State of California pursuant to the Leroy F. Greene School Facilities 
Act of 1998. (Education Code §17070.10, et seq.) 

The undersigned, on behalf of the Contractor named below, certifies that the Contractor has 
made reasonable efforts to secure participation by DVBE in the Contract to be awarded for 
the above-referenced Bid No., including participation by DVBE subcontractors and/or material 
suppliers. Check only one of the following: 

 The Contractor was unable after reasonable efforts to secure DVBE participation in 
the Contract for the above-referenced Project/Bid No. However, the Contractor will 
use DVBE services if the opportunity arises at any time during construction of the 
Project. Upon completion of the Project, the Contractor will report to the District the 
total dollar amount of DVBE participation in any Contract awarded to Contractor, and 
in any change orders, for the above-referenced Project. 

 

 The Contractor has secured DVBE participation in the Contract for the above 
referenced Project/Bid No., and anticipates that such DVBE participation will 
equal approximately 

 
 dollars ($  ), which represents

 approximately 

 percent (  %) of the total Contract for such Project. Upon 
completion of the Project, Contractor will report to the District the actual total dollar 
amount of DVBE participation in the Contract awarded to Contractor, and in any 
change orders, for such Project 

 

Name of Bidder  

Signature  

Name  

Title  
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CONTRACT 

THIS CONTRACT is made this _____ day of ____________________________, 
20_____, in the State of California, by and between the ROSEMEAD SCHOOL DISTRICT, 
hereinafter called District, and ___________________________________________________, 
hereinafter called Contractor.  The District and the Contractor for the considerations stated herein 
agree as follows: 

SCOPE OF WORK.  The Contractor shall perform all Work within the time stipulated the Contract 
and shall provide all labor, materials, equipment, tools, utility services, and transportation to 
complete all of the Work required in strict compliance with the Contract Documents as specified 
in Article 5 below for the following Project: 

RSD Bid #23-24-0003 Playground Replacements at Savannah & Shuey ES 

The Contractor and its surety shall be liable to the District for any damages arising as a result of 
the Contractor’s failure to comply with this obligation. 

TIME FOR COMPLETION.  The Work shall be commenced on the date stated in the District’s 
Notice to Proceed.  The Contractor shall substantially complete all Work required by the Contract 
Documents within _44_ calendar days from the commencement date stated in the Notice to 
Proceed, and shall fully complete all Work required by the Contract Documents within _57_ 
calendar days from the commencement date stated in the Notice to Proceed.  By its signature 
hereunder, Contractor agrees the time for completion set forth above is adequate and reasonable 
to complete the Work. 

CONTRACT PRICE.  The District shall pay to the Contractor as full compensation for the 
performance of the Contract, subject to any additions or deductions as provided in the Contract 
Documents, and including all applicable taxes and costs, the sum of 
______________________________________________________________________ Dollars 
($_________________________________).  Payment shall be made as set forth in the General 
Conditions. 

LIQUIDATED DAMAGES.  In accordance with Government Code section 53069.85, it is agreed 
that the Contractor will pay the District the sum of $2,500 for each and every calendar day of delay 
beyond the time for full completion prescribed in the Contract Documents for finishing the Work, 
as Liquidated Damages and not as a penalty or forfeiture.  In the event this is not paid, the 
Contractor agrees the District may deduct that amount from any money due or that may become 
due the Contractor under the Contract.  This Article does not exclude recovery of other damages 
specified in the Contract Documents. 

COMPONENT PARTS OF THE CONTRACT.  The “Contract Documents” include the following 
as referenced in Bid Package for the Project named above: 

Notice Inviting Bids 
Instructions to Bidders 
Scope of Work 
Bid Form 
Contractor’s Certificate Regarding Workers’ Compensation 
Iran Contracting Act Certification 
Public Works Contractor Registration Certification 
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Bid Bond 
Designation of Subcontractors  
Information Required of Bidders 
Asbestos-Free Material Certification 
Drug-Free Workplace Certifications 
Recycled Content Certification 
Non-Collusion Declaration form 
DVBE Participation Statement 
Contract 
Performance Bond 
Payment Bond  
General Conditions 
Special Conditions 
Technical Specifications/Project Manual 
SUMMARY SCOPE OF WORK-ASBESTOS AND LEAD ABATEMENT 
PROCEDURES 
Addenda 
Plans and Drawings 
Approved and fully executed change orders 
Any other documents contained in or incorporated into the Contract 

The Contactor shall complete the Work in strict accordance with all of the Contract Documents. 

All of the Contract Documents are intended to be complementary. Work required by one of the 
Contract Documents and not by others shall be done as if required by all. This Contract shall 
supersede any prior agreement of the parties. 

PROVISIONS REQUIRED BY LAW.  Each and every provision of law required to be included in 
these Contract Documents shall be deemed to be included in these Contract Documents.  The 
Contractor shall comply with all requirements of the California Labor Code applicable to this 
Project. 

INDEMNIFICATION.  Contractor shall provide indemnification as set forth in the General 
Conditions. 

PREVAILING WAGES.  Contractor shall be required to pay the prevailing rate of wages in 
accordance with the Labor Code which such rates shall be made available at the Administrative 
Services Department or may be obtained online at http//www.dir.ca.gov/dlsr. and which must be 
posted at the job site. 

[Remainder of Page Left Intentionally Blank.] 
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IN WITNESS WHEREOF, this Contract has been duly executed by the above-named 
parties, on the day and year above written. 

 
 
Name of Contractor 

By _________________________________ 

Name : _____________________________ 

Title:  ______________________________ 

License No. _________________________ 

ROSEMEAD SCHOOL DISTRICT 

By_________________________________ 
 
 
Name : _____________________________ 

Title:  ______________________________ 
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PERFORMANCE BOND 

KNOW ALL PERSONS BY THESE PRESENTS: 

THAT WHEREAS, ROSEMEAD SCHOOL DISTRICT (hereinafter referred to as “District”) has 

 awarded to __________________________________________________________________, 
(hereinafter referred to as the “Contractor”) an agreement for RSD Bid #23-24-0003 Playground 
Replacements at Savannah & Shuey ES (hereinafter referred to as the “Project”). 

WHEREAS, the work to be performed by the Contractor is more particularly set forth in the 
Contract Documents for the Project dated ________________, (hereinafter referred to as 
“Contract Documents”), the terms and conditions of which are expressly incorporated herein by 
reference; and 

WHEREAS, the Contractor is required by said Contract Documents to perform the terms thereof 
and to furnish a bond for the faithful performance of said Contract Documents. 

NOW, THEREFORE, we, _____________________________________________________,  
the undersigned Contractor and __________________________________________________ 
as Surety, a corporation organized and duly authorized to transact business under the laws of the 
State of California, are held and firmly bound unto the District in the sum of 
___________________________________________________________________ DOLLARS, 
($________________), said sum being not less than one hundred percent (100%) of the total 
amount of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the Contractor, his or its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and 
well and truly keep and perform the covenants, conditions and agreements in the Contract 
Documents and any alteration thereof made as therein provided, on its part, to be kept and 
performed at the time and in the manner therein specified, and in all respects according to their 
intent and meaning; and shall faithfully fulfill all obligations including the one-year guarantee of all 
materials and workmanship; and shall indemnify and save harmless the District, its officers and 
agents, as stipulated in said Contract Documents, then this obligation shall become null and void; 
otherwise it shall be and remain in full force and effect. 

As a part of the obligation secured hereby and in addition to the face amount specified therefore, 
there shall be included costs and reasonable expenses and fees including reasonable attorney’s 
fees, incurred by District in enforcing such obligation. 

As a condition precedent to the satisfactory completion of the Contract Documents, unless 
otherwise provided for in the Contract Documents, the above obligation shall hold good for a 
period of one (1) year after the acceptance of the work by District, during which time if Contractor 
shall fail to make full, complete, and satisfactory repair and replacements and totally protect the 
District from loss or damage resulting from or caused by defective materials or faulty 
workmanship, the above obligation in penal sum thereof shall remain in full force and effect.  The 
obligations of Surety hereunder shall continue so long as any obligation of Contractor remains. 
Nothing herein shall limit the District’s rights or the Contractor or Surety’s obligations under the 
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Contract, law or equity, including, but not limited to, California Code of Civil Procedure section 
337.15. 

Whenever Contractor shall be, and is declared by the District to be, in default under the Contract 
Documents, the Surety shall remedy the default pursuant to the Contract Documents, or shall 
promptly, at the District’s option: 

Take over and complete the Project in accordance with all terms and conditions in the Contract 
Documents; or 

Obtain a bid or bids for completing the Project in accordance with all terms and conditions in the 
Contract Documents and upon determination by Surety of the lowest responsive and responsible 
bidder, arrange for a Contract between such bidder, the Surety and the District, and make 
available as work progresses sufficient funds to pay the cost of completion of the Project, less the 
balance of the Contract price, including other costs and damages for which Surety may be liable.  
The term “balance of the contract price” as used in this paragraph shall mean the total amount 
payable to Contractor by the District under the Contract and any modification thereto, less any 
amount previously paid by the District to the Contractor and any other set offs pursuant to the 
Contract Documents. 

Permit the District to complete the Project in any manner consistent with California law and make 
available as work progresses sufficient funds to pay the cost of completion of the Project, less the 
balance of the contract price, including other costs and damages for which Surety may be liable.  
The term “balance of the contract price” as used in this paragraph shall mean the total amount 
payable to Contractor by the District under the Contract and any modification thereto, less any 
amount previously paid by the District to the Contractor and any other set offs pursuant to the 
Contract Documents. 

Surety expressly agrees that the District may reject any contractor or subcontractor which may 
be proposed by Surety in fulfillment of its obligations in the event of default by the Contractor. 

Surety shall not utilize Contractor in completing the Project nor shall Surety accept a bid from 
Contractor for completion of the Project if the DISTRICT, when declaring the Contractor  in default, 
notifies Surety of the District’s objection to Contractor’s further participation in the completion of 
the Project. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract Documents or to the Project to be performed 
thereunder shall in any way affect its obligations on this bond, and it does hereby waive notice of 
any such change, extension of time, alteration or addition to the terms of the Contract Documents 
or to the Project. 

[Remainder of Page Left Intentionally Blank.] 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 
______________, 20  . 

(Corporate Seal)  
 Contractor/Principal 

By:    

Title:  
 
 
(Corporate Seal)   
 Surety 

 By:  
  Attorney-in-Fact 
   
(Attach Attorney-in-Fact Certificate) Title:  
   
The rate of premium on this bond is ____________ per thousand. 
The total amount of premium charges, $_______________________________. 
(The above must be filled in by corporate attorney) 
   
THIS IS A REQUIRED FORM 
Any claims under this bond may be addressed to: 
   
(Name and Address of Surety)   
   
   
   
(Name and Address of Agent or   
Representative for service of   
process in California, if different   
from above)   

   
(Telephone number of Surety and   
Agent or Representative for service   
of process in California)   
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 
Though the information below is not required by law, it may prove valuable to persons rely ing on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 
CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for Contractor/Principal. 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 
Though the information below is not required by law, it may prove valuable to persons rely ing on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 
CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for the Attorney-in-Fact.  The Power-of-
Attorney to local representatives of the bonding company must also be attached. 

END OF PERFORMANCE BOND
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PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENTS That 

WHEREAS, the Rosemead School District (hereinafter designated as the “District”), by action 
taken or a resolution passed __________________________________ , 20____ has awarded  

to __________________________________________________________________________ 
hereinafter designated as the “Principal,” a contract for the work described as follows: RSD Bid 
#23-24-0003 Playground Replacements at Savannah & Shuey ES (the “Project”); and 

WHEREAS, said Principal is required to furnish a bond in connection with said contract; providing 
that if said Principal or any of its Subcontractors shall fail to pay for any materials, provisions, 
provender, equipment, or other supplies used in, upon, for or about the performance of the work 
contracted to be done, or for any work or labor done thereon of any kind, or for amounts due 
under the Unemployment Insurance Code or for any amounts required to be deducted, withheld, 
and paid over to the Employment Development Department from the wages of employees of said 
Principal and its Subcontractors with respect to such work or labor the Surety on this bond will 
pay for the same to the extent hereinafter set forth. 

NOW THEREFORE, we, the Principal and __________________________________________ 
as Surety, are held and firmly bound unto the District in the penal sum of 
______________________________________________________________________ Dollars 
($_________________) lawful money of the United States of America, for the payment of which 
sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors, 
heirs, executors, administrators, successors or assigns, shall fail to pay any of the persons named 
in Section 3181 of the Civil Code, fail to pay for any materials, provisions or other supplies, used 
in, upon, for or about the performance of the work contracted to be done, or for any work or labor 
thereon of any kind, or amounts due under the Unemployment Insurance Code with respect to 
work or labor performed under the contract, or for any amounts required to be deducted, withheld, 
and paid over to the Employment Development Department or Franchise Tax Board from the 
wages of employees of the contractor and his or its subcontractors pursuant to Section 18663 of 
the Revenue and Taxation Code, with respect to such work and labor the Surety or Sureties will 
pay for the same, in an amount not exceeding the sum herein above specified, and also, in case 
suit is brought upon this bond, all litigation expenses incurred by the District in such suit, including 
reasonable attorneys’ fees, court costs, expert witness fees and investigation expenses. 

This bond shall inure to the benefit of any of the persons named in Section 3181 of the Civil Code 
so as to give a right of action to such persons or their assigns in any suit brought upon this bond. 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released 
from the obligation of this bond by any change, extension of time for performance, addition, 
alteration or modification in, to, or of any contract, plans, specifications, or agreement pertaining 
or relating to any scheme or work of improvement herein above described, or pertaining or relating 
to the furnishing of labor, materials, or equipment therefore, nor by any change or modification of 
any terms of payment or extension of the time for any payment pertaining or relating to any 
scheme or work of improvement herein above described, nor by any rescission or attempted 
rescission or attempted rescission of the contract, agreement or bond, nor by any conditions 
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precedent or subsequent in the bond attempting to limit the right of recovery of claimants 
otherwise entitled to recover under any such contract or agreement or under the bond, nor by any 
fraud practiced by any person other than the claimant seeking to recover on the bond and that 
this bond be construed most strongly against the Surety and in favor of all persons for whose 
benefit such bond is given, and under no circumstances shall Surety be released from liability to 
those for whose benefit such bond has been given, by reason of any breach of contract between 
the owner or District and original contractor or on the part of any obligee named in such bond, but 
the sole conditions of recovery shall be that claimant is a person described in Section 3110 or 
3112 of the Civil Code, and has not been paid the full amount of his or its claim and that Surety 
does hereby waive notice of any such change, extension of time, addition, alteration or 
modification herein mentioned. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for 
all purposes be deemed unoriginal thereof, have been duly executed by the Principal and Surety 
above named, on the _____ day of ______________________ 20______ the name and 
corporate seal of each corporate party being hereto affixed and these presents duly signed by its 
undersigned representative pursuant to authority of its governing body. 

(Corporate Seal)  
 Contractor/Principal 

By:    

Title:  
 
 
(Corporate Seal)   
 Surety 

 By:  
  Attorney-in-Fact 
   
(Attach Attorney-in-Fact Certificate) Title:  
   
The rate of premium on this bond is ____________ per thousand. 
The total amount of premium charges, $_______________________________. 
(The above must be filled in by corporate attorney) 
 
 
 
 
 
 
 
 
 
 

  

THIS IS A REQUIRED FORM 
Any claims under this bond may be addressed to: 
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(Name and Address of Surety)   
   
   
 
 
 

  

(Name and Address of Agent or   
Representative for service of   
process in California, if different   
from above)   

   
(Telephone number of Surety and   
Agent or Representative for service   
of process in California)   
   
*Note:  Appropriate Notarial Acknowledgments of Execution by Contractor and surety and a power 
of Attorney MUST BE ATTACHED. 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 
Though the information below is not required by law, it may prove valuable to persons rely ing on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 
CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 

NOTE:  This acknowledgment is to be completed for Contractor/Principal. 

  



 

PAYMENT BOND 
- 56 - 

60394.00020\32731530.1  

Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , 20___, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public 

OPTIONAL 
Though the information below is not required by law, it may prove valuable to persons rely ing on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 
CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 

NOTE:  This acknowledgment is to be completed for the Attorney-in-Fact.  The Power-of-
Attorney to local representatives of the bonding company must also be attached. 

END OF PAYMENT BOND
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GENERAL CONDITIONS 

ARTICLE 2 -DEFINITIONS 

a. Acceptable, Acceptance or words of similar import shall be understood to be the 
acceptance of the District Representative and/or the District. 

b. Act of God is an earthquake of magnitude greater than 3.5 on the Richter scale and/or 
tidal waves. 

c. Approval means written authorization by District Representative and/or District . 

d. Architect means the architect employed by District to provide architecture and related 
services for the Project. 

e. Contract Documents includes all documents as stated in the Contract. 

f. Day shall mean calendar day unless otherwise specifically designated. 

g. District  and Contractor are those stated in the Contract.  The terms District and Owner 
may be used interchangeably. 

h. District’s Inspector or Inspector shall mean one or more inspectors employed by 
District in accordance with requirements of Title 19, 21 and/or 24 of the California Code 
of Regulations and assigned to the Work. 

i. District Representative shall mean the Assistant Superintendent of Administrative 
Services, or his/her designee, acting either directly or through properly authorized 
agents, such as agents acting within the scope of the particular duties entrusted to 
them.  Also sometimes referred to as the “District’s Representative” or 
“Representative” in the Contract Documents. 

j. Equal, Equivalent, Satisfactory, Directed, Designated, Selected, As Required and 
similar words shall mean the written approval, selection, satisfaction, direction, or 
similar action of the District Representative and/or District. 

k. Indicated, Shown, Detailed, Noted, Scheduled or words of similar meaning shall mean 
that reference is made to the drawings, unless otherwise noted. It shall be understood 
that the direction, designation, selection, or similar import of the District Representative 
and/or District is intended, unless stated otherwise. 

l. Install means the complete installation of any item, equipment or material. 

m. Material shall include machinery, equipment, manufactured articles, or construction 
such as form work, fasteners, etc., and any other classes of material to be furnished 
in connection with the Contract.  All materials shall be new unless specified otherwise. 

n. Perform shall mean that the Contractor, at Contractor’s expense, shall take all actions 
necessary to complete the Work, including furnishing of necessary labor, tools, and 
equipment, and providing and installing Materials that are indicated, specified, or 
required to complete such performance. 
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o. Project is the Work planned by District as provided in the Contract Documents. 

p. Provide shall include provide complete in place, that is furnish, install, test and make 
ready for use. 

q. Recyclable Waste Materials shall mean materials removed from the Project site which 
are required to be diverted to a recycling center rather than an area landfill.  Recyclable 
Waste Materials include asphalt, concrete, brick, concrete block, and rock. 

r. Specifications means that portion of the Contract Documents consisting of the written 
requirements for materials, equipment, construction systems, standards and 
workmanship for the work. 

s. The Work means the entire improvement planned by the District pursuant to the 
Contract Documents. 

t. Work means labor, equipment and materials incorporated in, or to be incorporated in 
the construction covered by the Contract Documents. 

ARTICLE 3 -CONTRACT DOCUMENTS 

a. Contract Documents.  The Contract Documents are complementary, and what is 
called for by one shall be as binding as if called for by all. 

b. Interpretations.  The Contract Documents are intended to be fully cooperative and to 
be complementary. If Contractor observes that any documents are in conflict, the 
Contractor shall promptly notify the District Representative in writing.  In case of 
conflicts between the Contract Documents, the order of precedence shall be as 
follows: 

1. Change Orders or Work Change Directives 
2. Addenda 
3. Special Provisions (or Special Conditions) 
4. Technical Specifications (all portions) 
5. Plans (Contract Drawings) 
6. Contract 
7. General Conditions 
8. Instructions to Bidders 
9. Notice Inviting Bids 
10. Contractor’s Bid Forms 
11. Greenbook (Except Sections 1-9 which are expressly excluded) 
12. Standard Plans 
13. Reference Documents 

With reference to the Drawings, the order of precedence shall be as follows: 

14. Figures govern over scaled dimensions 
15. Detail drawings govern over general drawings 
16. Addenda or Change Order drawings govern over Contract Drawings 
17. Contract Drawings govern over Standard Drawings 
18. Contract Drawings govern over Shop Drawings 
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c. Conflicts in Contract Documents.  Notwithstanding the orders of precedence 
established above, in the event of conflicts, the higher standard shall always apply. 

d. Organization of Contract Documents.  Organization of the Contract Documents into 
divisions, sections, and articles, and arrangement of drawings shall not control the 
Contractor in dividing the Work among subcontractors or in establishing the extent of 
Work to be performed by any trade. 

ARTICLE 4 -CONTRACT DOCUMENTS: COPIES & MAINTENANCE 

Contractor will be furnished, free of charge, 2 copies of the Contract Documents.  Additional 
copies may be obtained at cost of reproduction. 

Contractor shall maintain a clean, undamaged set of Contract Documents at the Project site. 

ARTICLE 5 -DETAIL DRAWINGS AND INSTRUCTIONS 

a. Examination of Contract Documents.  Before commencing any portion of the Work, 
Contractor shall again carefully examine all applicable Contract Documents, the 
Project site and other information given to Contractor as to materials and methods of 
construction and other Project requirements.  Contractor shall immediately notify the 
District Representative of any potential error, inconsistency, ambiguity, conflict or lack 
of detail or explanation.  If Contractor performs, permits, or causes the performance of 
any Work which is in error, inconsistent or ambiguous, or not sufficiently detailed or 
explained, Contractor shall bear any and all resulting costs, including, without 
limitation, the cost of correction.  In no case shall the Contractor or any subcontractor 
proceed with Work if uncertain as to the applicable requirements. 

b. Additional Instructions.  After notification of any error, inconsistency, ambiguity, conflict 
or lack of detail or explanation, the District Representative will provide any required 
additional instructions, by means of drawings or other written direction, necessary for 
proper execution of Work. 

c. Quality of Parts, Construction and Finish.  All parts of the Work shall be of the best 
quality of their respective kinds and the Contractor must use all diligence to inform 
itself fully as to the required construction and finish.  In no case shall Contractor 
proceed with the Work without obtaining first from the District Representative such 
Approval may be necessary for the proper performance of Work. 

d. Contractor’s Variation from Contract Document Requirements.  If it is found that the 
Contractor has varied from the requirements of the Contract Documents including the 
requirement to comply with all applicable laws, ordinances, rules and regulations, the 
District Representative may at any time, before or after completion of the Work, order 
the improper Work removed, remade or replaced by the Contractor at the Contractor’s 
expense. 

ARTICLE 6 -EXISTENCE OF UTILITIES AT THE WORK SITE 

a. The District has endeavored to determine the existence of utilities at the Project site 
from the records of the owners of known utilities in the vicinity of the Project.  The 
positions of these utilities as derived from such records are shown on the Plans. 
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b. No excavations were made to verify the locations shown for underground utilities.  The 
service connections to these utilities are not shown on the plans.  It shall be the 
responsibility of the Contractor to determine the exact location of all service 
connections.  The Contractor shall make its own investigations, including exploratory 
excavations, to determine the locations and type of service connections, prior to 
commencing Work which could result in damage to such utilities.  The Contractor shall 
immediately notify the District in writing of any utility discovered in a different position 
than shown on the Plans or which is not shown on the Plans. 

c. All water meters, water valves, fire hydrants, electrical utility vaults, telephone vaults, 
gas utility valves, and other subsurface structures shall be relocated or adjusted to 
final grade by the Contractor.  Locations of existing utilities shown on the Plans are 
approximate and may not be complete.  The Contractor shall be responsible for 
coordinating its Work with all utility companies during the construction of the Work. 

d. Notwithstanding the above, pursuant to Section 4215 of the Government Code, the 
District  has the responsibility to identify, with reasonable accuracy, main or trunkline 
facilities on the plans and  specifications.  In the event that main or trunkline utility 
facilities are not identified with reasonable accuracy in the plans and specifications 
made a part of the invitation for bids, District shall assume the responsibility for their 
timely removal, relocation, or protection. 

e. Contractor, except in an emergency, shall contact the appropriate regional notification 
center, Northern California Underground Service Alert at 1-800-227-2600 at least two 
working days prior to commencing any excavation if the excavation will be performed 
in an area which is known, or reasonably should be known, to contain subsurface 
installations other than the underground facilities owned or operated by the District, 
and obtain an inquiry identification number from that notification center.  No excavation 
shall be commenced or carried out by the Contractor unless such an inquiry 
identification number has been assigned to the Contractor or any subcontractor of the 
Contractor and the District has been given the identification number by the Contractor. 

ARTICLE 7 -SCHEDULE 

a. Estimated Schedule.  Within ten (10) days after the issuance of the Notice of Award, 
Contractor shall prepare a Project schedule and shall submit this to the District 
Representative for Approval.  The receipt or Approval of any schedules by the District 
Representative or the District shall not in any way relieve the Contractor of its 
obligations under the Contract Documents.  The Contractor is fully responsible to 
determine and provide for any and all staffing and resources at levels which allow for 
good quality and timely completion of the Project.  Contractor’s failure to incorporate 
all elements of Work required for the performance of the Contract or any inaccuracy 
in the schedule shall not excuse the Contractor from performing all Work required for 
a completed Project within the specified Contract time period.  If the required schedule 
is not received by the time the first payment under the Contract is due, Contractor shall 
not be paid until the schedule is received, reviewed and accepted by the District 
Representative. 

b. Schedule Contents.  The schedule shall allow enough time for inclement weather.  The 
schedule shall indicate the beginning and completion dates of all phases of 
construction; critical path for all critical, sequential time related activities; and “float 
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time” for all “slack” or “gaps” in the non-critical activities.  The schedule shall clearly 
identify all staffing and other resources which in the Contractor’s judgment are needed 
to complete the Project within the time specified for completion.  Schedule duration 
shall match the Contract time.  Schedules indicating early completion will be rejected. 

c. Schedule Updates.  Contractor shall continuously update its construction schedule.  
Contractor shall submit an updated and accurate construction schedule to the District 
Representative whenever requested to do so by District Representative and with each 
progress payment request.  The District Representative may withhold progress 
payments or other amounts due under the Contract Documents if Contractor fails to 
submit an updated and accurate construction schedule. 

ARTICLE 8 -SUBSTITUTIONS 

a. Pursuant to Public Contract Code Section 3400(b) the District may make a finding that 
is described in the invitation for bids that designates certain products, things, or 
services by specific brand or trade name. 

b. Unless specifically designated in the Contract Documents, whenever any material, 
process, or article is indicated or specified by grade, patent, or proprietary name or by 
name of manufacturer, such Specifications shall be deemed to be used for the purpose 
of facilitating the description of the material, process or article desired and shall be 
deemed to be followed by the words “or equal.”  Contractor may, unless otherwise 
stated, offer for substitution any material, process or article which shall be substantially 
equal or better in every respect to that so indicated or specified in the Contract 
Documents.  However, the District may have adopted certain uniform standards for 
certain materials, processes and articles. 

c. Contractor shall submit requests, together with substantiating data, for substitution of 
any “or equal” material, process or article no later than thirty-five (35) days after award 
of the Contract.  To facilitate the construction schedule and sequencing, some 
requests may need to be submitted before thirty-five (35) days after award of Contract.  
Provisions regarding submission of “or equal” requests shall not in any way authorize 
an extension of time for performance of this Contract.  If a proposed “or equal” 
substitution request is rejected, Contractor shall be responsible for providing the 
specified material, process or article.  The burden of proof as to the equality of any 
material, process or article shall rest with the Contractor.  The District has the complete 
and sole discretion to determine if a material, process or article is an “or equal” 
material, process or article that may be substituted. 

d. Data required to substantiate requests for substitutions of an “or equal” material, 
process or article data shall include a signed affidavit from the Contractor stating that, 
and describing how, the substituted “or equal” material, process or article is equivalent 
to that specified in every way except as listed on the affidavit.  Substantiating data 
shall include any and all illustrations, specifications, and other relevant data including 
catalog information which describes the requested substituted “or equal” material, 
process or article, and substantiates that it is an “or equal” to the material, process or 
article.  The substantiating data must also include information regarding the durability 
and lifecycle cost of the requested substituted “or equal” material, process or article.  
Failure to submit all the required substantiating data, including the signed affidavit, to 
the District in a timely fashion will result in the rejection of the proposed substitution. 
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e. The Contractor shall bear all of the District’s costs associated with the review of 
substitution requests. 

f. The Contractor shall be responsible for all costs related to a substituted “or equal” 
material, process or article. 

g. Contractor is directed to the Special Conditions (if any) to review any findings made 
pursuant to Public Contract Code section 3400. 

ARTICLE 9 -SHOP DRAWINGS 

a. Contractor shall check and verify all field measurements and shall submit with such 
promptness as to provide adequate time for review and cause no delay in its own Work 
or in that of any other contractor, subcontractor, or worker on the Project, six (6) copies 
of all shop or setting drawings, calculations, schedules, and materials list, and all other 
provisions required by the Contract.  Contractor shall sign all submittals affirming that 
submittals have been reviewed and approved by Contractor prior to submission to 
District Representative. Each signed submittal shall affirm that the submittal meets all 
the requirements of the Contract Documents except as specifically and clearly noted 
and listed on the cover sheet of the submittal. 

b. Contractor shall make any corrections required by the District Representative, and file 
with the District Representative six (6) corrected copies each, and furnish such other 
copies as may be needed for completion of the Work.  District Representative’s 
approval of shop drawings shall not relieve Contractor from responsibility for 
deviations from the Contract Documents unless Contractor has, in writing, called 
District Representative’s attention to such deviations at time of submission and has 
secured the District Representative’s written Approval.  District Representative’s 
Approval of shop drawings shall not relieve Contractor from responsibility for errors in 
shop drawings. 

ARTICLE 10 -SUBMITTALS 

a. Contractor shall furnish to the District Representative for approval, prior to purchasing 
or commencing any Work, a log of all samples, material lists and certifications, mix 
designs, schedules, and other submittals, as required in the specifications.  The log 
shall indicate whether samples will be provided in accordance with other provisions of 
this Contract. 

b. Contractor will provide samples and submittals, together with catalogs and supporting 
data required by the District Representative, to the District Representative within a 
reasonable time period to provide for adequate review and avoid delays in the Work. 

c. These requirements shall not authorize any extension of time for performance of this 
Contract. District Representative will check and approve such samples, but only for 
conformance with design concept of work and for compliance with information given 
in the Contract Documents. Work shall be in accordance with approved samples and 
submittals. 
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ARTICLE 11 -MATERIALS 

a. Except as otherwise specifically stated in the Contract Documents, Contractor shall 
provide and pay for all materials, labor, tools, equipment, water, lights, power, 
transportation, superintendence, temporary constructions of every nature, and all 
other services and facilities of every nature whatsoever necessary to execute and 
complete this Contract within specified time. 

b. Unless otherwise specified, all materials shall be new and the best of their respective 
kinds and grades as noted and/or specified, and workmanship shall be of good quality. 

c. Materials shall be furnished in ample quantities and at such times as to ensure 
uninterrupted progress of the Work and shall be stored properly and protected as 
required by the Contract Documents. Contractor shall be entirely responsible for 
damage or loss by weather or other causes to materials or Work. 

d. No materials, supplies, or equipment for Work under this Contract shall be purchased 
subject to any chattel mortgage or under a conditional sale or other agreement by 
which an interest therein or in any part thereof is retained by the seller or supplier. 
Contractor warrants good title to all material, supplies, and equipment installed or 
incorporated in the work and agrees upon completion of all work to deliver the Project, 
to the District free from any claims, liens, or charges. 

e. Materials shall be stored on the Project site in such manner so as not to interfere with 
any operations of the District or any independent contractor. 

ARTICLE 12 -CONTRACTOR’S SUPERVISION 

Contractor shall continuously keep at the Project site, a competent and experienced full-time 
Project superintendent approved by the District.  Superintendent must be able to proficiently 
speak, read and write in English.  Contractor shall continuously provide efficient supervision of 
the Project. 

ARTICLE 13 -WORKERS 

a. Contractor shall at all times enforce strict discipline and good order among its 
employees. Contractor shall not employ on the Project any unfit person or any one not 
skilled in the Work assigned to him or her. 

b. Any person in the employ of the Contractor whom the District may deem incompetent 
or unfit shall be dismissed from the Work and shall not be employed on this Project 
except with the written Approval of the District. 

ARTICLE 14 -FINGERPRINTING REQUIREMENTS 

District Determination of Fingerprinting Requirement Application is set forth in the Special 
Conditions. 

a. Contracts For Construction, Reconstruction, Rehabilitation Or Repair Of A School 
Facility Involving More Than Limited Contact With Students. 
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If the District determines, based on the totality of the circumstances concerning the 
Project, that the Contractor and Contractor's employees are subject to the requirements 
of Education Code section 45125.2 pertaining to Contracts for Construction, 
Reconstruction, Rehabilitation or Repair of a School Facility because they will have 
contact other than limited contact with pupils, by execution of the Contract, the Contractor 
acknowledges that Contractor is entering into a contract for the construction, 
reconstruction, rehabilitation, or repair of a school facility where the Contractor and/or 
Contractor's employees will have more than limited contact with students and the services 
to be provided do not constitute an emergency or exceptional situation.  In accordance 
with Education Code section 45125.2 the Contractor shall, at Contractor's own expense: 

1. install a physical barrier to limit contact with students by Contractor and/or Contractor's 
employees; 

2. provide for the continuous supervision and monitoring of the Contractor and/or 
Contractor's employees by an employee of the Contractor who has received fingerprint 
clearance from the California Department of Justice; 

3. require any employee of the Contractor potentially having contact with students to 
obtain fingerprint clearance as described in Education Code section 45125.1 

b. Contracts For Construction, Reconstruction, Rehabilitation Or Repair Of A School 
Facility Involving Only Limited Contact With Students. 

If the District determines based on the totality of the circumstances concerning the Project 
that the Contractor and Contractor's employees are subject to the requirements of 
Education Code section 45125.2 pertaining to Contracts for Construction, Reconstruction, 
Rehabilitation or Repair of a School Facility because they will have only limited contact 
with pupils, by execution of the Contract, the Contractor acknowledges that Contractor is 
entering into a contract for the construction, reconstruction, rehabilitation or repair of a 
school facility involving only limited contact with students.  Accordingly, the parties agree 
that the following conditions apply to any work performed by the Contractor and/or 
Contractor's employees on a school site: (1) Contractor and/or Contractor's employees 
shall check in with the school office each day immediately upon arriving at the school site; 
(2) Contractor and/or Contractor's employees shall inform school office staff of their 
proposed activities and location at the school site; (3) Once at such location Contractor 
and/or Contractor's employees shall not change locations without contacting the school 
office; (4) Contractor and Contractor's employees shall not use student restroom facilities; 
and (5) If Contractor and/or Contractor's employees find themselves alone with a student, 
Contractor and Contractor's employees shall immediately contact the school office and 
request that a member of the school staff be assigned to the work location. 

ARTICLE 15 -SUBCONTRACTORS 

a. Contractor agrees to bind every subcontractor to the terms of the Contract Documents 
as far as such terms are applicable to subcontractor’s portion of the Work.  Contractor 
shall be as fully responsible to the District for the acts and omissions of its 
subcontractors and of persons either directly or indirectly employed by its 
subcontractors, as Contractor is for acts and omissions of persons directly employed 
by Contractor.  Nothing contained in these Contract Documents shall create any 
contractual relationship between any subcontractor and the District. 
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b. The District reserves the right to Approve all subcontractors.  The District’s Approval 
of any subcontractor under this Contract shall not in any way relieve Contractor of its 
obligations in the Contract Documents. 

c. Prior to substituting any subcontractor listed in the Bid Forms, Contractor must comply 
with the requirements of the Subletting and Subcontracting Fair Practices Act pursuant 
to California Public Contract Code section 4100 et seq. 

ARTICLE 16 -PERMITS AND LICENSES 

Permits and licenses necessary for prosecution of the Work shall be secured and paid for by 
Contractor, unless otherwise specified in the Contract Documents. 

a. Contractor shall obtain and pay for all other permits and licenses required for the Work, 
including excavation permit and for plumbing, mechanical and electrical work and for 
operations in or over public streets or right of way under jurisdiction of public agencies 
other than the District. 

b. The Contractor shall arrange and pay for all off-site inspection of the Work related to 
permits and licenses, including certification, required by the specifications, drawings, 
or by governing authorities, except for such off-site inspections delineated as the 
District's responsibility pursuant to the Contract Documents. 

c. Before Acceptance of the Project, the Contractor shall submit all licenses, permits, 
certificates of inspection and required approvals to the District. 

ARTICLE 17 -UTILITY USAGE 

a. All temporary utilities, including but not limited to electricity, water, gas, and telephone, 
used on the Work shall be furnished and paid for by Contractor.  Contractor shall 
Provide necessary temporary distribution systems, including meters, if necessary, 
from distribution points to points on the Work where the utility is needed.  Upon 
completion of the Work, Contractor shall remove all temporary distribution systems. 

b. Contractor shall provide necessary and adequate utilities and pay all costs for water, 
electricity, gas, oil, and sewer charges required for completion of the Project. 

c. All permanent meters Installed shall be listed in the Contractor’s name until Project 
Acceptance. 

d. If the Contract is for construction in existing facilities, Contractor may, with prior written 
Approval of the District, use the District’s existing utilities by compensating the District 
for utilities used by Contractor. 

ARTICLE 18 -INSPECTION FEES FOR PERMANENT UTILITIES 

All inspection fees and other municipal charges for permanent utilities including, but not limited 
to, sewer, electrical, phone, gas, water, and irrigation shall be paid for by the District. Contractor 
shall be responsible for arranging the payment of such fees, but inspection fees and other 
municipal fees relating to permanent utilities shall be paid by the District. Contractor may either 
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request reimbursement from the District for such fees, or shall be responsible for arranging and 
coordination with District for the payment of such fees. 

ARTICLE 19 -TRENCHES 

a. Trenches Five Feet or More in Depth.  The Contractor shall submit to the District, in 
advance of excavation, a detailed plan showing the design of shoring, bracing, sloping 
or other provisions to be made for worker protection from the hazard of caving ground 
during the excavation of any trench or trenches five feet or more in depth.  If the plan 
varies from shoring system standards, the plan shall be prepared by a registered civil 
or structural engineer. The plan shall not be less effective than the shoring, bracing, 
sloping, or other provisions of the Construction Safety Orders, as defined in the 
California Code of Regulations. 

b. Excavations Deeper than Four Feet.  If work under this Contract involves digging 
trenches or other excavation that extends deeper than four feet below the surface, 
Contractor shall promptly, and before the following conditions are disturbed, notify the 
District, in writing, of any: 

1. Material that the Contractor believes may be material that is hazardous waste, as 
defined in Section 25117 of the Health and Safety Code, that is required to be removed 
to a Class I, Class II, or Class III disposal site in accordance with provisions of existing 
law. 

2. Subsurface or latent physical conditions at the site differing from those indicated. 

3. Unknown physical conditions at the site of any unusual nature, different materially from 
those ordinarily encountered and generally recognized as inherent in work of the 
character provided for in the Contract. 

The District shall promptly investigate the conditions, and if it finds that the conditions do 
so materially differ, or do involve hazardous waste, and cause a decrease or increase in 
Contractor’s cost of, or the time required for, performance of any part of the Work, shall 
issue a change order under the procedures described in the Contract Documents. 

In the event that a dispute arises between the District and the Contractor as to whether 
the conditions materially differ, or involve hazardous waste, or cause a decrease or 
increase in the Contractor’s cost of, or time required for, performance of any part of the 
Work, the Contractor shall not be excused from any scheduled completion date provided 
for by the Contract, but shall proceed with all Work to be performed under the Contract.  
Contractor shall retain any and all rights provided either by contract or by law which pertain 
to the resolution of disputes and protests between the parties. 

ARTICLE 20 -REMOVAL OF HAZARDOUS MATERIALS 

Should Contractor encounter material reasonably believed to be polychlorinated biphenyl (PCB) 
or other toxic wastes and hazardous materials which have not been rendered harmless at the 
Project site, the Contractor shall immediately stop work at the affected Project site and shall report 
the condition to the District in writing.  The District shall contract for any services required to 
directly remove and/or abate PCBs and other toxic wastes and hazardous materials, if required 
by the Project site(s), and shall not require the Contractor to subcontract for such services.  The 
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Work in the affected area shall not thereafter be resumed except by written agreement of the 
District and Contractor. 

ARTICLE 21 -SANITARY FACILITIES 

Contractor shall provide sanitary temporary toilet buildings for the use of all workers.  All toilets 
shall comply with all applicable federal, state and local laws, codes, ordinances, and regulations.  
Toilets shall be kept supplied with toilet paper and shall have workable door fasteners.  Toilets 
shall be serviced no less than once weekly and shall be present in a quantity of not less than 1 
per 20 workers as required by CAL-OSHA regulation.  The toilets shall be maintained in a sanitary 
condition at all times. Use of toilet facilities in the Work under construction shall not be permitted.  
Any other Sanitary Facilities required by CAL-OSHA shall be the responsibility of the Contractor. 

ARTICLE 22 -AIR POLLUTION CONTROL 

Contractor shall comply with all air pollution control rules, regulations, ordinances and statutes.  
All containers of paint, thinner, curing compound, solvent or liquid asphalt shall be labeled to 
indicate that the contents fully comply with the applicable material requirements. 

ARTICLE 23 -COMPLIANCE WITH STATE STORM WATER PERMIT 

a. Storm, surface, ground, nuisance, or other waters may be encountered at various 
times during the Work.  Contractor hereby acknowledges that it has investigated the 
risk arising from such waters, has prepared its Bid accordingly, and assumes any and 
all risks and liabilities arising therefrom. 

b. Contractor shall keep itself and all subcontractors, staff, and employees fully informed 
of and in compliance with all local, state and federal laws, rules and regulations that 
may impact, or be implicated by the performance of the Work including, without 
limitation, all applicable provisions of any relevant local ordinances regulating 
discharges of storm water; the Federal Water Pollution Control Act (33 U.S.C. § 1251 
et seq.); the California Porter-Cologne Water Quality Control Act (Water Code § 13000 
et seq.); and any and all regulations, policies, or permits issued pursuant to any such 
authority.  These include, but are not limited to Los Angeles Regional Water Quality 
Control Order No. R4-2012-0175 as amended by State Water Resources Control 
Board Order No. WQ 2015-0075, State Water Resources Control Board Order No. 
2009-0009-DWQ, as amended by Order Nos. 2010-0014-DWQ and 2012-0006-DWQ, 
and any amendment or renewal thereof (“Permit” or “Construction General Permit”). 

c. Contractor shall comply with the lawful requirements of any municipality, drainage 
district, or other local agency with jurisdiction over the location where the Work is to 
be conducted, regarding discharges of storm water to separate storm drain systems 
or watercourses.   

d. Contractor shall be required to comply with all conditions of the State Water Resources 
Control Board (“State Water Board”) National Pollutant Discharge Elimination System 
General Permit for Waste Discharge Requirements for Discharges of Storm Water 
Runoff Associated with Construction Activity (“Permit”) for all construction activity 
which results in the disturbance of in excess of one acre of total land area or which is 
part of a larger common area of development or sale.  Contractor shall be responsible 
for filing the Notice of Intent and for obtaining the Permit.  Contractor shall be solely 
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responsible for preparing and implementing a Storm Water Pollution Prevention Plan 
(“SWPPP”) prior to initiating Work.  In bidding on this Contract, it shall be Contractor’s 
responsibility to evaluate the cost of procuring the Permit and preparing the SWPPP 
as well as complying with the SWPPP and any necessary revision to the SWPPP.  
Contractor shall comply with all requirements of the State Water Resources Control 
Board.  Contractor shall include all costs of compliance with specified requirements in 
the Contract amount. 

e. Contractor shall file the Notice of Intent (“NOI”) and obtain coverage for the Project 
under the Construction General Permit, if coverage is required.  This may include filing 
all necessary documentation including the Permit Registration Documents (“PRDs”) 
through the Stormwater Multiple Applications and Report Tracking System 
(“SMARTS”); preparing and implementing a Storm Water Pollution Prevention Plan 
(“SWPPP”) for the Work site; implementing all other provisions, and monitoring and 
reporting requirements required by the Construction General Permit; and providing a 
Qualified SWPPP Developer (“QSD”) and Qualified SWPPP Practitioner (“QSP”), as 
necessary for all Work site activities, including but not limited to preparation and 
submittal of all reports, plans, inspections, and monitoring information in compliance 
with the Construction General Permit.  The District retains the right to develop its own 
documentation for the project site, including but not limited to the SWPPP, and in the 
alternative may require Contractor to adopt and implement portions of the District 
developed SWPPP.  Specific requirements for the Work site shall be set forth in the 
Special Conditions.  Contractor shall include all costs of compliance with specified 
requirements in the Contract amount.  Contractor shall provide copies of all reports 
and monitoring information to the District Representative. 

f. Notwithstanding the above, before any PRDs, SWPPP, or other Construction General 
Permit related document may be submitted to the State Water Resources Control 
Board or implemented on the Work site, it must first be reviewed and approved by the 
District, if requested.  The District expressly reserves the right to procure coverage 
under the Construction General Permit for the Work site if Contractor fails to draft 
satisfactory PRDs or SWPPP or otherwise fails to proceed in a manner that complies 
with the requirements of the Construction General Permit.  The District additionally 
reserves the right to hire additional contractors to maintain compliance at the Work 
site.  Whether Contractor has adequately maintained compliance with the Construction 
General Permit shall be the District’s sole determination.  Any costs incurred by the 
District in procuring coverage under the Construction General Permit, or drafting 
and/or implementing a SWPPP for the Work site shall be paid by Contractor 

g. Contractor shall comply with the lawful requirements of any applicable municipality, 
the District, drainage district, and other local agencies regarding discharges of storm 
water to separate storm drain system or other watercourses under their jurisdiction, 
including applicable requirements in municipal storm water management programs. 

h. Not used. 

i. Failure to comply with the Permit is in violation of federal and state law.  Contractor 
hereby agrees to indemnify and hold harmless District, its officials, officers, agents, 
employees and authorized volunteers from and against any and all claims, demands, 
losses or liabilities of any kind or nature which District, its officials, officers, agents, 
employees and authorized volunteers may sustain or incur for noncompliance with the 
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Permit arising out of or in connection with the Project, except for liability resulting from 
the sole established negligence, willful misconduct or active negligence of the District, 
its officials, officers, agents, employees or authorized volunteers.   

j. District reserves the right to defend any enforcement action or civil action brought 
against the District for Contractor’s failure to comply with any applicable water quality 
law, regulation, or policy.  Contractor hereby agrees to be bound by, and to reimburse 
District for the costs associated with, any enforcement action and/or settlement 
reached between the District and any relevant enforcement entity. 

k. District may seek damages from Contractor for delay in completing the Work in 
accordance with the Contract Documents, caused by Contractor’s failure to comply 
with the laws, regulations and policies described in this Article , or any other relevant 
water quality law, regulation, or policy. 

l. District may seek damages from Contractor for delay in completing the Contract in 
accordance with the Contract Documents, caused by Contractor’s failure to comply 
with the Permit. 

ARTICLE 24 -CLEANING UP 

a. Contractor at all times shall keep premises free from debris such as waste, rubbish, 
and excess materials and equipment.  Contractor shall not store debris under, in, or 
about the premises.  Upon completion of Work, Contractor shall clean the interior and 
exterior of the building or improvement including fixtures, equipment, walls, floors, 
ceilings, roofs, window sills and ledges, horizontal projections, and any areas where 
debris has collected so surfaces are free from foreign material or discoloration.  
Contractor shall clean and polish all glass, plumbing fixtures, and finish hardware and 
similar finish surfaces and equipment and contractor shall also remove temporary 
fencing, barricades, planking and construction toilet and similar temporary facilities 
from site.  Contractor shall also clean all buildings, asphalt and concrete areas to the 
degree necessary to remove oil, grease, fuel, or other stains caused by Contractor 
operations or equipment. 

b. Contractor shall fully clean up the site at the completion of the Work.  If the Contractor 
fails to immediately clean up at the completion of the Work, the District may do so and 
the cost of such clean up shall be charged back to the Contractor. 

ARTICLE 25 -LAYOUT AND FIELD ENGINEERING 

All field engineering required for laying out the Work and establishing grades for earthwork 
operations shall be furnished by the Contractor at its expense.  Layout shall be done by a 
registered civil engineer Approved by the District Representative. Any required “as-built” drawings 
of the Work shall be prepared by the registered civil engineer. 

ARTICLE 26 -EXCESSIVE NOISE 

a. The Contractor shall use only such equipment on the work and in such state of repair 
so that the emission of sound therefrom is within the noise tolerance level of that 
equipment as established by CAL-OSHA. 
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b. The Contractor shall comply with the most restrictive of the following: (1) local sound 
control and noise level rules, regulations and ordinances and (2) the requirements 
contained in these Contract Documents, including hours of operation requirements.  
No internal combustion engine shall be operated on the Project without a muffler of 
the type recommended by the manufacturer.  Should any muffler or other control 
device sustain damage or be determined to be ineffective or defective, the Contractor 
shall promptly remove the equipment and shall not return said equipment to the job 
until the device is repaired or replaced.  Said noise and vibration level requirements 
shall apply to all equipment on the job or related to the job, including but not limited to, 
trucks, transit mixers or transit equipment that may or may not be owned by the 
Contractor. 

ARTICLE 27 -TESTS AND INSPECTIONS 

a. If the Contract Documents, the District Representative, or any instructions, laws, 
ordinances, or public authority require any part of the Work to be tested or Approved, 
Contractor shall provide the District Representative at least two (2) working days’ 
notice of its readiness for observation or inspection.  If inspection is by a public 
authority other than the District, Contractor shall promptly inform the District of the date 
fixed for such inspection.  Required certificates of inspection (or similar) shall be 
secured by Contractor.  Costs for District testing and District inspection shall be paid 
by the District.  Costs of tests for Work found not to be in compliance shall be paid by 
the Contractor. 

b. If any Work is done or covered up without the required testing or Approval, the 
Contractor shall uncover or deconstruct the Work, and the Work shall be redone after 
completion of the testing at the Contractor’s cost in compliance with the Contract 
Documents. 

c. Where inspection and testing are to be conducted by an independent laboratory or 
agency, materials or samples of materials to be inspected or tested shall be selected 
by such laboratory or agency, or by the District, and not by Contractor.  All tests or 
inspections of materials shall be made in accordance with the commonly recognized 
standards of national organizations. 

d. In advance of manufacture of materials to be supplied by Contractor which must be 
tested or inspected, Contractor shall notify the District so that the District may arrange 
for testing at the source of supply. Any materials which have not satisfactorily passed 
such testing and inspection shall not be incorporated into the Work. 

e. If the manufacture of materials to be inspected or tested will occur in a plant or location 
outside the geographic limits of District, the Contractor shall pay for any excessive or 
unusual costs associated with such testing or inspection, including but not limited to 
excessive travel time, standby time and required lodging. 

f. Reexamination of Work may be ordered by the District.  If so ordered, Work must be 
uncovered or deconstructed by Contractor.  If Work is found to be in accordance with 
the Contract Documents, the District shall pay the costs of reexamination and 
reconstruction. If such Work is found not to be in accordance with the Contract 
Documents, Contractor shall pay all costs. 
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ARTICLE 28 -PROTECTION OF WORK AND PROPERTY 

a. The Contractor shall be responsible for all damages to persons or property that occur 
as a result of the Work.  Contractor shall be responsible for the proper care and 
protection of all materials delivered and Work performed until completion and final 
Acceptance by the District. All Work shall be solely at the Contractor’s risk. Contractor 
shall adequately protect adjacent property from settlement or loss of lateral support as 
necessary. Contractor shall comply with all applicable safety laws and building codes 
to prevent accidents or injury to persons on, about, or adjacent to the Project site 
where Work is being performed. Contractor shall erect and properly maintain at all 
times, as required by field conditions and progress of work, all necessary safeguards, 
signs, barriers, lights, and watchmen for protection of workers and the public, and shall 
post danger signs warning against hazards created in the course of construction. 

b. In an emergency affecting safety of life or of work or of adjoining property, Contractor, 
without special instruction or authorization from the District Representative, is hereby 
permitted to act to prevent such threatened loss or injury; and Contractor shall so act, 
without appeal, if so authorized or instructed by the District Representative or the 
District. Any compensation claimed by Contractor on account of emergency work shall 
be determined by and agreed upon by the District and the Contractor. 

c. Contractor shall provide such heat, covering, and enclosures as are necessary to 
protect all Work, materials, equipment, appliances, and tools against damage by 
weather conditions. 

d. Contractor shall take adequate precautions to protect existing sidewalks, curbs, 
pavements, utilities, and other adjoining property and structures, and to avoid damage 
thereto, and Contractor shall repair any damage thereto caused by the Work 
operations. Contractor shall: 

1. Enclose working area with a substantial barricade, and arrange work to cause 
minimum amount of inconvenience and danger to the public. 

2. Provide substantial barricades around any shrubs or trees indicated to be preserved. 

3. Deliver materials to the Project site over a route designated by the District 
Representative. 

4. Provide any and all dust control required and follow the Applicable air quality 
regulations as appropriate.  If the Contractor does not comply, the District shall have 
the immediate authority to provide dust control and deduct the cost from payments to 
the Contractor. 

5. Confine Contractor’s apparatus, the storage of materials, and the operations of its 
workers to limits required by law, ordinances, permits, or directions of the District 
Representative.  Contractor shall not unreasonably encumber the Project site with its 
materials. 

6. Take care to prevent disturbing or covering any survey markers, monuments, or other 
devices marking property boundaries or corners.  If such markers are disturbed by 
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accident, they shall be replaced by an approved civil engineer or land surveyor, at no 
cost to the District. 

ARTICLE 29 -CONTRACTORS MEANS AND METHODS 

Contractor is solely responsible for the means and methods utilized to Perform the Work.  In no 
case shall the Contractor’s means and methods deviate from commonly used industry standards. 

ARTICLE 30 -AUTHORIZED REPRESENTATIVES 

The District shall designate representatives, who shall have the right to be present at the Project 
site at all times.  The District may designate an inspector who shall have the right to observe all 
of the Contractor’s Work.  The inspector is not authorized to make changes in the Contract 
Documents.  The inspector shall not be responsible for the Contractor’s failure to carry out the 
Work in accordance with the Contract Documents.  Contractor shall provide safe and proper 
facilities for such access. 

ARTICLE 31 -HOURS OF WORK 

a. Eight (8) hours of work shall constitute a legal day’s work.  The Contractor and each 
subcontractor shall forfeit, as penalty to the District, twenty-five dollars ($25) for each 
worker employed in the execution of Work by the Contractor or any subcontractor for 
each day during which such worker is required or permitted to work more than eight 
(8) hours in any one day and forty (40) hours in any week in violation of the provisions 
of the Labor Code, and in particular, Section 1810 to Section 1815, except as provided 
in Labor Code Section 1815. 

b. Work shall be accomplished on a regularly scheduled eight (8) hour per day work shift 
basis, Monday through Friday, when school is not in session, between the hours of 
7:00 a.m. and 5:00 p.m.  Work hours at sites with Summer School shall be 2:00 p.m. 
to 8:00 p.m.  With permission, and at no additional cost to the District, Saturday work 
between the hours of 7:30 a.m. and 4:00 p.m. may be arranged.  If the project should 
extend to when school is in session, all work Monday through Friday shall be done in 
the afternoon and evening after school hours, at no additional cost to the District, at 
times agreed to by the District. 

c. It shall be unlawful for any person to operate, permit, use, or cause to operate any of 
the following at the Project site, other than between the hours of 7:00 a.m. to 5:00 
p.m., Monday through Friday, with no Work allowed on District-observed holidays, 
unless otherwise Approved by the District Representative: 

1. Powered Vehicles 
2. Construction Equipment 
3. Loading and Unloading Vehicles 
4. Domestic Power Tools 
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ARTICLE 32 -PAYROLL RECORDS 

a. Pursuant to Labor Code Section 1776, the Contractor and each subcontractor shall 
maintain weekly certified payroll records showing the name, address, social security 
number, work classification, straight time and overtime hours paid each day and week, 
and the actual per diem wages paid to each journeyman, apprentice, worker or other 
employee employed in connection with the work.  Contractor shall certify under penalty 
of perjury that records maintained and submitted by Contractor are true and accurate.  
Contractor shall also require subcontractor(s) to certify weekly payroll records under 
penalty of perjury. 

b. In accordance with Labor Code section 1771.4, the Contractor and each subcontractor 
shall furnish the certified payroll records directly to the Department of Industrial 
Relations (“DIR”) on a weekly basis and in the format prescribed by the DIR, which 
may include electronic submission.  Contractor shall comply with all requirements and 
regulations from the DIR relating to labor compliance monitoring and enforcement. 

c. The payroll records described herein shall be certified and submitted by the Contractor 
at a time designated by the District.  The Contractor shall also provide the following: 

1. A certified copy of the employee’s payroll records shall be made available for 
inspection or furnished to such employee or his or her authorized representative on 
request. 

2. A certified copy of all payroll records described herein shall be made available for 
inspection or furnished upon request of the DIR. 

d. Unless submitted electronically, the certified payroll records shall be on forms provided 
by the Division of Labor Standards Enforcement (“DLSE”) of the DIR or shall contain 
the same information as the forms provided by the DLSE. 

e. Any copy of records made available for inspection and furnished upon request to the 
public shall be marked or obliterated in such a manner as to prevent disclosure of an 
individual’s name, address, and social security number.  The name and address of the 
Contractor or any subcontractor shall not be marked or obliterated. 

f. In the event of noncompliance with the requirements of this Section, the Contractor 
shall have ten (10) days in which to comply subsequent to receipt of written notice 
specifying any item or actions necessary to ensure compliance with this section.  
Should noncompliance still be evident after such ten (10) day period, the Contractor 
shall, as a penalty to the District, forfeit Twenty-five Dollars ($25.00) for each day, or 
portion thereof, for each worker until strict compliance is effectuated.  Upon the request 
of the DIR, such penalties shall be withheld from contract payments. 

ARTICLE 33 -PREVAILING RATES OF WAGES 

a. The Contractor is aware of the requirements of Labor Code Sections 1720 et seq. and 
1770 et seq., as well as California Code of Regulations, Title 8, Section 16000 et seq. 
(“Prevailing Wage Laws”), which require the payment of prevailing wage rates and the 
performance of other requirements on certain “public works” and “maintenance” 
projects.  Since this Project involves an applicable “public works” or “maintenance” 
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project, as defined by the Prevailing Wage Laws, and since the total compensation is 
$1,000 or more, Contractor agrees to fully comply with such Prevailing Wage Laws.  
The Contractor shall obtain a copy of the prevailing rates of per diem wages at the 
commencement of this Agreement from the website of the Division of Labor Statistics 
and Research of the Department of Industrial Relations located at 
www.dir.ca.gov/dlsr/.  In the alternative, the Contractor may view a copy of the 
prevailing rates of per diem wages at the District.  Contractor shall make copies of the 
prevailing rates of per diem wages for each craft, classification or type of worker 
needed to perform work on the Project available to interested parties upon request, 
and shall post copies at the Contractor’s principal place of business and at the Project 
site.  Contractor shall defend, indemnify and hold the District, its elected officials, 
officers, employees and agents free and harmless from any claims, liabilities, costs, 
penalties or interest arising out of any failure or allege failure to comply with the 
Prevailing Wage Laws. 

b. The Contractor and each subcontractor shall forfeit as a penalty to the District not more 
than fifty dollars ($200) for each calendar day, or portion thereof, for each worker paid 
less than the stipulated prevailing wage rate for any work done by him, or by any 
subcontract under him, in violation of the provisions of the Labor Code.  The difference 
between such stipulated prevailing wage rate and the amount paid to each worker for 
each calendar day or portion thereof for which each worker was paid less than the 
stipulated prevailing wage rate shall be paid to each worker by the Contractor. 

c. Contractor shall post, at appropriate conspicuous points on the Project site, a schedule 
showing all determined general prevailing wage rates and all authorized deductions, if 
any, from unpaid wages actually earned. 

ARTICLE 34 -PUBLIC WORKS CONTRACTOR REGISTRATION 

Pursuant to Labor Code Sections 1725.5 and 1771.1, Contractor and its subcontractors must be 
registered with the Department of Industrial Relations at the time of the bid.  By entering into this 
Contract, Contractor represents that it is aware of the registration requirement and is currently 
registered with the DIR.  Contractor shall maintain a current registration for the duration of the 
Project.  Contractor shall further include the requirements of Labor Code sections 1725.5 and 
1771.1 in any subcontract and ensure that all subcontractors are registered at the time this 
Contract is entered into and maintain registration for the duration of the Project. 

ARTICLE 35 -EMPLOYMENT OF APPRENTICES 

a. Contractor and all subcontractors shall comply with the requirements of Labor Code 
Sections 1777.5 and 1777.6 in the employment of apprentices. 

b. Information relative to apprenticeship standards, wage schedules, and other 
requirements may be obtained from the Director of Industrial Relations, the 
Administrator of Apprenticeships, San Francisco, California, or from the Division of 
Apprenticeship Standards and its branch offices. 

c. Knowing violations of Labor Code Section 1777.5 will result in forfeiture not to exceed 
one hundred dollars ($100) for each calendar day of non-compliance pursuant to Labor 
Code Section 1777.7. 
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d. The responsibility for compliance with this Article shall rest upon the Contractor. 

ARTICLE 36 -NONDISCRIMINATION/EQUAL EMPLOYMENT OPPORTUNITY 

Pursuant to Labor Code Section 1735 and other applicable provisions of law, the Contractor and 
its subcontractors shall not discriminate against any employee or applicant for employment 
because of race, religious creed, color, national origin, ancestry, physical disability, mental 
disability, medical condition, genetic information, marital status, sex, gender, gender identity, 
gender expression, age, sexual orientation, or military and veteran status of any person on this 
Project.  The Contractor will take affirmative action to insure that employees are treated during 
employment or training without regard to their race, religious creed, color, national origin, 
ancestry, physical disability, mental disability, medical condition, genetic information, marital 
status, sex, gender, gender identity, gender expression, age, sexual orientation, or military and 
veteran status. 

ARTICLE 37 -DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS 

Contractors or subcontractors may not perform work on a public works project with a 
subcontractor who is ineligible to perform work on a public project pursuant to Labor Code Section 
1777.1 or 1777.7.  Any contract on a public works project entered into between a contractor and 
a debarred subcontractor is barred as a matter of law.  A debarred subcontractor may not receive 
any public money for performing work as a subcontractor on a public works contract.  Any public 
money that is paid, or may have been paid to a debarred subcontractor by a contractor on the 
project shall be returned to the District.  The Contractor shall be responsible for the payment of 
wages to workers of a debarred subcontractor who has been allowed to work on the project. 

ARTICLE 38 -LABOR/EMPLOYMENT SAFETY 

The Contractor shall maintain emergency first aid treatment for its employees which complies with 
the Federal Occupational Safety and Health Act of 1970 (29 U.S.C. § 651 et seq.), and California 
Code of Regulations, Title 8, Industrial Relations Division 1, Department of Industrial Relations, 
Chapter 4. 

ARTICLE 39 -WORKERS’ COMPENSATION INSURANCE 

The Contractor shall Provide, during the life of this Contract, workers’ compensation insurance 
for all of the employees engaged in Work under this Contract, on or at the Project site, and, in 
case any of sublet Work, the Contractor shall require the subcontractor similarly to provide 
workers’ compensation insurance for all the latter’s employees as prescribed by State law. Any 
class of employee or employees not covered by a subcontractor’s insurance shall be covered by 
the Contractor’s insurance. In case any class of employees engaged in work under this Contract, 
on or at the Project site, is not protected under the Workers’ Compensation Statutes, the 
Contractor shall provide or shall cause a subcontractor to provide, adequate insurance coverage 
for the protection of such employees not otherwise protected. The Contractor is required to secure 
payment of compensation to its employees in accordance with the provisions of Section 3700 of 
the Labor Code.  The Contractor shall file with the District certificates of its insurance protecting 
workers. Company or companies providing insurance coverage shall be acceptable to the District, 
if in the form and coverage as set forth in the Contract Documents. 
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ARTICLE 40 -EMPLOYER’S LIABILITY INSURANCE 

Contractor shall provide during the life of this Contract, Employer’s Liability Insurance, including 
Occupational Disease, in the amount of, at least, one million dollars ($1,000,000.00) per person 
per accident.  Contractor shall provide District with a certificate of Employer’s Liability Insurance. 
Such insurance shall comply with the provisions of the Contract Documents.  The policy shall be 
endorsed, if applicable, to provide a Borrowed Servant/Alternate Employer Endorsement and 
contain a Waiver of Subrogation in favor of the District. 

ARTICLE 41 -COMMERCIAL GENERAL LIABILITY INSURANCE 

a. Contractor shall procure and maintain during the life of this Contract and for such other 
period as may be required herein, at its sole expense, Commercial General Liability 
insurance coverage, including but not limited to, premises liability, contractual liability, 
products/completed operations if applicable, personal and advertising injury – which 
may arise from or out of Contractor’s operations, use, and management of the Project 
site, or the performance of its obligations hereunder.  Policy limits shall not be less 
than $1,000,000 per occurrence for bodily injury, personal injury and property damage.  
If Commercial General Liability Insurance or other form with a general aggregate limit 
is used, either the general aggregate limit shall apply separately to this project/location 
or the general aggregate limit shall be twice the required occurrence limit. 

b. Such policy shall comply with all the requirements of this Article and Article 42. The 
limits set forth herein shall apply separately to each insured against whom claims are 
made or suits are brought, except with respect to the limits of liability.  Further the limits 
set forth herein shall not be construed to relieve the Contractor from liability in excess 
of such coverage, nor shall it limit Contractor’s indemnification obligations to the 
District, and shall not preclude the District from taking such other actions available to 
the District under other provisions of the Contract Documents or law. 

c. Contractor shall make certain that any and all subcontractors hired by Contractor are 
insured in accordance with this Contract. If any subcontractor’s coverage does not 
comply with the foregoing provisions, Contractor shall indemnify and hold the District 
harmless from any damage, loss, cost, or expense, including attorneys’ fees, incurred 
by the District as a result thereof. 

d. All general liability policies provided pursuant to the provisions of this Article shall 
comply with the provisions of the Contract Documents. 

e. All general liability policies shall be written to apply to all bodily injury, including death, 
property damage, personal injury, owned and non-owned equipment, blanket 
contractual liability, completed operations liability, explosion, collapse, under-ground 
excavation, removal of lateral support, and other covered loss, however occasioned, 
occurring during the policy term, and shall specifically insure the performance by 
Contractor of that part of the indemnification contained in these General Conditions, 
relating to liability for injury to or death of persons and damage to property. If the 
coverage contains one or more aggregate limits, a minimum of 50% of any such 
aggregate limit must remain available at all times; if over 50% of any aggregate limit 
has been paid or reserved, the District may require additional coverage to be 
purchased by Contractor to restore the required limits. Contractor may combine 
primary, umbrella, and as broad as possible excess liability coverage to achieve the 
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total limits indicated above. Any umbrella or excess liability policy shall include the 
additional insured endorsement described in the Contract Documents. 

ARTICLE 42 -AUTOMOBILE LIABILITY INSURANCE 

Contractor shall take out and maintain at all times during the term of this Contract Automobile 
Liability Insurance in the amount of, at least, one million dollars ($1,000,000).  Such insurance 
shall provide coverage for bodily injury and property damage including coverage for non-owned 
and hired vehicles, in a form and with insurance companies acceptable to the District.  Such 
insurance shall comply with the provisions of Article 42 below. 

ARTICLE 43 -BUILDER’S RISK [“ALL RISK”] 

a. It is the Contractor’s responsibility to maintain or cause to be maintained Builder’s Risk 
(“All Risk”) extended coverage insurance on all work, material, equipment, appliances, 
tools, and structures which are a part of the Contract and subject to loss or damage 
by fire, and vandalism and malicious mischief, in an amount to cover 100% of the 
replacement cost.  The District accepts no responsibility until the Contract is formally 
accepted by the Governing Board for the work. The Contractor is required to file with 
the District a certificate evidencing fire insurance coverage. 

b. Provide insurance coverage on completed value form, all-risk or special causes of loss 
coverage. 

1. Insurance policies shall be so conditioned as to cover the performance of any extra 
work performed under the Contract. 

2. Coverage shall include all materials stored on site and in transit. 

3. Coverage shall include Contractor’s tools and equipment. 

4. Insurance shall include boiler, machinery and material hoist coverage. 

c. Such insurance shall comply with the provisions of the Contract Documents. 

ARTICLE 44 -FORM AND PROOF OF CARRIAGE OF INSURANCE 

a. Any insurance carrier providing insurance coverage required by the Contract 
Documents shall be admitted to and authorized to do business in the State of California 
unless waived, in writing, by the District Risk Manager.  Carrier(s) shall have an A.M. 
Best rating of not less than an A:VIII.  Insurance deductibles or self-insured retentions 
must be declared by the Contractor, and such deductibles and retentions shall have 
the prior written consent from the District.  At the election of the District the Contractor 
shall either 1) reduce or eliminate such deductibles or self-insured retentions, or 2) 
procure a bond which guarantees payment of losses and related investigations, claims 
administration, and defense costs and expenses. 

b. Contractor shall cause its insurance carrier(s) to furnish the District with either 1) a 
properly executed original Certificates(s) of Insurance and certified original copies of 
Endorsements effecting coverage as required herein, or 2) if requested to do so in 
writing by the District Risk Manager, provide original Certified copies of policies 
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including all Endorsements and all attachments thereto, showing such insurance is in 
full force and effect.  The District, its directors and officers, employees, agents or 
representatives are named as Additional Insureds and Provide a Waiver of 
Subrogation in favor of those parties.  Further, said Certificates(s) and policies of 
insurance shall contain the covenant of the insurance carrier(s) that shall provide no 
less than thirty (30) days written notice be given to the  District prior to any material 
modification or cancellation of such insurance.  In the event of a material modification 
or cancellation of coverage, the District may terminate or Stop Work pursuant to the 
Contract Documents, unless the District receives, prior to such effective date, another 
properly executed original Certificate of Insurance and original copies of 
endorsements or certified original policies, including all endorsements and 
attachments thereto evidencing coverages set forth herein and the insurance required 
herein is in full force and effect.  Contractor shall not take possession, or use the 
Project site, or commence operations under this Agreement until the District has been 
furnished original Certificate(s) of Insurance and certified original copies of 
Endorsements or policies of insurance including all Endorsements and any and all 
other attachments as required in this Section.  The original Endorsements for each 
policy and the Certificate of Insurance shall be signed by an individual authorized by 
the insurance carrier to do so on its behalf. 

c. It is understood and agreed to by the parties hereto and the insurance company(s), 
that the Certificate(s) of  Insurance and policies shall so covenant and shall be 
construed as primary, and the District’s insurance and/or deductibles and/or self-
insured retentions or self-insured programs shall not be construed as contributory. 

d. The District reserves the right to adjust the monetary limits of insurance coverage’s 
during the term of this Contract including any extension thereof-if in the District’s 
reasonable judgment, the amount or  type  of insurance carried by the Contractor 
becomes inadequate. 

e. Contractor shall pass down the insurance obligations contained herein to all tiers of 
sub-contractors working under this Contract. 

ARTICLE 45 -INSURANCE AND BOND REQUIREMENTS 

a. Insurance Requirements.  Contractor shall procure and maintain, at Contractor’s own 
expense, the following insurance coverages during the term of the Contract: 

b. "All Risk" property insurance, including builder's risk, excluding the perils of 
earthquake and flood, covering the full replacement cost of the work that names 
Rosemead School District as "loss payee" as its interests may appear.  Such 
insurance shall cover all materials stored on site and Contractor’s tools and equipment. 

c. Commercial General Liability Insurance (equivalent in form to Insurance Services 
Office, Inc. (ISO) form CG 00 01 11 85 or CG 00 01 10 93) in an amount not less than 
$1,000,000 per occurrence and $2,000,000 general aggregate. 

d. Commercial Automobile Liability Insurance (equivalent in form to ISO form CA 00 01 
06 92) covering Symbol 1 (any auto) in an amount not less than $1,000,000 combined 
single limit. 
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e. Workers Compensation Insurance as required by the California Labor Code and 
Employer’s Liability Insurance in an amount not less than $1,000,000 per 
accident/disease. 

f. Professional Liability or Errors and Omissions Liability Insurance in an amount not less 
than $1,000,000 per claim. 

g. Bond Requirements.  Contractor shall provide to District: 

h. Bid Bond equal to 10% of the Performance Bond amount. 

i. Payment Bond (Material and Labor Bond) to satisfy claims of material suppliers and 
mechanics and laborers employed by the Contractor in connection with this Contract.  
This bond shall be maintained by Contractor in full force and effect for the period 
prescribed by operation of law. 

j. Performance Bond guaranteeing faithful performance of all work within the time and 
manner prescribed, free from original or developed defects.  The Surety’s obligations 
under the Performance Bond shall continue so long as any obligation of Contractor 
remains.  Nothing herein shall limit the District’s rights or the Contractor’s or Surety’s 
obligations under the Contract, including, but not limited to, California Code of Civil 
Procedure Section 337.15. 

ARTICLE 46 -INSURANCE DOCUMENTATION AND SECURITY REQUIREMENTS. 

a. The insurance required herein shall be placed with insurers admitted to do business 
in the State of California or non-admitted but authorized by the State of California (List 
of Eligible Surplus Lines Insurers (LESLI)) and with a rating of or equivalent to an A:VIII 
by A.M. Best Company. 

b. The bonds required herein shall be placed with surety companies on the U.S. 
Department of Treasury’s List of Approved Sureties. 

c. General Coverage Endorsements Required. 

d. Additional insured endorsements. The general liability insurance policy must be 
endorsed with an additional insured endorsement (on a form equivalent to ISO form 
CG 2010 11 85 or CG 20 26 11 85) naming Rosemead School District, its trustees, 
employees, and agents as additional insured.  The policy must be endorsed to provide 
that any failure by the Contractor to comply with the reporting provisions of the policy 
shall not affect the coverage afforded to the District, its trustees, employees, and 
agents. 

e. Notice of policy changes or cancellation. Each insurance policy shall be endorsed to 
state that policy shall not be suspended, voided, materially changed (except by reason 
of limit reduction due to paid claims), or canceled by either party except after thirty (30) 
days prior written notice (or except after ten (10) days written notice for nonpayment 
of premium only) to the District. 

f. Primary, non-contributing coverage. Each insurance policy shall be endorsed to state 
that coverage shall apply on a primary, noncontributing basis in relation to any 
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insurance or self-insurance, primary or excess, maintained by or available to the 
District, its boards, officials, employees, or agents. Similarly, each insurance policy 
shall be endorsed to state that coverage maintained by District shall be excess to and 
shall not contribute to insurance or self-insurance maintained by the Contractor. 

g. Severability of interests. A severability of interest endorsement, which provides 
Contractor’s insurance shall apply separately to each insured against whom claim is 
made or suit is brought, except with respect to the limits of the insurer's liability. 

h. Waivers of subrogation. Each workers’ compensation and general liability insurance 
policy shall be endorsed to state that the insurance company waives it rights of 
subrogation against Rosemead School District, its trustees, employees, and agents. 

i. Delivery of Certificates and Endorsements.  Prior to the start of performance, 
Contractor shall deliver to District certificates of insurance and the endorsements for 
approval as to sufficiency and form.  In addition, Consultant shall, within thirty (30) 
days prior to expiration of the insurance, furnish to District certificates of insurance and 
endorsements evidencing renewal of the insurance.  District reserves the right to 
require complete certified copies of all policies of Contractor at any time.  District may, 
at its discretion, require additional coverage or additional limits based upon the nature 
of the services provided. 

j. Claims-made Acceptability.  “Claims-made” policies for other than professional liability, 
or errors and omissions liability policies are not acceptable unless the District 
determines that “Occurrence” policies are not available in the market for the risk being 
insured. If a “Claims-made” policy is accepted, it must provide for a pre-paid extended 
reporting period endorsement (ERPE) of not less than one hundred eighty (180) days. 
In lieu of the prepaid ERPE, contractor shall warrant that it will maintain continuous, 
equivalent coverage at least three years after contract completion. Also, if a claims-
made policy is utilized, its prior acts date must be at least as early as the first date of 
business by the Contractor with the District. 

k. Insurance Requirements for Subcontractors.  If subcontractors are permitted under 
this Contract, Contractor shall include Article 1 and 2 in its agreements with 
subcontractors and shall forward to District all required documentation. 

l. Self-Insurance, Self-Insured Retentions, Deductibles.  Any self-insurance program, 
self-insured retention, or deductible must be separately approved in writing by the 
Associate Superintendent of Business Services or designee and shall protect District, 
its trustees, employees and agents in the same manner and to the same extent as 
they would have been protected had the policy or policies not contained retention or 
deductible provisions. 

m. The coverage and limits required hereunder shall not in any way limit the liability of the 
Contractor nor are the insurance requirements herein intended to represent adequate 
or sufficient coverage for the Contractor’s  risks hereunder. 

n. The District reserves the right to adjust the monetary limits of insurance coverage’s 
during the term of this Contract including any extension thereof-if in the District’s 
reasonable judgment, the amount or  type  of insurance carried by the Contractor 
becomes inadequate. 
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ARTICLE 47 -TIME FOR COMPLETION AND LIQUIDATED DAMAGES 

a. Time for Completion/Liquidated Damages.  Work shall be commenced within ten (10) 
days of the date stated in the District’s Notice to Proceed and shall be completed by 
Contractor in the time specified in the Contract Documents. The District is under no 
obligation to consider early completion of the Project; and the Contract completion 
date shall not be amended by the District’s receipt or acceptance of the Contractor’s 
proposed earlier completion date.  Furthermore, Contractor shall not, under any 
circumstances, receive additional compensation from the District (including but not 
limited to indirect, general, administrative or other forms of overhead costs) for the 
period between the time of earlier completion proposed by the Contractor and the 
Contract completion date.  If the Work is not completed as stated in the Contract 
Documents, it is understood that the District will suffer damage.  In accordance with 
Government Code section 53069.85, being impractical and infeasible to determine the 
amount of actual damage, it is agreed that Contractor shall pay to the District as fixed 
and liquidated damages, and not as a penalty, the sum stipulated in the Contract for 
each day of delay until the Work is fully completed. Contractor and its surety shall be 
liable for any liquidated damages.  Any money due or to become due the Contractor 
may be retained to cover liquidated damages. 

b. Inclement Weather.  Contractor shall abide by the District Representative’s 
determination of what constitutes inclement weather.  Time extensions for inclement 
weather shall only be granted when the Work stopped during inclement weather is on 
the critical path of the Project schedule. 

c. Extension of Time.  Contractor shall not be charged liquidated damages because of 
any delays in completion of the Work due to unforeseeable causes beyond the control 
and without the fault or negligence of Contractor (or its subcontractors or suppliers).  
Contractor shall within five (5) Days of identifying any such delay notify the District in 
writing of causes of delay.  The District shall ascertain the facts and extent of delay 
and grant extension of time for completing the Work when, in its judgment, the facts 
justify such an extension. Time extensions to the Project shall be requested by the 
Contractor as they occur and without delay. No delay claims shall be permitted unless 
the event or occurrence delays the completion of the Project beyond the Contract 
completion date. 

d. No Damages for Reasonable Delay.  The District’s liability to Contractor for delays for 
which the District is responsible shall be limited to only an extension of time unless 
such delays were unreasonable under the circumstances. In no case shall the District 
be liable for any costs which are borne by the Contractor in the regular course of 
business, including, but not limited to, home office overhead and other ongoing costs.  
Damages caused by unreasonable District delay, including delays caused by items 
that are the responsibility of the District pursuant to Government  Code section 4215, 
shall be based on actual costs only, no proportions or formulas shall be used to 
calculate any delay damages. 

ARTICLE 48 -COST BREAKDOWN AND PERIODIC ESTIMATES 

Contractor shall furnish on forms Approved by the District: 
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a. Within ten (10) Days of award of the Contract a detailed estimate giving a complete 
breakdown of the Contract price. 

b. A monthly itemized estimate of Work done for the purpose of making progress 
payments.  In order for the District to consider and evaluate each progress payment 
application, the Contractor shall submit a detailed measurement of Work performed 
and a progress estimate of the value thereof before the tenth (10th) Day of the 
following month. 

c. Contractor shall submit, with each of its payment requests, an adjusted list of actual 
quantities, verified by the District Representative, for unit price items listed, if any, in 
the Bid Form. 

d. Following the District’s Acceptance of the Work, the Contractor shall submit to the 
District a written statement of the final quantities of unit price items for inclusion in the 
final payment request. 

e. The District shall have the right to adjust any estimate of quantity and to subsequently 
correct any error made in any estimate for payment. 

Contractor shall certify under penalty of perjury, that all cost breakdowns and periodic estimates 
accurately reflect the Work on the Project. 

ARTICLE 49 -MOBILIZATION 

a. When a bid item is included in the Bid Form for mobilization, the costs of Work in 
advance of construction operations and not directly attributable to any specific bid item 
will be included in the progress estimate (“Initial Mobilization”).  When no bid item is 
provided for “Initial Mobilization,” payment for such costs will be deemed to be included 
in the other items of the Work. 

b. Payment for Initial Mobilization based on the lump sum provided in the Bid Form, which 
shall constitute full compensation for all such Work.  No payment for Initial Mobilization 
will be made until all of the listed items have been completed to the satisfaction of the 
District Representative.  The scope of the Work included under Initial Mobilization shall 
include, but shall not be limited to, the following principal items: 

1. Obtaining and paying for all bonds, insurance, and permits. 

2. Moving on to the Project site of all Contractor’s plant and equipment required for first 
month’s operations. 

3. Installing temporary construction power, wiring, and lighting facilities. 

4. Establishing fire protection system. 

5. Developing and installing a construction water supply. 

6. Providing and maintaining the field office trailers for the Contractor and the District 
Representative, complete, with all specified furnishings and utility services including 
telephones, telephone appurtenances, computer and printer, and copying machine. 
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7. Providing on-site communication facilities for the Owner and the District 
Representative, including telephones, radio pagers, and fax machines. 

8. Providing on-site sanitary facilities and potable water facilities as specified per Cal-
OSHA and these Contract Documents. 

9. Furnishing, installing, and maintaining all storage buildings or sheds required for 
temporary storage of products, equipment, or materials that have not yet been installed 
in the Work.  All such storage shall meet manufacturer’s specified storage 
requirements, and the specific provisions of the specifications, including temperature 
and humidity control, if recommended by the manufacturer, and for all security. 

10. Arranging for and erection of Contractor’s work and storage yard. 

11. Posting all OSHA required notices and establishment of safety programs per Cal-
OSHA. 

12. Full-time presence of Contractor’s superintendent at the job site as required herein. 

13. Submittal of Construction Schedule as required by the Contract Documents. 

ARTICLE 50 -PAYMENTS 

a. The District shall make monthly progress payments following receipt of undisputed 
and properly submitted payment requests.  Contractor shall be paid a sum equal to 
ninety-five percent (95%) of the value of Work performed up to the last day of the 
previous month, less the aggregate of previous payments.  Notwithstanding the 
foregoing, Contractor shall not be entitled to payment for work so long as any lawful 
or proper direction concerning the Work or any portion thereof given by the District, 
District’s Representative, or the Architect shall remain uncomplied with. 

b. The Contractor shall, after the full completion of the Work, submit a final payment 
application.  All prior progress estimates shall be subject to correction in the final 
estimate and payment. 

c. Unless otherwise required by law, the final payment of ten percent (5%) of the value 
of the Work, if unencumbered, shall be paid no later than sixty (60) Days after the date 
of recordation of the Notice of Completion. 

d. Acceptance by Contractor of the final payment shall constitute a waiver of all claims 
against the District arising from this Contract. 

e. Payments to the Contractor shall not be construed to be an acceptance of any 
defective work or improper materials, or to relieve the Contractor of its obligations 
under the Contract Documents. 

f. The Contractor shall submit with each payment request the Contractor’s conditional 
waiver of lien for the entire amount covered by such payment request, as well as a 
valid unconditional waiver of lien from the Contractor and all subcontractors and 
materialmen for all work and materials included in any prior invoices.  Waivers of lien 
shall be in the forms prescribed by California Civil Code Section 3262.  Prior to final 
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payment by the District, the Contractor shall submit a final waiver of lien for the 
Contractor’s work, together with releases of lien from any subcontractor or 
materialmen. 

ARTICLE 51 -PAYMENTS WITHHELD AND BACK CHARGES 

In addition to amounts which the District may retain under other provisions of the Contract 
Documents the District may withhold payments due to Contractor as may be necessary to cover: 

a. Stop Notice Claims. 

b. Defective Work not remedied. 

c. Failure of Contractor to make proper payments to its subcontractors or suppliers. 

d. Completion of the Contract if there exists a reasonable doubt that the Work can be 
completed for balance then unpaid. 

e. Damage to another contractor or third party. 

f. Amounts which may be due the District for claims against Contractor. 

g. Failure of Contractor to keep the record (“as-built”) drawings up to date. 

h. Failure to provide updates on the construction schedule. 

i. Site cleanup. 

j. Failure of the Contractor to comply with requirements of the Contract Documents. 

k. Liquated damages. 

l. Legally permitted penalties. 

m. Back charge of additional costs for environmental monitors, inspectors, testing labs, 
and other 3rd-party consultants of the District incurred by the District due to the 
Contractor’s schedule requiring that such 3rd-party consultants be paid for days other 
than Monday through Friday or overtime. 

n. Back charge of additional costs for environmental monitors, inspectors, testing labs, 
and other 3rd-party consultants of the District incurred by the District due to the 
Contractor’s work failing inspection/testing and having to be re-worked, re-done, or re-
tested.  All additional hours of inspection/monitoring or other activities related to the 
re-work and re-testing and the costs of retesting shall be subject to back charge. 

o. Back charge of additional costs for environmental monitors, inspectors, testing labs, 
and other 3rd-party consultants of the District incurred by the District due to the 
Contractor’s work not being completed by the scheduled date for final completion.  All 
additional hours of inspection/monitoring or other 3rd-party activities incurred after the 
date of final completion because the Contractor has not completed the work shall be 
subject to back charge. 
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Upon completion of the Contract, the District will reduce the final Contract amount to reflect costs 
charged to the Contractor, back charges or payments withheld pursuant to the Contract 
Documents. 

ARTICLE 52 -SECURITIES FOR MONEY WITHHELD 

Pursuant to Section 22300 of the Public Contract Code of the State of California, Contractor may 
request the District to make retention payments directly to an escrow agent or may substitute 
securities for any money withheld by the District to ensure performance under the Contract.  At 
the request and expense of Contractor, securities equivalent to the amount withheld shall be 
deposited with the District or with a state or federally chartered bank as the escrow agent who 
shall return such securities to Contractor upon satisfactory completion of the Contract.  Deposit 
of securities with an escrow agent shall be subject to a written agreement substantially in the form 
provided in Section 22300 of the Public Contract Code. 

ARTICLE 53 -CHANGES AND EXTRA WORK 

a. Owner Initiated Change. The District, without invalidating the Contract, may order 
changes in the Work consisting of additions, deletions or other revisions, the Contract 
amount and Contract time being adjusted accordingly.  All such changes in the Work 
shall be authorized by written Change Order, and shall be performed under the 
applicable conditions of the Contract Documents.  A Change Order signed by the 
Contractor indicates the Contractor’s agreement therewith, including any adjustment 
in the Contract amount or the Contract time, and the full and final settlement of all 
costs (direct, indirect and overhead) related to the Work authorized by the Change 
Order. 

1. The Contractor must submit a complete cost proposal, including any change in the 
Contract time, within seven (7) Days after receipt of a scope of a proposed Change 
Order, unless the District requests that proposals be submitted in less than seven (7) 
Days. 

b. Contractor Initiated Change.  The Contractor must give written notice to the District 
Representative of a proposed Change Order required for compliance with the Contract 
Documents within seven (7) Days of discovery of the facts giving rise to the proposed 
change order. 

c. Contract Price Adjustment. 

1. All claims for additional compensation to the Contractor shall be presented in writing 
before the expense is incurred and will be adjusted as provided herein.  No Work shall 
be allowed to lag pending such adjustment, but shall be promptly executed as directed, 
even if a dispute arises.  No claim will be considered after the Work in question has 
been done unless a written contract change order has been issued or a timely written 
notice of claim has been made by Contractor.  Contractor shall not be entitled to claim 
or bring suit for damages, whether for loss of profits or otherwise, on account of any 
decrease or omission of any item or portion of Work to be done.  Whenever any change 
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is made as provided for herein, such change shall be considered and treated as though 
originally included in the Contract, and shall be subject to all terms, conditions and 
provisions of the original Contract. 

2. Whenever possible, any changes to the Contract amount shall be in a lump sum 
mutually agreed to by the Contractor and the District. 

3. All price quotations submitted by the Contractor shall be accompanied by sufficiently 
detailed supporting documentation to permit verification by the District. 

d. Force Account Work. If the Contractor fails to submit the cost proposal for a 
Change Order within the seven (7) Day period (or as requested), the District has the 
right to order the Contractor in writing to commence the Work immediately on a force 
account basis and/or issue a lump sum change to the Contract price in accordance 
with the District’s estimate of cost.  If the change is issued based on the District 
estimate, the Contractor will waive its right to dispute the action unless within fifteen 
(15) Days following completion of the added/deleted Work, the Contractor presents 
written proof that the District’s estimate was in error. 

e. Cost Estimates.  Estimates for lump sum quotations and accounting for cost-plus-
percentage Work shall be limited to direct expenditures necessitated specifically by 
the subject extra work, and shall be segregated as follows: 

1. Labor.  The costs of labor will be the actual cost for wages prevailing locally for each 
craft or type of worker at the time the extra work is done, plus employer payments of 
payroll taxes and insurance, health and welfare, pension, vacation, apprenticeship 
funds, and other direct costs resulting from Federal, State or local laws, as well as 
assessment or benefits required by lawful collective bargaining agreements.  The use 
of a labor classification which would increase the extra work cost will not be permitted 
unless the Contractor establishes the necessity for such additional costs.  Labor costs 
for equipment operators and helpers shall be reported only when such costs are not 
included in the invoice for equipment rental. 

2. Materials.  The cost of materials reported shall be at invoice or lowest current price at 
which such materials are locally available in the quantities involved, plus sales tax, 
freight and delivery.  Materials cost shall be based upon supplier or manufacturer’s 
invoice.  If invoices or other satisfactory evidence of cost are not furnished within fifteen 
(15) Days of delivery, then the District Representative shall determine the materials 
cost, at its sole discretion. 

3. Tool and Equipment Use.  No payment will be made for the use of small tools, tools 
which have a replacement value of $1,000 or less.  Regardless of ownership, the rates 
to be used in determining equipment use costs shall not exceed listed rates prevailing 
locally at equipment rental agencies, or distributors, at the time the Work is performed. 

4. Overhead, Profit and Other Charges.  The mark-up for overhead (including 
supervision) and profit on Work added to the Contract shall be according to the 
following: 

i. “Net Cost” is defined as consisting of costs of labor, materials and tools and 
equipment only excluding overhead and profit.  The costs of applicable insurance 
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and bond premium will be reimbursed to the Contractor and subcontractors at cost 
only, without mark-up. 

ii. For Work performed by the Contractor’s forces the added cost for overhead and 
profit shall not exceed fifteen (15%) percent of the Net Cost of the Work. 

iii. For Work performed by a subcontractor, the added cost for overhead and profit 
shall not exceed fifteen (15%) percent of the Net Cost of the Work to which the 
Contractor may add five (5%) percent of the subcontractor’s Net Cost. 

iv. For Work performed by a sub-subcontractor the added cost for overhead and 
profit shall not exceed fifteen (15 %) percent of the Net Cost for Work to which the 
subcontractor and general Contractor may each add an additional five (5 %) 
percent of the Net Cost of the lower tier subcontractor. 

v. No additional markup will be allowed for lower tier subcontractors, and in no case 
shall the added cost for overhead and profit payable by District exceed twenty-
five (25%) percent of the Net Cost as defined herein. 

5. For added or deducted Work by subcontractors, the Contractor shall furnish to the 
District the subcontractor’s signed detailed estimate of the cost of labor, material and 
equipment, including the subcontractor markup for overhead and profit.  The same 
requirement shall apply to sub-subcontractors. 

6. For added or deducted Work furnished by a vendor or supplier, the Contractor shall 
furnish to the District a detailed estimate or quotation of the cost to the Contractor, 
signed by such vendor or supplier. 

7. Any change in the Work involving both additions and deletions shall indicate a net total 
cost, including subcontracts and materials.  Allowance for overhead and profit, as 
specified herein, shall be applied if the net total cost is an extra; overhead and profit 
allowances shall not be applied if the net total cost is a credit.  The estimated cost of 
deductions shall be based on labor and material prices on the date the Contract was 
executed. 

8. Contractor shall not reserve a right to assert impact costs, extended job site costs, 
extended overhead, constructive acceleration and/or actual acceleration beyond what 
is stated in the change order for Work.  No claims shall be allowed for impact, extended 
overhead costs, constructive acceleration and/or actual acceleration due to a 
multiplicity of changes and/or clarifications.  The Contractor may not change or modify 
the District’s change order form in an attempt to reserve additional rights. 

f. Agreement as to Change in Contract Price/ Time. If the District disagrees with 
the proposal submitted by Contractor, it will notify the Contractor and the District will 
provide its opinion of the appropriate price and/or time extension.  If the Contractor 
agrees with the District, a Change Order will be issued by the District.  If no agreement 
can be reached, the District shall have the right to issue a unilateral change order 
setting forth its determination of the reasonable additions or savings in costs and time 
attributable to the extra or deleted work.  Such determination shall become final and 
binding if the Contractor fails to submit a claim in writing to the District within fifteen 
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(15) Days of the issuance of the unilateral change order, disputing the terms of the 
unilateral change order. 

g. No dispute, disagreement or failure of the parties to reach agreement on the terms of 
the change order shall relieve the Contractor from the obligation to proceed with 
performance of the Work, including extra work, promptly and expeditiously. 

h. Any alterations, extensions of time, extra work or any other changes may be made 
without securing consent of the Contractor’s surety or sureties. 

ARTICLE 54 -OCCUPANCY 

The District reserves the right to occupy or utilize any portion of the Work at any time before 
completion, and such occupancy or use shall not constitute Acceptance of any part of Work 
covered by this Contract.  This use shall not relieve the Contractor of its responsibilities under the 
Contract. 

ARTICLE 55 -INDEMNIFICATION 

To the fullest extent permitted by law, Contractor shall immediately defend (with counsel of the 
District’s choosing), indemnify and hold harmless the District, its directors, officials, officers, 
agents, employees, and representatives, and each of them from and against: 

a. Any and all claims, demands, causes of action, costs, expenses, injuries, losses or 
liabilities, in law or in equity, of every kind or nature whatsoever, but not limited to, 
injury to or death, including wrongful death, of any person, and damages to or 
destruction of property of any person, arising out of, related to, or in any manner 
directly or indirectly connected with the Work or this Contract, including claims made 
by subcontractors for nonpayment, including without limitation the payment of all 
consequential damages and attorney’s fees and other related costs and expenses, 
however caused, regardless of whether the allegations are false, fraudulent, or 
groundless, and regardless of any negligence of the District or its directors, officers, 
employees, or authorized volunteers (including passive negligence), except the sole 
negligence or willful misconduct or active negligence of the District or its directors, 
officers, employees, or authorized volunteers. 

b. Contractor’s defense and indemnity obligation herein includes, but is not limited to 
damages, fines, penalties, attorney’s fees and costs arising from claims under the 
Americans with Disabilities Act (ADA) or other federal or state disability access or 
discrimination laws arising from Contractor’s Work during the course of construction 
of the improvements or after the Work is complete, as the result of defects or 
negligence in Contractor’s construction of the improvements. 

c. Any and all actions, proceedings, damages, costs, expenses, fines, penalties or 
liabilities, in law or equity, of every kind or nature whatsoever, arising out of, resulting 
from, or on account of the violation of any governmental law or regulation, compliance 
with which is the responsibility of Contractor; 

d. Any and all losses, expenses, damages (including damages to the Work itself), 
attorney’s fees, and other costs, including all costs of defense which any of them may 
incur with respect to the failure, neglect, or refusal of Contractor to faithfully perform 
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the Work and all of Contractor’s obligations under the agreement. Such costs, 
expenses, and damages shall include all costs, including attorney’s fees, incurred by 
the indemnified parties in any lawsuit to which they are a party. 

Contractor shall immediately defend, at Contractor’s own cost, expense and risk, with the District’s 
Governing Board’s choosing, any and all such aforesaid suits, actions or other legal proceedings 
of every kind that may be brought or instituted against the District, its officials, officers, agents, 
employees and representatives. Contractor shall pay and satisfy any judgment, award or decree 
that may be rendered against the District, its officials, officers, employees, agents, employees 
and representatives, in any such suit, action or other legal proceeding. Contractor shall reimburse 
the District, its officials, officers, agents, employees and representatives for any and all legal 
expenses and costs incurred by each of them in connection therewith or in enforcing the indemnity 
herein provided. The only limitations on this provision shall be those imposed by Civil Code 
section 2782. 

ARTICLE 56 -RECORD (“AS BUILT”) DRAWINGS 

a. Contractor shall prepare and maintain a complete set of record drawings (herein 
referred to as “as-builts”) and shall require each trade to prepare its own as-builts.  The 
as-builts must show the entire site for each major trade, including but not limited to 
water, sewer, electrical, data, telephone, cable, fire alarm, gas and plumbing.  
Contractor shall mark the as-builts to show the actual installation where the installation 
varies from the Work as originally shown.  Contractor shall mark whichever drawings 
are most capable of showing conditions fully and where shop drawings are used, 
Contractor must record a cross-reference at the corresponding location on the 
Contract drawings. Contractor shall give particular attention to concealed elements 
that would be difficult to measure and record at a later date. Contractor shall use colors 
to distinguish variations in separate categories of the Work. 

b. Contractor shall note related change order numbers where applicable.  Contractor 
shall organize as-builts into manageable sets, bound with durable paper cover sheets 
and shall print suitable title, dates and other identification on the cover of each set.  
Contractor to also provide an electronic version of the as-builts.  The suitability of the 
as-builts will be determined by the District Representative. 

ARTICLE 57 -RESOLUTION OF CONSTRUCTION CLAIMS 

Contractor shall timely comply with all notices and requests for changes to the Contract Time or 
Contract Price, including but not limited to all requirements of Article 53, Changes and Extra Work, 
as a prerequisite to filing any claim governed by this Section. The failure to timely submit a notice 
of delay or notice of change, or to timely request a change to the Contract Price or Contract Time, 
or to timely provide any other notice or request required herein shall constitute a waiver of the 
right to further pursue the claim under the Contract or at law. 

a. Intent.  Effective January 1, 1991, section 20104 et seq., of the California Public 
Contract Code prescribes a process utilizing informal conferences, non-binding judicial 
supervised mediation, and judicial arbitration to resolve disputes on construction 
claims of $375,000 or less.  Effective January 1, 2017, section 9204 of the Public 
Contract Code prescribes a process for negotiation and mediation to resolve disputes 
on construction claims. The intent of this Section is to implement sections 20104 et 
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seq. and section 9204 of the California Public Contract Code. This Section shall be 
construed to be consistent with said statutes. 

b. Claims.  For purposes of this Section, “Claim” means a separate demand by the 
Contractor, after a change order duly requested in accordance with Article 53 
“Changes and Extra Work” has been denied by the District, for (A) a time extension, 
(B) payment of money or damages arising from Work done by or on behalf of the 
Contractor pursuant to the Contract, or (C) an amount the payment of which is disputed 
by the District.  A “Claim” does not include any demand for payment for which the 
Contractor has failed to provide notice, request a change order, or otherwise failed to 
follow any procedures contained in the Contract Documents.  Claims governed by this 
Section may not be filed unless and until the Contractor completes all procedures for 
giving notice of delay or change and for the requesting of a time extension or change 
order, including but not necessarily limited to the procedures contained in Article 53, 
Changes and Extra Work, and Contractor’s request for a change has been denied in 
whole or in part.  Claims governed by this Section must be filed no later than fourteen 
(14) days after a request for change has been denied in whole or in part or after any 
other event giving rise to the Claim.  The Claim shall be submitted in writing to the 
District and shall include on its first page the following in 16-point capital font: “THIS 
IS A CLAIM.”  Furthermore, the claim shall include the documents necessary to 
substantiate the claim.  Nothing herein is intended to extend the time limit or supersede 
notice requirements otherwise provided by contract for the filing of claims, including all 
requirements pertaining to compensation or payment for extra Work, disputed Work, 
and/or changed conditions.  Failure to follow such contractual requirements shall bar 
any claims or subsequent lawsuits for compensation or payment thereon. 

c. Supporting Documentation.  The Contractor shall submit all claims in the following 
format: 

1. Summary of claim merit and price, and Contract clause pursuant to which the claim is 
made. 

2. List of documents relating to claim 

(a) Specifications 
(b) Drawings 
(c) Clarifications (Requests for Information) 
(d) Schedules 
(e) Other 

3. Chronology of events and correspondence 

4. Analysis of claim merit 

5. Analysis of claim cost 

6. Analysis of time impact analysis in CPM format 

7. If Contractor’s claim is based in whole or in part on an allegation of errors or omissions 
in the Drawings or Specifications for the Project, Contractor shall provide a summary 
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of the percentage of the claim subject to design errors or omissions and shall obtain a 
certificate of merit in support of the claim of design errors and omissions. 

8. Cover letter and certification of validity of the claim, including any claims from 
subcontractors of any tier, in accordance with Government Code section 12650 et 
seq.. 

d. District’s Response.  Upon receipt of a claim pursuant to this Section, District shall 
conduct a reasonable review of the claim and, within a period not to exceed 45 Days, 
shall provide the Contractor a written statement identifying what portion of the claim is 
disputed and what portion is undisputed. Any payment due on an undisputed portion 
of the claim will be processed and made within 60 Days after the District issues its 
written statement. 

1. If the District needs approval from its governing body to provide the Contractor a 
written statement identifying the disputed portion and the undisputed portion of the 
claim, and the District’s governing body does not meet within the 45 Days or within the 
mutually agreed to extension of time following receipt of a claim sent by registered 
mail or certified mail, return receipt requested, the District shall have up to three Days 
following the next duly publicly noticed meeting of the District’s governing body after 
the 45-Day period, or extension, expires to provide the Contractor a written statement 
identifying the disputed portion and the undisputed portion. 

2. Within 30 Days of receipt of a claim, the District may request in writing additional 
documentation supporting the claim or relating to defenses or claims the District may 
have against the Contractor. If additional information is thereafter required, it shall be 
requested and provided pursuant to this subdivision, upon mutual agreement of 
District and the Contractor.  The District’s written response to the claim, as further 
documented, shall be submitted to the Contractor within 30  Days (if the claim is less 
than $15,000, within 15 Days) after receipt of the further documentation, or within a 
period of time no greater than that taken by the Contractor in producing the additional 
information or requested documentation, whichever is greater. 

e. Meet and Confer.  If the Contractor disputes the District’s written response, or the 
District fails to respond within the time prescribed, the Contractor may so notify the 
District, in writing, either within 15 Days of receipt of the District’s response or within 
15 Days of the District’s failure to respond within the time prescribed, respectively, and 
demand in writing an informal conference to meet and confer for settlement of the 
issues in dispute. Upon receipt of a demand, the District shall schedule a meet and 
confer conference within 30 Days for settlement of the dispute. 

f. Mediation.  Within 10 business Days following the conclusion of the meet and confer 
conference, if the claim or any portion of the claim remains in dispute, the District shall 
provide the Contractor a written statement identifying the portion of the claim that 
remains in dispute and the portion that is undisputed. Any payment due on an 
undisputed portion of the claim shall be processed and made within 60 Days after the 
District issues its written statement. Any disputed portion of the claim, as identified by 
the Contractor in writing, shall be submitted to nonbinding mediation, with the District 
and the Contractor sharing the associated costs equally. The District and Contractor 
shall mutually agree to a mediator within 10 business Days after the disputed portion 
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of the claim has been identified in writing, unless the parties agree to select a mediator 
at a later time. 

1. If the parties cannot agree upon a mediator, each party shall select a mediator and 
those mediators shall select a qualified neutral third party to mediate with regard to the 
disputed portion of the claim. Each party shall bear the fees and costs charged by its 
respective mediator in connection with the selection of the neutral mediator. 

2. For purposes of this section, mediation includes any nonbinding process, including, 
but not limited to, neutral evaluation or a dispute review board, in which an 
independent third party or board assists the parties in dispute resolution through 
negotiation or by issuance of an evaluation. Any mediation utilized shall conform to 
the timeframes in this section. 

3. Unless otherwise agreed to by the District and the Contractor in writing, the mediation 
conducted pursuant to this section shall excuse any further obligation under Public 
Contract Code Section 20104.4 to mediate after litigation has been commenced. 

4. The mediation shall be held no earlier than the date the Contractor completes the Work 
or the date that the Contractor last performs Work, whichever is earlier. All unresolved 
claims shall be considered jointly in a single mediation, unless a new unrelated claim 
arises after mediation is completed. 

g. Procedures After Mediation.  If following the mediation, the claim or any portion 
remains in dispute, the Contractor must file a claim pursuant to Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 
3 of Division 3.6 of Title 1 of the Government Code prior to initiating litigation.  For 
purposes of those provisions, the running of the period of time within which a claim 
must be filed shall be tolled from the time the Contractor submits his or her written 
claim pursuant to subdivision (a) until the time the claim is denied, including any period 
of time utilized by the meet and confer conference. 

h. Civil Actions.  The following procedures are established for all civil actions filed to 
resolve claims of $375,000 or less: 

1. Within 60 Days, but no earlier than 30 Days, following the filing or responsive 
pleadings, the court shall submit the matter to non-binding mediation unless waived 
by mutual stipulation of both parties or unless mediation was held prior to 
commencement of the action in accordance with Public Contract Code section 9204 
and the terms of this Contract.  The mediation process shall provide for the selection 
within 15 Days by both parties of a disinterested third person as mediator, shall be 
commenced within 30 Days of the submittal, and shall be concluded within 15 Days 
from the commencement of the mediation unless a time requirement is extended upon 
a good cause showing to the court. 

2. If the matter remains in dispute, the case shall be submitted to judicial arbitration 
pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the 
Code of Civil Procedure, notwithstanding Section 1114.11 of that code.  The Civil 
Discovery Act of 1986 (Article 3 (commencing with Section 2016) of Chapter 3 of Title 
3 of Part 4 of the Code of Civil Procedure) shall apply to any proceeding brought under 
this subdivision consistent with the rules pertaining to judicial arbitration.  In addition 
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to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of 
Civil Procedure, (A) arbitrators shall, when possible, be experienced in construction 
law, and (B) any party appealing an arbitration award who does not obtain a more 
favorable judgment shall, in addition to payment of costs and fees under that chapter, 
also pay the attorney’s fees on appeal of the other party. 

i. Government Code Claims.  In addition to any and all contract requirements 
pertaining to notices of and requests for compensation or payment for extra Work, 
disputed Work, construction claims and/or changed conditions, the Contractor must 
comply with the claim procedures set forth in Government Code Sections 900, et seq. 
prior to filing any lawsuit against the District.  Such Government Code claims and any 
subsequent lawsuit based upon the Government Code claims shall be limited to those 
matters that remain unresolved after all procedures pertaining to extra Work, disputed 
Work, construction claims, and/or changed conditions have been followed by 
Contractor.  If no such Government Code claim is submitted, or if the prerequisite 
contractual requirements are not satisfied, no action against the District may be filed. 
A Government Code claim must be filed no earlier than the date the Work is 
completed or the date the Contractor last performs Work on the Project, 
whichever occurs first. A Government Code claim shall be inclusive of all 
unresolved claims unless a new unrelated claim arises after the Government 
Code claim is submitted. 

j. Non-Waiver.  The District’s failure to respond to a claim from the Contractor within the 
time periods described in this Section or to otherwise meet the time requirements of 
this Section shall result in the claim being deemed rejected in its entirety. 

ARTICLE 58 -DISTRICT’S RIGHT TO TERMINATE CONTRACT 

a. Termination for Cause:  The District may, without prejudice to any other right or 
remedy, serve written notice upon Contractor of its intention to terminate this Contract 
if the Contractor: (i) refuses or fails to prosecute the Work or any part thereof with such 
diligence as will ensure its completion within the time required; (ii) fails to complete the 
Work within the required time; (iii) should file a bankruptcy petition or be adjudged a 
bankrupt; (iv) should make a general assignment for the benefit of its creditors; (v) 
should have a receiver appointed; (vi) should persistently or repeatedly refuse or fail 
to supply enough properly skilled workers or proper materials to complete the Work; 
(vii) should fail to make prompt payment to subcontractors or for material or labor; (viii) 
persistently disregard laws, ordinances, other requirements or instructions of the 
District; or (ix) should violate any of the provisions of the Contract Documents. 

The notice of intent to terminate shall contain the reasons for such intention to terminate. 
Unless within ten (10) Days after the service of such notice, such condition shall cease or 
satisfactory arrangements (acceptable to the District) for the required correction are made, 
this Contract shall be terminated.  In such case, Contractor shall not be entitled to receive 
any further payment until the Project has been finished.  The District may take over and 
complete the Work by any method it may deem appropriate.  Contractor and its surety 
shall be liable to the District for any excess costs or other damages incurred by the District 
to complete the Project.  If the District takes over the Work, the District may, without liability 
for so doing, take possession of and utilize in completing the Work such materials, 
appliances, plant, and other property belonging to the Contractor as may be on the Project 
site. 
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b. Termination For Convenience:  The District may terminate performance of the Work 
in whole or, in part, if the District determines that a termination is in the District's 
interest. 

The Contractor shall terminate all or any part of the Work upon delivery to the Contractor 
of a Notice of Termination specifying that the termination is for the convenience of the 
District, the extent of termination, and the effective date of such termination. 

After receipt of Notice of Termination, and except as directed by the District, the Contractor 
shall, regardless of any delay in determining or adjusting any amounts due under this 
Termination for Convenience clause, immediately proceed with the following obligations: 

1. Stop Work as specified in the Notice. 

2. Complete any Work specified in the Notice of Termination in a least cost/shortest time 
manner while still maintaining the quality called for under the Contract Documents. 

3. Leave the property upon which the Contractor was working and upon which the facility 
(or facilities) forming the basis of the Contract Documents is situated in a safe and 
sanitary manner such that it does not pose any threat to the public health or safety. 

4. Terminate all subcontracts to the extent that they relate to the portions of the Work 
terminated. 

5. Place no further subcontracts or orders, except as necessary to complete the 
remaining portion of the Work. 

6. Submit to the District, within ten (10) Days from the effective date of the Notice of 
Termination, all of the documentation called for by the Contract Documents to 
substantiate all costs incurred by the Contractor for labor, materials and equipment 
through the Effective Date of the Notice of Termination.  Any documentation 
substantiating costs incurred by the Contractor solely as a result of the District's 
exercise of its right to terminate this Contract pursuant to this clause, which costs the 
Contractor is authorized under the Contract Documents to incur, shall: (i) be submitted 
to and received by the District no later than thirty (30) Days after the Effective Date of 
the Notice of Termination; (ii) describe the costs incurred with particularity; and (iii) be 
conspicuously identified as "Termination Costs Occasioned by the District's 
Termination for Convenience." 

7. These provisions are in addition to and not in limitation of any other rights or remedies 
available to the District. 

c. Notwithstanding any other provision of this Article, when immediate action is 
necessary to protect life and safety or to reduce significant exposure or liability, the 
District may immediately order Contractor to cease Work on the Project until such 
safety or liability issues are addressed to the satisfaction of the District or the Contract 
is terminated. 
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ARTICLE 59 -WARRANTY AND GUARANTEE 

a. Contractor warrants that all materials and equipment furnished under this Contract 
shall be new unless otherwise specified in the Contract Documents; and that all Work 
conforms to the Contract Document requirements and is free of any defect whether 
performed by the Contractor or any subcontractor or supplier. 

b. Unless otherwise stated, all warranty periods shall begin upon the filing of the Notice 
of Completion.  Unless otherwise stated, the warranty period shall be for one year. 

c. The Contractor shall remedy at its expense any damage to District-owned or controlled 
real or personal property. 

d. Contractor shall furnish the District with all warranty and guarantee documents prior to 
final Acceptance of the Project by the District. 

e. The District shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage.  The Contractor shall within ten (10) Days 
after being notified commence and perform with due diligence all necessary Work.  If 
the Contractor fails to promptly remedy any defect, or damage; the District shall have 
the right to replace, repair, or otherwise remedy the defect, or damage at the 
Contractor’s expense. 

f. In the event of any emergency constituting an immediate hazard to health, safety,  
property, or licensees, when caused by Work of the Contractor not in accordance with 
the Contract requirements, the District may undertake at Contractor’s expense, and 
without prior notice, all Work necessary to correct such condition. 

g. With respect to all warranties, express or implied, from subcontractors, manufacturers, 
or suppliers for Work performed and Materials furnished under this Contract, the 
Contractor shall: 

1. Obtain for District all warranties that would be given in normal commercial practice. 

2. Require all warranties to be executed, in writing, for the benefit of the District; and 

3. Enforce all warranties for the benefit of the District, unless otherwise directed in writing 
by the District. 

This Article shall not limit the District’s rights under this Contract or with respect to latent defects, 
gross mistakes, or fraud.  The District specifically reserves all rights related to defective Work, 
including but not limited to the defect claims pursuant to California Code of Civil Procedure Section 
337.15. 

ARTICLE 60 -DOCUMENT RETENTION & EXAMINATION 

a. In accordance with Government Code Section 8546.7, records of both the District and 
the Contractor shall be subject to examination and audit by the State Auditor General 
for a period of three (3) years after final payment. 
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b. Contractor shall make available to the District any of the Contractor’s other documents 
related to the Project immediately upon request of the District. 

c. In addition to the State Auditor rights above, the District shall have the right to examine 
and audit all books, estimates, records, contracts, documents, bid documents, 
subcontracts, and other data of the Contractor (including computations and 
projections) related to negotiating, pricing, or performing the modification in order to 
evaluate the accuracy and completeness of the cost or pricing data at no additional 
cost to the District, for a period of four (4) years after final payment. 

ARTICLE 61 -SOILS INVESTIGATIONS 

When a soils investigation report for the Project site is available, such report shall not be a part of 
the Contract Documents. Any information obtained from such report as to subsurface soil 
condition, or to elevations of existing grades or elevations of underlying rock, is approximate only 
and is not guaranteed.  Contractor acknowledges that any soils investigation report (including any 
borings) was prepared for purposes of design only and Contractor is required to examine the site 
before submitting its bid and must make whatever tests it deems appropriate to determine the 
underground condition of the soil. 

ARTICLE 62 -REQUIRED CERTIFICATIONS 

Contractor shall, for all contracts involving state funds, submit a “Drug-Free Workplace 
Certification” and a "Recycled Content Certification."  These forms are included in the Contract 
Documents and must be signed under the penalty of perjury and dated prior to commencing Work 
on this Project. 

In addition to the above listed certifications, Contractor shall, for all contracts involving state funds, 
execute and submit an “Asbestos-Free Materials Certification.”  Contractor, further, is aware of 
the following: 

a. Should asbestos containing materials be installed by the Contractor in violation of this 
certification, or if removal of asbestos containing materials is part of the Project, 
decontaminations and removals will be performed in accordance with the 
requirements of all applicable laws and will meet the following criteria: 

1. Decontamination and removal of Work found to contain asbestos or Work installed 
with asbestos containing equipment shall be done only under the supervision of a 
qualified consultant, knowledgeable in the field of asbestos abatement and accredited 
by the Environmental Protection Agency (EPA). 

2. The asbestos removal contractor shall be an EPA accredited contractor qualified in 
the removal of asbestos and shall be chosen and approved by the asbestos consultant 
who shall have sole discretion and final determination in this matter. 

3. The asbestos consultant shall be chosen and approved by the District which shall have 
sole discretion and final determination in this matter. 

4. The Work will not be accepted until asbestos contamination is reduced to levels 
deemed acceptable by the asbestos consultant. 
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b. If removal of asbestos containing materials is part of the Project, the cost of all 
asbestos removal, including, but not necessarily limited to the cost of the asbestos 
removal contractor, the cost of the asbestos consultant, analytical and laboratory fees, 
time delays and additional costs that may be incurred by the District shall be borne 
entirely by the Contractor. 

c. Hold Harmless:  Interface of Work for the Project with work containing asbestos shall 
be executed by the Contractor at his/her risk and at his/her discretion with full 
knowledge of the currently accepted standards, hazards, risks and liabilities 
associated with asbestos work and asbestos containing products.  By execution of the 
Contract, the Contractor acknowledges the above and agrees to the fullest extent 
permitted by law to hold harmless the District, its Governing Board, employees, 
agents, representatives, including its architect and assigns, for all asbestos liability 
which may be associated with this Work.  The Contractor further agrees to instruct 
his/her employees with respect to the above-mentioned standards, hazards, risk and 
liabilities. 

ARTICLE 63 -SEPARATE CONTRACTS 

a. The District reserves the right to let other contracts in connection with this Work or on 
the Project site.  Contractor shall permit other contractors reasonable access and 
storage of their materials and execution of their work and shall properly connect and 
coordinate its Work with theirs. 

b. To ensure proper execution of its subsequent Work, Contractor shall immediately 
inspect Work already in place and shall at once report to the District Representative 
any problems with the Work in place or discrepancies with the Contract Documents. 

c. Contractor shall ascertain to its own satisfaction the scope of the Project and nature 
of any other contracts that have been or may be awarded by the District in prosecution 
of the Project to the end that Contractor may perform this Contract in the light of such 
other contracts, if any.  Nothing herein contained shall be interpreted as granting to 
Contractor exclusive occupancy at the site of the Project.  Contractor shall not cause 
any unnecessary hindrance or delay to any other contractor working on the Project.  If 
simultaneous execution of any contract for the Project is likely to cause interference 
with performance of some other contract or contracts, the District Representative shall 
decide which contractor shall cease Work temporarily and which contractor shall 
continue or whether work can be coordinated so that contractors may proceed 
simultaneously.  The District shall not be responsible for any damages suffered or for 
extra costs incurred by Contractor resulting directly or indirectly from award, 
performance, or attempted performance of any other contract or contracts on the 
Project site. 

ARTICLE 64 -NOTICE AND SERVICE THEREOF 

All notices shall be in writing and either served by personal delivery or mailed to the other party 
as designated in the Bid Forms.  Written notice to the Contractor shall be addressed to 
Contractor’s principal place of business unless Contractor designates another address in writing 
for service of notice.  Notice to District shall be addressed to the District as designated in the 
Notice Inviting Bids unless District designates another address in writing for service of notice.  
Notice shall be effective upon receipt or five (5) Days after being sent by first class mail, whichever 
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is earlier.  Notice given by facsimile shall not be effective unless acknowledged in writing by the 
receiving party. 

ARTICLE 65 -NOTICE OF THIRD-PARTY CLAIMS 

Pursuant to Public Contract Code Section  9201, the District shall provide Contractor with timely 
notification of the receipt of any third-party claim relating to the Contract. 

ARTICLE 66 -STATE LICENSE BOARD NOTICE. 

Contractors are required by law to be licensed and regulated by the Contractors’ State License 
Board which has jurisdiction to investigate complaints against contractors if a complaint regarding 
a patent act or omission is filed within four (4) years of the date of the alleged violation.  A 
complaint regarding a latent act or omission pertaining to structural defects must be filed within 
ten (10) years of the date of the alleged violation.  Any questions concerning a contractor may be 
referred to the Registrar, Contractors’ State License Board, P.O. Box 26000, Sacramento, 
California 95826. 

ARTICLE 67 -INTEGRATION 

a. Oral Modifications Ineffective.  No oral order, objection, direction, claim or notice by 
any party or person shall affect or modify any of the terms or obligations contained in 
the Contract Documents. 

b. Contract Documents Represent Entire Contract.  The Contract Documents represent 
the entire agreement of the District and Contractor. 

ARTICLE 68 -ASSIGNMENT 

Contractor shall not assign, transfer, convey, sublet, or otherwise dispose of this Contract or any 
part thereof including any claims, without prior written consent of the District.  Any assignment 
without the written consent of the District shall be void.  Any assignment of money due or to 
become due under this Contract shall be subject to a prior lien for services rendered or Material 
supplied for performance of Work called for under the Contract Documents in favor of all persons, 
firms, or corporations rendering such services or supplying such Materials to the extent that claims 
are filed pursuant to the Civil Code, the Code of Civil Procedure or the Government Code. 

ARTICLE 69 -CHANGE IN NAME AND NATURE OF CONTRACTOR’S LEGAL 
ENTITY 

Should a change be contemplated in the name or nature of the Contractor’s legal entity, the 
Contractor shall first notify the District in order that proper steps may be taken to have the change 
reflected on the Contract. 

ARTICLE 70 -ASSIGNMENT OF ANTITRUST ACTIONS 

Pursuant to Section 7103.5 of the Public Contract Code, in entering into a public works contract 
or subcontract to supply goods, services, or materials pursuant to a public works contract, 
Contractor or subcontractor offers and agrees to assign to the District all rights, title, and interest 
in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Section 
15) or under the Cartwright Act (chapter 2 (commencing with Section 16700) of part 2 of division 
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7 of the Business and Professions Code), arising from the purchase of goods, services, or 
materials pursuant to this Contract or any subcontract.  This assignment shall be made and 
become effective at the time the District makes final payment to the Contractor, without further 
acknowledgment by the parties. 

ARTICLE 71 -PROHIBITED INTERESTS 

No District official or representative who is authorized in such capacity and on behalf of the District 
to negotiate, supervise, make, accept, or approve, or to take part in negotiating, supervising, 
making, accepting or approving any engineering, inspection, construction or material supply 
contract or any subcontract in connection with construction of the project, shall be or become 
directly or indirectly interested financially in the Contract. 

ARTICLE 72 -LAWS AND REGULATIONS 

a. Contractor shall give all notices and comply with all laws, ordinances, rules and 
regulations bearing on conduct of Work as indicated and specified.  If Contractor 
observes that drawings and specifications are at variance therewith, it shall promptly 
notify the District Representative in writing and any necessary changes shall be 
adjusted as provided for in this Contract for changes in Work.  If Contractor performs 
any work knowing it to be contrary to such laws, ordinances, rules and regulations, 
and without such notice to the District Representative, it shall bear all costs arising 
therefrom. 

b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act 
(“ADA”) (42 U.S.C. § 12101 et seq.).  The Work will be performed in compliance with 
ADA regulations. 

ARTICLE 73 -PATENT FEES OR ROYALTIES. 

The Contractor shall include in its bid amount the patent fees or royalties on any patented article 
or process furnished or used in the Work.  Contractor shall assume all liability and responsibility 
arising from the use of any patented, or allegedly patented, materials, equipment, devices or 
processes used in or incorporated with the Work, and shall defend, indemnify and hold harmless 
the District, its officials, officers, agents, employees and representatives from and against any 
and all liabilities, demands, claims, damages, losses, costs and expenses, of whatsoever kind or 
nature, arising from such use. 

ARTICLE 74 -OWNERSHIP OF DRAWING 

All Contract Documents furnished by the District are District property. They are not to be used by 
Contractor or any subcontractor on other work nor shall Contractor claim any right to such 
documents.  With exception of one complete set of Contract Documents, all documents shall be 
returned to the District on request at completion of the Work. 

ARTICLE 75 -NOTICE OF TAXABLE POSSESSORY INTEREST 

In accordance with Revenue and Taxation Code Section 107.6, the Contract Documents may 
create a possessory interest subject to personal property taxation for which Contractor will be 
responsible. 
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ARTICLE 76 -COMPLIANCE WITH DTSC GUIDELINES—IMPORTED SOILS 

If the Project requires the use of imported soils, the Contractor shall be responsible to use and 
shall certify that the imported material it uses is free of any hazardous and/or toxic substance or 
material of any nature or type as defined in accordance with California Law and the California 
Health and Safety Code.  The District reserves the right to reject any imported material that has 
come from agricultural or commercial land uses.  Contractor must notify the District of the source 
of material and comply with the applicable Regional Water Quality Control Board resolutions, 
rules, orders, policies and when applicable, with the guidelines of the Department of Toxic 
Substances Control (DTSC). 

ARTICLE 77 -DISTRICT’S INSPECTOR 

The Inspector’s duties are specifically defined in the California Code of Regulations.  Inspector 
shall have access to all plant operations involving Work under this Contract and shall be provided 
reasonable advance notice of the time and place of operations which the Inspector desires to 
observe.  Inspector shall be provided with all necessary samples of materials and Work for testing 
purposes.  All Work shall be under the observation of Inspector.  Inspector shall have free access 
to any or all parts of Work at any time.  Contractor shall provide safe and proper facilities for such 
access.  Contractor shall furnish Inspector reasonable facilities for obtaining such information as 
may be necessary to keep him fully informed respecting progress and manner of work and 
character of materials.  Inspection of Work shall not relieve Contractor from any obligation to fulfill 
this Contract.  Inspector, after consultation with the District’s Representative, shall have authority 
to stop Work whenever the provisions of the Contract Documents are not being complied with 
and Contractor shall instruct its employees accordingly.  Inspector shall not be responsible for the 
Contractor’s failure to carry out the Work in accordance with the Contract Documents. 

ARTICLE 78 -INSPECTOR’S FIELD OFFICE 

a. The Contractor shall be responsible for providing the inspector's field office.  The office 
shall be of substantial waterproof construction with adequate natural light and 
ventilation by means of stock design windows. Door shall have a key-type lock or 
padlock hasp. The inspector’s field office shall have heating and air-conditioning and 
shall be equipped with a telephone, a telephone answering machine, and a fax 
machine at Contractor’s expense. 

b. A table satisfactory for the study of plans and two chairs shall be provided by 
Contractor.  Contractor shall provide and pay for adequate electric lights, local 
telephone service, and adequate heat and air conditioning for the field office until 
authorized removal. 

c. The provisions of this section are intended to be complementary to any requirements 
provided elsewhere in these Contract Documents, however in the event of conflicts 
between this section and other provisions of these Contract Documents, this section 
shall prevail. 
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SPECIAL CONDITIONS 

 

ARTICLE 1 -FINGERPRINTING REQUIREMENT 

Pursuant to Article 14 of the General Conditions the District's determination of the fingerprinting 
requirement application is as follows: 

The District has considered the totality of the circumstances concerning the Project and has 
determined that the Contractor and Contractor's employees. 

a. ___ are subject to the requirements of Education Code section 45125.2 and Paragraph 
(a) and (b) of Article 14 of the General Conditions. 

b. _X_ are not subject to the requirements of Education Code section 45125.2 and are 
subject to Paragraph (b) of Article 14 of the General Conditions. 

ARTICLE 2 -BRAND OR TRADE NAMES 

The District has not made findings pursuant to Public Contract Code Section 3400(b) regarding 
the use of specific materials, products, things, and/or services that must be utilized for the Project. 

ARTICLE 3 -SCHEDULES AND SCHEDULING SOFTWARE 

All Schedules to be provided by Contractor to District under Article 7 of the General Conditions 
shall be provided to District in printed form and electronically using a software application 
approved by District, such as Microsoft Project, Primavera, or similar application. 

ARTICLE 4 -SCHEDULE UPDATES AND LIQUIDATED DAMAGES 

1. An initial schedule shall be submitted pursuant to the schedule shown in Article 5 of 
the Special Conditions ten (10) days after Notice of Award pursuant to Article 7 of the 
General Conditions. 

2. An updated schedule shall be provided weekly on Monday before 12:00 noon 
beginning at project construction commencement and continuing through project 
completion. An alternate day may be agreed to by the District at the Preconstruction 
Meeting, and if agreed to, such alternate day shall be maintained throughout the 
project.  

3. The Contractor shall be subject to assessment and withholding of Liquidated 
Damages if the initial schedule is not submitted on time and the updated schedule is 
not submitted on time each week, in the amount of One Hundred Dollars ($100.00) 
per day. 
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ARTICLE 5 -SCHEDULE 

The overall Project Schedule shall be as follows: 

 

The schedule required by Article 7 of the General Conditions shall conform to the schedule above.  

 

ARTICLE 6 -SUMMER SCHOOL. 

Summer School 2024 will be held at the following Project site(s): None. Contractor shall 
accommodate summer school schedule so as to have no contact with students or staff and to 

TASKS DAY START FINISH DAY

1 Playgrounds Bid Duration T 03/12/24 04/10/24 W 30
2 Playgrounds Legal Advertisement Publication 1 T 03/12/24 03/12/24 T 1
3 Playgrounds Bid Docs Available T 03/12/24 03/12/24 T 1
4 Playgrounds Legal Advertisement Publication 2 T 03/19/24 03/19/24 T 1
5 Playgrounds Job Walk                                                         11:00 am W 03/20/24 03/20/24 W 1
6 Playgrounds Last day for Questions M 04/01/24 04/01/24 M 1
7 Playgrounds Last day for Addenda                                 11:00 am F 04/05/24 04/05/24 F 1
8 Playgrounds BID OPENING:                                              11:00 am W 04/10/24 04/10/24 W 1
9 Playgrounds 5-day Challenge Period TH 04/11/24 04/17/24 W 7

10 Playgrounds Notice of Intent to Award; Send agreement, Req insur TH 04/18/24 04/18/24 TH 1
11 Playgrounds Board Items Due (Award) TH 04/18/24 04/18/24 TH 1
12 Playgrounds Board Award TH 05/02/24 05/02/24 TH 1
13 Playgrounds Notice of Award; Request Bonds F 05/03/24 05/03/24 F 1
14 Playgrounds Execute Agreement M 05/06/24 05/08/24 W 3
15 Playgrounds NTP W 05/08/24 05/08/24 W 1
16 Playgrounds Precon W 05/15/24 05/15/24 W 1
17 Playgrounds SOV-Schedule of Values Due [10 days from NOA] W 05/22/24 05/22/24 W 1
18 Playgrounds Schedule Due [10 days from NOA] W 05/22/24 05/22/24 W 1
19 Playgrounds Submittals Due W 05/22/24 05/22/24 W 1
20 Playgrounds District apply for temporary EPA ID #s  [If Needed] M 05/20/24 05/24/24 F 5
21 Playgrounds AQMD 10 (14)-DAY NOTICE   [If Needed] M 05/27/24 05/27/24 M 1
22 Playgrounds Last day of school W 06/05/24 06/05/24 W 1
23 Playgrounds Mobilization/Construction M 06/10/24 07/23/24 T 44
24 Playgrounds Substantial Completion T 07/23/24 07/23/24 T 1
25 Playgrounds Punchlist Walk [1 Day] W 07/24/24 07/24/24 W 1
26 Playgrounds Punchlist Issued M 07/29/24 07/29/24 M 1
27 Playgrounds Punchlist Work and Completion [LDs apply after end date] T 07/30/24 08/05/24 M 7
28 Playgrounds Total Duration to Final Completion M 06/10/24 08/05/24 M 57
29 Playgrounds Completion Confirmation Walk [1 Day] W 08/07/24 08/07/24 W 1
30 Playgrounds Return of Teachers M 08/12/24 08/12/24 M 1
31 Playgrounds Start of School - TENTATIVE W 08/14/24 08/14/24 W 1

Calendar Days of Construction (to substantial completion) 06/10/24 07/23/24 44
Construction Weeks 6.29
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maintain student and staff safety. Contractor shall securely fence the work area and conduct its 
activities so as not to have any contact with District students and staff. 

ARTICLE 7 -SCHEDULE OF VALUES. 

The Schedule of Values (SOV) required by Article 48 of the General Conditions shall be broken 
down by site, by building, and by scope of work, as is appropriate to the Project to accurately 
assess progress of completion, as determined by the District.  The Contractor shall make such 
adjustments to the SOV as may be requested by the District.  The SOV shall contain a line item 
for closeout activities with a value acceptable to the District and 1.5% minimum. 

ARTICLE 8 -WITHHOLD OF LIQUIDATED DAMAGES 

If at any time the Contractor is subject to assessment of Liquidated Damages for late Final 
Completion and/or late submittal of Schedules/Schedule of Values/Submittals, the District may 
withhold such assessments from the Contract Price then or thereafter due the Contractor. If the 
assessment of Liquidated Damages exceeds the then remaining balance of the Contract Price, 
the Contractor and the Surety issuing the Performance Bond shall be jointly and severally liable 
to the District for assessed Liquidated Damages which exceed the then remaining balance of the 
Contract Price. 

ARTICLE 9 -LATE SCHEDULE, SCHEDULE OF VALUES, OR SUBMITTALS, AND 
LIQUIDATED DAMAGES 

The Contractor shall be subject to assessment and withholding of Liquidated Damages if the 
Schedule, Schedule of Values, or all submittals are not submitted by the dates specified within 
the General Conditions (Articles 7 and 48 of the General Conditions) and these Special 
Conditions, in the amount of One-Hundred Dollars ($100.00) per day per item, until these 
documents have been received. 

ARTICLE 10 -PUNCH LIST 

Contractor shall have five (5) days from receipt of the Architect’s Punch List to complete all items 
contained in the Architect’s Punch List.  Punch List items identified after the publication of the 
Architect’s Punch List may be added to the Architect’s Punch List subsequent to its publication 
and such items shall be completed within the originally designated time for completion of all Punch 
List items. Liquidated damages shall apply if any uncompleted Architect’s Punch List items remain 
undone as of the completion of the Punch List Completion Verification Walk.  Any, if any, Punch 
List items identified the day of the completion deadline or thereafter shall be placed on a 
Supplemental Punch List and the Contractor shall be given at least twenty-four (24) hours to 
complete those particular item(s).  The identification of Supplemental Punch List items shall not 
in any way affect the completion deadline for the Architect’s Punch List or preclude the imposition 
of Liquidated Damages. 

ARTICLE 11 -ALLOWANCES 

If the contract contains an allowance, it shall only be used for District-approved additional work 
authorized through a Change Order.  Any unused portion of the allowance shall be deducted at 
the end of the contract through a deductive change order. 
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ARTICLE 12 -THIRD-PARTY CONSULTANTS. 

The District has engaged certain third-party consultants to assist in the legal and successful 
completion of the Project, such as but not limited to inspector, testing laboratory, environmental 
monitor, etc.  These consultants may be required by law or by the District, and are for the purpose 
of monitoring that legal requirements are followed.  These consultants shall be assigned to be 
present on the job site during all or portions of the Work as determined to be in the best interest 
of the District, in the District’s sole discretion.  The Contractor has no right to challenge the 
District’s assignment of such consultants to monitor the Work including when hours worked by 
such consultants are in situations where the Contractor has placed itself in a position to be back 
charged for the consultant’s costs pursuant to Article 51 of the General Conditions. 

ARTICLE 13 -COORDINATION 

Contractor shall fully cooperate with the District and other contractors performing work on this or 
other project(s) including District maintenance projects at the sites in this project. The Contractor’s 
schedule shall take into account any required coordination with other contractor(s)/project(s) to 
assure that all project(s) can proceed without conflicts or delay, and complete on time. A 
playground replacement project and a relocatable placement project are also occurring at Encinita 
this summer. Although these projects are generally in separate areas, there may need to be some 
coordination. 

ARTICLE 14 -SITE SUPERINTENDENT 

Pursuant to Article 12 of the General Conditions, the contractor shall assign a Project Site 
Superintendent that shall be available at all times when work is being done on the project by the 
Contractor and handle all communication from the District/District Project personnel (Inspector, 
Project Manager, etc.) and the Contractor’s workers and shall manage and direct the Contractor’s 
workers.  The Contractor shall provide the contact information for the Site Superintendent to the 
District and District Project personnel.  The Site Superintendent shall be able to read, write, and 
speak English.  The Contractor shall be subject to assessment and withholding of Liquidated 
Damages for each day in which work occurs and there is no Site Superintendent on site, in the 
amount of Two Hundred Dollars ($200.00) per day.  

ARTICLE 15 -UTILITY VERIFICATION AND PROTECTION 

Prior to the commencement of the Work, the contractor shall complete a review of the existing 
utilities at the site, and of record drawings, to verify their locations. Contractor shall scan the areas 
where site work is to be done for the presence of existing electrical conduits, cables, and duct 
banks, and shall mark and take all measures necessary to avoid such existing substructures, 
while performing the Work, and avoid impacting these existing utilities to the greatest extent 
possible. Contractor shall repair, at Contractor's sole expense, any existing utilities damaged by 
the Contractor's Work.  

ARTICLE 16 -SITE ACTIVITY LIMITATIONS 

Contractor shall regulate the use of its forces and equipment as required against public or 
unauthorized access to the Work and to protect persons, the Work, and existing facilities from 
damage or injury. Contractor shall conform its conduct to the requirements of the City of 
Rosemead with respect to work hours and noise levels. Contractor shall limit its Work so as not 
to disturb persons beyond the boundaries of the Site. All limitations on Work activities set forth in 
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these Special Conditions shall be incorporated into and reflected in the Construction Schedules 
prepared by the Contractor pursuant to the Contract Documents. No adjustment of the Contract 
Time or the Contract Price will be allowed due to limitations on Work activities at the Site set forth 
in these Special Conditions. 

ARTICLE 17 -SITE LOGISTICS 

A. Site access—At the Preconstruction Meeting the District will determine whether a District 
employee will provide daily site access or whether the Contractor’s site supervisor will be 
issued a key for access.  If the Contractor is issued a key, the key must not be duplicated, 
and the Contractor shall be responsible for safeguarding the key and promptly returning at 
the completion of the job or earlier upon request.  The Contractor shall be fully responsible 
for all costs of rekeying all affected locks or lock replacement and any interim security 
measures as required, as determined by the District, if the Contractor or its employees or 
subcontractors lose or fail to return the key as required herein. 

B. Storage and Security – Materials and equipment brought on site should be under 
continuous supervision or secure storage.  Owner will not be responsible for any loss or 
theft.  No materials or equipment may be stored on site overnight in District buildings.  
Contractor may drop a storage container on site with the permission of the District in a 
location approved by the District. 

C. Parking for Contractor’s workforce shall be designated at the Preconstruction Meeting and 
the Contractor shall assure that its workers only park in designated areas. 

D. Site Safety Provisions – Contractor shall observe all Cal OSHA and any other applicable 
safety requirements.  

E. The Contractor shall provide and maintain chain link perimeter fencing or steel plates to 
protect trenches and areas of Work that may be hazards. Contractor shall provide 
continuous steel plates and continuous barriers at any trenches that will be left exposed or 
unattended. 

F. Site Conditions at Conclusion of Each Workday –All areas shall be free of hazards.  All 
trash/debris shall be removed daily. 

G. COVID-19 Construction Site Guidance and Site Safety Representative – All personnel on 
site may be required to practice physical distancing and wear masks, in addition to normally 
required PPE.  All personnel will be required to adhere to the Los Angeles County 
Department of Public Health Guidance for Construction Sites if applicable and District 
COVID-19 rules.  Contractor is to designate a Site Safety Representative (on site at all 
times) with authority to halt activities, through labor supervisors, that do not adhere to 
COVID-19 safety practices.  

H. Site Conduct and Unlawful Activities  - All personnel will conduct themselves in a civil 
manner while on the worksite.  No unlawful activity is permitted at the Site. The sale, use, 
or consumption of alcoholic beverages, tobacco, and illegal drugs is not permitted at the 
Site. Workers shall not wear attire that, in the sole discretion of the District, is deemed to 
be offensive, disruptive, or disparaging. The District reserves the right, in its sole discretion, 
to require that any person acting in a manner inconsistent with this paragraph or otherwise 
acting in a disruptive or inappropriate manner be removed and not return to the worksite.  
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I. Special Activity Days--Up to 4 Special Activity Days are / is / may be expected during the 
Contract Time for the Work, for special instructional and/or administrative activities of the 
District which may or will limit or preclude areas of Site access by Contractor (e.g. first day 
back for teachers, new teacher inservice, etc.). Contractor's Construction Schedules 
prepared pursuant to Article 7 of the General Conditions shall incorporate the Special 
Activity Days set forth above. There shall be no adjustment to the Contract Time or the 
Contract Price on account of limitations on or preclusions to areas of Site access resulting 
from special District activities until the actual number of Special Activity Days exceeds the 
number of Special Activity Days set forth above.  

J. Days and Hours – Contractor may work Saturdays, providing that the Inspector is available. 

K. No Adjustment--The Contractor's compliance with the requirements of this Paragraph 
and/or the District's enforcement of the requirements of this Paragraph shall not result in 
adjustment of the Contract Time or the Contract Price. 

ARTICLE 18 -FAILURE TO COMPLETE WORK WITHIN CONTRACTUAL TIME FRAME—
SAFETY/SECURITY MEASURES AND WORK HOURS 

If the Project should not be completed prior to the start of school, the Contractor shall 1] take 
needed security and safety measures such as fencing or other measures as requested by the 
District, and 2] work after school hours and on Saturdays as directed by the District, at no 
additional cost to the District.  This provision does not relieve the Contractor of its obligation to 
complete the project within the required timeframe.  If the Contractor fails to complete the project 
within the required timeframe, the District shall employ all contractual and legal remedies 
available, including Liquidated Damages. 
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TECHNICAL SPECIFICATIONS 
(INCLUDING HAZARDOUS MATERIALS 

SPECIFICATIONS IF APPLICABLE-
PROVIDED UNDER SEPARATE COVER) 
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PLANS AND DRAWINGS          
(PROVIDED UNDER SEPARATE COVER)
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	23. IRAN CONTRACTING ACT OF 2010
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	The form of such Iran Contracting Act Certificate is included with the bid package and must be signed and dated under penalty of perjury.
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	Project work at Savannah ES $ ________________________________________
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	5. The completed Bidder Information Form.
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	CONTRACTOR’S CERTIFICATE REGARDING WORKERS’ COMPENSATION
	IRAN CONTRACTING ACT CERTIFICATION
	PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION
	Name of Bidder:
	DIR Registration Number:
	Bidder shall maintain a current DIR registration for the duration of the project.
	Bidder shall include the requirements of Labor Code sections 1725.5 and 1771.1 in its contract with subcontractors and ensure that all subcontractors are registered at the time of bid opening and maintain registration status for the duration of the pr...
	Failure to submit this form or comply with any of the above requirements may result in a finding that the bid is non-responsive.

	BID BOND
	DESIGNATION OF SUBCONTRACTORS
	Name of Bidder
	Signature
	Name and Title
	INFORMATION REQUIRED OF BIDDERS
	INFORMATION ABOUT BIDDER
	1.0 Name of Bidder:
	2.0 Type, if Entity:
	3.0 Bidder Address:
	4.0 How many years has Bidder’s organization been in business as a Contractor?
	5.0 How many years has Bidder’s organization been in business under its present name?
	5.1 Under what other or former names has Bidder’s organization operated?:

	6.0 If Bidder’s organization is a corporation, answer the following:
	6.1 Date of Incorporation:
	6.2 State of Incorporation:
	6.3 President’s Name:
	6.4 Vice-President’s Name(s):
	6.5 Secretary’s Name:
	6.6 Treasurer’s Name:

	7.0 If an individual or a partnership, answer the following:
	7.1 Date of Organization:
	7.2 Name and address of all partners (state whether general or limited partnership):

	8.0 If other than a corporation or partnership, describe organization and name principals:
	9.0 List other states in which Bidder’s organization is legally qualified to do business.
	10.0 What type of work does the Bidder normally perform with its own forces?
	11.0 Has Bidder ever failed to complete any work awarded to it? If so, note when, where, and why:
	12.0 Within the last five years, has any officer or partner of Bidder’s organization ever been an officer or partner of another organization when it failed to complete a contract? If so, attach a separate sheet of explanation:
	13.0 List Trade References:
	14.0 List Bank References (Bank and Branch Address):
	15.0 Name of Bonding Company and Name and Address of Agent:

	LIST OF CURRENT PROJECTS (Backlog)
	LIST OF COMPLETED PROJECTS - LAST THREE YEARS
	EXPERIENCE AND TECHNICAL QUALIFICATIONS QUESTIONNAIRE

	Personnel:
	1. List each person’s job title, name and percent of time to be allocated to this project:
	2. Summarize each person’s specialized education:
	3. List each person’s years of construction experience relevant to the project:
	4. Summarize such experience:
	VERIFICATION AND EXECUTION

	ASBESTOS-FREE MATERIALS CERTIFICATION
	RECYCLED CONTENT CERTIFICATION
	CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS
	CONTRACTOR CERTIFICATION
	CONTRACTOR EXEMPTION
	CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS
	SUBCONTRACTOR’S CERTIFICATION
	SUBCONTRACTOR’S EXEMPTION
	DRUG-FREE WORKPLACE CERTIFICATION
	A. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled substance is prohibited in their workplace and specifying actions which will be taken against employees for viol...
	B. Establishing a drug-free awareness program to inform employees about all of the following:
	1. The dangers of drug abuse in the workplace;
	2. The person’s or organization’s policy of maintaining a drug-free workplace;
	3. The availability of drug counseling, rehabilitation and employee-assistance programs; and
	4. The penalties that may be imposed upon employees for drug abuse violations.

	C. Requiring that each employee engaged in the performance of the contract or grant be given a copy of the statement required by subdivision "A," and that, as a condition of employment on the contract or grant, the employee agrees to abide by the term...
	D. Publishing a statement notifying employees concerning the prohibition of controlled substance at my workplace;
	E. Establishing a drug-free awareness program; and
	F. Requiring that each employee engaged in the performance of the contract be given a copy of the statement required by Section 8355(a) and agree to abide by the terms of that statement.

	NON-COLLUSION declaration
	DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) PARTICIPATION STATEMENT
	CONTRACT
	SCOPE OF WORK.  The Contractor shall perform all Work within the time stipulated the Contract and shall provide all labor, materials, equipment, tools, utility services, and transportation to complete all of the Work required in strict compliance with...
	TIME FOR COMPLETION.  The Work shall be commenced on the date stated in the District’s Notice to Proceed.  The Contractor shall substantially complete all Work required by the Contract Documents within _44_ calendar days from the commencement date sta...
	CONTRACT PRICE.  The District shall pay to the Contractor as full compensation for the performance of the Contract, subject to any additions or deductions as provided in the Contract Documents, and including all applicable taxes and costs, the sum of ...
	LIQUIDATED DAMAGES.  In accordance with Government Code section 53069.85, it is agreed that the Contractor will pay the District the sum of $2,500 for each and every calendar day of delay beyond the time for full completion prescribed in the Contract ...
	COMPONENT PARTS OF THE CONTRACT.  The “Contract Documents” include the following as referenced in Bid Package for the Project named above:
	PROVISIONS REQUIRED BY LAW.  Each and every provision of law required to be included in these Contract Documents shall be deemed to be included in these Contract Documents.  The Contractor shall comply with all requirements of the California Labor Cod...
	INDEMNIFICATION.  Contractor shall provide indemnification as set forth in the General Conditions.
	PREVAILING WAGES.  Contractor shall be required to pay the prevailing rate of wages in accordance with the Labor Code which such rates shall be made available at the Administrative Services Department or may be obtained online at http//www.dir.ca.gov/...

	PERFORMANCE BOND
	Take over and complete the Project in accordance with all terms and conditions in the Contract Documents; or
	Obtain a bid or bids for completing the Project in accordance with all terms and conditions in the Contract Documents and upon determination by Surety of the lowest responsive and responsible bidder, arrange for a Contract between such bidder, the Sur...
	Permit the District to complete the Project in any manner consistent with California law and make available as work progresses sufficient funds to pay the cost of completion of the Project, less the balance of the contract price, including other costs...

	PAYMENT BOND
	GENERAL CONDITIONS
	ARTICLE 2 - DEFINITIONS
	a. Acceptable, Acceptance or words of similar import shall be understood to be the acceptance of the District Representative and/or the District.
	b. Act of God is an earthquake of magnitude greater than 3.5 on the Richter scale and/or tidal waves.
	c. Approval means written authorization by District Representative and/or District .
	d. Architect means the architect employed by District to provide architecture and related services for the Project.
	e. Contract Documents includes all documents as stated in the Contract.
	f. Day shall mean calendar day unless otherwise specifically designated.
	g. District  and Contractor are those stated in the Contract.  The terms District and Owner may be used interchangeably.
	h. District’s Inspector or Inspector shall mean one or more inspectors employed by District in accordance with requirements of Title 19, 21 and/or 24 of the California Code of Regulations and assigned to the Work.
	i. District Representative shall mean the Assistant Superintendent of Administrative Services, or his/her designee, acting either directly or through properly authorized agents, such as agents acting within the scope of the particular duties entrusted...
	j. Equal, Equivalent, Satisfactory, Directed, Designated, Selected, As Required and similar words shall mean the written approval, selection, satisfaction, direction, or similar action of the District Representative and/or District.
	k. Indicated, Shown, Detailed, Noted, Scheduled or words of similar meaning shall mean that reference is made to the drawings, unless otherwise noted. It shall be understood that the direction, designation, selection, or similar import of the District...
	l. Install means the complete installation of any item, equipment or material.
	m. Material shall include machinery, equipment, manufactured articles, or construction such as form work, fasteners, etc., and any other classes of material to be furnished in connection with the Contract.  All materials shall be new unless specified ...
	n. Perform shall mean that the Contractor, at Contractor’s expense, shall take all actions necessary to complete the Work, including furnishing of necessary labor, tools, and equipment, and providing and installing Materials that are indicated, specif...
	o. Project is the Work planned by District as provided in the Contract Documents.
	p. Provide shall include provide complete in place, that is furnish, install, test and make ready for use.
	q. Recyclable Waste Materials shall mean materials removed from the Project site which are required to be diverted to a recycling center rather than an area landfill.  Recyclable Waste Materials include asphalt, concrete, brick, concrete block, and rock.
	r. Specifications means that portion of the Contract Documents consisting of the written requirements for materials, equipment, construction systems, standards and workmanship for the work.
	s. The Work means the entire improvement planned by the District pursuant to the Contract Documents.
	t. Work means labor, equipment and materials incorporated in, or to be incorporated in the construction covered by the Contract Documents.

	ARTICLE 3 - CONTRACT DOCUMENTS
	a. Contract Documents.  The Contract Documents are complementary, and what is called for by one shall be as binding as if called for by all.
	b. Interpretations.  The Contract Documents are intended to be fully cooperative and to be complementary. If Contractor observes that any documents are in conflict, the Contractor shall promptly notify the District Representative in writing.  In case ...
	1. Change Orders or Work Change Directives
	2. Addenda
	3. Special Provisions (or Special Conditions)
	4. Technical Specifications (all portions)
	5. Plans (Contract Drawings)
	6. Contract
	7. General Conditions
	8. Instructions to Bidders
	9. Notice Inviting Bids
	10. Contractor’s Bid Forms
	11. Greenbook (Except Sections 1-9 which are expressly excluded)
	12. Standard Plans
	13. Reference Documents
	14. Figures govern over scaled dimensions
	15. Detail drawings govern over general drawings
	16. Addenda or Change Order drawings govern over Contract Drawings
	17. Contract Drawings govern over Standard Drawings
	18. Contract Drawings govern over Shop Drawings

	c. Conflicts in Contract Documents.  Notwithstanding the orders of precedence established above, in the event of conflicts, the higher standard shall always apply.
	d. Organization of Contract Documents.  Organization of the Contract Documents into divisions, sections, and articles, and arrangement of drawings shall not control the Contractor in dividing the Work among subcontractors or in establishing the extent...

	ARTICLE 4 - CONTRACT DOCUMENTS: COPIES & MAINTENANCE
	ARTICLE 5 - DETAIL DRAWINGS AND INSTRUCTIONS
	a. Examination of Contract Documents.  Before commencing any portion of the Work, Contractor shall again carefully examine all applicable Contract Documents, the Project site and other information given to Contractor as to materials and methods of con...
	b. Additional Instructions.  After notification of any error, inconsistency, ambiguity, conflict or lack of detail or explanation, the District Representative will provide any required additional instructions, by means of drawings or other written dir...
	c. Quality of Parts, Construction and Finish.  All parts of the Work shall be of the best quality of their respective kinds and the Contractor must use all diligence to inform itself fully as to the required construction and finish.  In no case shall ...
	d. Contractor’s Variation from Contract Document Requirements.  If it is found that the Contractor has varied from the requirements of the Contract Documents including the requirement to comply with all applicable laws, ordinances, rules and regulatio...

	ARTICLE 6 - EXISTENCE OF UTILITIES AT THE WORK SITE
	a. The District has endeavored to determine the existence of utilities at the Project site from the records of the owners of known utilities in the vicinity of the Project.  The positions of these utilities as derived from such records are shown on th...
	b. No excavations were made to verify the locations shown for underground utilities.  The service connections to these utilities are not shown on the plans.  It shall be the responsibility of the Contractor to determine the exact location of all servi...
	c. All water meters, water valves, fire hydrants, electrical utility vaults, telephone vaults, gas utility valves, and other subsurface structures shall be relocated or adjusted to final grade by the Contractor.  Locations of existing utilities shown ...
	d. Notwithstanding the above, pursuant to Section 4215 of the Government Code, the District  has the responsibility to identify, with reasonable accuracy, main or trunkline facilities on the plans and  specifications.  In the event that main or trunkl...
	e. Contractor, except in an emergency, shall contact the appropriate regional notification center, Northern California Underground Service Alert at 1-800-227-2600 at least two working days prior to commencing any excavation if the excavation will be p...

	ARTICLE 7 - SCHEDULE
	a. Estimated Schedule.  Within ten (10) days after the issuance of the Notice of Award, Contractor shall prepare a Project schedule and shall submit this to the District Representative for Approval.  The receipt or Approval of any schedules by the Dis...
	b. Schedule Contents.  The schedule shall allow enough time for inclement weather.  The schedule shall indicate the beginning and completion dates of all phases of construction; critical path for all critical, sequential time related activities; and “...
	c. Schedule Updates.  Contractor shall continuously update its construction schedule.  Contractor shall submit an updated and accurate construction schedule to the District Representative whenever requested to do so by District Representative and with...

	ARTICLE 8 - SUBSTITUTIONS
	a. Pursuant to Public Contract Code Section 3400(b) the District may make a finding that is described in the invitation for bids that designates certain products, things, or services by specific brand or trade name.
	b. Unless specifically designated in the Contract Documents, whenever any material, process, or article is indicated or specified by grade, patent, or proprietary name or by name of manufacturer, such Specifications shall be deemed to be used for the ...
	c. Contractor shall submit requests, together with substantiating data, for substitution of any “or equal” material, process or article no later than thirty-five (35) days after award of the Contract.  To facilitate the construction schedule and seque...
	d. Data required to substantiate requests for substitutions of an “or equal” material, process or article data shall include a signed affidavit from the Contractor stating that, and describing how, the substituted “or equal” material, process or artic...
	e. The Contractor shall bear all of the District’s costs associated with the review of substitution requests.
	f. The Contractor shall be responsible for all costs related to a substituted “or equal” material, process or article.
	g. Contractor is directed to the Special Conditions (if any) to review any findings made pursuant to Public Contract Code section 3400.

	ARTICLE 9 - SHOP DRAWINGS
	a. Contractor shall check and verify all field measurements and shall submit with such promptness as to provide adequate time for review and cause no delay in its own Work or in that of any other contractor, subcontractor, or worker on the Project, si...
	b. Contractor shall make any corrections required by the District Representative, and file with the District Representative six (6) corrected copies each, and furnish such other copies as may be needed for completion of the Work.  District Representat...

	ARTICLE 10 - SUBMITTALS
	a. Contractor shall furnish to the District Representative for approval, prior to purchasing or commencing any Work, a log of all samples, material lists and certifications, mix designs, schedules, and other submittals, as required in the specificatio...
	b. Contractor will provide samples and submittals, together with catalogs and supporting data required by the District Representative, to the District Representative within a reasonable time period to provide for adequate review and avoid delays in th...
	c. These requirements shall not authorize any extension of time for performance of this Contract. District Representative will check and approve such samples, but only for conformance with design concept of work and for compliance with information giv...

	ARTICLE 11 - MATERIALS
	a. Except as otherwise specifically stated in the Contract Documents, Contractor shall provide and pay for all materials, labor, tools, equipment, water, lights, power, transportation, superintendence, temporary constructions of every nature, and all ...
	b. Unless otherwise specified, all materials shall be new and the best of their respective kinds and grades as noted and/or specified, and workmanship shall be of good quality.
	c. Materials shall be furnished in ample quantities and at such times as to ensure uninterrupted progress of the Work and shall be stored properly and protected as required by the Contract Documents. Contractor shall be entirely responsible for damage...
	d. No materials, supplies, or equipment for Work under this Contract shall be purchased subject to any chattel mortgage or under a conditional sale or other agreement by which an interest therein or in any part thereof is retained by the seller or sup...
	e. Materials shall be stored on the Project site in such manner so as not to interfere with any operations of the District or any independent contractor.

	ARTICLE 12 - CONTRACTOR’S SUPERVISION
	ARTICLE 13 - WORKERS
	a. Contractor shall at all times enforce strict discipline and good order among its employees. Contractor shall not employ on the Project any unfit person or any one not skilled in the Work assigned to him or her.
	b. Any person in the employ of the Contractor whom the District may deem incompetent or unfit shall be dismissed from the Work and shall not be employed on this Project except with the written Approval of the District.

	ARTICLE 14 - fingerprinting requirements
	a. Contracts For Construction, Reconstruction, Rehabilitation Or Repair Of A School Facility Involving More Than Limited Contact With Students.
	1. install a physical barrier to limit contact with students by Contractor and/or Contractor's employees;
	2. provide for the continuous supervision and monitoring of the Contractor and/or Contractor's employees by an employee of the Contractor who has received fingerprint clearance from the California Department of Justice;
	3. require any employee of the Contractor potentially having contact with students to obtain fingerprint clearance as described in Education Code section 45125.1

	b. Contracts For Construction, Reconstruction, Rehabilitation Or Repair Of A School Facility Involving Only Limited Contact With Students.

	ARTICLE 15 - SUBCONTRACTORS
	a. Contractor agrees to bind every subcontractor to the terms of the Contract Documents as far as such terms are applicable to subcontractor’s portion of the Work.  Contractor shall be as fully responsible to the District for the acts and omissions of...
	b. The District reserves the right to Approve all subcontractors.  The District’s Approval of any subcontractor under this Contract shall not in any way relieve Contractor of its obligations in the Contract Documents.
	c. Prior to substituting any subcontractor listed in the Bid Forms, Contractor must comply with the requirements of the Subletting and Subcontracting Fair Practices Act pursuant to California Public Contract Code section 4100 et seq.

	ARTICLE 16 - PERMITS AND LICENSES
	a. Contractor shall obtain and pay for all other permits and licenses required for the Work, including excavation permit and for plumbing, mechanical and electrical work and for operations in or over public streets or right of way under jurisdiction o...
	b. The Contractor shall arrange and pay for all off-site inspection of the Work related to permits and licenses, including certification, required by the specifications, drawings, or by governing authorities, except for such off-site inspections delin...
	c. Before Acceptance of the Project, the Contractor shall submit all licenses, permits, certificates of inspection and required approvals to the District.

	ARTICLE 17 - UTILITY USAGE
	a. All temporary utilities, including but not limited to electricity, water, gas, and telephone, used on the Work shall be furnished and paid for by Contractor.  Contractor shall Provide necessary temporary distribution systems, including meters, if n...
	b. Contractor shall provide necessary and adequate utilities and pay all costs for water, electricity, gas, oil, and sewer charges required for completion of the Project.
	c. All permanent meters Installed shall be listed in the Contractor’s name until Project Acceptance.
	d. If the Contract is for construction in existing facilities, Contractor may, with prior written Approval of the District, use the District’s existing utilities by compensating the District for utilities used by Contractor.

	ARTICLE 18 - INSPECTION FEES FOR PERMANENT UTILITIES
	ARTICLE 19 - TRENCHES
	a. Trenches Five Feet or More in Depth.  The Contractor shall submit to the District, in advance of excavation, a detailed plan showing the design of shoring, bracing, sloping or other provisions to be made for worker protection from the hazard of cav...
	b. Excavations Deeper than Four Feet.  If work under this Contract involves digging trenches or other excavation that extends deeper than four feet below the surface, Contractor shall promptly, and before the following conditions are disturbed, notify...
	1. Material that the Contractor believes may be material that is hazardous waste, as defined in Section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with provision...
	2. Subsurface or latent physical conditions at the site differing from those indicated.
	3. Unknown physical conditions at the site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract.


	ARTICLE 20 - REMOVAL OF HAZARDOUS MATERIALS
	ARTICLE 21 - SANITARY FACILITIES
	ARTICLE 22 - AIR POLLUTION CONTROL
	ARTICLE 23 - COMPLIANCE WITH STATE STORM WATER PERMIT
	a. Storm, surface, ground, nuisance, or other waters may be encountered at various times during the Work.  Contractor hereby acknowledges that it has investigated the risk arising from such waters, has prepared its Bid accordingly, and assumes any and...
	b. Contractor shall keep itself and all subcontractors, staff, and employees fully informed of and in compliance with all local, state and federal laws, rules and regulations that may impact, or be implicated by the performance of the Work including, ...
	c. Contractor shall comply with the lawful requirements of any municipality, drainage district, or other local agency with jurisdiction over the location where the Work is to be conducted, regarding discharges of storm water to separate storm drain sy...
	d. Contractor shall be required to comply with all conditions of the State Water Resources Control Board (“State Water Board”) National Pollutant Discharge Elimination System General Permit for Waste Discharge Requirements for Discharges of Storm Wate...
	e. Contractor shall file the Notice of Intent (“NOI”) and obtain coverage for the Project under the Construction General Permit, if coverage is required.  This may include filing all necessary documentation including the Permit Registration Documents ...
	f. Notwithstanding the above, before any PRDs, SWPPP, or other Construction General Permit related document may be submitted to the State Water Resources Control Board or implemented on the Work site, it must first be reviewed and approved by the Dist...
	g. Contractor shall comply with the lawful requirements of any applicable municipality, the District, drainage district, and other local agencies regarding discharges of storm water to separate storm drain system or other watercourses under their juri...
	h. Not used.
	i. Failure to comply with the Permit is in violation of federal and state law.  Contractor hereby agrees to indemnify and hold harmless District, its officials, officers, agents, employees and authorized volunteers from and against any and all claims,...
	j. District reserves the right to defend any enforcement action or civil action brought against the District for Contractor’s failure to comply with any applicable water quality law, regulation, or policy.  Contractor hereby agrees to be bound by, and...
	k. District may seek damages from Contractor for delay in completing the Work in accordance with the Contract Documents, caused by Contractor’s failure to comply with the laws, regulations and policies described in this Article , or any other relevant...
	l. District may seek damages from Contractor for delay in completing the Contract in accordance with the Contract Documents, caused by Contractor’s failure to comply with the Permit.

	ARTICLE 24 - CLEANING UP
	a. Contractor at all times shall keep premises free from debris such as waste, rubbish, and excess materials and equipment.  Contractor shall not store debris under, in, or about the premises.  Upon completion of Work, Contractor shall clean the inter...
	b. Contractor shall fully clean up the site at the completion of the Work.  If the Contractor fails to immediately clean up at the completion of the Work, the District may do so and the cost of such clean up shall be charged back to the Contractor.

	ARTICLE 25 - LAYOUT AND FIELD ENGINEERING
	ARTICLE 26 - EXCESSIVE NOISE
	a. The Contractor shall use only such equipment on the work and in such state of repair so that the emission of sound therefrom is within the noise tolerance level of that equipment as established by CAL-OSHA.
	b. The Contractor shall comply with the most restrictive of the following: (1) local sound control and noise level rules, regulations and ordinances and (2) the requirements contained in these Contract Documents, including hours of operation requireme...

	ARTICLE 27 - TESTS AND INSPECTIONS
	a. If the Contract Documents, the District Representative, or any instructions, laws, ordinances, or public authority require any part of the Work to be tested or Approved, Contractor shall provide the District Representative at least two (2) working ...
	b. If any Work is done or covered up without the required testing or Approval, the Contractor shall uncover or deconstruct the Work, and the Work shall be redone after completion of the testing at the Contractor’s cost in compliance with the Contract ...
	c. Where inspection and testing are to be conducted by an independent laboratory or agency, materials or samples of materials to be inspected or tested shall be selected by such laboratory or agency, or by the District, and not by Contractor.  All tes...
	d. In advance of manufacture of materials to be supplied by Contractor which must be tested or inspected, Contractor shall notify the District so that the District may arrange for testing at the source of supply. Any materials which have not satisfact...
	e. If the manufacture of materials to be inspected or tested will occur in a plant or location outside the geographic limits of District, the Contractor shall pay for any excessive or unusual costs associated with such testing or inspection, including...
	f. Reexamination of Work may be ordered by the District.  If so ordered, Work must be uncovered or deconstructed by Contractor.  If Work is found to be in accordance with the Contract Documents, the District shall pay the costs of reexamination and re...

	ARTICLE 28 - PROTECTION OF WORK AND PROPERTY
	a. The Contractor shall be responsible for all damages to persons or property that occur as a result of the Work.  Contractor shall be responsible for the proper care and protection of all materials delivered and Work performed until completion and fi...
	b. In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special instruction or authorization from the District Representative, is hereby permitted to act to prevent such threatened loss or injury; and Contr...
	c. Contractor shall provide such heat, covering, and enclosures as are necessary to protect all Work, materials, equipment, appliances, and tools against damage by weather conditions.
	d. Contractor shall take adequate precautions to protect existing sidewalks, curbs, pavements, utilities, and other adjoining property and structures, and to avoid damage thereto, and Contractor shall repair any damage thereto caused by the Work opera...
	1. Enclose working area with a substantial barricade, and arrange work to cause minimum amount of inconvenience and danger to the public.
	2. Provide substantial barricades around any shrubs or trees indicated to be preserved.
	3. Deliver materials to the Project site over a route designated by the District Representative.
	4. Provide any and all dust control required and follow the Applicable air quality regulations as appropriate.  If the Contractor does not comply, the District shall have the immediate authority to provide dust control and deduct the cost from payment...
	5. Confine Contractor’s apparatus, the storage of materials, and the operations of its workers to limits required by law, ordinances, permits, or directions of the District Representative.  Contractor shall not unreasonably encumber the Project site w...
	6. Take care to prevent disturbing or covering any survey markers, monuments, or other devices marking property boundaries or corners.  If such markers are disturbed by accident, they shall be replaced by an approved civil engineer or land surveyor, a...


	ARTICLE 29 - CONTRACTORS MEANS AND METHODS
	ARTICLE 30 - AUTHORIZED REPRESENTATIVES
	ARTICLE 31 - HOURS OF WORK
	a. Eight (8) hours of work shall constitute a legal day’s work.  The Contractor and each subcontractor shall forfeit, as penalty to the District, twenty-five dollars ($25) for each worker employed in the execution of Work by the Contractor or any subc...
	b. Work shall be accomplished on a regularly scheduled eight (8) hour per day work shift basis, Monday through Friday, when school is not in session, between the hours of 7:00 a.m. and 5:00 p.m.  Work hours at sites with Summer School shall be 2:00 p....
	c. It shall be unlawful for any person to operate, permit, use, or cause to operate any of the following at the Project site, other than between the hours of 7:00 a.m. to 5:00 p.m., Monday through Friday, with no Work allowed on District-observed holi...
	1. Powered Vehicles
	2. Construction Equipment
	3. Loading and Unloading Vehicles
	4. Domestic Power Tools


	ARTICLE 32 - PAYROLL RECORDS
	a. Pursuant to Labor Code Section 1776, the Contractor and each subcontractor shall maintain weekly certified payroll records showing the name, address, social security number, work classification, straight time and overtime hours paid each day and we...
	b. In accordance with Labor Code section 1771.4, the Contractor and each subcontractor shall furnish the certified payroll records directly to the Department of Industrial Relations (“DIR”) on a weekly basis and in the format prescribed by the DIR, wh...
	c. The payroll records described herein shall be certified and submitted by the Contractor at a time designated by the District.  The Contractor shall also provide the following:
	1. A certified copy of the employee’s payroll records shall be made available for inspection or furnished to such employee or his or her authorized representative on request.
	2. A certified copy of all payroll records described herein shall be made available for inspection or furnished upon request of the DIR.

	d. Unless submitted electronically, the certified payroll records shall be on forms provided by the Division of Labor Standards Enforcement (“DLSE”) of the DIR or shall contain the same information as the forms provided by the DLSE.
	e. Any copy of records made available for inspection and furnished upon request to the public shall be marked or obliterated in such a manner as to prevent disclosure of an individual’s name, address, and social security number.  The name and address ...
	f. In the event of noncompliance with the requirements of this Section, the Contractor shall have ten (10) days in which to comply subsequent to receipt of written notice specifying any item or actions necessary to ensure compliance with this section....

	ARTICLE 33 - PREVAILING RATES OF WAGES
	a. The Contractor is aware of the requirements of Labor Code Sections 1720 et seq. and 1770 et seq., as well as California Code of Regulations, Title 8, Section 16000 et seq. (“Prevailing Wage Laws”), which require the payment of prevailing wage rates...
	b. The Contractor and each subcontractor shall forfeit as a penalty to the District not more than fifty dollars ($200) for each calendar day, or portion thereof, for each worker paid less than the stipulated prevailing wage rate for any work done by h...
	c. Contractor shall post, at appropriate conspicuous points on the Project site, a schedule showing all determined general prevailing wage rates and all authorized deductions, if any, from unpaid wages actually earned.

	ARTICLE 34 - PUBLIC WORKS CONTRACTOR REGISTRATION
	ARTICLE 35 - EMPLOYMENT OF APPRENTICES
	a. Contractor and all subcontractors shall comply with the requirements of Labor Code Sections 1777.5 and 1777.6 in the employment of apprentices.
	b. Information relative to apprenticeship standards, wage schedules, and other requirements may be obtained from the Director of Industrial Relations, the Administrator of Apprenticeships, San Francisco, California, or from the Division of Apprentices...
	c. Knowing violations of Labor Code Section 1777.5 will result in forfeiture not to exceed one hundred dollars ($100) for each calendar day of non-compliance pursuant to Labor Code Section 1777.7.
	d. The responsibility for compliance with this Article shall rest upon the Contractor.

	ARTICLE 36 - NONDISCRIMINATION/EQUAL EMPLOYMENT OPPORTUNITY
	ARTICLE 37 - DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS
	ARTICLE 38 - LABOR/EMPLOYMENT SAFETY
	ARTICLE 39 - WORKERS’ COMPENSATION INSURANCE
	ARTICLE 40 - EMPLOYER’S LIABILITY INSURANCE
	ARTICLE 41 - COMMERCIAL GENERAL LIABILITY INSURANCE
	a. Contractor shall procure and maintain during the life of this Contract and for such other period as may be required herein, at its sole expense, Commercial General Liability insurance coverage, including but not limited to, premises liability, cont...
	b. Such policy shall comply with all the requirements of this Article and Article 42. The limits set forth herein shall apply separately to each insured against whom claims are made or suits are brought, except with respect to the limits of liability....
	c. Contractor shall make certain that any and all subcontractors hired by Contractor are insured in accordance with this Contract. If any subcontractor’s coverage does not comply with the foregoing provisions, Contractor shall indemnify and hold the D...
	d. All general liability policies provided pursuant to the provisions of this Article shall comply with the provisions of the Contract Documents.
	e. All general liability policies shall be written to apply to all bodily injury, including death, property damage, personal injury, owned and non-owned equipment, blanket contractual liability, completed operations liability, explosion, collapse, und...

	ARTICLE 42 - AUTOMOBILE LIABILITY INSURANCE
	ARTICLE 43 - BUILDER’S RISK [“ALL RISK”]
	a. It is the Contractor’s responsibility to maintain or cause to be maintained Builder’s Risk (“All Risk”) extended coverage insurance on all work, material, equipment, appliances, tools, and structures which are a part of the Contract and subject to ...
	b. Provide insurance coverage on completed value form, all-risk or special causes of loss coverage.
	1. Insurance policies shall be so conditioned as to cover the performance of any extra work performed under the Contract.
	2. Coverage shall include all materials stored on site and in transit.
	3. Coverage shall include Contractor’s tools and equipment.
	4. Insurance shall include boiler, machinery and material hoist coverage.

	c. Such insurance shall comply with the provisions of the Contract Documents.

	ARTICLE 44 - FORM AND PROOF OF CARRIAGE OF INSURANCE
	a. Any insurance carrier providing insurance coverage required by the Contract Documents shall be admitted to and authorized to do business in the State of California unless waived, in writing, by the District Risk Manager.  Carrier(s) shall have an A...
	b. Contractor shall cause its insurance carrier(s) to furnish the District with either 1) a properly executed original Certificates(s) of Insurance and certified original copies of Endorsements effecting coverage as required herein, or 2) if requested...
	c. It is understood and agreed to by the parties hereto and the insurance company(s), that the Certificate(s) of  Insurance and policies shall so covenant and shall be construed as primary, and the District’s insurance and/or deductibles and/or self-i...
	d. The District reserves the right to adjust the monetary limits of insurance coverage’s during the term of this Contract including any extension thereof-if in the District’s reasonable judgment, the amount or  type  of insurance carried by the Contra...
	e. Contractor shall pass down the insurance obligations contained herein to all tiers of sub-contractors working under this Contract.

	ARTICLE 45 - INSURANCE AND BOND REQUIREMENTS
	a. Insurance Requirements.  Contractor shall procure and maintain, at Contractor’s own expense, the following insurance coverages during the term of the Contract:
	b. "All Risk" property insurance, including builder's risk, excluding the perils of earthquake and flood, covering the full replacement cost of the work that names Rosemead School District as "loss payee" as its interests may appear.  Such insurance s...
	c. Commercial General Liability Insurance (equivalent in form to Insurance Services Office, Inc. (ISO) form CG 00 01 11 85 or CG 00 01 10 93) in an amount not less than $1,000,000 per occurrence and $2,000,000 general aggregate.
	d. Commercial Automobile Liability Insurance (equivalent in form to ISO form CA 00 01 06 92) covering Symbol 1 (any auto) in an amount not less than $1,000,000 combined single limit.
	e. Workers Compensation Insurance as required by the California Labor Code and Employer’s Liability Insurance in an amount not less than $1,000,000 per accident/disease.
	f. Professional Liability or Errors and Omissions Liability Insurance in an amount not less than $1,000,000 per claim.
	g. Bond Requirements.  Contractor shall provide to District:
	h. Bid Bond equal to 10% of the Performance Bond amount.
	i. Payment Bond (Material and Labor Bond) to satisfy claims of material suppliers and mechanics and laborers employed by the Contractor in connection with this Contract.  This bond shall be maintained by Contractor in full force and effect for the per...
	j. Performance Bond guaranteeing faithful performance of all work within the time and manner prescribed, free from original or developed defects.  The Surety’s obligations under the Performance Bond shall continue so long as any obligation of Contract...

	ARTICLE 46 - INSURANCE DOCUMENTATION AND SECURITY REQUIREMENTS.
	a. The insurance required herein shall be placed with insurers admitted to do business in the State of California or non-admitted but authorized by the State of California (List of Eligible Surplus Lines Insurers (LESLI)) and with a rating of or equiv...
	b. The bonds required herein shall be placed with surety companies on the U.S. Department of Treasury’s List of Approved Sureties.
	c. General Coverage Endorsements Required.
	d. Additional insured endorsements. The general liability insurance policy must be endorsed with an additional insured endorsement (on a form equivalent to ISO form CG 2010 11 85 or CG 20 26 11 85) naming Rosemead School District, its trustees, employ...
	e. Notice of policy changes or cancellation. Each insurance policy shall be endorsed to state that policy shall not be suspended, voided, materially changed (except by reason of limit reduction due to paid claims), or canceled by either party except a...
	f. Primary, non-contributing coverage. Each insurance policy shall be endorsed to state that coverage shall apply on a primary, noncontributing basis in relation to any insurance or self-insurance, primary or excess, maintained by or available to the ...
	g. Severability of interests. A severability of interest endorsement, which provides Contractor’s insurance shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liabil...
	h. Waivers of subrogation. Each workers’ compensation and general liability insurance policy shall be endorsed to state that the insurance company waives it rights of subrogation against Rosemead School District, its trustees, employees, and agents.
	i. Delivery of Certificates and Endorsements.  Prior to the start of performance, Contractor shall deliver to District certificates of insurance and the endorsements for approval as to sufficiency and form.  In addition, Consultant shall, within thirt...
	j. Claims-made Acceptability.  “Claims-made” policies for other than professional liability, or errors and omissions liability policies are not acceptable unless the District determines that “Occurrence” policies are not available in the market for th...
	k. Insurance Requirements for Subcontractors.  If subcontractors are permitted under this Contract, Contractor shall include Article 1 and 2 in its agreements with subcontractors and shall forward to District all required documentation.
	l. Self-Insurance, Self-Insured Retentions, Deductibles.  Any self-insurance program, self-insured retention, or deductible must be separately approved in writing by the Associate Superintendent of Business Services or designee and shall protect Distr...
	m. The coverage and limits required hereunder shall not in any way limit the liability of the Contractor nor are the insurance requirements herein intended to represent adequate or sufficient coverage for the Contractor’s  risks hereunder.
	n. The District reserves the right to adjust the monetary limits of insurance coverage’s during the term of this Contract including any extension thereof-if in the District’s reasonable judgment, the amount or  type  of insurance carried by the Contra...

	ARTICLE 47 - TIME FOR COMPLETION AND LIQUIDATED DAMAGES
	a. Time for Completion/Liquidated Damages.  Work shall be commenced within ten (10) days of the date stated in the District’s Notice to Proceed and shall be completed by Contractor in the time specified in the Contract Documents. The District is under...
	b. Inclement Weather.  Contractor shall abide by the District Representative’s determination of what constitutes inclement weather.  Time extensions for inclement weather shall only be granted when the Work stopped during inclement weather is on the c...
	c. Extension of Time.  Contractor shall not be charged liquidated damages because of any delays in completion of the Work due to unforeseeable causes beyond the control and without the fault or negligence of Contractor (or its subcontractors or suppli...
	d. No Damages for Reasonable Delay.  The District’s liability to Contractor for delays for which the District is responsible shall be limited to only an extension of time unless such delays were unreasonable under the circumstances. In no case shall t...

	ARTICLE 48 - COST BREAKDOWN AND PERIODIC ESTIMATES
	a. Within ten (10) Days of award of the Contract a detailed estimate giving a complete breakdown of the Contract price.
	b. A monthly itemized estimate of Work done for the purpose of making progress payments.  In order for the District to consider and evaluate each progress payment application, the Contractor shall submit a detailed measurement of Work performed and a ...
	c. Contractor shall submit, with each of its payment requests, an adjusted list of actual quantities, verified by the District Representative, for unit price items listed, if any, in the Bid Form.
	d. Following the District’s Acceptance of the Work, the Contractor shall submit to the District a written statement of the final quantities of unit price items for inclusion in the final payment request.
	e. The District shall have the right to adjust any estimate of quantity and to subsequently correct any error made in any estimate for payment.

	ARTICLE 49 - MOBILIZATION
	a. When a bid item is included in the Bid Form for mobilization, the costs of Work in advance of construction operations and not directly attributable to any specific bid item will be included in the progress estimate (“Initial Mobilization”).  When n...
	b. Payment for Initial Mobilization based on the lump sum provided in the Bid Form, which shall constitute full compensation for all such Work.  No payment for Initial Mobilization will be made until all of the listed items have been completed to the ...
	1. Obtaining and paying for all bonds, insurance, and permits.
	2. Moving on to the Project site of all Contractor’s plant and equipment required for first month’s operations.
	3. Installing temporary construction power, wiring, and lighting facilities.
	4. Establishing fire protection system.
	5. Developing and installing a construction water supply.
	6. Providing and maintaining the field office trailers for the Contractor and the District Representative, complete, with all specified furnishings and utility services including telephones, telephone appurtenances, computer and printer, and copying m...
	7. Providing on-site communication facilities for the Owner and the District Representative, including telephones, radio pagers, and fax machines.
	8. Providing on-site sanitary facilities and potable water facilities as specified per Cal-OSHA and these Contract Documents.
	9. Furnishing, installing, and maintaining all storage buildings or sheds required for temporary storage of products, equipment, or materials that have not yet been installed in the Work.  All such storage shall meet manufacturer’s specified storage r...
	10. Arranging for and erection of Contractor’s work and storage yard.
	11. Posting all OSHA required notices and establishment of safety programs per Cal-OSHA.
	12. Full-time presence of Contractor’s superintendent at the job site as required herein.
	13. Submittal of Construction Schedule as required by the Contract Documents.


	ARTICLE 50 - PAYMENTS
	a. The District shall make monthly progress payments following receipt of undisputed and properly submitted payment requests.  Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of Work performed up to the last day of the p...
	b. The Contractor shall, after the full completion of the Work, submit a final payment application.  All prior progress estimates shall be subject to correction in the final estimate and payment.
	c. Unless otherwise required by law, the final payment of ten percent (5%) of the value of the Work, if unencumbered, shall be paid no later than sixty (60) Days after the date of recordation of the Notice of Completion.
	d. Acceptance by Contractor of the final payment shall constitute a waiver of all claims against the District arising from this Contract.
	e. Payments to the Contractor shall not be construed to be an acceptance of any defective work or improper materials, or to relieve the Contractor of its obligations under the Contract Documents.
	f. The Contractor shall submit with each payment request the Contractor’s conditional waiver of lien for the entire amount covered by such payment request, as well as a valid unconditional waiver of lien from the Contractor and all subcontractors and ...

	ARTICLE 51 - PAYMENTS WITHHELD AND BACK CHARGES
	a. Stop Notice Claims.
	b. Defective Work not remedied.
	c. Failure of Contractor to make proper payments to its subcontractors or suppliers.
	d. Completion of the Contract if there exists a reasonable doubt that the Work can be completed for balance then unpaid.
	e. Damage to another contractor or third party.
	f. Amounts which may be due the District for claims against Contractor.
	g. Failure of Contractor to keep the record (“as-built”) drawings up to date.
	h. Failure to provide updates on the construction schedule.
	i. Site cleanup.
	j. Failure of the Contractor to comply with requirements of the Contract Documents.
	k. Liquated damages.
	l. Legally permitted penalties.
	m. Back charge of additional costs for environmental monitors, inspectors, testing labs, and other 3rd-party consultants of the District incurred by the District due to the Contractor’s schedule requiring that such 3rd-party consultants be paid for da...
	n. Back charge of additional costs for environmental monitors, inspectors, testing labs, and other 3rd-party consultants of the District incurred by the District due to the Contractor’s work failing inspection/testing and having to be re-worked, re-do...
	o. Back charge of additional costs for environmental monitors, inspectors, testing labs, and other 3rd-party consultants of the District incurred by the District due to the Contractor’s work not being completed by the scheduled date for final completi...

	ARTICLE 52 - SECURITIES FOR MONEY WITHHELD
	ARTICLE 53 - CHANGES AND EXTRA WORK
	a. Owner Initiated Change. The District, without invalidating the Contract, may order changes in the Work consisting of additions, deletions or other revisions, the Contract amount and Contract time being adjusted accordingly.  All such changes in the...
	1. The Contractor must submit a complete cost proposal, including any change in the Contract time, within seven (7) Days after receipt of a scope of a proposed Change Order, unless the District requests that proposals be submitted in less than seven (...

	b. Contractor Initiated Change.  The Contractor must give written notice to the District Representative of a proposed Change Order required for compliance with the Contract Documents within seven (7) Days of discovery of the facts giving rise to the p...
	c. Contract Price Adjustment.
	1. All claims for additional compensation to the Contractor shall be presented in writing before the expense is incurred and will be adjusted as provided herein.  No Work shall be allowed to lag pending such adjustment, but shall be promptly executed ...
	2. Whenever possible, any changes to the Contract amount shall be in a lump sum mutually agreed to by the Contractor and the District.
	3. All price quotations submitted by the Contractor shall be accompanied by sufficiently detailed supporting documentation to permit verification by the District.

	d. Force Account Work. If the Contractor fails to submit the cost proposal for a Change Order within the seven (7) Day period (or as requested), the District has the right to order the Contractor in writing to commence the Work immediately on a force ...
	e. Cost Estimates.  Estimates for lump sum quotations and accounting for cost-plus-percentage Work shall be limited to direct expenditures necessitated specifically by the subject extra work, and shall be segregated as follows:
	1. Labor.  The costs of labor will be the actual cost for wages prevailing locally for each craft or type of worker at the time the extra work is done, plus employer payments of payroll taxes and insurance, health and welfare, pension, vacation, appre...
	2. Materials.  The cost of materials reported shall be at invoice or lowest current price at which such materials are locally available in the quantities involved, plus sales tax, freight and delivery.  Materials cost shall be based upon supplier or m...
	3. Tool and Equipment Use.  No payment will be made for the use of small tools, tools which have a replacement value of $1,000 or less.  Regardless of ownership, the rates to be used in determining equipment use costs shall not exceed listed rates pre...
	4. Overhead, Profit and Other Charges.  The mark-up for overhead (including supervision) and profit on Work added to the Contract shall be according to the following:
	i. “Net Cost” is defined as consisting of costs of labor, materials and tools and equipment only excluding overhead and profit.  The costs of applicable insurance and bond premium will be reimbursed to the Contractor and subcontractors at cost only, w...
	ii. For Work performed by the Contractor’s forces the added cost for overhead and profit shall not exceed fifteen (15%) percent of the Net Cost of the Work.
	iii. For Work performed by a subcontractor, the added cost for overhead and profit shall not exceed fifteen (15%) percent of the Net Cost of the Work to which the Contractor may add five (5%) percent of the subcontractor’s Net Cost.
	iv. For Work performed by a sub-subcontractor the added cost for overhead and profit shall not exceed fifteen (15 %) percent of the Net Cost for Work to which the subcontractor and general Contractor may each add an additional five (5 %) percent of th...
	v. No additional markup will be allowed for lower tier subcontractors, and in no case shall the added cost for overhead and profit payable by District exceed twenty-five (25%) percent of the Net Cost as defined herein.

	5. For added or deducted Work by subcontractors, the Contractor shall furnish to the District the subcontractor’s signed detailed estimate of the cost of labor, material and equipment, including the subcontractor markup for overhead and profit.  The s...
	6. For added or deducted Work furnished by a vendor or supplier, the Contractor shall furnish to the District a detailed estimate or quotation of the cost to the Contractor, signed by such vendor or supplier.
	7. Any change in the Work involving both additions and deletions shall indicate a net total cost, including subcontracts and materials.  Allowance for overhead and profit, as specified herein, shall be applied if the net total cost is an extra; overhe...
	8. Contractor shall not reserve a right to assert impact costs, extended job site costs, extended overhead, constructive acceleration and/or actual acceleration beyond what is stated in the change order for Work.  No claims shall be allowed for impact...

	f. Agreement as to Change in Contract Price/ Time. If the District disagrees with the proposal submitted by Contractor, it will notify the Contractor and the District will provide its opinion of the appropriate price and/or time extension.  If the Con...
	g. No dispute, disagreement or failure of the parties to reach agreement on the terms of the change order shall relieve the Contractor from the obligation to proceed with performance of the Work, including extra work, promptly and expeditiously.
	h. Any alterations, extensions of time, extra work or any other changes may be made without securing consent of the Contractor’s surety or sureties.

	ARTICLE 54 - OCCUPANCY
	ARTICLE 55 - INDEMNIFICATION
	To the fullest extent permitted by law, Contractor shall immediately defend (with counsel of the District’s choosing), indemnify and hold harmless the District, its directors, officials, officers, agents, employees, and representatives, and each of th...
	a. Any and all claims, demands, causes of action, costs, expenses, injuries, losses or liabilities, in law or in equity, of every kind or nature whatsoever, but not limited to, injury to or death, including wrongful death, of any person, and damages t...
	b. Contractor’s defense and indemnity obligation herein includes, but is not limited to damages, fines, penalties, attorney’s fees and costs arising from claims under the Americans with Disabilities Act (ADA) or other federal or state disability acces...
	c. Any and all actions, proceedings, damages, costs, expenses, fines, penalties or liabilities, in law or equity, of every kind or nature whatsoever, arising out of, resulting from, or on account of the violation of any governmental law or regulation,...
	d. Any and all losses, expenses, damages (including damages to the Work itself), attorney’s fees, and other costs, including all costs of defense which any of them may incur with respect to the failure, neglect, or refusal of Contractor to faithfully ...
	Contractor shall immediately defend, at Contractor’s own cost, expense and risk, with the District’s Governing Board’s choosing, any and all such aforesaid suits, actions or other legal proceedings of every kind that may be brought or instituted again...

	ARTICLE 56 - RECORD (“AS BUILT”) DRAWINGS
	a. Contractor shall prepare and maintain a complete set of record drawings (herein referred to as “as-builts”) and shall require each trade to prepare its own as-builts.  The as-builts must show the entire site for each major trade, including but not ...
	b. Contractor shall note related change order numbers where applicable.  Contractor shall organize as-builts into manageable sets, bound with durable paper cover sheets and shall print suitable title, dates and other identification on the cover of eac...

	ARTICLE 57 - RESOLUTION OF CONSTRUCTION CLAIMS
	Contractor shall timely comply with all notices and requests for changes to the Contract Time or Contract Price, including but not limited to all requirements of Article 53, Changes and Extra Work, as a prerequisite to filing any claim governed by thi...
	a. Intent.  Effective January 1, 1991, section 20104 et seq., of the California Public Contract Code prescribes a process utilizing informal conferences, non-binding judicial supervised mediation, and judicial arbitration to resolve disputes on constr...
	b. Claims.  For purposes of this Section, “Claim” means a separate demand by the Contractor, after a change order duly requested in accordance with Article 53 “Changes and Extra Work” has been denied by the District, for (A) a time extension, (B) paym...
	c. Supporting Documentation.  The Contractor shall submit all claims in the following format:
	1. Summary of claim merit and price, and Contract clause pursuant to which the claim is made.
	2. List of documents relating to claim
	(a) Specifications
	(b) Drawings
	(c) Clarifications (Requests for Information)
	(d) Schedules
	(e) Other

	3. Chronology of events and correspondence
	4. Analysis of claim merit
	5. Analysis of claim cost
	6. Analysis of time impact analysis in CPM format
	7. If Contractor’s claim is based in whole or in part on an allegation of errors or omissions in the Drawings or Specifications for the Project, Contractor shall provide a summary of the percentage of the claim subject to design errors or omissions an...
	8. Cover letter and certification of validity of the claim, including any claims from subcontractors of any tier, in accordance with Government Code section 12650 et seq..

	d. District’s Response.  Upon receipt of a claim pursuant to this Section, District shall conduct a reasonable review of the claim and, within a period not to exceed 45 Days, shall provide the Contractor a written statement identifying what portion of...
	1. If the District needs approval from its governing body to provide the Contractor a written statement identifying the disputed portion and the undisputed portion of the claim, and the District’s governing body does not meet within the 45 Days or wit...
	2. Within 30 Days of receipt of a claim, the District may request in writing additional documentation supporting the claim or relating to defenses or claims the District may have against the Contractor. If additional information is thereafter required...

	e. Meet and Confer.  If the Contractor disputes the District’s written response, or the District fails to respond within the time prescribed, the Contractor may so notify the District, in writing, either within 15 Days of receipt of the District’s res...
	f. Mediation.  Within 10 business Days following the conclusion of the meet and confer conference, if the claim or any portion of the claim remains in dispute, the District shall provide the Contractor a written statement identifying the portion of th...
	1. If the parties cannot agree upon a mediator, each party shall select a mediator and those mediators shall select a qualified neutral third party to mediate with regard to the disputed portion of the claim. Each party shall bear the fees and costs c...
	2. For purposes of this section, mediation includes any nonbinding process, including, but not limited to, neutral evaluation or a dispute review board, in which an independent third party or board assists the parties in dispute resolution through neg...
	3. Unless otherwise agreed to by the District and the Contractor in writing, the mediation conducted pursuant to this section shall excuse any further obligation under Public Contract Code Section 20104.4 to mediate after litigation has been commenced.
	4. The mediation shall be held no earlier than the date the Contractor completes the Work or the date that the Contractor last performs Work, whichever is earlier. All unresolved claims shall be considered jointly in a single mediation, unless a new u...

	g. Procedures After Mediation.  If following the mediation, the claim or any portion remains in dispute, the Contractor must file a claim pursuant to Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Divi...
	h. Civil Actions.  The following procedures are established for all civil actions filed to resolve claims of $375,000 or less:
	1. Within 60 Days, but no earlier than 30 Days, following the filing or responsive pleadings, the court shall submit the matter to non-binding mediation unless waived by mutual stipulation of both parties or unless mediation was held prior to commence...
	2. If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1114.11 of that code.  The ...

	i. Government Code Claims.  In addition to any and all contract requirements pertaining to notices of and requests for compensation or payment for extra Work, disputed Work, construction claims and/or changed conditions, the Contractor must comply wit...
	j. Non-Waiver.  The District’s failure to respond to a claim from the Contractor within the time periods described in this Section or to otherwise meet the time requirements of this Section shall result in the claim being deemed rejected in its entirety.

	ARTICLE 58 - DISTRICT’S RIGHT TO TERMINATE CONTRACT
	a. Termination for Cause:  The District may, without prejudice to any other right or remedy, serve written notice upon Contractor of its intention to terminate this Contract if the Contractor: (i) refuses or fails to prosecute the Work or any part the...
	b. Termination For Convenience:  The District may terminate performance of the Work in whole or, in part, if the District determines that a termination is in the District's interest.
	1. Stop Work as specified in the Notice.
	2. Complete any Work specified in the Notice of Termination in a least cost/shortest time manner while still maintaining the quality called for under the Contract Documents.
	3. Leave the property upon which the Contractor was working and upon which the facility (or facilities) forming the basis of the Contract Documents is situated in a safe and sanitary manner such that it does not pose any threat to the public health or...
	4. Terminate all subcontracts to the extent that they relate to the portions of the Work terminated.
	5. Place no further subcontracts or orders, except as necessary to complete the remaining portion of the Work.
	6. Submit to the District, within ten (10) Days from the effective date of the Notice of Termination, all of the documentation called for by the Contract Documents to substantiate all costs incurred by the Contractor for labor, materials and equipment...
	7. These provisions are in addition to and not in limitation of any other rights or remedies available to the District.

	c. Notwithstanding any other provision of this Article, when immediate action is necessary to protect life and safety or to reduce significant exposure or liability, the District may immediately order Contractor to cease Work on the Project until such...

	ARTICLE 59 - WARRANTY AND GUARANTEE
	a. Contractor warrants that all materials and equipment furnished under this Contract shall be new unless otherwise specified in the Contract Documents; and that all Work conforms to the Contract Document requirements and is free of any defect whether...
	b. Unless otherwise stated, all warranty periods shall begin upon the filing of the Notice of Completion.  Unless otherwise stated, the warranty period shall be for one year.
	c. The Contractor shall remedy at its expense any damage to District-owned or controlled real or personal property.
	d. Contractor shall furnish the District with all warranty and guarantee documents prior to final Acceptance of the Project by the District.
	e. The District shall notify the Contractor, in writing, within a reasonable time after the discovery of any failure, defect, or damage.  The Contractor shall within ten (10) Days after being notified commence and perform with due diligence all necess...
	f. In the event of any emergency constituting an immediate hazard to health, safety,  property, or licensees, when caused by Work of the Contractor not in accordance with the Contract requirements, the District may undertake at Contractor’s expense, a...
	g. With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for Work performed and Materials furnished under this Contract, the Contractor shall:
	1. Obtain for District all warranties that would be given in normal commercial practice.
	2. Require all warranties to be executed, in writing, for the benefit of the District; and
	3. Enforce all warranties for the benefit of the District, unless otherwise directed in writing by the District.


	ARTICLE 60 - DOCUMENT RETENTION & EXAMINATION
	a. In accordance with Government Code Section 8546.7, records of both the District and the Contractor shall be subject to examination and audit by the State Auditor General for a period of three (3) years after final payment.
	b. Contractor shall make available to the District any of the Contractor’s other documents related to the Project immediately upon request of the District.
	c. In addition to the State Auditor rights above, the District shall have the right to examine and audit all books, estimates, records, contracts, documents, bid documents, subcontracts, and other data of the Contractor (including computations and pro...

	ARTICLE 61 - SOILS INVESTIGATIONS
	ARTICLE 62 - REQUIRED CERTIFICATIONS
	a. Should asbestos containing materials be installed by the Contractor in violation of this certification, or if removal of asbestos containing materials is part of the Project, decontaminations and removals will be performed in accordance with the re...
	1. Decontamination and removal of Work found to contain asbestos or Work installed with asbestos containing equipment shall be done only under the supervision of a qualified consultant, knowledgeable in the field of asbestos abatement and accredited b...
	2. The asbestos removal contractor shall be an EPA accredited contractor qualified in the removal of asbestos and shall be chosen and approved by the asbestos consultant who shall have sole discretion and final determination in this matter.
	3. The asbestos consultant shall be chosen and approved by the District which shall have sole discretion and final determination in this matter.
	4. The Work will not be accepted until asbestos contamination is reduced to levels deemed acceptable by the asbestos consultant.

	b. If removal of asbestos containing materials is part of the Project, the cost of all asbestos removal, including, but not necessarily limited to the cost of the asbestos removal contractor, the cost of the asbestos consultant, analytical and laborat...
	c. Hold Harmless:  Interface of Work for the Project with work containing asbestos shall be executed by the Contractor at his/her risk and at his/her discretion with full knowledge of the currently accepted standards, hazards, risks and liabilities as...

	ARTICLE 63 - SEPARATE CONTRACTS
	a. The District reserves the right to let other contracts in connection with this Work or on the Project site.  Contractor shall permit other contractors reasonable access and storage of their materials and execution of their work and shall properly c...
	b. To ensure proper execution of its subsequent Work, Contractor shall immediately inspect Work already in place and shall at once report to the District Representative any problems with the Work in place or discrepancies with the Contract Documents.
	c. Contractor shall ascertain to its own satisfaction the scope of the Project and nature of any other contracts that have been or may be awarded by the District in prosecution of the Project to the end that Contractor may perform this Contract in the...

	ARTICLE 64 - NOTICE AND SERVICE THEREOF
	ARTICLE 65 - NOTICE OF THIRD-PARTY CLAIMS
	ARTICLE 66 - STATE LICENSE BOARD NOTICE.
	ARTICLE 67 - INTEGRATION
	a. Oral Modifications Ineffective.  No oral order, objection, direction, claim or notice by any party or person shall affect or modify any of the terms or obligations contained in the Contract Documents.
	b. Contract Documents Represent Entire Contract.  The Contract Documents represent the entire agreement of the District and Contractor.

	ARTICLE 68 - ASSIGNMENT
	ARTICLE 69 - CHANGE IN NAME AND NATURE OF CONTRACTOR’S LEGAL ENTITY
	ARTICLE 70 - ASSIGNMENT OF ANTITRUST ACTIONS
	ARTICLE 71 - PROHIBITED INTERESTS
	ARTICLE 72 - LAWS AND REGULATIONS
	a. Contractor shall give all notices and comply with all laws, ordinances, rules and regulations bearing on conduct of Work as indicated and specified.  If Contractor observes that drawings and specifications are at variance therewith, it shall prompt...
	b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act (“ADA”) (42 U.S.C. § 12101 et seq.).  The Work will be performed in compliance with ADA regulations.

	ARTICLE 73 - PATENT FEES OR ROYALTIES.
	ARTICLE 74 - OWNERSHIP OF DRAWING
	ARTICLE 75 - NOTICE OF TAXABLE POSSESSORY INTEREST
	ARTICLE 76 - COMPLIANCE WITH DTSC GUIDELINES—IMPORTED SOILS
	ARTICLE 77 - DISTRICT’S INSPECTOR
	ARTICLE 78 - Inspector’s field office
	a. The Contractor shall be responsible for providing the inspector's field office.  The office shall be of substantial waterproof construction with adequate natural light and ventilation by means of stock design windows. Door shall have a key-type loc...
	b. A table satisfactory for the study of plans and two chairs shall be provided by Contractor.  Contractor shall provide and pay for adequate electric lights, local telephone service, and adequate heat and air conditioning for the field office until a...
	c. The provisions of this section are intended to be complementary to any requirements provided elsewhere in these Contract Documents, however in the event of conflicts between this section and other provisions of these Contract Documents, this sectio...

	SPECIAL CONDITIONS
	ARTICLE 1 - FINGERPRINTING REQUIREMENT
	ARTICLE 2 - BRAND OR TRADE NAMES
	ARTICLE 3 - SCHEDULES AND SCHEDULING SOFTWARE
	ARTICLE 4 - SCHEDULE UPDATES AND LIQUIDATED DAMAGES
	1. An initial schedule shall be submitted pursuant to the schedule shown in Article 5 of the Special Conditions ten (10) days after Notice of Award pursuant to Article 7 of the General Conditions.
	2. An updated schedule shall be provided weekly on Monday before 12:00 noon beginning at project construction commencement and continuing through project completion. An alternate day may be agreed to by the District at the Preconstruction Meeting, and...
	3. The Contractor shall be subject to assessment and withholding of Liquidated Damages if the initial schedule is not submitted on time and the updated schedule is not submitted on time each week, in the amount of One Hundred Dollars ($100.00) per day.

	ARTICLE 5 - SCHEDULE
	ARTICLE 6 - SUMMER SCHOOL.
	ARTICLE 7 - SCHEDULE OF VALUES.
	ARTICLE 8 - WITHHOLD OF LIQUIDATED DAMAGES
	ARTICLE 9 - LATE SCHEDULE, SCHEDULE OF VALUES, OR SUBMITTALS, AND LIQUIDATED DAMAGES
	ARTICLE 10 - PUNCH LIST
	ARTICLE 11 - ALLOWANCES
	ARTICLE 12 - THIRD-PARTY CONSULTANTS.
	ARTICLE 13 - COORDINATION
	ARTICLE 14 - SITE SUPERINTENDENT
	ARTICLE 15 - UTILITY VERIFICATION AND PROTECTION
	ARTICLE 16 - SITE ACTIVITY LIMITATIONS
	ARTICLE 17 - SITE LOGISTICS
	A. Site access—At the Preconstruction Meeting the District will determine whether a District employee will provide daily site access or whether the Contractor’s site supervisor will be issued a key for access.  If the Contractor is issued a key, the k...
	B. Storage and Security – Materials and equipment brought on site should be under continuous supervision or secure storage.  Owner will not be responsible for any loss or theft.  No materials or equipment may be stored on site overnight in District bu...
	C. Parking for Contractor’s workforce shall be designated at the Preconstruction Meeting and the Contractor shall assure that its workers only park in designated areas.
	D. Site Safety Provisions – Contractor shall observe all Cal OSHA and any other applicable safety requirements.
	E. The Contractor shall provide and maintain chain link perimeter fencing or steel plates to protect trenches and areas of Work that may be hazards. Contractor shall provide continuous steel plates and continuous barriers at any trenches that will be ...
	F. Site Conditions at Conclusion of Each Workday –All areas shall be free of hazards.  All trash/debris shall be removed daily.
	G. COVID-19 Construction Site Guidance and Site Safety Representative – All personnel on site may be required to practice physical distancing and wear masks, in addition to normally required PPE.  All personnel will be required to adhere to the Los An...
	H. Site Conduct and Unlawful Activities  - All personnel will conduct themselves in a civil manner while on the worksite.  No unlawful activity is permitted at the Site. The sale, use, or consumption of alcoholic beverages, tobacco, and illegal drugs ...
	I. Special Activity Days--Up to 4 Special Activity Days are / is / may be expected during the Contract Time for the Work, for special instructional and/or administrative activities of the District which may or will limit or preclude areas of Site acce...
	J. Days and Hours – Contractor may work Saturdays, providing that the Inspector is available.
	K. No Adjustment--The Contractor's compliance with the requirements of this Paragraph and/or the District's enforcement of the requirements of this Paragraph shall not result in adjustment of the Contract Time or the Contract Price.

	ARTICLE 18 - FAILURE TO COMPLETE WORK WITHIN CONTRACTUAL TIME FRAME—SAFETY/SECURITY MEASURES AND WORK HOURS
	PLANS AND DRAWINGS          (PROVIDED UNDER SEPARATE COVER)

